



The traffic plan for the construction project outlines a series of phased actions aimed at efficiently managing access. Initially, attention will be directed to the stretch from 1st Street to 5th Street. Here, activities will involve completing the sanitary scope, conducting concrete work, and laying base gravel. Temporary access will be granted from 1st Street to 5th Street after the base gravel is laid. However, access will subsequently close again, with full access restored once asphalt is laid on the same stretch. This approach ensures a systematic progression of work while minimizing disruptions to traffic flow.