

ARCADIA LEARNING COMMUNITY

SCHOOL	PROJECT DESCRIPTION	School Year	Funding (Bond, Override, Maint. & Op., Capital)
Arcadia High School			
	Classroom teacher laptops	COMPLETE	O
	Security Cameras	TBD	B
	Emergency lockdown solution	Feb. 2018	B
	Exterior Lighting Placeholder	April 2018	capital
	Wireless technology	by 2019	O
	Classroom Audio	by 2019	O
	Student Computers	now-2020	O
	Storm water / erosion management	In Design	B
Echo Canyon K-8			
	Re-Brand the Gymnasium Floor	COMPLETE	M&O
	Re-Brand the Monument in front of school	COMPLETE	capital
	Classroom Door Hardware	COMPLETE	B
	Classroom teacher laptops	COMPLETE	O
	Emergency lockdown solution	Feb. 2018	B
	Security Cameras	TBD	B
	Wireless technology	by 2019	O
	Classroom Audio	by 2019	O
	Student Computers	now-2020	O
Hopi Elementary School			
	Classroom teacher laptops	COMPLETE	O
	Emergency lockdown solution	Feb. 2018	B
	Wireless technology	by 2019	O
	Classroom Audio	by 2019	O
	Student Computers	now-2020	O
Ingleside Middle School			
	Classroom teacher laptops	COMPLETE	O
	Emergency lockdown solution	Feb. 2018	B
	Security Cameras	TBD	B
	Irrigation system renovation	Summer 2018	B
	Wireless technology	by 2019	O
	Classroom Audio	by 2019	O
	Student Computers	now-2020	O
Tavan Elementary School			
	Classroom teacher laptops	COMPLETE	O
	Correct storm water erosion	Summer 2018	capital
	Flooring Replacement	Spring 2018	B
	Exterior Paint & Soffit Replacement	Spring 2018	B
	Classroom Door Hardware	Spring 2018	B
	Emergency lockdown solution	Feb. 2018	B
	Security Cameras	TBD	B
	Wireless technology	by 2019	O
	Classroom Audio	by 2019	O
	Student Computers	now-2020	O