

19-569 Hanover Winchester

Weekly Site Photos
Week Ending
5/19/2023



View of Southern Elevation

19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023



**View of Eastern
Elevation**

**19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023**



View of Northern Elevation

Section D – Scaffold Coming Down

19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023



Courtyard A

Stone Install at Courtyard A (Top Left)

Stone Install (Top Right)

Waterfall Table Tile Installs (Bottom Left)

Aerial View (Bottom Right)



19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023

Loggia

Tile Install Ongoing

19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023



Courtyard C

Aerial View

19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023



Courtyard D

Aerial View

19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023



Phase 1

*Level 3 – Start of Unit
Management Walk (Top Left)*

*Level 4 – Unit QA/QC Ongoing
(Top Right)*



19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023



Phase 1

*Level 5 Trash Chute – Drywall
Production Texture (Top Left)*

*Level 6 & 7 – Unit MEP Trim
Ongoing (Bottom Left)*

*Level 7 Corridor - Trim Ongoing
(Right)*



**19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023**

Phase 2

MEP Trim Install Ongoing (Top Left)

Unit Drywall Production Ongoing (Bottom Right)




19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023



Amenity Level 1

- Cafe TV Installed (Top Left)*
- Leasing Lobby Trim Installed, Pending Final Stain (Top Right)*
- Dog Wash - Wall Tile Installation Ongoing (Bottom Left)*
- Screening Room - Project Screen Installed and Final Painting Ongoing (Bottom Right)*



19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023

Level 1 Amenity

*Geometric Wall Lights Installed and
Final Touch-ups*

19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023



Amenity Level 3

*Fitness Room - Millwork Ongoing
(Top Left)*

*Commons Area - Trim Installed at
Mirrors (Top Right)*

View of Club Room (Bottom)



19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023

Exterior

*South Elevation - Bioswale installs
Ongoing (Top Left)*

*South Elevation - Decorative Railing
Install Ongoing (Top Right)*

*South Elevation - Activity Lawn
Footings and Flatwork Poured
(Bottom)*



19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023

Exterior

*Winchester Blvd - Striping Ongoing
(Top Left)*

*South Elevation - Planter
Installation Ongoing (Top Right)*

**19-569 Hanover Winchester
Weekly Site Photos
Week Ending
5/19/2023**



HANOVER