

21-592
Hanover
Edgewood

Weekly Site Photos
Week Ending
6/2/2023



Site view

21-592 HANOVER EDGEWOOD
Weekly Site Photos
Week Ending
6/2/2023



Parking Garage Basement

*Underground plumbing rough-in
work complete.*



21-592 HANOVER EDGEWOOD
Weekly Site Photos
Week Ending
6/2/2023



Main Electrical Room

Primary conduit routing to transformer pad location is ongoing.



21-592 HANOVER EDGEWOOD
Weekly Site Photos
Week Ending
6/2/2023



Elevator 3

Shear walls for elevator 3 have been backfilled and compacted.



21-592 HANOVER EDGEWOOD
Weekly Site Photos
Week Ending
6/2/2023

Phase 1 – Elevated Decks

Commenced elevated decks for phase 1 level 3.



21-592 HANOVER EDGEWOOD
Weekly Site Photos
Week Ending
6/2/2023



Phase 3 – Level 2 Retaining Walls

*Installed formwork on phase 3
retaining walls*



21-592 HANOVER EDGEWOOD
Weekly Site Photos
Week Ending
6/2/2023



Level 3 – Retail Area

Installed vapor barrier and slab reinforcement for level 3 retail area.



21-592 HANOVER EDGEWOOD
Weekly Site Photos
Week Ending
6/2/2023



HANOVER