

21-594 HANOVER TUSCAN 3000

Weekly Site Photos
Week Ending
5/19/2023



Site Overview

*4th Sequence of Masonry Washing
Ongoing*

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Via Toscana Elevation

Masonry install ongoing

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Skybridge

Framing and sheathing ongoing.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Artisan Dr. Corner

Siding install ongoing.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Courtyard A Balconies

Balcony railings installed

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Clubhouse

*Ceiling framing and MEP in-wall
rough ongoing.*

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Block A 5th Floor

Drywall finishing.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Block A 6th Floor

Drywall install.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Block B 5th floor

MEP rough ongoing.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Block C 2nd Floor

MEPFP rough-in ongoing.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Block C 4th Floor

MEP rough-in ongoing.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



Block C 6th Floor

Unit NLB framing.

21-594 Hanover Tuscan 3000
Weekly Site Photos
Week Ending
5/19/2023



HANOVER