

**INVITATION TO BID**  
from  
**COMMUNITY COLLEGE OF ALLEGHENY COUNTY**  
**PURCHASING DEPARTMENT**  
**800 ALLEGHENY AVENUE, PITTSBURGH, PENNSYLVANIA 15233**  
**BID PROPOSAL NO. 1033**

**INSTALL PHOTO VOLTAIC ARRAY – FIELD HOUSE - ALLEGHENY CAMPUS**

Sealed proposals will be received and publicly opened by a Purchasing Agent of the Community College of Allegheny County.

**Proposals must be received by the Purchasing Department, 800 Allegheny Avenue,  
Pittsburgh, Pennsylvania 15233**

**on or before 2:00 PM, on Tuesday, December 4, 2018.**

**Proposals received after this deadline will be considered as a “late bid” and returned unopened to the offerer.**

**BID SCOPE**

Provide all labor, material, equipment, permits and supervision required to install photo voltaic array at CCAC-Field House – Allegheny Campus in accordance with specification, terms and conditions contained herein.

**A MANDATORY pre-bid meeting and site visitation will be held at 9:30 a.m. on Tuesday, November 27, 2018. The assembly point will be the CCAC Allegheny Campus Fieldhouse, proceed up to the top of the hill at intersection of Ridge Avenue at Brighton Road, Pittsburgh PA 15212.**

For technical questions or to view site call Elaine Sadowski, Energy Manager at 412.237.3157

For procedural questions, call Mike Cvetic, Director of Purchasing, at 412.237.3146

**BID REQUIREMENTS (where checked)**

  X   Bid Bond. . . . . 10% of total base bid amount (Submit with Bid)

  X   Performance Bond. . . . . 100% of total contract amount (Awardee Only)

  X   Payment Bond. . . . . 100% of total contract amount (Awardee Only)

  X   Master Services Agreement (Awardee Only)

  X   No Lien Agreement (Awardee Only)

  X   Insurance Certificate (Awardee Only)

---

**BID BOND:** Bid must include the required bid bond or certified check, which will be returned to the unsuccessful bidder approximately 45 days after the bid due date.

**PERFORMANCE BOND:** The successful bidder will be required to enter into a written contract with the College and to furnish a contractor's bond conditioned for the faithful and full performance of the contract with sufficient surety in the amount stated above. Any surety cosigning the contractor's bond shall be an Incorporated surety company approved by the Court of Common Pleas of Allegheny County. Bond with surety must be furnished within 20 days after receipt of the contract. The Board of Trustees reserves the right to reject any bond furnished where it is in the best interest of the College to do so.

The College requires Power of Attorney attached to bonds to be dated concurrently, sealed, and executed by a proper **live** (not facsimile) **signature**.

**PAYMENT BOND:** The bidder to whom the contract is awarded shall furnish a bond to guarantee the payment of third-party subcontractors involved in fulfillment of services rendered against College contracts. Such bonds shall be with sufficient surety and in the amount stated above. Failure on the part of the contractor to furnish such bond shall be just cause for cancellation of award.

**NO LIEN AGREEMENT AND/OR INSURANCE CERTIFICATES:** As required by the College, the No Lien Agreement and/or Insurance Certificate may be requested of the successful bidder.

**THE BOARD OF TRUSTEES RESERVES THE RIGHT TO REJECT ANY OR ALL BIDS.**

COMMUNITY COLLEGE OF ALLEGHENY COUNTY

INDEX TO SPECIFICATIONS  
FOR  
**BID PROPOSAL NO. 1033**  
**INSTALL PHOTO VOLTAIC ARRAY – FIELD HOUSE - ALLEGHENY CAMPUS**

INVITATION TO BID	Cover Sheet
INDEX TO SPECIFICATIONS	
INSTRUCTIONS TO BIDDERS	2 Pages
GENERAL CONDITIONS	7 Pages
PROJECT LABOR AGREEMENT	16 Pages
PREVAILING MINIMUM WAGE DETERMINATION	Allegheny County Rates
 <b>RETURN BID PROPOSAL FORMS:</b>	
BIDDER SIGNATURE FORM	Return Form 1.0
PRICE FORM	Return Form 2.0
NON-COLLUSION AFFIDAVIT	Return Form 3.0
& INSTRUCTIONS	1 Page
MINORITY PARTICIPATION GOALS	Return Form 4.0
EXTENSION OF CONTRACT EXECUTION REQUIREMENTS	Return Form 5.0
LETTER OF ASSENT	Return Form 6.0
 <b>DOCUMENTS REQUIRED BY AWARDEE ONLY:</b>	
PERFORMANCE BOND	Copy Attached
PAYMENT BOND	Copy Attached
MASTER SERVICES AGREEMENT	Copy Attached
NO-LIEN AGREEMENT	Copy Attached
INSURANCE REQUIREMENTS	Form B
 INDEX TO SPECIFICATIONS	 01000-1 thru 02070-12
 DRAWINGS	 <b>PV E001, PV E002, PV E003, PV E101A, PV E101B, PV E102 PV E501</b>

**The CCAC Purchasing Department is now publishing all bids via the CCAC website at [https://www.ccac.edu/Bid-RFP\\_Opportunities.aspx](https://www.ccac.edu/Bid-RFP_Opportunities.aspx).** It will be each vendor's responsibility to monitor the bid activity within the given website ("Bid and RFP Opportunities") and ensure compliance with all applicable bid documents inclusive of any issued addenda. Failure to incorporate any applicable addenda in the final submittal may result in the rejection of your bid.

**NOTE: FAX OR ELECTRONIC RESPONSES TO BID PROPOSALS ARE NOT ACCEPTABLE.**

In the event a sealed bid is hand carried, it is the sole responsibility of the bidder to assure the bid is in possession of the CCAC Purchasing Department prior to the time set for opening.

# COMMUNITY COLLEGE OF ALLEGHENY COUNTY

## INSTRUCTIONS TO BIDDERS

1. All prices quoted shall be F.O.B. destination and include all freight and delivery charges to actual point of delivery.
2. **Bids that vary from specifications/addendum(s) may be rejected by the College.** Any and all changes to specifications will be issued by addenda via fax/mail. It is the responsibility of bidders to provide the College with company name, address, telephone, and fax numbers and contact names if applicable.
3. Bidders must be recognized dealers in specified materials and qualified to advise in the application and/or use of the materials. When requested, the bidder must satisfy the Community College of Allegheny County that they have the organization, capital, and stock availability and experience to fulfill their bid offer.
4. Bids may be rejected or award cancelled by the College if a bidder intends to sublet any/all of the required work.
5. Completely executed bid documents must be submitted in a **sealed envelope bearing the offering company's name and address; and, the bid number must appear on the sealed envelope.** No College representative will bear any responsibility for the premature opening of a bid which is not properly addressed and identified.
6. Whenever the words "Purchasing Agent" or a pronoun referring to a College Agent appears in either the specifications and/or Articles of Agreement, the Agent is acting only under the authority of and subject to the approval of the Board of Trustees of the Community College of Allegheny County.
7. The College reserves the right to award all or any items, separately or in a lump sum whichever is in the best interest of the College.
8. Bids for supplies shall be submitted to the College in accordance with the numbered item(s) on the price sheet. Unit prices(s) shall prevail where extension of prices is requested.
9. Contracts will not be awarded by the College to any corporation, firm, or individual that has failed in any former contract with the College to perform work or complete work or, in the College's sole judgment, to satisfactorily deliver or provide the quality of materials, fulfill a guarantee(s) or complete work in accordance with the schedule for such prior contract."
10. If the College Agent is of the opinion that the awarded work/products are unnecessarily delayed, the rate of progress of delivery is unsatisfactory, or that the corporation, firm, or individual contractor is willfully violating any of the contract requirements or conditions or is acting in bad faith, the College's Agent shall take whatever action necessary for the completion of the work and/or delivery of the products to the College. Resulting expenses to the College will be deducted from monies due the contractor and the bondsman will be held liable for any balance due at the completion of the contract.
11. Inspection of materials and workmanship of the contractor by a College Agent will not lessen the responsibility of the contractor from the obligation to perform and deliver satisfactory work/materials to the College. The contractor is expected to pay for the cost of tests for defective materials. This cost may be deducted from any monies due the contractor from the College.
12. The contractor will not receive instructions from a College Agent relative to the work or delivery until a contract has been duly signed and the bond, if required, is approved.
13. Companies may quote price(s) on work/material to any and all bidders and may also directly submit a bid to the College for the work/material.
14. When samples are requested by the College, the bidder must supply them free of charge. Samples will not be returned to the bidder.

15. The bidder is solely at risk when using unauthorized patented material.
16. Quantities requested by the College are for bidding purposes only. The College may purchase more or less than the estimated quantities.
17. The College reserves the right to reject any and all bids, and to waive minor discrepancies in the bids or specifications, when in the best interest of the College. The College may purchase any part, all, or none of the materials specified.
18. The College will reject materials that do not meet specifications, even if the bidder lists trade names, or names of such materials on the bid.
19. All prices quoted must be held firm for the contract period. Bids containing escalation or other clauses for price change may be rejected. Discounts or other uncalled for allowances quoted will not be considered in making the award and the bid may be rejected.
20. Unless otherwise specified, materials, supplies, and/or equipment must be delivered thirty (30) days from the date of the purchase order.
21. Unless otherwise specified, materials, supplies, and/or equipment must be new, current stock, and unused.

### **SIGNING OF AGREEMENT AND BOND**

22. Successful bidders are required to sign Contract Articles of Agreement and bond forms as follows:

**If trading as an Individual:** All copies of Contract Articles of Agreement and bond(s) must be signed by the individual to whom the award is made and signature must be witnessed by the same witness.

**If trading as a Partnership:** All copies of Contract Articles of Agreement and bond(s) must be signed by **every partner** comprising the Partnership, regardless of number, and these signatures must be witnessed by the same witness.

**If trading as a Corporation:** All copies of Contract Articles of Agreement and bond(s) must be signed by the **President (or Vice President)** and attested by the Secretary or Assistant Secretary and Corporate seal must appear on all copies.

The County requires that Power of Attorney forms be attached to bonds, bear the same date as that appearing on the bonds and that the forms are sealed and executed by a proper **live signature**.

### **FICTITIOUS NAME REGISTRATION**

23. To comply with a provision of the law regarding registration under the Fictitious Name Act of the Commonwealth of Pennsylvania, successful bidders trading as an **Individual or a Partnership** must submit a certified copy of their Fictitious Name Registration with their contract. Fictitious Name Registration forms are issued by the Office of the Prothonotary of Allegheny County, or the county in which the business is located.

### **PREVENTION OF DELAY**

24. A contractor will be considered in **default** if the contractor has work performed or means employed in the carrying out of the contract that would in any way cause or result in a suspension or delay of, or strike upon the work to be performed of any of the trades working in or about the premises described, or in or about any other building of the Community College of Allegheny County.
25. When trade names or catalog numbers are used, bidders may quote on any equal (unless otherwise stated by the College) but such bids must show trade names and/or catalog numbers of the products.

# **COMMUNITY COLLEGE OF ALLEGHENY COUNTY**

## **GENERAL CONDITIONS**

### **FOR**

## **CONSTRUCTION AND RENOVATION CONTRACTS**

#### **1. PERMITS**

It is the responsibility of the contractor to obtain all permits and/or licenses required by Federal, State, County, City, or other local Municipalities or Authorities for work done or services performed under this contract.

#### **2. ROLE OF CONTRACTOR**

In the performance of the work hereunder, the contractor shall act as an independent contractor, and all of his agents, employees, and subcontractors shall be subject solely to the control, supervision, and authority of the contractor.

#### **3. EMPLOYEES OF THE CONTRACTOR**

It is understood that the contractor in signing the contract will employ only competent and first-class workmen and mechanics; that no workmen shall be regarded as competent and first-class except those who are duly skilled in their respective branches of labor.

#### **4. BONDS**

The College will accept only bonds written by surety companies authorized to do business in the Commonwealth of Pennsylvania and the County of Allegheny and included on the United States Treasury Department Annual List of Surety Companies published July first of each year. Limits for those companies appearing on the United States Treasury Department's list cannot be exceeded. This list is available for inspection in the Purchasing Department, Community College of Allegheny County, Administration Building, 800 Allegheny Avenue, Pittsburgh, Pennsylvania 15233. It is also available from the Surety Bond Branch, Financial Management Services, Department of the Treasury, Washington, D.C. 20226. Phone: 1.202.634.2214.

#### **5. EQUAL OPPORTUNITY**

Contractor and all subcontractors shall not discriminate against any employee or applicant for employment because of race, color, creed, national origin, or sex. Contractor and all subcontractors shall also comply with all applicable Federal, State, and local Fair Employment Practice Acts, or similar Acts, Rules, and Regulations and whether or not applicable will comply with the Federal Civil Rights Act of 1964. The Terms and Provisions of Executive Order 11246 and any Executive Order modifying or superseding same, are incorporated herein with respect to any work subject thereto.

The contractor and all subcontractors shall, in all solicitations or advertisements for employees placed by them or their behalf state all qualified applicants will receive consideration for employment without regard to race, religion, color, sex, or national origin.

**6. MINORITY & DISADVANTAGED PARTICIPATION GOALS**

The College's goal is to obtain **15%** combined MBE/WBE/DBE (Minority-owned Business enterprise/Woman-owned Business Enterprise/Disadvantaged Business Enterprise) participation in the work. This is to be based on the dollar value of employment, subcontracts, supplies, goods, and services as a percentage of the total contract amount. The bidder/contractor must demonstrate to the College prior to award of the contract, and periodically thereafter throughout the term of the contract, their compliance and continued ability to comply with these goals.

**The contractor shall submit with their bid (on Return Form 4.0) a completed Minority & Disadvantaged Contractor Commitment Plan that will contain the details of how they plan to comply with this goal should they be awarded the contract.**

If the plan is not submitted in the bid or is not acceptable, the College may deem the bid non-responsive and may award the work to the next lowest responsive bidder with an acceptable plan. Thus, it behooves all bidders to formulate their M/W/DBE plan before submitting a bid.

**Finding Certified M/W/DBE's** - All subcontractors and suppliers of goods and services used to comply with this goal must be **certified** minority or disadvantaged firms. They may be certified by any recognized and reputable organization such as the following: African American Chamber of Commerce, Allegheny County, Port Authority of Allegheny County, City of Pittsburgh, Pittsburgh Regional Minority Purchasing Council, Commonwealth of Pennsylvania, United States Federal Government.

If the firm is not certified and desires to be certified, it is suggested that they contact one of the following organizations. These organizations may also be used as references for sourcing M/W/DBE firms.

Allegheny County  
M/W/DBE Department  
County Office Building Rm 204  
542 Forbes Avenue  
Pittsburgh, Pennsylvania 15219  
412.350.4309

EMSDC  
Regional Enterprise Tower  
425 Sixth Avenue  
Suite 401  
Pittsburgh, Pennsylvania 15219  
412.391.4423

Diversity Business Resource Center  
700 River Avenue Suite 231  
Pittsburgh, PA 15212  
412.322.3272

African American Chamber of Commerce  
Koppers Building  
436 Seventh Avenue, Suite 2220  
Pittsburgh, PA 15219  
412.391.0610

A list of PA certified M/W/DBE firms can be found on the Internet at <http://www.paucp.com>.

The College expects all firms to demonstrate a good faith effort to include M/W/DBE's when bidding on College contracts. A good faith effort as defined by the Code of Federal Regulations (49CFR26) means *"efforts to achieve a DBE goal or other requirement of this part which, by their scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill the program requirement"*.

If you are not successful in securing M/W/DBE participation after a good faith effort is made, provide the following in your waiver request:

- A detailed account of your efforts;
- Your normal business practice and/or inventory profile; and
- An active diversity plan/policy

**Reporting During and After Project Completion** - The contractor shall submit with their monthly application for payment a written M/W/DBE Contractor Report demonstrating their compliance with the goal. The report shall state the dollar amount spent on labor, materials, services, and subcontracts and shall list firm names and vendor names. At the completion of the project, with final application for payment, the contractor shall submit a recap of their compliance which shall state the dollar amount spent on labor, materials, subcontracts, and services as a percentage of the total contract amount. Projects with shorter timeframes shall require a one-time only report at the completion of the project. Reports are to be accompanied by back-up documentation evidencing the business relationship with the M/W/DBE for the particular project (e.g.: copies of invoices, purchase orders, or evidence of payments).

**Failure to Comply With M/W/DBE Goals** – If the contractor fails to make a good faith effort (as determined by the College) to comply with the College's 15% M/W/DBE goal or fails to meet their M/W/DBE commitment or to submit documentation as required by the College, the College may consider such non-compliance or breach of contract and any one or more of the following may occur:

- Rejection of the bid
- Forfeiture of bid guaranty
- Termination of the contract
- The imposing of sanctions as deemed appropriate by the College
- Contractor being barred from bidding on College contracts for up to three (3) years
- Or such other remedy as the College deems appropriate

**7. FINANCIAL INTEREST**

All bidders for construction must be established firms competent to perform the required scope of work. All bidders must satisfy the Community College of Allegheny County that they have the requisite organization, capital, plant, stock, ability, and experience to satisfactorily execute and contract in accordance with the provisions of the contract in which they are interested.

If the contractor's base bid is \$25,000.00 or more, the American Institute of Architects form, "Contractors Qualification Statement" form A305 - 1986 (or latest revision) may be requested by CCAC. This form is available from the American Institute of Architects, 1735 New York Avenue N.W., Washington, D.C. 20006. If requested by CCAC, a completed form A305 is to be submitted within 48 business hours and may be faxed to 412.237.3195.

**8. EMPLOYMENT OF INDEPENDENT SUBCONTRACTORS**

If you are a contractor to the College and the value of the base contract is \$25,000.00 or more, you must secure approval of all proposed subcontractors from the College prior to beginning work. Information on your proposed subcontractors is to be submitted on the form entitled Proposed Subcontractors.

Each proposed subcontractor to be employed must be an independent contractor "in fact" and must meet the following criteria:

- a. The subcontractor must have a Federal identification number.
- b. The subcontractor must perform these same services for others.
- c. The subcontractor must have an established place of business.
- d. The subcontractor must use their own tools and equipment.
- e. The subcontractor must pay all taxes and other items required by law to be paid by an employer with respect to compensation paid to their employees.
- f. The subcontractor must provide and maintain all insurance required by law and the College.

If the proposed subcontractor does not meet all of these criteria, they will not be approved.

**9. VERBAL AUTHORIZATIONS**

No verbal agreement or understanding with any officer, agent, or employee of the College either before or after the execution of the contract shall alter, amend, modify, or rescind any of the terms or provisions contained in any of the contract documents. This provision shall not limit or affect the right to make changes or variations in the work. Any changes must be authorized in writing.

**10. APPLICABLE LAW, ACTS, AND ORDINANCES**

The contractor(s) shall agree to abide by and be bound by all applicable provisions and regulations of all laws, acts, and ordinances relating to and regulating the hours and conditions of employment.



## **11. PENNSYLVANIA PREVAILING WAGE ACT**

The Pennsylvania Prevailing Wage Act shall be incorporated into and made part of all College construction related contract(s) having an estimated value of \$25,000.00 or more.

It is the responsibility of the contractor to ensure that they have included the appropriate Pennsylvania prevailing wage rates in their proposal to the College. Failure to do this will not be a reason for the contractor to withdraw their bid or fail to perform the contract or to request additional payments from the College.

In accordance with the Prevailing Wage Determination Act, the contractor(s) shall:

- a. Pay no less than the wage rates including contributions for employee benefits as determined in the decision of the Secretary of Labor and Industry and shall comply with the conditions of the Pennsylvania Prevailing Wage Act approved August 15, 1961 (Act No. 442) as amended August 9, 1963 and/or subsequent amendments thereof (Act No. 342) and the regulations issued pursuant thereto.
- b. Apply all applicable provisions of the Acts and Laws to all work performed on the contract by the contractor(s) and subcontractor(s).
- c. Insert in each of his subcontracts all of the stipulations contained in these required provisions and such other stipulations as may be required.
- d. Assure that no workmen be employed on the public work except in accordance with the classifications set forth in the decisions of the Secretary. In the event that additional or different classifications are necessary, the procedure set forth in Section 7 of the above referenced Regulations shall be followed.
- e. Assure that all workmen employed or working on this contract shall be paid unconditionally regardless of whether any contractual relationship exists or the nature of any contractual relationship which may be alleged to exist between any contractor, subcontractor, and workmen not less than once a week without deduction or debate on any account either directly or indirectly except authorized deductions, the full amounts due at the time of payment computed at the rates applicable to the time worked on the appropriate classification. Nothing in this contract, the Act or these Regulations, prohibits the payment of more than the general prevailing minimum wage rates as determined by the Secretary to any workmen on public work.
- f. Each subcontractor shall post for the entire period of construction the wage determination decisions of the Secretary including the effective date of any charges thereof in a prominent and easily accessible place or places at the site of the work and at such place or places used by them to pay workmen their wages. The posted notice of wage rates must contain the following information:
  1. Name of project.
  2. Name of public body for which it is being constructed.
  3. The crafts and classifications of workmen listed in the Secretary's general prevailing minimum wage rate determination for the particular project.

4. The general prevailing minimum wage rates determined for each craft and classification and the effective date of any changes.
  5. A statement advising workmen that if they have been paid less than the general prevailing minimum wage rate for their job classification or that the contractor and/or subcontractor are not complying with the Act or these Regulations in any manner whatsoever they may file a protest with the Secretary of Labor and Industry. Any Workmen paid less than the rate specified in the contract shall have a civil right of action for the difference between the wage paid and the wages stipulated in the contract, which right of action must be exercised within six months from the occurrence of the event creating such right.
- g. All subcontractors shall keep an accurate record showing the name, craft, and/or classification, number of hours worked per day, and the actual hourly rate of wage paid (including employee benefits) to each workman employed by him in connection with the public work and such record must include any deductions from each workman. The record shall be preserved for two years from the date of payment and shall be open at all reasonable hours to the inspection of the public body awarding the contract and to the Secretary or his duly authorized representative.
  - h. Assure that apprentices shall be limited to such numbers as shall be in accordance with a bonafide apprenticeship program registered with and approved by the Pennsylvania Apprenticeship and Training Council and only apprentices whose training and employment are in full compliance with the provisions of the Apprenticeship and Training Act approved July 14, 1961 (Act No. 304) and the Rules and Regulations issued pursuant thereto shall be employed on the public work project. Any workman using the tools of a craft who does not qualify as an apprentice within the provisions of this subsection shall be paid at the rate predetermined for journeymen in that particular craft and/or classification.
  - i. Pay wages without any deductions except authorized deductions. Employers not parties to a contract requiring contributions for employee benefits which the Secretary has determined to be included in the general prevailing minimum wage rate shall pay the monetary equivalent thereof directly to the workmen.
  - j. Be advised that payment of compensation to workmen for work performed on public work on a lump sum basis, or a piece work system, or a price certain for the completion of a certain amount of work, or the production of a certain result shall be deemed a violation of the Act and these Regulations regardless of the average hourly earnings resulting therefrom.
  - k. Each subcontractor shall file a statement each week and a final statement at the conclusion of the work on the contract with the contracting agency under oath and in form satisfactory to the Secretary certifying that all workmen have been paid wages in strict conformity with the provisions of the contract as prescribed by Section 3 of these Regulations; or, if any wages remain unpaid, to set forth the amount of wages due and owing to each workman respectively. The College shall require the contractor and all subcontractors to file weekly wage certifications utilizing form WH-347. (Reference: Section 10(a) of Act and Section 10 of Regulations). Prior to making final payment the College will require final wage certifications from all contractors and subcontractors.

## **12. PAYMENT TO CONTRACTORS**

The College maintains the right to withhold a percentage of monies requested by contractors for work done under this contract in accordance with the American Institute of Architects Application for Payment form G-702 as indicated in Section 01152--Applications for Payment of the technical specifications.

### **13. INSURANCE REQUIREMENT**

A properly executed certificate of insurance must be submitted with the signed Contract Articles of Agreement. The certificate of insurance must show that the contractor and subcontractors comply with the College's insurance requirements. The certificate of insurance must state that in the event any coverage shown is to be cancelled the College will be given a thirty day advance notice of the cancellation.

### **14. MINORITY BIDDERS**

The Community College of Allegheny County hereby notifies all bidders that it will affirmatively ensure that minority business enterprises will be afforded full opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

### **15. MODIFICATION AND WITHDRAWAL OF BIDS**

- a. Bids may be modified or withdrawn by an appropriate document duly executed (in the manner that a Bid must be executed) and delivered to the place where Bids are to be submitted at any time prior to the opening of Bids.
- b. Bidders may withdraw their bid within two (2) business days of the bid opening only within accordance of Commonwealth of Pennsylvania public bidding law.

### **16. TAXES**

CCAC is a governmental entity and is generally exempt from sales and use tax with respect to purchases of building machinery and equipment. A tax exemption certificate will be provided upon request. It is the bidder's responsibility to pay any/all applicable taxes on non-exempt equipment, supplies and services in accordance with applicable law.

### **17. PENNSYLVANIA STEEL PRODUCTS PROCUREMENT ACT**

Contractor acknowledges that CCAC is a public agency subject to the requirements of the Pennsylvania Steel Products Procurement Act, 73 P.S. Section 1881 et. seq (the "SPPA"). Contractor therefore represents and warrants that any and all steel products purchased, used or supplied by it in the performance of the Contract will be melted and manufactured in the United States, and that its performance hereunder will otherwise comply with requirements of the SPPA at all times. Contractor further agrees to provide CCAC with documentation and/or certification of its compliance with the foregoing requirements, as required under the SPPA, and acknowledges that it shall not be entitled to receive payment hereunder until such documentation and/or certification has been provided.

### **18. MARKUPS ON CHANGE ORDERS**

Markups on change order requests shall not exceed 15%. This would apply to overhead and profit, labor, materials, equipment, etc.

# **Project Labor Agreement**

**February 15, 2011**

## ARTICLE I

### INTENT AND DURATION

**Section 1. Intent and Duration.** This Project Labor Agreement (the "Agreement") is entered into between the Community College of Allegheny County ("CCAC"); [Name of Contractor] as [Trade] Contractor and the Pittsburgh Regional Building and Construction Trades Council of Pittsburgh, AFL-CIO ("BCTC"); and the Signatory Unions (the "Unions") and applies exclusively to the construction work within the scope of this Agreement to be performed on the CCAC's BID PROPOSAL. (the "Project"). The purpose of this Agreement is to promote efficiency in the construction of the Project and to provide for the peaceful settlement of any and all labor disputes and grievances without strikes or lockouts, thereby promoting the public interest in assuring the timely and economical completion of the Project

Upon execution of this Agreement by all parties, all construction work covered by this Agreement on the Project shall be contracted exclusively to Contractors who agree to execute and be bound by the terms of this Agreement. The Unions agree that other Contractors may execute the Agreement for purposes of performing such work. The Prime Contractors shall monitor compliance with this Agreement by all contractors, who through their execution of a Letter of Assent hereto, together with their subcontractors, shall become bound hereto. For purposes of this Agreement, the term "Contractor" shall be deemed to include all Prime construction contractors and subcontractors of whatever tier engaged in on-site construction work on the Project.

The Prime Contractors, the Unions and all signatory Contractors agree to abide by the terms and conditions contained in the Agreement. This Agreement represents the complete understanding of all parties, and no Contractor is or will be required to sign any other agreement with a signatory union as a condition of performing work coming within the scope of this Agreement. No practice, understanding or agreement between a Contractor and a Union which is not specifically set forth in this Agreement will be binding on any other party unless endorsed in writing by the Prime Contractor.

**Section 2. Limitation of Agreement to Project** The Unions agree that this Agreement will be made available to, and will fully apply to, any successful bidder for work on the Project, without regard to whether that successful bidder performs work at other sites on either a union or a non-union basis, and without regard to whether employees of such bidder are or are not members of any union. The Unions further agree that this Agreement applies only to this Project, and that by signing the Letter of Assent hereto, a Contractor, not previously in signed agreement with the Unions, does not recognize the Unions as the bargaining representative of any of its employees at any other project, site or location. It is the intent of this Agreement that Contractors who sign it will create a relationship with the Unions governed by the provisions of Section 8(f) of the Labor Management Relations Act, 29 U.S.C. §158(f).

## ARTICLE II

### PURPOSE

**Section 1. Purpose.** The parties signatory to this Agreement accordingly pledge their complete good faith and trust to work towards an absolutely on-time completion of the Project. The signatory parties further pledge to demonstrate nationally that Western Pennsylvania enjoys a mature labor relations climate and continues to be the number one location in the United States to live and work.

**Section 2. Time is of the Essence.** The parties to this Agreement understand and agree that time is of the essence for this Project. The parties understand and agree that the CCAC and the Prime Contractors have a critical need for timely completion of the Project, as the Project must be completed prior to (SEE SPECIFICATIONS). Timely completion of the Project without interruption or delay is therefore vital. The parties understand and agree that timely construction of the Project will require substantial numbers of employees from construction and supporting crafts possessing skills and qualifications that are essential to its completion; the Unions pledge that they have members who are competent, skilled, and qualified to perform the required construction work. The parties also understand that on-budget completion of the Project is most critical; it is therefore essential that construction work on the Project be done in an efficient, economical manner with optimum productivity and no delays. In recognition of those special needs of the Project, Unions signatory hereto and their members agree not to initiate, authorize, sanction, participate in or condone, or permit their members to engage in, any strike, sympathy strike, jurisdictional strike, recognition strike, slowdown, sabotage, work to rule, sickout, sit down, picketing of any type (including informational picketing), hand billing, boycott, interruption of work or any disruptive activity that interferes with or interrupts in any way work on the Project. Contractors agree not to engage in any lockouts.

## ARTICLE III

### BENEFITS OF THE AGREEMENT

**Section 1. Benefits of the Agreement.** This Agreement is intended to foster the achievement of a timely and on-budget completion of the Project by, among other things:

- (a) avoiding the costly delays of potential strikes, sympathy strikes, jurisdictional strikes, slowdowns, walkouts, picketing, handbilling and any other disruptions or interference with work, and promoting labor harmony and peace for the duration of the Project;
- (b) standardizing terms and conditions governing the employment of labor on the Project;
- (c) permitting a wide flexibility in work scheduling, shift hours, and starting times;
- (d) achieving negotiated adjustments as to work rules and staffing requirements from those which otherwise might obtain;
- (e) providing comprehensive and standardized mechanisms for the settlement of work disputes;
- (f) ensuring a reliable source of skilled and experienced labor; and
- (g) furthering public policy objectives, to the extent lawful, as to improved employment opportunities for the Minority Business Enterprises, Women Business Enterprises.

## ARTICLE IV

### SCOPE OF THE AGREEMENT

**Section 1. The Work.** This Agreement is specifically defined and limited to onsite construction work required to construct the Project.

**Section 2. Exclusions from Scope.** Items specifically excluded from the scope of this Agreement, even if performed in connection with the Project, include the following:

- (a) Work of non-manual employees, including but not limited to, superintendents, supervisors, staff engineers, inspectors, quality control and quality assurance personnel, timekeepers, mail carriers, clerks, office workers including messengers, guards, safety personnel, emergency medical and first aid technicians, and other professional, engineering, administrative, supervisory and management employees.
- (b) Equipment and machinery owned or controlled and operated by CCAC.
- (c) All off-site manufacture, fabrication or handling of materials, equipment or machinery (except at dedicated lay-down or storage areas), and all deliveries of any type to and from the Project site.
- (d) All employees of CCAC; the Prime Contractors, the design team or any other consultant when such employees do not perform manual labor coming within the scope of this Agreement.
- (e) Any work performed on or near or leading to or onto the site of work on the Project and undertaken by state, county, city or other governmental bodies, or their contractors; or by public utilities or their contractors.
- (f) Off-site maintenance of leased equipment and on-site supervision of all such maintenance work.
- (g) Work by employees of a manufacturer or vendor necessary to maintain such manufacturer's or vendor's warranty or guarantee, unless such work has historically and customarily been performed by members of a signatory union, or work performed by supervisors or technicians employed by the manufacturer or vendor to oversee the testing of equipment once installed to insure that the equipment is fully operational.
- (h) Laboratory work for specialty testing or inspections not ordinarily done by the signatory local unions.
- (i) All work done by employees of CCAC, or of any State agency, authority or entity or employees of any municipality or other public employer.
- (j) All employees and entities engaged in ancillary Project work performed by electric utilities, gas utilities and telephone companies.
- (k) It is further agreed that, where there is a conflict, the terms and conditions of this Project Agreement shall supersede and override terms and conditions of any and all other national, area, or local collective bargaining agreements, except for all work performed under the NTL Articles of Agreement. The National Stack/Chimney Agreement, and the National Cooling Tower Agreement, all instrument calibration work and loop

checking shall be performed under the terms of the UA/IBEW Joint National Agreement for Instrument and Control Systems Technicians, and the National Agreement of the International Union of Elevator Constructors, with the exception of Article 8 (Work Stoppages and Lockouts); Article 10 (Grievance & Arbitration Procedure); and Article 11 (Jurisdictional Disputes) of this Project Agreement, which shall apply to such work. (see attached model PLA-Article II, Section 1)

The Unions agree that there shall be no interference with, or disruption of work, of those contractors, employers and employees exempted from coverage of this Agreement by subparagraph (a) through (k) above.

**Section 3. Contract Award and Consent to Agreement.**

- (a) The Prime Contractors, and/or Contractors, as appropriate have the absolute right to award contracts or subcontracts on the Project notwithstanding the existence or nonexistence of any Agreements between such contractor and any Union party provided only that such Contractor is willing, ready and able to execute and comply with this Agreement or a Letter of Assent thereto, should such Contractor be awarded work covered by this Agreement.
- (b) All subcontractors of a Contractor, of whatever tier, who have been awarded contracts of work covered by this Agreement on or after the effective date of this Agreement shall also be required to accept to be bound by the terms and conditions of this Agreement, and shall evidence their acceptance by the execution of this Agreement or a Letter of Assent thereto, prior to the commencement of work. A copy of this Agreement or Letter of Assent executed by each Contractor shall be available for review by the Unions.

**Section 4. Stand-Alone Agreement.** This Agreement is a stand alone agreement. While this Agreement expressly does not incorporate any local area collective bargaining agreements, such local area collective bargaining agreements may be referenced for the limited purposes as hereinafter set forth in this Agreement. However, to the extent, if any, that any provisions of this Agreement conflict with any provision of a local area collective bargaining agreement, the provisions of this Agreement shall control.

**Section 5. Craft Jurisdiction.** This Agreement shall recognize the traditional craft jurisdictions of the signatory unions. Any and all jurisdictional disputes shall be settled in accordance with Article VIII below. While this Agreement is a stand-alone Agreement and expressly does not incorporate any local area collective bargaining agreements, the Agreement will utilize the local area collective bargaining agreements of signatory locals as a reference to define the signatory local unions' craft jurisdiction.

**Section 6. Subcontracting.** CCAC agrees that neither it nor any of its contractors or subcontractors will subcontract any work covered by this Agreement to be done on the Project except to a person, firm or corporation who is or agrees to become party to this Agreement. Any contractor or subcontractor working on the Project shall, as a condition to working on said Project, become a



signatory to and perform all work under the terms of this Agreement. Contractors who are signatory to local collective bargaining agreements shall be bound by the terms of their respective local collective bargaining agreements on subcontracting to the extent such terms are consistent with Article IV, Section 2 of this Agreement. Disputes concerning compliance with such local subcontracting provisions for this project shall be subject to all of the dispute resolution provisions of this Agreement.

**Section 7. Liability.** It is understood that the liability of the Contractor and the liability of the separate Unions under this Agreement shall be several and not joint. The Unions agree that this Agreement does not have the effect of creating any joint employer status between or among CCAC and/or any Contractor and CCAC shall not assume any liabilities of the Contractors.

**Section 8. Abatement of Agreement.** As areas of covered work on the Project are accepted by CCAC, this Agreement shall have no further force or effect on such areas except where the Contractor is directed by CCAC to engage in repairs or punch list modifications.

## ARTICLE V

### **LABOR/MANAGEMENT COOPERATION JOINT ADMINISTRATIVE COMMITTEE**

**Section 1.** The parties to this Agreement shall establish a Project Joint Administrative Committee ("Committee"). This Committee will be a three-person committee comprised of one member each from the Prime Contractor, from CCAC, and from the signatory Unions, with an alternate signatory Union member available to replace the regular volunteer when a problem or grievance concerns the regular member's Union. The members of the Project Joint Administrative Committee shall be appointed by their respective principals at a time to be determined after the time the Prime Contracts are awarded. Each member of the Committee shall designate an alternate who shall serve in the absence of the member for any purpose contemplated by this Agreement.

**Section 2.** The Committee shall meet at least quarterly or more often if special circumstances warrant, to discuss the administration of the Agreement, the progress of the Project, labor/management problems that may arise, and any other relevant matters. Any need for interpretation which might arise from the application of the terms and conditions of the Agreement shall be referred directly to the Committee for resolution.

## ARTICLE VI

### **UNION RECOGNITION AND EMPLOYMENT**

**Section 1. Pre-Hire Recognition.** Each Contractor recognizes the Unions as the sole and exclusive bargaining representative of all craft employees within their respective jurisdictions working on the Project under the Agreement. It is contemplated that such recognition under this Agreement is pursuant to the provisions of Section 8(f) of the Labor Management Relations Act, 29 U.S.C. §158(f) unless the signatory Contractor and Unions have another, preexisting legal relationship.

**Section 2. Contractor's Right of Selection.** Each Contractor shall have the right to determine the competency of all employees, the number of employees required and shall have the sole responsibility for selecting employees to be laid off.

**Section 3. Union Referral.** For Local Unions having a job referral system, each Contractor agrees to comply with such system, and the referral system shall be used exclusively by such Contractor, except as modified by this Article. Such job referral system will be operated in a non-discriminatory manner and in full compliance with Federal, State, and Local laws and regulations requiring equal employment opportunities and non-discrimination, and referrals shall not be affected in any way by the rules, regulations, by-laws, constitutional provisions or any other aspects or obligations of union membership, policies or requirements. The Union shall indemnify and hold each Contractor harmless with respect to any claim arising out of how the Union operates and administers its referral system. All hiring procedures, including related practices affecting apprenticeship and training, will be operated so as to facilitate the ability of the contractors to meet any and all equal employment opportunity/affirmative action obligations. The Contractor may reject any referral for any reason and request another, different referral.

**Section 4. Lack of Job Referral System.** In the event that a signatory Local Union does not have a job referral system as set forth in Section 3 above, the Contractor shall give the Union forty-eight (48) hours to refer applicants. The Contractor may reject any referral for any reason and request another, different referral. The Contractor shall notify the Union of employees hired from any source other than referral by the Union.

**Section 5. Unavailability of Union Referrals.** In the event that Local Unions are unable to fill any requisitions for qualified employees within forty-eight (48) hours after such requisition is made by the Contractor (Saturdays, Sundays, and Holidays excepted), the Contractor may employ applicants from any other available source. The Contractor shall inform the Union of the name and social security number of any applicants hired from other sources and refer the applicant to the Local Union for dispatch to the Project.

**Section 6. No Cross-Referrals.** The Local Unions shall not knowingly refer an employee currently employed by any Contractor working under this Agreement to any other Contractor, nor shall any Union engage in any activity which encourages workforce turnover or absenteeism.

**Section 7. Union Best Efforts.** The Local Unions will exert their utmost efforts to recruit sufficient numbers of skilled craft workers to fulfill the manpower requirements of each Contractor, including calls to local unions in other geographical areas when its referral lists have been exhausted.

**Section 8. Non-Discrimination.** No employee covered by this Agreement shall be required to join any Union or pay any agency fees or dues as a condition of being employed, or remaining employed, on the Project. Where, however, there is in effect and in the possession of the Contractor a voluntary written dues deduction authorization executed by the employee on a standard form furnished by the Union, the Contractor agrees to deduct union dues from the pay of the employee and to remit the dues to the Union at the same time that trust fund contributions are required to be remitted to the administrators of the appropriate trust funds on behalf of that employee.

**Section 9. Core Employees.** To provide opportunities to participate on the Project to minority and women owned business enterprises as well as other enterprises which do not have a relationship with the Unions signatory to this Agreement and to ensure that such enterprises will have an opportunity to employ their "core" employees on this Project, the parties agree that any such enterprise has the right to select core employees whom it will employ on site, in accordance with the formula below and who:

- (a) possess any license required by the state or federal law for the Project work to be performed;
- (b) have worked a total of at least 1,200 hours per year in the construction craft during each of the prior 3 years, including participating in a state certified apprenticeship program;
- (c) were on the Contractor's active payroll for at least 60 out of the 180 calendar days prior to the contract award;
- (d) have the ability to perform safely the basic functions of the applicable trade.

The first employee and the third employee, or up to ten (10) percent of all employees, whichever is greater, hired by each contractor may be core employees. After such core employees have been hired by any contractor, all the employees shall thereafter be hiring hall referrals by the appropriate signatory unions in accordance with the provisions of the applicable local collective bargaining agreements.

**Section 10. Craft and General Forepersons.** The selection of craft foreman and/or general foreman and the number foreman required shall be the exclusive right and responsibility of each contractor.

## **ARTICLE VII**

### **DISPUTES AND GRIEVANCES**

**Section 1.** This Agreement is intended to provide close cooperation between management and labor. Each of the Unions will assign a representative to this Project for the purpose of completing the construction of the Project economically, efficiently, continuously, and without interruptions, delays, or work stoppages.

**Section 2.** The Contractors, Unions and the employees, collectively and individually, realize the importance to all parties to maintain continuous and uninterrupted performance of the work of the Project, and agree to resolve disputes in accordance with the grievance-arbitration provisions set forth in this Article.

**Section 3.** Any question or dispute arising out of and during the term of this Project Agreement (other than trade jurisdictional disputes) shall be considered a grievance and subject to resolution under the following procedures:

**Step 1.** (a) When any employee subject to the provisions of this Agreement feels he or she is aggrieved by a violation of this Agreement, he or she, through his or her local union business representative or job steward, shall, within five (5) working days after the occurrence of the

violation, give notice to the work-site representative of the involved Contractor stating the provision(s) alleged to have been violated. The business representative of the local union or the job steward and the work-site representative of the involved Contractor and the Prime Contractor shall meet and endeavor to adjust the matter within three (3) working days after timely notice has been given.

The representative of the Contractor shall keep the meeting minutes and shall respond to the Union representative in writing (copying the Prime Contractor) at the conclusion of the meeting but not later than twenty-four (24) hours thereafter. If they fail to resolve the matter within the prescribed period, the grieving party may, within forty-eight (48) hours thereafter, pursue Step 2 of the Grievance Procedure, provided the grievance is reduced to writing, setting forth the relevant information concerning the alleged grievance, including a short description thereof, the date on which the grievance occurred, and the provision(s) of the Agreement alleged to have been violated.

(b) Should the Local Union(s) or the Prime Contractor or any Contractor have a dispute with the other party and, if after conferring, a settlement is not reached within three (3) working days, the dispute may be reduced to writing and proceed to Step 2 in the same manner as outlined herein for the adjustment of an employee complaint.

**Step 2.** The International Union Representative and the involved Contractor shall meet within seven (7) working days of the referral of a dispute to this second step to arrive at a satisfactory settlement thereof. Meeting minutes shall be kept by the Contractor. If the parties fail to reach an agreement, the dispute may be appealed in writing in accordance with the provisions of Step 3 within seven (7) calendar days thereafter.

**Step 3.** (a) If the grievance has been submitted but not adjusted under Step 2, either party may request in writing, within seven (7) calendar days thereafter, that the grievance be submitted to an Arbitrator mutually agreed upon by them. The Contractor and the involved Union shall attempt mutually to select an arbitrator, but if they are unable to do so, they shall request the American Arbitration Association to provide them with a list of arbitrators from which the Arbitrator shall be selected. The rules of the American Arbitration Association shall govern the conduct of the arbitration hearing. The decision of the Arbitrator shall be final and binding on all parties. The fee and expenses of such Arbitration shall be borne equally by the Contractor and the involved Local Union(s).

(b) Failure of the grieving party to adhere to the time limits established herein shall render the grievance null and void. The time limits established herein may be extended only by written consent of the parties involved at the particular step where the extension is agreed upon. The Arbitrator shall have the authority to make decisions only on issues presented to him or her, and he or she shall not have authority to change, amend, add to or detract from any of the provisions of this Agreement.

**Section 4.** The Prime Contractor and Owner shall be notified of all actions at Steps 2 and 3 and shall, upon their request, be permitted to participate in all proceedings at these steps.

## ARTICLE VIII

### JURISDICTIONAL DISPUTES

**Section 1.** The assignment of work will be solely the responsibility of the Contractor performing the work involved; and such work assignments will be in accordance with the Plan for the Settlement of Jurisdictional Disputes in the Construction Industry (the "Plan") or any successor Plan.

**Section 2.** All jurisdictional disputes on this Project, between or among Building and Construction Trades Unions and employers shall be settled and adjusted according to the present Plan established by the Building and Construction Trades Department or any other plan or method of procedure that may be adopted in the future by the Building and Construction Trades Department. Decisions rendered shall be final binding and conclusive on the Contractors and Unions parties to this Agreement.

**Section 3.** All jurisdictional disputes shall be resolved without the occurrence of any strike, work stoppage, or slow-down of any nature, and the Contractor's assignment shall be adhered to until the dispute is resolved. Individuals violating this section shall be subject to immediate discharge.

**Section 4.** Each Contractor will conduct a pre-job conference with the appropriate Building and Construction Trades Council prior to commencing work. The Prime Contractor and the Owner will be advised in advance of all such conferences and may participate if they wish.

## ARTICLE IX.

### MANAGEMENT'S RIGHTS

**Section 1. Exclusive Authority – Workforce.** The Prime Contractors retain the full and exclusive authority for the management of their operations and workforces. The Prime Contractors retain the right to plan, direct, and control the workforce, including the hiring, promotion, demotion, transfer, layoff, suspension, discipline or discharge for just cause of employees; the determination of crew make-up, crew size and manning levels; the selection of foremen, the assignment and scheduling of work; the promulgation of work rules; and the requirement of overtime work, the determination of when it will be worked and the number and identity of employees engaged in such work. No rules, customs, or practices which limit or restrict productivity, efficiency of the individual and/or joint working efforts of employees shall be permitted or observed. The Prime Contractors may utilize any methods or techniques of construction and operation.

**Section 2. Materials, Design, Machinery, Equipment.** There shall be no limitation or restriction by a signatory Union upon a Contractor's choice of materials or design, nor, regardless of source or location, upon the full use and utilization of equipment, machinery packaging, pre-cast, pre-fabricated, pre-finish, or pre-assembled materials, tools or other labor saving devices. The on-site installation or application of all items shall be performed by the craft having jurisdiction of such work;

provided, however, that installation of specialty items may be performed by employees employed under this Agreement who may be directed by other personnel in a supervisory role, in circumstances requiring special knowledge of the particular items.

**Section 3. Specialty Work.** It is recognized by the Contractors, the Unions, and their members that the performance of certain work on the Project shall consist of the installation of certain materials, equipment, or supplies manufactured outside this local vicinity which must, for warranty purposes, be installed by the manufacturer and/or designated specialty contractors and that such installation work is not customarily performed by the members of such unions. The Unions and their members agree that they shall make no claims for such work; provided, however, that the Prime Contractors and/or the Joint Administrative Committee shall provide them with the necessary information establishing the nature of such specialty work.

**Section 4. New Technology, Equipment.** The use of new technology, equipment, machinery, tools and/or labor saving devices and methods of performing work may be initiated by any Contractor from time to time during the Project. The Union agrees that it will not in any way restrict the implementation of such new devices or work methods.

**Section 5. Disputes.** If there is any disagreement between any Contractor and the Union concerning the manner or implementation of such device or method of work, the implementation shall proceed as directed by the Contractor, and the Union shall have the right to grieve and/or arbitrate the dispute as set forth in Article VII of this Agreement.

## **ARTICLE X.**

### **WORK STOPPAGES**

**Section 1. No Strikes or Work Disruptions.** There shall be no strike, sympathy strike, jurisdictional strike, recognitional strike, slowdown, sabotage, work to rule, sickout, sitdown, picketing of any type (including informational picketing), handbilling, boycott, interruption of work or any disruptive activity that interferes with or interrupts in any way work on the Project. The Unions signatory hereto, and each of their members, agree not to initiate, authorize, sanction, participate in, condone, or permit their members to engage in any such activity. Failure of any Union or employee covered by this Agreement to cross any picket line established by any Union, signatory or non-signatory to the Agreement, or by any other organization or individual at or in proximity to the Project construction site, is a violation of this Article. The signatory Union shall be responsible for any action of its members, which violates this section, and its members shall be subject to discipline up to and including discharge for violation of the provisions of this article.

**Section 2. Union Responsibilities.** The Union shall not sanction, aid or abet, encourage or condone any conduct or activity in violation of this Article, and shall undertake all means to prevent or to terminate any such conduct immediately. No employee shall engage in activities which violate this Article, and the Union shall pursue all disciplinary action permitted by its Constitution and By-laws against any employee who engages in any activity which violates this Article.

**Section 3. Violation.** If any Contractor and/or CCAC contends that any Union or its member(s) has violated this Article, it will notify in writing the International President(s) of the Union(s) involved, advising him of the fact, with copies of such notice to the Local Union(s) involved, and the BCTC. The International President or Presidents will immediately instruct, order and use the best efforts of his office, including discipline procedures under its Constitution and By-laws, to cause the Local Union(s) or its members to cease any violation of this Article.

**Section 4. Expedited Arbitration.** Should CCAC, Prime Contractor or any Contractor believe that there has been any violation of this Article, it may institute this expedited arbitration procedure (in addition to any action at law or in equity, or any other contractual procedure available to it). The parties to this Agreement have agreed that the Labor Arbitration Rules of the American Arbitration Association shall apply, including the Rules governing Expedited Arbitration. The Arbitrator shall hold a hearing within twenty-four (24) hours of verbal or written notice of a claimed violation of this Article and shall complete the hearing in one session. The sole issue at the hearing shall be whether or not a violation of this article has occurred. The Arbitrator shall have no authority to consider any matter in justification, explanation, or mitigation of such violation. The arbitral award shall be issued in writing within three (3) hours after the close of the hearing and may be issued without opinion. If any party desires an opinion, the arbitrator shall issue one within fifteen (15) days, but its issuance shall not delay compliance with, or enforcement of, the award.

## ARTICLE XI

### WAGE AND BENEFITS

**Section 1. Classification – Wages.** All employees covered by this Agreement shall be classified in accordance with work performed and paid the prevailing wage and benefit rates for these classifications. The Prime Contractors, upon request, shall provide the Unions with substantiation that prevailing wages and benefits are being paid by Contractors on the Project.

**Section 2. Payment of Benefits/Contribution.** Each Contractor will also pay all required contributions in the amounts required by Section 1 of this Article to the established employee benefit funds that accrue to the direct benefit of the employees (such as pension and annuity, health and welfare, vacation, apprenticeship, training funds). With respect to contributions required in this Section to Employer-Union jointly trusted funds, the Contractor adopts and agrees to be bound by the written terms of the legally established trust agreement specifying the detailed basis on which payments are to be made into, and benefits paid out of, such Trust Funds. The Contractor authorizes the parties to such Trust Funds to appoint Trustees and successor Trustees to administer the Trust Funds and hereby ratifies and accepts the Trustees and successor Trustees to administer the Trust Funds and hereby ratifies and accepts the Trustees so appointed as if made by Contractor. This section does not apply to core employees unless any core employee voluntarily elects to join and become a member of any local union signatory to this Agreement, in which event this Section shall immediately apply with respect to any such core employee.

## ARTICLE XII

### **LOCAL UNION NEGOTIATIONS DURING THE PENDENCY OF THE AGREEMENT**

**Section 1.** All parties to this Agreement understand and acknowledge that some crafts who will be working on the Project are covered by local collective bargaining agreements that will expire prior to the projected completion of the project. All contracting parties understand and agree that irrespective of whether such local collective bargaining agreement negotiations are successful or unsuccessful, there shall be no strike, sympathy strike, jurisdictional strike, recognition strike slowdown, sabotage, work to rule, sickout, sitdown, picketing of any type (including informational picketing), handbidding, boycott, interruption of work or any disruptive activity that interferes with or interrupts in any way work on the Project by any Union involved in such local negotiations, or by any of its members, nor shall there be any lockout on the Project affecting such union or its members during the course of such negotiations. Irrespective of the status of any such local collective bargaining agreement negotiations, the affected Union and all of its members will observe and fully comply with the provisions of this Agreement.

**Section 2. Wage/Benefit Increases.** Should a craft covered by this Agreement negotiate an increase in wages or an increase in benefits with any Contractor to become effective during the term of the Project for the area of Western Pennsylvania, those wage and/or benefit increases shall be paid, as of the effective date of those increases, to those employees in that craft performing work covered by this Agreement.

## ARTICLE XIII

### **HOURS OF WORK, OVERTIME, SHIFTS AND HOLIDAYS**

**Section 1. Work Day and Work Week.** Except as provided in Section 4, the first shift shall consist of eight (8) or ten (10) hours per day between the hours of 6:00 a.m. and 5:30 p.m., plus one-half (1/2) hour for unpaid lunch, approximately mid-way through the shift. Forty (40) hours per week shall constitute a regular week's work, whether consisting of five (5) eight (8) hour days, or four (4) ten (10) hour days. The work week will start on Monday and conclude on Sunday. A uniform starting time will be established for all crafts on each project or segment of work. Nothing herein shall be construed as guaranteeing any employee eight (8) or ten (10) hours per day or forty (40) hours per week. The Union(s) shall be informed of the work starting time set by the contractor at the pre-job conference which may be changed thereafter upon three (3) days' notice to the Union(s) and the employees. A second shift, if used, shall consist of eight hours between the 3:00 p.m. and 1:00 a.m.; a third shift, if used, shall begin between 10:00 p.m. and 1:00 a.m. For the purposes of Section 3, the third shift shall be considered as part of the prior day's work.

**Section 2. Starting Times.** Employees shall be at their place of work at the starting time and shall remain at their place of work (as designated by the Contractor) performing their assigned functions until quitting time, which is defined as the scheduled end of the shift. The parties reaffirm their policy of a fair day's work for a fair day's wage. There shall be no pay for time not worked unless



the employee is otherwise engaged at the direction of the Contractor. Due to the magnitude of the project and congestion of the site, staggered starting times may be required. If necessary, these starting times would be between 6 AM and 8 AM. This policy could help reduce the transportation problems at start and completion times.

**Section 3. Overtime.** Overtime shall be defined as all hours worked in excess of forty (40) hours in a week, or for 8 hour shifts, in excess of 8 hours per day; or for 10 hour shifts, for work in excess of 10 hours per day; such work and work performed on Saturday shall be paid at one and one-half times the straight time rate of pay. However, in scheduled five day/eight hour shift work-weeks, Saturday may be scheduled as a "make-up" day at straight time to make up for a day lost (Monday through Friday) due to inclement weather; in scheduled four day/ten hour shift work weeks, Friday and/or Saturday may be scheduled as a "makeup" day at straight time to make up for a lost day (Monday through Thursday) due to inclement weather. In addition, if a makeup day is scheduled, all employees directed to work on such day will be guaranteed a minimum of four (4) hours work or pay. In any week in which employees on the Project are scheduled on four day/ten hour shifts, an employee whose first day of work on the projects begins on Wednesday, or a later day of the schedule shall be paid, during the first week of his employment only, time and a half for all hours worked in excess of eight in a day for each day he worked during said week. Work on Sundays and Holidays shall be at double time. There will be no restriction on any Contractor's scheduling of overtime or the non-discriminatory designation of employees who will work. The Contractor shall have the right to schedule work so as to minimize overtime. There shall be no pyramiding of overtime pay under any circumstances.

**Section 4. Shifts.**

- (a) Shift work may be performed at the option of the Contractor(s) upon three (3) days' prior notice to the Union and shall continue for a period of not less than five (5) working days. Saturdays and Sundays, if worked, may be used for establishing the five (5) day minimum work shift. If two shifts are worked, each shall consist of eight (8) hours of continuous work exclusive of a one-half (1/2) hour non-paid lunch period for eight (8) hours pay.
- (b) The Contractor may establish a work week of four (4) consecutive ten (10) hour work days (exclusive of one-half hour unpaid lunch, approximately midway through the shift) between Monday and Friday.

**Section 5. Holidays.** Recognized holidays on the Project shall be New Year's Day, Good Friday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the day after Thanksgiving Day, and Christmas Day. Work performed on holidays shall be paid at double the straight time rate of pay. A holiday falling on Sunday shall be observed the following Monday

**Section 6. Meal Period.** The Contractor will schedule a meal period of not more than one-half hour duration at the work location at approximately the mid-point of the scheduled work shift (4 hours in a five-day work week, 5 hours in a four-day work week), consistent with Section 1; provided, however, that the Contractor may, for efficiency of the operation, establish a schedule which coordinates the meal periods of two or more crafts. If an employee is required to work through his meal period, he shall be compensated for the time worked at the applicable overtime rate and the employee shall, when work permits, eat his lunch "on the fly."

**Section 7. No Organized Work Breaks.** There will be no organized breaks or other non-working time established during working hours. Individual nonalcoholic beverage containers will be permitted at the employee's work stations.

**Section 8. Craft Worker Parking Facilities.** Parking facilities or arrangements for employees working on the Project will be established by the Prime Contractors by the time work on the Project commences.

## ARTICLE XIV

### **APPRENTICES AND HELMETS TO HARDHATS**

**Section 1. Need For.** The parties recognize the need to maintain continuing support of programs designed to develop adequate numbers of competent workers in the construction industry. The Contractor(s) will accordingly employ apprentices in their respective crafts to perform work on the Project within the apprentices' capabilities.

**Section 2. Ratios.** The Union agrees to cooperate with the Contractor in furnishing qualified apprentices as requested. There shall be no restrictions on the utilization of apprentices in performing the work of their craft provided they are properly supervised.

**Section 3.** The Employers and the Unions recognize a desire to facilitate the entry into the building and construction trades of veterans who are interested in careers in the building and construction industry. The Employers and Unions agree to utilize the services of the Center for Military Recruitment, Assessment and Veterans Employment (hereinafter "Center") and the Center's "Helmets to Hardhats" program to serve as a resource for preliminary orientation, assessment of construction aptitude, referral to apprenticeship programs or hiring halls, counseling and mentoring, support network, employment opportunities and other needs as identified by the parties.

**Section 4.** The Unions and Employers agree to coordinate with the Center to create and maintain an integrated database of veterans interested in working on this Project and of apprenticeship and employment opportunities for this Project. To the extent permitted by law, the Unions will give credit to such veterans for bona fide, provable past experience.

## ARTICLE XV

### **DRUG AND ALCOHOL POLICY**

**Section 1. Policy.** All parties understand and agree that a substance abuse program has been established by the Master Builders' Association of Western PA, Inc. (MBA) and/or the Constructors Association of Western PA (CAWP), and will be in force for all work performed under the Agreement. The substance abuse program will prohibit the use, sale, transfer, purchase and/or possession of a controlled substance, alcohol and/or firearms while on the Project's premises and will require testing of employees. The substance abuse program will be incorporated into and made part of the Agreement and implemented for all Contractors and employees working on the Project.

## ARTICLE XVI

### NON-DISCRIMINATION

**Section 1. Policy.** It is the continuing policy of the Prime Contractors, the Contractors and the Unions that the provisions of this Agreement shall be applied without discrimination because of age, race, sex, color, religion, creed, national origin or union signatory or membership status. There shall be no discrimination against an employee because of her or his membership in, or activities on behalf of Unions.

## ARTICLE XVII

### SOLE AND COMPLETE AGREEMENT

**Section 1.** The parties agree that this Agreement constitutes the sole and complete agreement between them governing the rates of pay and working conditions of the construction employees working on the Project, that it settles all demands and issues on the matters subject to collective bargaining, and that it shall not be modified or supplemented in any way except by written agreement executed by both parties.

## ARTICLE XVIII

### SEPARABILITY AND SAVINGS CLAUSE

**Section 1. Intent of Parties.** If any article or section of this Agreement shall be held invalid by law or by a tribunal of competent jurisdiction, or if compliance with or enforcement of any article should be restrained pending a final determination as to its validity, the remainder of this Agreement shall not be affected and shall remain in full force and effect. In the event that any article or section is held invalid, the parties hereto shall, upon the request of the Unions, enter into collective bargaining negotiations for the purpose of arriving at a mutually satisfactory replacement for such article during the period of invalidity or restraint. If the parties hereto cannot agree on a mutually satisfactory replacement, either party shall be permitted to submit its demand to formal arbitration.


**Section 2. Force of Agreement.** The parties recognize the right of the CCAC to withdraw, at its absolute discretion, the utilization of this Agreement as part of any bid specification should a court of competent jurisdiction issue any order which could result, temporarily or permanently, in delay of the bidding, awarding, and/or construction work on the Project. Notwithstanding such an action by the Prime Contractors, or such court order, the parties agree that the Agreement shall remain in full force and effect on the Project, to the maximum extent legally possible.

This Project Labor Agreement is made as of this 15th day of February, 2011, by and between the Community College of Allegheny County and the Pittsburgh Regional Building and Construction Trades Council, AFL-CIO.


This Agreement replaces, in its entirety, that certain Labor Stabilization Agreement approved by the CCAC and the BCTC dated the 21<sup>st</sup> day of June, 1993 that covers all construction projects for which the CCAC acts as Owner.

The CCAC and BCTC, intending to be legally bound hereby, and for other good and valuable consideration the receipt and sufficiency of which the parties hereby acknowledged, agree to the above.


**Community College  
Of Allegheny County**


By   
Alex Johnson, PhD.  
President


Approved as to Form and Legality:

By   
Mike Adams, Esquire  
Solicitor

**Pittsburgh Regional Building  
and Construction Trades Council,  
AFL-CIO**

By   
William Brooks  
President

By   
Thomas McIntyre  
Secretary/Treasurer

By   
Richard Stanizzo  
Business Manager

**BUREAU OF LABOR LAW COMPLIANCE  
PREVAILING WAGES PROJECT RATES**

Project Name:	Install Photo Voltaic Array - Fieldhouse - Allegheny Campus
Awarding Agency:	Community College of Allegheny County
Contract Award Date:	12/15/2018
Serial Number:	18-07462
Project Classification:	Building
Determination Date:	11/12/2018
Assigned Field Office:	Pittsburgh
Field Office Phone Number:	(412)565-5300
Toll Free Phone Number:	(877)504-8354
Project County:	Allegheny County

# BUREAU OF LABOR LAW COMPLIANCE PREVAILING WAGES PROJECT RATES

Project: 18-07462 - Building	Effective Date	Expiration Date	Hourly Rate	Fringe Benefits	Total
Asbestos & Insulation Workers	8/1/2018		\$37.11	\$24.80	\$61.91
Asbestos & Insulation Workers	8/1/2017		\$36.66	\$24.25	\$60.91
Boilermakers	6/1/2016		\$40.90	\$27.61	\$68.51
Bricklayer	12/1/2018		\$32.35	\$22.49	\$54.84
Bricklayer	12/1/2017		\$31.69	\$22.15	\$53.84
Carpenters, Drywall Hangers, Framers, Instrument Men, Lathers, Soft Floor Layers	6/1/2020	5/31/2021	\$35.48	\$18.56	\$54.04
Carpenters, Drywall Hangers, Framers, Instrument Men, Lathers, Soft Floor Layers	6/1/2017		\$33.01	\$16.63	\$49.64
Carpenters, Drywall Hangers, Framers, Instrument Men, Lathers, Soft Floor Layers	6/1/2018	5/31/2019	\$33.75	\$17.34	\$51.09
Carpenters, Drywall Hangers, Framers, Instrument Men, Lathers, Soft Floor Layers	6/1/2019	5/31/2020	\$34.72	\$17.82	\$52.54
Carpenters, Drywall Hangers, Framers, Instrument Men, Lathers, Soft Floor Layers	6/1/2021		\$36.23	\$19.31	\$55.54
Cement Mason/Concrete Finisher	6/1/2017	5/31/2018	\$29.52	\$18.39	\$47.91
Cement Mason/Concrete Finisher	6/1/2019		\$31.27	\$19.39	\$50.66
Cement Mason/Concrete Finisher	6/1/2018	5/31/2019	\$30.27	\$18.99	\$49.26
Drywall Finisher	6/1/2018		\$28.10	\$19.99	\$48.09
Drywall Finisher	6/1/2017		\$27.80	\$19.14	\$46.94
Electricians & Telecommunications Installation Technician	12/23/2017		\$39.76	\$26.44	\$66.20
Electricians & Telecommunications Installation Technician	12/22/2019		\$44.46	\$26.44	\$70.90
Electricians & Telecommunications Installation Technician	12/22/2018		\$41.74	\$26.44	\$68.18
Elevator Constructor	1/1/2018		\$47.22	\$33.00	\$80.22
Glazier	9/1/2017		\$28.00	\$22.60	\$50.60
Glazier	9/1/2018		\$28.62	\$23.23	\$51.85
Iron Workers	6/1/2018		\$34.49	\$31.17	\$65.66
Iron Workers (Bridge, Structural Steel, Ornamental, Precast, Reinforcing)	6/1/2017		\$33.54	\$30.24	\$63.78
Laborers (Class 01 - See notes)	1/1/2021		\$27.47	\$14.67	\$42.14
Laborers (Class 01 - See notes)	1/1/2019		\$25.37	\$14.67	\$40.04
Laborers (Class 01 - See notes)	1/1/2018		\$22.32	\$16.67	\$38.99
Laborers (Class 01 - See notes)	1/1/2020		\$26.42	\$14.67	\$41.09
Laborers (Class 02 - See notes)	1/1/2019		\$25.52	\$14.67	\$40.19
Laborers (Class 02 - See notes)	1/1/2020		\$26.57	\$14.67	\$41.24
Laborers (Class 02 - See notes)	1/1/2018		\$22.47	\$16.67	\$39.14
Laborers (Class 02 - See notes)	1/1/2021		\$27.62	\$14.67	\$42.29
Laborers (Class 03 - See notes)	1/1/2021		\$27.75	\$14.67	\$42.42
Laborers (Class 03 - See notes)	1/1/2019		\$25.65	\$14.67	\$40.32
Laborers (Class 03 - See notes)	1/1/2018		\$22.60	\$16.67	\$39.27
Laborers (Class 03 - See notes)	1/1/2020		\$26.70	\$14.67	\$41.37
Laborers (Class 04 - See notes)	1/1/2018		\$23.07	\$16.67	\$39.74
Laborers (Class 04 - See notes)	1/1/2020		\$27.17	\$14.67	\$41.84
Laborers (Class 04 - See notes)	1/1/2021		\$28.22	\$14.67	\$42.89

# BUREAU OF LABOR LAW COMPLIANCE PREVAILING WAGES PROJECT RATES

Project: 18-07462 - Building	Effective Date	Expiration Date	Hourly Rate	Fringe Benefits	Total
Laborers (Class 04 - See notes)	1/1/2019		\$26.12	\$14.67	\$40.79
Landscape Laborer	1/1/2018		\$20.59	\$15.31	\$35.90
Landscape Laborer (Skilled)	1/1/2018		\$21.01	\$15.31	\$36.32
Landscape Laborer (Tractor Operator)	1/1/2018		\$21.31	\$15.31	\$36.62
Millwright	6/1/2017		\$39.83	\$18.57	\$58.40
Operators (Class 01 - see notes)	6/1/2018		\$35.09	\$20.95	\$56.04
Operators (Class 01 - see notes)	6/1/2019		\$35.69	\$21.75	\$57.44
Operators (Class 01 - see notes)	6/1/2020		\$36.39	\$22.55	\$58.94
Operators (Class 01 - see notes)	6/1/2021		\$37.09	\$23.35	\$60.44
Operators (Class 01 - see notes)	6/12/2017		\$34.49	\$20.15	\$54.64
Operators (Class 02 -see notes)	6/12/2017		\$29.58	\$20.15	\$49.73
Operators (Class 02 -see notes)	6/1/2019		\$30.22	\$21.75	\$51.97
Operators (Class 02 -see notes)	6/1/2018		\$29.90	\$20.95	\$50.85
Operators (Class 02 -see notes)	6/1/2021		\$31.02	\$23.35	\$54.37
Operators (Class 02 -see notes)	6/1/2020		\$30.62	\$22.55	\$53.17
Operators (Class 03 - See notes)	6/1/2020		\$28.95	\$22.55	\$51.50
Operators (Class 03 - See notes)	6/1/2021		\$29.23	\$23.35	\$52.58
Operators (Class 03 - See notes)	6/1/2018		\$28.46	\$20.95	\$49.41
Operators (Class 03 - See notes)	6/1/2019		\$28.67	\$21.75	\$50.42
Operators (Class 03 - See notes)	6/12/2017		\$28.25	\$20.15	\$48.40
Painters Class 6 (see notes)	6/1/2018		\$28.00	\$19.36	\$47.36
Painters Class 6 (see notes)	6/1/2019		\$28.50	\$20.06	\$48.56
Painters Class 6 (see notes)	6/1/2017		\$27.50	\$18.66	\$46.16
Pile Driver Divers (Building, Heavy, Highway)	1/1/2018		\$50.33	\$18.55	\$68.88
Pile Driver Divers (Building, Heavy, Highway)	1/1/2019		\$51.45	\$19.30	\$70.75
Piledrivers	1/1/2018		\$33.55	\$18.55	\$52.10
Piledrivers	1/1/2019		\$34.30	\$19.30	\$53.60
Plasterers	6/1/2018		\$28.74	\$16.84	\$45.58
Plasterers	6/1/2017		\$28.79	\$15.79	\$44.58
Plasterers	6/1/2017		\$28.79	\$15.79	\$44.58
plumber	6/1/2018		\$40.85	\$21.77	\$62.62
plumber	6/1/2020		\$45.15	\$21.77	\$66.92
plumber	6/1/2021		\$47.25	\$21.77	\$69.02
plumber	6/1/2022		\$49.35	\$21.77	\$71.12
plumber	6/1/2019		\$43.00	\$21.77	\$64.77
Plumbers	6/1/2017		\$39.20	\$21.27	\$60.47
Pointers, Caulkers, Cleaners	12/1/2017		\$29.88	\$18.73	\$48.61
Roofers	6/1/2020		\$36.08	\$13.84	\$49.92
Roofers	6/1/2018		\$31.00	\$16.42	\$47.42
Roofers	6/1/2019		\$34.83	\$13.84	\$48.67
Roofers	6/1/2017		\$31.00	\$15.17	\$46.17
Sheet Metal Workers	7/1/2017		\$33.70	\$27.74	\$61.44
Sheet Metal Workers	7/1/2018		\$34.47	\$28.08	\$62.55
Sprinklerfitters	7/1/2017		\$36.42	\$20.52	\$56.94

**BUREAU OF LABOR LAW COMPLIANCE  
PREVAILING WAGES PROJECT RATES**

<b>Project: 18-07462 - Building</b>	<b>Effective Date</b>	<b>Expiration Date</b>	<b>Hourly Rate</b>	<b>Fringe Benefits</b>	<b>Total</b>
Sprinklerfitters	1/1/2017		\$35.42	\$20.52	\$55.94
Steamfitters	6/1/2018		\$40.55	\$22.67	\$63.22
Steamfitters	6/1/2017		\$41.71	\$19.01	\$60.72
Stone Masons	12/1/2017		\$32.66	\$21.41	\$54.07
Terrazzo Finisher	12/1/2017		\$31.08	\$15.85	\$46.93
Terrazzo Mechanics	12/1/2017		\$30.57	\$17.91	\$48.48
Tile Finisher	12/1/2017		\$25.16	\$14.90	\$40.06
Tile Setter	12/1/2017		\$30.75	\$19.05	\$49.80
Truckdriver class 1(see notes)	1/1/2016		\$27.62	\$16.60	\$44.22
Truckdriver class 2 (see notes)	1/1/2016		\$27.75	\$16.69	\$44.44
Truckdriver class 3 (see notes)	1/1/2016		\$28.23	\$16.98	\$45.21



# BUREAU OF LABOR LAW COMPLIANCE PREVAILING WAGES PROJECT RATES

Project: 18-07462 - Heavy/Highway	Effective Date	Expiration Date	Hourly Rate	Fringe Benefits	Total
Carpenter	1/1/2019		\$34.02	\$18.42	\$52.44
Carpenter	1/1/2018	12/31/2018	\$33.17	\$17.77	\$50.94
Carpenter Welder	1/1/2018	12/31/2018	\$34.12	\$17.77	\$51.89
Carpenter Welder	1/1/2019		\$34.97	\$18.42	\$53.39
Cement Finishers	1/1/2019		\$31.94	\$20.50	\$52.44
Cement Finishers	1/1/2018		\$31.04	\$19.90	\$50.94
Electric Lineman	5/28/2018		\$46.29	\$25.26	\$71.55
Electric Lineman	5/29/2017		\$45.24	\$24.23	\$69.47
Electric Lineman	5/27/2019		\$47.38	\$26.30	\$73.68
Iron Workers (Bridge, Structural Steel, Ornamental, Precast, Reinforcing)	6/1/2017		\$33.54	\$30.24	\$63.78
Laborers (Class 01 - See notes)	1/1/2019		\$24.85	\$23.85	\$48.70
Laborers (Class 01 - See notes)	1/1/2018		\$24.85	\$22.35	\$47.20
Laborers (Class 02 - See notes)	1/1/2019		\$25.01	\$23.85	\$48.86
Laborers (Class 02 - See notes)	1/1/2018		\$25.01	\$22.35	\$47.36
Laborers (Class 03 - See notes)	1/1/2018		\$25.40	\$22.35	\$47.75
Laborers (Class 03 - See notes)	1/1/2019		\$25.40	\$23.85	\$49.25
Laborers (Class 04 - See notes)	1/1/2018		\$25.85	\$22.35	\$48.20
Laborers (Class 04 - See notes)	1/1/2019		\$25.85	\$23.85	\$49.70
Laborers (Class 05 - See notes)	1/1/2019		\$26.26	\$23.85	\$50.11
Laborers (Class 05 - See notes)	1/1/2018		\$26.26	\$22.35	\$48.61
Laborers (Class 06 - See notes)	1/1/2019		\$23.10	\$23.85	\$46.95
Laborers (Class 06 - See notes)	1/1/2018		\$23.10	\$22.35	\$45.45
Laborers (Class 07 - See notes)	1/1/2018		\$25.85	\$22.35	\$48.20
Laborers (Class 07 - See notes)	1/1/2019		\$25.85	\$23.85	\$49.70
Laborers (Class 08 - See notes)	1/1/2018		\$27.35	\$22.35	\$49.70
Laborers (Class 08 - See notes)	1/1/2019		\$27.35	\$23.85	\$51.20
Operators (Class 01 - see notes)	1/1/2018		\$31.29	\$20.78	\$52.07
Operators (Class 01 - see notes)	1/1/2019		\$31.89	\$21.68	\$53.57
Operators (Class 02 -see notes)	1/1/2018		\$31.03	\$20.78	\$51.81
Operators (Class 02 -see notes)	1/1/2019		\$31.63	\$21.68	\$53.31
Operators (Class 03 - See notes)	1/1/2018		\$27.38	\$20.78	\$48.16
Operators (Class 03 - See notes)	1/1/2019		\$27.98	\$21.68	\$49.66
Operators (Class 04 - See notes)	1/1/2019		\$27.52	\$21.68	\$49.20
Operators (Class 04 - See notes)	1/1/2018		\$26.92	\$20.78	\$47.70
Operators (Class 05 - See notes)	1/1/2018		\$26.67	\$20.78	\$47.45
Operators (Class 05 - See notes)	1/1/2019		\$27.27	\$21.68	\$48.95
Painters Class 1 (see notes)	6/1/2018		\$32.50	\$19.36	\$51.86
Painters Class 1 (see notes)	6/1/2019		\$33.15	\$20.06	\$53.21
Painters Class 1 (see notes)	6/1/2017		\$31.98	\$18.43	\$50.41
Painters Class 1 (see notes)	6/1/2017		\$31.85	\$18.66	\$50.51
Painters Class 2 (see notes)	6/1/2019		\$35.25	\$20.06	\$55.31
Painters Class 2 (see notes)	6/1/2018		\$34.60	\$19.36	\$53.96
Painters Class 2 (see notes)	6/1/2017		\$33.95	\$18.66	\$52.61
Painters Class 3 (see notes)	6/1/2018		\$34.60	\$19.36	\$53.96

**BUREAU OF LABOR LAW COMPLIANCE  
PREVAILING WAGES PROJECT RATES**

<b>Project: 18-07462 - Heavy/Highway</b>	<b>Effective Date</b>	<b>Expiration Date</b>	<b>Hourly Rate</b>	<b>Fringe Benefits</b>	<b>Total</b>
Painters Class 3 (see notes)	6/1/2017		\$33.95	\$18.66	\$52.61
Painters Class 3 (see notes)	6/1/2019		\$35.25	\$20.06	\$55.31
Painters Class 3 (see notes)	6/1/2017		\$27.58	\$18.48	\$46.06
Painters Class 4 (see notes)	6/1/2018		\$27.68	\$19.36	\$47.04
Painters Class 4 (see notes)	6/1/2019		\$28.20	\$20.06	\$48.26
Painters Class 4 (see notes)	6/1/2017		\$27.16	\$18.66	\$45.82
Painters Class 5 (see notes)	6/1/2018		\$22.49	\$19.36	\$41.85
Painters Class 5 (see notes)	6/1/2019		\$22.91	\$20.06	\$42.97
Painters Class 5 (see notes)	6/1/2017		\$22.07	\$18.66	\$40.73
Pile Driver Divers (Building, Heavy, Highway)	1/1/2018		\$50.33	\$18.55	\$68.88
Pile Driver Divers (Building, Heavy, Highway)	1/1/2019		\$51.45	\$19.30	\$70.75
Piledrivers	1/1/2018		\$33.55	\$18.55	\$52.10
Piledrivers	1/1/2019		\$34.30	\$19.30	\$53.60
Steamfitters (Heavy and Highway - Gas Distribution)	5/1/2017		\$40.98	\$32.53	\$73.51
Truckdriver class 1(see notes)	1/1/2019		\$28.99	\$19.43	\$48.42
Truckdriver class 1(see notes)	1/1/2018		\$28.52	\$18.40	\$46.92
Truckdriver class 2 (see notes)	1/1/2019		\$29.13	\$19.51	\$48.64
Truckdriver class 2 (see notes)	1/1/2018		\$28.66	\$18.48	\$47.14
Truckdriver class 3 (see notes)	1/1/2019		\$29.59	\$19.82	\$49.41
Truckdriver class 3 (see notes)	1/1/2018		\$29.13	\$18.78	\$47.91

# COMMUNITY COLLEGE OF ALLEGHENY COUNTY

## RETURN BID PROPOSAL FORM

FOR

BID PROPOSAL NO. 1033

INSTALL PHOTO VOLTAIC ARRAY – FIELD HOUSE - ALLEGHENY CAMPUS

Complete this form and submit with your bid.

- The undersigned agrees to comply with the Instructions to Bidders and Specifications for the price(s) quoted on the Return Price Form. Price(s) quoted include all allowable cash and/or credit discounts.
- The College may reject bids quoting unspecified discounts and/or allowances.

Submitted by:

\_\_\_\_\_  
Company Name Bidding  
(Please print)

\_\_\_\_\_  
Contact Person at Company  
(Please print)

\_\_\_\_\_  
Signature Title  
(Handwritten signature must appear here in ink.)

Address\_\_\_\_\_

\_\_\_\_\_  
Telephone Number (Include Area Code.)

\_\_\_\_\_  
Fax Number (Include Area Code.)

**Trading as:** (Check one.) **Please print.**

\_\_\_\_\_ Individual Owner \_\_\_\_\_

\_\_\_\_\_ Partnership Partner \_\_\_\_\_ Partner \_\_\_\_\_

\_\_\_\_\_ Corporation Exact Name \_\_\_\_\_

State Incorporated \_\_\_\_\_

**THE BOARD OF TRUSTEES OF THE COLLEGE RESERVES THE RIGHT TO REJECT ANY OR ALL BIDS.**

Rev: 1/01

RETURN FORM 1.0

**BID PROPOSAL FORM - BID 1033  
INSTALL PHOTO VOLTAIC ARRAY  
AT FIELDHOUSE-ALLEGHENY CAMPUS**

**BASE BID AND ALTERNATES FOR ALL PHOTO VOLTAIC ARRAY WORK**

**The total lump sum for performing all solar photo voltaic system work as described in the contract specifications and shown on all Drawings shall be:**

**BASE BID**            \$ \_\_\_\_\_  
                                 (numerical)

\$ \_\_\_\_\_ DOLLARS  
(alphabetical)

**ADD ALTERNATE #1**        \$ \_\_\_\_\_  
   (numerical)

\$ \_\_\_\_\_ DOLLARS  
(alphabetical)

**ADD ALTERNATE #2**        \$ \_\_\_\_\_  
   (numerical)

\$ \_\_\_\_\_ DOLLARS  
(alphabetical)

**ADD ALTERNATE #3**        \$ \_\_\_\_\_  
   (numerical)

\$ \_\_\_\_\_ DOLLARS  
(alphabetical)

**BIDDER'S NAME (please print)** \_\_\_\_\_

**COMPANY NAME:** \_\_\_\_\_

**RETURN FORM 2.0**

COMMUNITY COLLEGE OF ALLEGHENY COUNTY

**NON-COLLUSION AFFIDAVIT**

Contract/Bid No. **1033**

State of \_\_\_\_\_ : :s.s.

County of \_\_\_\_\_ :

I state that I am \_\_\_\_\_ of \_\_\_\_\_  
(title) (name of my firm)

and that I am authorized to make this affidavit on behalf of my firm, and its owners, directors, and officers. I am the person responsible in my firm for the price(s) and the amount of this bid.

I state that:

- (1) The price(s) and amount of this bid have been arrived at independently and without consultation, communication or agreement with any bidder or potential bidder.
- (2) Neither the price(s) nor the amount of this bid, and neither the approximate price(s) nor approximate amount of this bid, have been disclosed to any other firm or person who is a bidder or potential bidder, and they will not be disclosed before bid opening.
- (3) No attempt has been made or will be made to induce any firm or person to refrain from bidding on this contract, or to submit a bid higher than this bid, or to submit any intentionally high or noncompetitive bid or other form of complementary bid.
- (4) The bid of my firm is made in good faith and not pursuant to any agreement or discussion with, or inducement from, any firm or person to submit a complementary or other noncompetitive bid.
- (5) \_\_\_\_\_, its affiliates,

(name of my firm)

subsidiaries, officers, directors and employees are not currently under investigation by any governmental agency and have not in the last four years been convicted or found liable for any act prohibited by State or Federal law in any jurisdiction, involving conspiracy or collusion with respect to bidding on any public contract, except as follows:

I state that \_\_\_\_\_ understands and  
(name of my firm)

acknowledges that the above representations are material and important, and will be relied on by the Community College of Allegheny County in awarding the contract(s) for which this bid is submitted. I understand and my firm understands that any misstatement in this affidavit is and shall be treated as fraudulent concealment from the Community College of Allegheny County of the true facts relating to the submission of bids for this contract.

Signature \_\_\_\_\_ Title \_\_\_\_\_

(MUST BE SIGNED HERE IN HANDWRITING, IN INK.)

Sworn to and subscribed before me this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_\_

Notary Public \_\_\_\_\_ My Commission Expires: \_\_\_\_\_

**RETURN FORM 3.0**

## INSTRUCTIONS FOR NON-COLLUSION AFFIDAVIT

1. This Non-collusion Affidavit is material to any contract awarded pursuant to this bid. According to the Pennsylvania Antibid-Rigging Act, 73 P.S. § 1611 et seq., governmental agencies may require Non-collusion Affidavits to be submitted together with bids.
2. This Non-collusion Affidavit must be executed by the member, officer or employee of the bidder who makes the final decision on prices and the amount quoted in the bid.
3. Bid rigging and other efforts to restrain competition and the making of false sworn statements in connection with the submission of bids are unlawful and may be subject to criminal prosecution. The person who signs the Affidavit should examine it carefully before signing and assure himself or herself that each statement is true and accurate, making diligent inquiry, as necessary, of all other persons employed by or associated with the bidder with responsibilities for the preparation, approval or submission of the bid.
4. In the case of a bid submitted by a joint venture, each party to the venture must be identified in the bid documents, and an Affidavit must be submitted separately on behalf of each party.
5. The term “complementary bid” as used in the Affidavit has the meaning commonly associated with that term in the bidding process, and includes the knowing submission of bids higher than the bid of another firm, any intentionally high or noncompetitive bid, and any other form of bid submitted for the purpose of giving a false appearance of competition.
6. Failure to file an Affidavit in compliance with these instructions will result in disqualification of the bid.

## **COMMUNITY COLLEGE OF ALLEGHENY COUNTY**

**MBE/WBE PARTICIPATION:** CCAC encourages the participation of minority and women-owned businesses in all of its contracts and is committed to providing maximum opportunities for qualified minority and/or women-owned business enterprises ("MBE/WBEs") to participate in its work. Bidder agrees (1) if qualified, to take reasonable and timely steps to obtain appropriate certification as an MBE and/or WBE, (2) to ensure that MBE and/or WBEs are appropriately considered as subcontractors and/or suppliers under this Agreement; and (3) to report moneys spent for MBE and/or WBE subcontractors and/or suppliers for work as CCAC may from time to time reasonably request. CCAC's goal for MBE/WBE participation is 15%. Please provide documentation as to your firm's good faith effort to reach this goal by describing all applicable details of MBE/WBE participation that may be included in the resulting agreement.

**COMMUNITY COLLEGE OF ALLEGHENY COUNTY**

**MINORITY PARTICIPATION GOALS – BID PROPOSAL NO. 1033**

The following must be included with your bid.

Reference: General Conditions for Construction and Renovation Contracts - Item 6, Page 2 – Minority & Disadvantaged Participation Goals

A **15%** M/W/DBE work participation is established. Document your firm's good faith effort to obtain the **15%** Goal:

M/W/DBE Company	Contact Person	Phone Number	\$Amount or Objective %
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____

\_\_\_\_\_ I am an M/W/DBE. (ATTACH CERTIFICATION)

Total: \_\_\_\_\_

Bidder acknowledges that CCAC may communicate with listed firms to verify the extent of the contact.

Bidding Company's Name: \_\_\_\_\_

Signature: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Revised: 04/30/08

**RETURN FORM 4.0**



**COMMUNITY COLLEGE OF ALLEGHENY COUNTY**

**BID PROPOSAL NO. 1033**

**COMMONWEALTH OF PENNSYLVANIA  
BID AWARD & RETENTION LAW  
ACT NO. 1978-317, SENATE BILL 68, NOVEMBER 26, 1978**

**EXTENSION OF CONTRACT EXECUTION REQUIREMENTS**

In the event the contract(s)/purchase order(s) resulting from the above specified bid proposal is/are in excess of \$50,000.00, the above specified Act will apply.

This Act requires the awarding of a contract to the lowest responsible bidder within sixty (60) days of the date of bid opening and the execution of a contract within thirty (30) days after award by the College Board of Trustees. Thirty (30) day extensions of the date for award and for execution are permitted by the mutual written consent of the College and the successful bidder.

Due to the extent of the approval actions required prior to award and execution of any contract, it may not be possible for the College to complete contract award and execution within the sixty (60) day and thirty (30) day periods. Accordingly, each bidder is requested to indicate their agreement with a thirty (30) day extension of the sixty (60) day award date and thirty (30) day execution date by signing this form and returning it with their bid.

---

Name of Company

---

Authorized Company Representative

---

Signature

---

Title

**MUST BE SIGNED HERE IN HANDWRITING, IN INK**

**RETURN FORM 5.0**

LETTER OF ASSENT

**BID PROPOSAL NO. 1033**

This is to certify that the undersigned Contractor, \_\_\_\_\_, has examined a copy of the Project Labor Agreement between the Community College of Allegheny County and the Pittsburgh Regional Building & Construction Trades Council, AFL-CIO dated February 15, 2011 and hereby agrees to comply with all terms and execution of this Agreement. It is understood that the execution of this Letter of Assent shall be as binding on the Contractor as though the Contractor had signed the aforementioned Agreement.

This Letter of Assent will remain in effect through completion of Contractor's work on the above-captioned project at the Community College of Allegheny County's Allegheny Campus location.

The undersigned Contractor further agrees that upon notification by the College, the Contractor will furnish documented proof to the College that the employer complies with the terms and conditions of the Agreement.

This Letter of Assent shall become effective and binding upon the Contractor this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_ and shall remain in effect as set forth above.

\_\_\_\_\_  
Name (Please print)

\_\_\_\_\_  
Signature

**(MUST BE SIGNED HERE IN HANDWRITING, IN BLUE INK.)**

\_\_\_\_\_  
Title

\_\_\_\_\_  
Name of Contractor

**RETURN FORM 6.0**

COMMUNITY COLLEGE OF ALLEGHENY COUNTY  
800 ALLEGHENY AVENUE, PITTSBURGH PA 15233

Bond Number \_\_\_\_\_

PERFORMANCE BOND

Know all men by these Presents that we “TO BE COMPLETED ONLY BY AWARDEE”  
(hereinafter called “Principal”) as Principal, and \_\_\_\_\_  
authorized to do business in the Commonwealth of Pennsylvania (hereinafter called “Surety”) as Surety, are held  
and firmly bound unto the Community College of Allegheny County, through its Board of Trustees,  
\_\_\_\_\_ in the sum of \_\_\_\_\_

to be paid to the said College aforesaid, its certain attorney, or assigns. To which payment will and truly be made,  
said principal and said surety to bind themselves their respective successors or assigns jointly and severally, firmly  
by these presents.

WITNESS our hands and seals, the \_\_\_\_\_ day of \_\_\_\_\_ 20\_\_\_\_.

WHEREAS the above bounded \_\_\_\_\_  
\_\_\_\_\_ has filed with the Community College of Allegheny County,  
proposals for the \_\_\_\_\_

The Condition of the above Obligation is such that if the said \_\_\_\_\_  
shall perform \_\_\_\_\_

In accordance with the agreement between \_\_\_\_\_  
and the Community College of Allegheny County of even date herewith and the specifications and proposals  
attached to and made part of the agreement, and shall indemnify and save harmless the said Community College of  
Allegheny County from all liens, charges, demands, loss and damages of every kind and nature, whatsoever. Then  
this obligation to be void, otherwise to be and remain in full force and virtue.

Attest: \_\_\_\_\_ (SEAL)  
CONTRACTOR

\_\_\_\_\_  
SECRETARY PRESIDENT \_\_\_\_\_ (SEAL)

Signed, Sealed and delivered in presence of

\_\_\_\_\_  
SURETY COMPANY \_\_\_\_\_ (SEAL)

\_\_\_\_\_  
ADDRESS \_\_\_\_\_ (SEAL)

\_\_\_\_\_  
TITLE \_\_\_\_\_ (SEAL)

COMMUNITY COLLEGE OF ALLEGHENY COUNTY  
800 ALLEGHENY AVENUE, PITTSBURGH PA 15233

LABOR AND MATERIAL

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS:

That we \_\_\_\_\_ **"TO BE COMPLETED ONLY BY AWARDEE"** \_\_\_\_\_  
\_\_\_\_\_ as Principal  
hereinafter called Principal, and \_\_\_\_\_  
\_\_\_\_\_ as Surety, hereinafter called Surety, are held and firmly bound unto the  
COMMUNITY COLLEGE OF ALLEGHENY COUNTY, through its Board of Trustees as Obligee, hereinafter called Owner, for the use and benefit of claimants  
as hereinbelow defined, in the amount of \_\_\_\_\_

\_\_\_\_\_ Dollars (\$ \_\_\_\_\_),  
for the payment whereof Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these  
presents.

**WHEREAS**, Principal has by written agreement, dated \_\_\_\_\_, 20\_\_\_\_\_, entered into a contract with Owner  
for \_\_\_\_\_  
in accordance with drawings and specifications prepared by \_\_\_\_\_

(Here insert full name, title and address)

\_\_\_\_\_ which contract is by reference made a part hereof, and is  
hereinafter referred to as the Contract.

**NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION** is such that if the Principal shall promptly make payment to all claimants as  
hereinafter defined, for all labor and material used or reasonably required for use in the performance of the Contract, then this obligation shall be void; otherwise it  
shall remain in full force and effect, subject, however, to the following conditions:

- (1) A claimant is defined as one having a direct contract with the Principal or with a sub-contractor of the Principal for labor, material, or both used or  
reasonably required for use in the performance of the contract, labor and material being construed to include that part of water, gas, power, light, heat, oil,  
gasoline, telephone service or rental of equipment directly applicable to the Contract.
- (2) The above-named Principal and Surety hereby jointly and severally agree with the Owner that every claimant as herein defined, who has not been paid in  
full before the expiration of a period of ninety (90) days after the date on which the last of such claimant's work or labor was done or performed, or  
materials were furnished by such claimant, may sue on this bond for the use of such claimant, prosecute the suit to final judgment for such sum or sums  
as may be justly due claimant, and have execution thereon. The Owner shall not be liable for the payment of any costs or expenses of any such suit.
- (3) No suit or action shall be commenced hereunder by any claimant.
  - (a) Unless claimant, other than one having a direct contract with the Principal, shall have given written notice to any two of the following: The  
Principal, the Owner, or the Surety above-named, within ninety (90) days after such claimant did or performed the last of the work or labor, or  
furnished the last of the materials for which said claim is made, stating with substantial accuracy the amount claimed and the name of the party  
to whom the materials were furnished, or for whom the work or labor was done or performed. Such notice shall be served by mailing the same  
by registered mail or certified mail, postage prepaid, in an envelope addressed to the Principal, Owner or Surety, at any place where an office is  
regularly maintained for the transaction of business, or served in any manner in which legal process may be served in the state in which the  
aforesaid project is located, save that such service need not be made by a public officer.
  - (b) After the expiration of one (1) year following the date on which Principal ceased work on said Contract, it being understood, however, that if  
any limitation embodied in this bond is prohibited by any law controlling the construction hereof such limitation shall be deemed to be amended  
so as to be equal to the minimum period of limitation permitted by such law.
  - (c) Other than in a state court of competent jurisdiction in and for the county or other political subdivision of the state in which the project, or any  
part thereof, is situated, or in the United States District Court for the district in which the project, or any part thereof, is situated, and not  
elsewhere.
- (4) The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, inclusive of the payment by  
Surety of mechanics' liens which may be filed of record against said improvement, whether or not claim for the amount of such lien be presented under  
and against this bond.

Signed and sealed this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_

\_\_\_\_\_  
Witness By \_\_\_\_\_  
(Seal) Principal

\_\_\_\_\_  
Witness By \_\_\_\_\_  
(Seal) Surety

This bond is issued simultaneously with performance bond in favor of the Owner conditioned on the full and faithful performance of the Contract.

Original - January 1980

**MASTER SERVICES AGREEMENT**  
**“Awardee Only”**  
**INSTALL PHOTO VOLTAIC ARRAY – FIELD HOUSE - ALLEGHENY CAMPUS**  
**Bid 1033**

THIS MASTER SERVICES AGREEMENT ("Agreement") is made and entered into as of this \_\_\_\_ day of - \_\_\_\_\_, 2015, by and between **Community College of Allegheny County**, with a business office located at 800 Allegheny Avenue, Pittsburgh, PA 15233 (hereinafter referred to as the “College”), and \_\_\_\_\_ (hereinafter referred to as “Contractor”).

**RECITALS**

WHEREAS, the College has issued a Request for Quotation, Bid Solicitation, Request for Proposal, and/or a Purchase Order (hereinafter individually and collectively referred to as the “Order”), pursuant to

<b>Bid Proposal No.</b>	<b>Awardee Only</b>
-------------------------	---------------------

which College seeks to procure certain work and services, as more fully described on the Order; and

WHEREAS, Contractor has submitted a proposal to the College to provide the services described in the Order, a copy of which is attached hereto as Exhibit A (hereinafter the “Proposal”) and incorporated by reference;

WHEREAS, the College desires to engage Contractor to provide the services, pursuant to and in accordance with the terms and conditions that this Agreement set forth herein.

NOW, THEREFORE, in consideration of the premises and covenants that this Agreement contains, the receipt and adequacy of which are hereby acknowledged, the parties, intending to be legally bound, agree as follows:

1. Term. The term of this Agreement shall be as specified in the Order unless otherwise stated in the section below. If no date is specified, this Agreement shall begin with the date first stated above and terminate upon satisfactory completion of the services described herein.

AWARDEE ONLY
--------------

2. Services. Contractor shall fully and faithfully perform the work and services described in the Order and the Proposal and any specifications, scope of work or other documentation attached thereto. Contractor warrants that all work and services performed by or on behalf of it under this Agreement will conform to all terms and specifications set forth in the Order and in the Proposal.

3. Price/Fees: The College shall pay Contractor for the services and work performed by Contractor in accordance with the fees and/or prices set forth in the Proposal.

4. Terms and Conditions: This Agreement, and the services to be performed by Contractor hereunder, will be subject to and governed by College's Standard Terms and Conditions for the Purchase of Goods and Services ("Master Terms"), which are incorporated herein by reference. The Master Terms can be viewed and downloaded at <https://www.ccac.edu/client/twocolumn.aspx?pageid=28676>. By signing below, Contractor acknowledges its receipt and acceptance of the Master Terms.

5. Insurance Requirements: In addition to the Master Terms, Contractor shall comply with the insurance and indemnification requirements set forth on Exhibit B, which are incorporated herein by reference. Prior to commencing performance of the Services, Contractor shall furnish to the College a properly executed certificate(s) of insurance which evidence all insurance required by Exhibit B. Said certificate(s) of insurance shall be attached herein as Exhibit C.

6. Assignment. Contractor may not assign or subcontract this Agreement or its performance thereof, in whole or in part, without the College's prior written consent.

7. Entire Agreement; Modification. This Agreement, together with the Exhibits and other documents referenced and incorporated herein, sets forth the entire agreement of the parties on the subject matter hereof and supersedes all previous or concurrent agreements between them, whether oral or written. Any proposal, quotation, acknowledgment, confirmation or other writing submitted by Contractor to the College shall not be deemed to amend or modify this Agreement, and will be of no legal effect except to the extent that it serves to identify the work and services to be performed by the Contractor. This Agreement, and the terms set forth in the Master Terms, will control over any conflicting terms or provisions contained in any proposal, invoice or other documentation submitted by Contractor to College. The terms of this Agreement may not be modified or changed except by a writing that both parties sign. This Agreement shall inure to the benefit of the College and Contractor and the College's successors and assigns.

IN WITNESS WHEREOF, the parties have executed this Agreement as of the day and year first above written.

**AWARDEE ONLY – COMPANY NAME**

**COMMUNITY COLLEGE  
OF ALLEGHENY COUNTY**

By: \_\_\_\_\_

By: Joyce Breckenridge

Signature: \_\_\_\_\_

Signature: \_\_\_\_\_

Title: \_\_\_\_\_

Title: Vice President for Finance

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Revised 3/3/15

**EXHIBITS - The following Exhibits are attached hereto and made a part of this Agreement for all purposes:**

- ☐ **Exhibit A - Contractor's Proposal Response**
- ☐ **Exhibit B - Insurance Requirements**
- ☐ **Exhibit C - Contractor's Certificate(s) of Insurance.**
- ☐ **Exhibit D – Performance and Payment Bonds**
- ☐ **Exhibit E – No-Lien Agreement**

COMMUNITY COLLEGE OF ALLEGHENY COUNTY  
800 ALLEGHENY AVENUE, PITTSBURGH, PA 15233

# NO-LIEN AGREEMENT

**"TO BE COMPLETED ONLY BY AWARDEE"**

**Bid 1033**

Made the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_ between \_\_\_\_\_  
\_\_\_\_\_ Pittsburgh, Pennsylvania Contractor and Community College of Allegheny County,  
Pittsburgh, Pennsylvania, Owner.

Whereas, by separate written contract dated and executed the day and year first above written. The Owner and Contractor have entered into a No-Lien Contract (herein described for convenience as the Contract) to furnish all labor, materials, supplies, tools, and equipment necessary to complete the Contract in accordance with the specifications prepared by the Owner, and the provisions on the Contract between the Owner and Contractor, as more particularly recited therein.

NOW, THEREFORE, in consideration of the execution of said Contract for the purchases of and delivery on the premises of the owner and terms and conditions thereof, the Contractor covenants and agrees as follows:

1. The contractor covenants and agrees that no mechanics' claims or liens shall be entered or filed by the Contractor or by any subcontractor or materialsman or by an other person against the building or property of the Owner described more particularly hereinafter, for or on account of any work or labor done, materials, supplies, tools and equipment furnished in, upon, or about the building and property of the Owner described more particularly hereinafter.
2. Any and all right of lien is hereby waived and the Contractor, all subcontractors, all materialsmen, all persons supplying labor, and/or materials and all other persons shall look exclusively to and hold the Contractor and not the property liable for any sums due, however arising.
3. The property as to which this No-Lien Agreement is filed is located at Community College of Allegheny County, \_\_\_\_\_.

Block/Lot \_\_\_\_\_

IN WITNESS WHEREOF, the parties hereto, with the intent to be bound legally thereby have duly executed this No-Lien Agreement the day and year first above written.

COMMUNITY COLLEGE OF ALLEGHENY COUNTY (OWNER)

\_\_\_\_\_  
CCAC - VICE PRESIDENT FOR FINANCE (revised 3/16/15)

\_\_\_\_\_  
(CONTRACTOR)

\_\_\_\_\_  
WITNESS

**COMMUNITY COLLEGE OF ALLEGHENY COUNTY**  
**800 ALLEGHENY AVENUE PITTSBURGH, PA 15233**

**INSURANCE REQUIREMENTS**

**FORM B**

**Indemnification.** To the fullest extent permitted by law, Contractor shall defend, indemnify and hold harmless the Community College of Allegheny County (CCAC), its agents, officers, employees, and volunteers from and against all claims, damages, losses, and expenses (including but not limited to attorney fees and court costs) arising from the acts, errors, mistakes, omissions, work or service of Contractor, its agents, employees, or any tier of its subcontractors in the performance of this Contract. The amount and type of insurance coverage requirements of this Contract will in no way be construed as limiting the scope of indemnification in this Paragraph.

**Insurance.** Contractor shall maintain during the term of this Contract insurance policies described below issued by companies licensed in Pennsylvania with a current A.M. Best rating of A- or better. At the signing of this Contract, and prior to the commencement of any work, Contractor shall furnish the CCAC Purchasing Department with a **Certificate of Insurance** evidencing the required coverages, conditions, and limits required by this Contract at the following address: Community College of Allegheny County, Purchasing Department, 800 Allegheny Avenue, Pittsburgh, PA 15233.

The insurance policies, except Workers' Compensation and Professional Liability, shall be endorsed to name Community College of Allegheny County, its agents, officers, employees, and volunteers as Additional Insureds with the following language or its equivalent:

Community College of Allegheny County, its agents, officers, employees, and volunteers are hereby named as additional insureds as their interest may appear.

All such Certificates shall provide a 30-day notice of cancellation. Renewal Certificates must be provided for any policies that expire during the term of this Contract. Certificate must specify whether coverage is written on an Occurrence or a Claims Made Policy form.

Insurance coverage required under this Contract is:

- 1) **Commercial General Liability** insurance with a limit of not less than \$1,000,000 per occurrence for bodily injury, property damage, personal injury, products and completed operations, and blanket contractual coverage, including but not limited to the liability assumed under the indemnification provisions of this Contract.
- 2) **Automobile Liability** insurance with a combined single limit for bodily injury and property damage of not less than \$1,000,000 each occurrence with respect to Contractor's owned, hired, and non-owned vehicles.
- 3) **Workers' Compensation** insurance with limits statutorily required by any Federal or State law and **Employer's Liability** insurance of not less than \$100,000 for each accident, \$100,000 disease for each employee, and \$500,000 disease policy limit.
- 4) **Professional Liability** insurance (where applicable) covering acts, errors, mistakes, and omissions arising out of the work or services performed by the Contractor, or any person employed by the Contractor, with a limit of not less than \$1,000,000 each claim.



**INDEX TO TECHNICAL SPECIFICATION  
FOR  
BID 1033**

**INSTALL PHOTO VOLTAIC ARRAY – FIELD HOUSE - ALLEGHENY CAMPUS**

**DIVISION 1 - GENERAL REQUIREMENTS**

	<b>PAGE(S)</b>
Sec 01000 Special Project Procedures	01000-1 thru 01000-2
01010 Summary of Project	01010-1 " 01010-8
01031 Alteration Project Procedures	01031-1 " 01031-5
01041 Project Coordination	01041-1 " 01041-3
01045 Cutting and Patching	01045-1 " 01045-3
01100 Alternates	01100-1
01152 Applications for Payment	01152-1 thru 01152-4
01153 Change Order Procedures	01153-1 " 01153-4
01200 Project Meetings	01200-1 " 01200-2
01300 Submittals	01300-1 " 01300-3
01340 Shop Drawings, Product Data & Samples	01340-1 " 01340-2
01400 Quality Control	01400-1 " 01400-2
01500 Construction Facilities & Temporary Controls	01500-1 " 01500-2
01540 Security	01540-1
01569 Construction Cleaning	01569-1
01600 Material and Equipment	01600-1 thru 01600-5
01650 Starting of Electrical Systems	01650-1
01660 Testing of Electrical Systems	01660-1 thru 01660-4
01670 Systems Demonstration	01670-1 " 01670-2
01700 Contract Closeout	01700-1 " 01700-3
01710 Cleaning	01710-1 " 01710-2
01720 Project Record Documents	01720-1 " 01720-2
01730 Operating and Maintenance Data	01730-1 " 01730-5
01740 Warranties and Bonds	01740-1 " 01740-2

**DIVISION 2 – SITE WORK**

Sec 02070 Demolition	02070-1 thru 02070-12
----------------------	-----------------------

<b>DRAWINGS</b>	PV E001, PV E002, PV E003, PV E101A, PV E101B, PV E102, PV E501
-----------------	---

## SPECIAL PROJECT PROCEDURES

---

SECTION 01000

Section 01000 - Page 01000-1

### SPECIAL PROJECT PROCEDURES

#### PART 1 GENERAL

##### 1.01 RELATED DOCUMENTS

- A. Drawings and general provisions of the Contract including General and Supplementary Conditions and all other Division 1 specification sections apply to work of this section.

##### 1.02 SITE

- A. The location of the Project is the Fieldhouse (Monument Hill) of Allegheny Campus, 808 Ridge Avenue, Pittsburgh, PA 15212.
- B. The College will designate an area adjacent to the building for use by the Contractor for a dumpster, a staging area and/or for storage. Protection and security of materials is the responsibility of the Contractor.
- C. All Contractors must check in with Security at the Security Desk in the Physical Education Building with a valid photo ID. They will be issued a temporary contractor parking hang tag and will be permitted to park in Student Lot #4 (ALCO Lot #22) on Ridge Avenue.

##### 1.03 USE OF PREMISES

- A. Interior spaces will be occupied throughout the construction phase.
- B. Prior to the start of work, Contractor shall develop a phasing schedule and Method of Procedure (MOP) for the implementation of the work. Owner will cooperate with the Contractor in providing access to a given area as work proceeds according to the phasing schedule.
- C. Contractor shall take all necessary precautions to minimize disruptions to the Owner's on-going operations and maintain a safe environment for the Owner's employees and customers.
- D. Protect furniture, equipment and existing finishes.
- E. Remove from the building on a daily basis all demolished materials and construction debris.

##### 1.04 CONTACT PERSON

- A. For CCAC: Elaine C. Sadowski (412-237-3157)
- B. For Electrical Eng: Casey Leman (412-325-4331)
- C. For Structural Eng: David Schleger (412-338-9000X208)

SPECIAL PROJECT PROCEDURES

---

Section 01000 - Page 01000-2

PART 2      PRODUCTS

Not Used

PART 3      EXECUTION

Not Used

END OF SECTION

## SUMMARY OF PROJECT

---

SECTION 01010

Section 01010 - Page 01010-1

### SUMMARY OF PROJECT

#### PART 1 GENERAL

##### 1.01 REQUIREMENTS INCLUDED

- A. Title of Project, Type of Contracts and Work of each Separate Contract
- B. Work by Others and Future Work
- C. Work Sequence
- D. Contractor use of Premises
- E. Owner Occupancy
- F. Owner-furnished Items
- G. Field Engineering
- H. Coordination
- I. Reference Standards
- J. Project Meetings

##### 1.02 RELATED WORK

- A. General Conditions, Special Conditions, Instructions to Bidders
- B. Section 01041 - Project Coordination: Coordination of work of separate contracts

##### 1.03 PROJECT: WORK COVERED BY CONTRACT DOCUMENTS

- A. A mandatory prebid meeting will be held at the construction site. The date and time is indicated on the Invitation to Bid sheet. All prospective bidders are required to attend.
- B. Work of a single Prime Solar Contractor for **Project #17-CO-001a - Install Photo Voltaic Array at Fieldhouse (Monument Hill) at Allegheny Campus** of Community College of Allegheny County, owner, further identified as the College or the Owner and to include the following:
  - 1. Install a photo voltaic power array on the roof of the Allegheny Campus Fieldhouse (Monument Hill) and connect it into the building's electrical system.

## SUMMARY OF PROJECT

---

Section 01010 - Page 01010-2

2. Perform all electrical work as indicated in the plans and specifications.
3. All electrical work not expressly mentioned in the specification and all work specified and not shown on the Drawings but obviously necessary to the proper execution of the same, shall be performed by the Contractor, as it is not the intent to delineate or describe every detail and feature of work. No additions to the Contract sum will be approved for any materials, equipment and/or labor to perform work hereunder unless it can be clearly shown to be beyond the scope and intent of the Drawings and Specifications and absolutely essential to the proper execution of the work.
4. Description of the Work: Work for this Project shall be accomplished by a Prime Solar Contractor according to Pennsylvania statute. Work included in this Prime Contract shall include, but not be limited to the following:
  - a. Electrical Construction: The work to be performed under these Specifications and the accompanying Drawings comprises the furnishing of all labor, materials, tools, equipment and other services and facilities necessarily for the complete installation of, but not necessarily limited to the following:
    1. Remove the noted electrical equipment as designated on the Contract Drawings, unless noted to remain.
    2. Furnish and install all electrical service, hardware and equipment to support the new units and equipment as detailed on the Drawings.
    3. Cut and patch openings in existing ceilings. and walls and repair as required to match the building conditions.
    4. Do all necessary testing and adjusting of new equipment and systems to ensure performance meets design criteria. Record and report all tests to the Owner.

## SUMMARY OF PROJECT

---

Section 01010 - Page 01010-3

1.04 CONTRACTS

- A. Perform work of single prime solar contract with Owner to include the following: Solar Photo Voltaic System Construction.

1.05 ADMINISTRATIVE & PROCEDURAL SECTIONS APPLICABLE TO ALL PRIME CONTRACTS

- A. Section 01010 - Summary of Project
- B. Section 01031 - Alteration Project Procedures
- C. Section 01041 - Project Coordination
- D. Section 01045 - Cutting and Patching
- E. Section 01152 - Applications for Payment
- F. Section 01153 - Change Order Procedures
- G. Section 01200 - Project Meetings
- H. Section 01300 - Submittals
- I. Section 01500 - Construction Facilities & Temporary Controls
- J. Section 01540 - Security: Security Program
- K. Section 01600 - Material & Equipment: Storage & Protection Product Options and Substitutions
- L. Section 01650 - Starting of Electrical Systems
- M. Section 01670 - Systems Demonstration
- N. Section 01700 - Contract Closeout
- O. Section 01710 - Cleaning
- P. Section 01730 - Operations & Maintenance Data
- Q. Section 01740 - Warranties & Bonds

1.06 TEMPORARY FACILITIES & SERVICES APPLICABLE TO PRIME CONTRACT

- A. Section 01500 - Temporary Electricity, Temporary Lighting, Temporary Telephone, Temporary Water, Sanitation Facilities, Construction Aids and Temporary Enclosures.
- B. Section 01500 - Construction Cleaning; Cleaning of Contract Work; delivery of debris to collection receptacles.

## SUMMARY OF PROJECT

---

Section 01010 - Page 01010-4

- 1.07 CONTRACT FOR ELECTRICAL CONSTRUCTION
- A. Contract and Reference Drawings: As listed on the Index.
- 1.08 WORK SEQUENCE
- A. Construct work in stages to accommodate College's intended use of the facilities. Coordinate Progress Schedule and coordinate with College during the work so there is no disruption of existing services.
1. All work under this Contract shall be scheduled between the hours of 7 a.m. and 10 p.m., Monday through Friday. Specific dates have yet to be determined.
  2. Each day all areas shall be returned to a condition that is acceptable to the College to conduct normal operations.
- B. It is the intent of the College to occupy work areas to conduct normal operations and business during the normal work day. The Contractors shall schedule work so that it does not effect the College's day-to-day operations.
- C. No disruption of existing services shall be permitted unless coordinated with the CCAC Project Manager. Contractor shall be responsible to restore services immediately to existing systems for any failure directly or indirectly due to work being performed under this Contract.
- 1.09 CONTRACTOR USE OF PREMISES
- A. Contractor shall limit their use of premises to construction activities in the areas indicated and allow for College occupancy and use by the public of adjacent areas as well as construction areas during College's normal business hours.
- B. Coordinate use of premises under direction of the Prime Solar Contractor.
- C. Assume full responsibility for protection and safekeeping of products under this Contract.
- D. Obtain and pay for use of additional storage or work areas needed for operations under this Contract.

## SUMMARY OF PROJECT

---

Section 01010 - Page 01010-5

- E. Contractor shall maintain safe egress and ingress to all areas of the building for occupants and visitors.
- F. The use of specific existing toilets within the building by the Contractor or their personnel will be permitted. Toilet areas are to be maintained by the Contractor.
- G. Contractor's personnel shall check in and out at the Security Desk in the Physical Education Building whenever they are on the premises.

### 1.10

#### OWNER OCCUPANCY

- A. Owner will occupy the premises during the entire period of construction for the conduct of his normal operations. Cooperate with College so as not to interfere or disrupt normal operations of the College. Any work which will require complete occupation of an area by the Contractor for accomplishment and not permit normal function of the College operations within the area will be accomplished outside of the regular College's working hours and must be scheduled not less than seventy-two (72) hours in advance.
- B. Contractor to minimize conflict and to facilitate Owner operations. Perform the work so as not to interfere with the College's operations including operation that will produce disruptive noise levels.
- C. The College reserves the right to occupy and to place and install equipment in completed areas of the building prior to Substantial Completion, provided such occupancy does not interfere with completion of the work. Such placing of equipment and partial occupancy shall not constitute acceptance of the total work.
  - 1. A certificate of Substantial Completion will be executed for each specific portion of the work to be occupied prior to College occupancy.
  - 2. Prior to partial College occupancy, mechanical and electrical systems shall be fully operational. Required inspections and tests shall have been successfully completed.



## SUMMARY OF PROJECT

---

Section 01010 - Page 01010-6

### 1.11 FIELD ENGINEERING

- A. Provide field engineering services; establish grades, lines and levels by use of recognized engineering survey practices.
- B. Control datum for survey is first floor line as shown on Drawings. Locate and protect control and reference points.
- C. The Contractor shall obtain all required permits and submit copies of same to Project Manager.

### 1.12 COORDINATION

- A. The prime Solar Contractor shall coordinate all the work of the various sections of Specifications to assure efficient and orderly sequence of installation of construction elements, as stated in the following paragraphs with provisions for accommodating items to be installed later. The Contractor shall prepare a Method of Procedure (MOP) document for approval by Owner, Engineer and Contractor and shall adhere to this document.
- B. Verify characteristics of elements of interrelated operating equipment are compatible; coordinate work of various sections having interdependent responsibilities for installing, connecting to and placing in service such equipment.
- C. Coordinate space requirements and installation of electrical work, which are indicated diagrammatically on Drawings. Follow routing shown for conduits as closely as practicable; make runs parallel with lines of building. Utilize spaces efficiently to maximize accessibility for other installations, maintenance and repairs.
- D. In finished areas conduits and wiring in the construction. Coordinate locations of fixtures and outlets with finish elements.

## SUMMARY OF PROJECT

---

Section 01010 - Page 01010-7

### 1.13 REFERENCE STANDARDS

- A. For Products specified by association or trade standards, comply with requirements of the standard, except when more rigid requirements are specified or are required by applicable codes.
- B. The date of the standard is that in effect as of the Bid date, except when a specific date is specified.
- C. Obtain copies of standards when required by Contract Documents. Maintain copy at job site during progress of the specific work.

### 1.14 PROJECT MEETINGS

- A. Attend project meetings throughout progress of the work: Construction meetings and progress meetings as required by Owner.
- B. Attendance: Job superintendent, major subcontractors and suppliers; Physical Plant Supervisor and Owner as appropriate to agenda topics for each meeting.
- C. Suggested Agenda: Review of work progress, status of progress schedule and adjustments thereto, delivery schedules, submittals, maintenance of quality standards, pending changes and substitutions and other items affecting progress of the work.

## PART 2 PRODUCTS

### 2.01 PRODUCT QUALITY

- A. All products and materials provided for this Project shall be new, of the best quality available and similar to existing items and materials except where higher quality and characteristics are required to fulfill the intent of the Project.

## SUMMARY OF PROJECT

---

Section 01010 - Page 01010-8

### PART 3 EXECUTION

#### 3.01 INSTALLATION

- A. All work shall be scheduled and coordinated with the Owner's Project Manager to meet the following requirements:
  - 1. Minimum practical interference with Owner's normal operations and special needs.
  - 2. Maintain reasonable heating capability during all hours when outside temperature is below 40 degrees F. unless otherwise permitted by Owner's Project Manager.
  - 3. Maintain reasonable cooling capability during all hours when outside ambient temperature exceeds 60 degrees F. unless otherwise permitted by Owner's Project Manager.
- B. All work shall be done using techniques that minimize dirt, disruption and down time in all areas and systems.

END OF SECTION

SECTION 01031

Section 01031 - Page 01031-1

ALTERATION PROJECT PROCEDURES

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. The Prime Solar Contractor will coordinate work of trades and schedule elements of alterations and renovation work by procedures and methods to expedite completion of the work.
- B. In addition to demolition specified in Section 02070, and that specifically shown, cut, move or remove items as necessary to provide access or to allow alterations and new work to proceed. Include such items as:
  - 1. Repair or removal of hazardous or unsanitary conditions.
  - 2. Removal of abandoned items and items serving no useful purpose such as abandoned piping, conduit and wiring.
  - 3. Removal of unsuitable or extraneous materials not marked for salvage, such as abandoned furnishings and equipment, and debris such as rotted wood, rusted metals and deteriorated concrete.
  - 4. Cleaning of surfaces, and removal of surface finish as needed to install new work and finishes.
- C. Patch, repair and refinish existing items to remain to the specified condition for each material with a workmanlike transition to adjacent new items of construction.

1.02 RELATED REQUIREMENTS

- A. Section 01010 - Summary of Project
- B. Section 01045 - Cutting and Patching
- C. Section 01300 - Submittals
- D. Section 01500 - Construction Facilities & Temporary Controls
- E. Section 01540 - Security
- F. Section 01710 - Cleaning

1.03 SEQUENCE AND SCHEDULES

- A. Schedule work as specified in Section 01010.
- B. Submit separate detailed subschedule for alterations work, coordinated with the Construction Schedules.  
Show:
  - 1. Each stage of work, and dates of occupancy of areas.
  - 2. Date of Substantial Completion for each area of alterations work, as appropriate.
  - 3. Trades and subcontractors employed in each stage.

1.04 ALTERATIONS, CUTTING AND PROTECTION

- A. Assign the work of moving, removal, cutting and patching to trades qualified to perform the work in a manner to cause least damage to each type of work, and provide means of returning surfaces to appearance of new work.
- B. Perform cutting and removal work to remove minimum necessary, and in a manner to avoid damage to adjacent work.
  - 1. Cut finish surfaces such as masonry, tile, plaster or metals, by methods to terminate surfaces in a straight line at a natural point of division.
- C. Perform cutting and patching as specified in Section 01045.
- D. Protect existing finishes, equipment and adjacent work that is scheduled to remain from damage.
  - 1. Protect existing and new work from weather and extremes of temperature.
    - a. Maintain existing interior work above 60 degrees F.
    - b. Provide weather protection, waterproofing, heat and humidity control as needed to prevent damage to remaining existing work and to new work.
- E. The Contractor shall provide temporary enclosures as specified in Section 01500, to separate work areas from the existing building and from areas occupied by Owner and to provide weather protection.

- F. Discoveries of construction, having a historic or private value shall remain in the possession of Owner.
  - 1. Promptly notify Owner.
  - 2. Protect discovery from damage from elements or work.
  - 3. Contractor shall store items to be retained by Owner in a safe, dry place on site, or shall dispose of items which Owner releases.

PART 2 PRODUCTS

2.01 SALVAGED MATERIALS

- A. Salvage sufficient quantities of cut or removed material to replace damaged work of existing construction, when material is not readily obtainable on current market.
  - 1. Store salvaged items in a dry, secure place on site.
  - 2. Items not required for use in repair of existing work shall remain the property of Owner.
  - 3. Do not incorporate salvaged or used material in new construction except with permission of College.
  - 4. Dispose of items which are not retained or scheduled for reuse.

2.02 PRODUCTS FOR PATCHING, EXTENDING AND MATCHING

- A. General Requirements that work be complete:
  - 1. Provide same products or types of construction as that in existing structure, as needed to patch, extend or match existing work.
    - a. Generally Contract Documents will not define products or standards of workmanship present in existing construction; Contractor shall determine products by inspection and any necessary testing, and workmanship by use of the existing as a sample of comparison.

2. Presence of a product, finish or type of construction requires that patching, extending or matching shall be performed as necessary to make-work complete and consistent to identical standards of quality.

PART 3 EXECUTION

3.01 PERFORMANCE

- A. Patch and extend existing work using skilled mechanics who are capable of matching existing quality of workmanship. Quality of patched or extended work shall be not less than that specified for new work.

3.02 ADJUSTMENTS

- A. Where existing construction is removed and must be replaced, patch floors, walls and ceilings, with finish materials to match existing exactly.
  1. Where removal of material results in adjacent materials becoming one, rework to provide smooth planes without breaks, steps or bulkheads.
  2. Where extreme change of plane of two inches or more occurs, request instructions from Owner as to method of making transition.

3.03 DAMAGED SURFACES

- A. Patch and replace any portion of an existing finished surface which is found to be damaged, lifted, discolored or show other imperfections, with matching material.
  1. Provide adequate support of substrate prior to patching the finish.
  2. Refinish patched portions or painted or coated surfaces in a manner to produce uniform color and texture over entire surface.
  3. When existing surface finish cannot be matched, refinish entire surface to nearest intersections.

3.04 TRANSITION FROM EXISTING TO NEW WORK

- A. When new work abuts or finishes flush with existing work, make a smooth and workmanlike transition. Patched work shall match existing adjacent work in texture and appearance so that the patch or transition is invisible at a distance of five (5) feet.
  - 1. When finished surfaces are cut in such a way that a smooth transition with new work is not possible, terminate existing surface in a neat manner along a straight line at a natural line of division, and provide trim appropriate to finished surface.

3.05 CLEANING

- A. Perform periodic and final cleaning as specified in Section 01700.
  - 1. Clean areas daily to a degree which will permit normal continued and unimpaired office and classroom functions and operations.
- B. At completion of work of each trade, clean area and make surfaces ready for work of successive trades.
- C. At completion of alterations work in each area, provide final cleaning and return space to a condition suitable for use by Owner.

END OF SECTION



SECTION 01041

Section 01041 - Page 01041-1

PROJECT COORDINATION

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. The Prime Solar Contractor will coordinate the work for the Project and expedite his work to assure compliance with schedules.

1.02 RELATED REQUIREMENTS

- A. Conditions of the Contract
- B. Section 01010 - Summary of Work
- C. Section 01045 - Cutting and Patching
- D. Section 01152 - Applications for Payments
- E. Section 01200 - Project Meetings
- F. Section 01300 - Submittals
- G. Section 01700 - Contract Closeout
- H. Section 01710 - Cleaning

1.03 CONSTRUCTION ORGANIZATION AND START UP

- A. Contractor shall establish on-site lines of communications:
  - 1. Obtain permits and approvals:
    - a. Building permits and special permits required for work or for temporary facilities.
    - b. Verify that subcontractors have obtained inspections for work and for temporary facilities.
  - 2. Control the use of site:
    - a. Supervise field engineering and site layout.
    - b. Allocate space for each subcontractor's use for field offices, sheds and work and storage areas.
    - c. Establish access, traffic and parking allocations and regulations.
    - d. Monitor use of site during construction.

- 1.04 PRIME SOLAR CONTRACTOR DUTIES
- A. Construction Schedules:
    - 1. Coordinate schedules of the subcontractors.
    - 2. Schedule and hold coordination meetings with the subcontractors to review areas of work and potential problems with work and or schedules.
    - 3. Coordinate the preparation of a detailed overall schedule of basic operations.
    - 4. Monitor schedules as work progresses:
      - a. Identify potential variances between schedules and probable completion dates for each phase of work.
      - b. Recommend to Owner adjustments in schedule to meet required completion dates.
      - c. Adjust schedules as required.
      - d. Document changes in schedule, submit to Owner and to involved subcontractors.
  - B. Prepare coordination Drawings as required to resolve conflicts and to assure coordination of the work.
    - 1. Submit to College.
    - 2. Reproduce and distribute copies to concerned parties after College review.
  - C. Monitor periodic cleaning:
    - 1. Enforce compliance with Specifications.
    - 2. Resolve any conflicts.
  - D. Maintain Reports and Records at Job Site, make available to College.
    - 1. Daily log of progress of work of each subcontractor.
    - 2. Records:
      - a. As-built Drawings
      - b. Contracts
      - c. Purchase Orders
      - d. Materials and Equipment Records
      - e. Applicable handbooks, codes and standards.
      - f. Copies of Permits
    - 3. Obtain information and maintain file of record documents.
    - 4. Assemble documentation for handling of claims and disputes.

- 1.05 CONTRACTOR CLOSE OUT DUTIES
- A. At completion of work, conduct an inspection to assure that:
    - 1. Specified cleaning has been accomplished.
    - 2. Temporary facilities have been removed from site.
  - B. Substantial completion:
    - 1. Conduct an inspection to confirm or supplement subcontractor's list of work to be completed or corrected.
    - 2. Assist College in inspection.
    - 3. Supervise correction and completion of work.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

END OF SECTION

SECTION 01045

Section 01045 - Page 01045-1

CUTTING & PATCHING

PART 1 GENERAL

1.01 SECTION INCLUDES

- A. Requirements and limitations for cutting and patching of work.

1.02 RELATED SECTIONS

- A. Section 01300 - Submittals
- B. Section 01600 - Materials & Equipment: Product Options and Substitutions.
- C. Individual Product Specification Sections:
  - 1. Cutting and patching incidental to work of the Section.
  - 2. Advance notification to other Sections of openings required to work of those Sections.
  - 3. Limitations on cutting structural support members.

1.03 SUBMITTALS

- A. Submit written request in advance of cutting or alteration which affects:
  - 1. Structural integrity of any element of Project.
  - 2. Integrity of weather-exposed or moisture-resistant element.
  - 3. Efficiency, maintenance or safety of any operational element.
  - 4. Visual quality of sight exposed elements.
  - 5. Work of Owner or separate Contractor.
- B. Include in request:
  - 1. Identification of Project.
  - 2. Location and description of affected work.
  - 3. Necessity for cutting or alteration.
  - 4. Description of proposed work and products to be used.
  - 5. Alternatives to cutting and patching.
  - 6. Effect on work of Owner or separate Contractor.
  - 7. Written permission of affected separate Contractor.
  - 8. Date and time work will be executed.

PART 2 PRODUCTS

2.01 MATERIALS

- A. Primary Products: Those required for original installation.
- B. Product Substitution: For any proposed change in materials, submit request for substitution under provisions of Section 01600.

PART 3 EXECUTION

3.01 EXAMINATION

- A. Inspect existing conditions prior to commencing work, including elements subject to damage or movement during cutting and patching.
- B. After uncovering existing work, inspect conditions affecting performance of work.
- C. Beginning of cutting or patching means acceptance of existing conditions.

3.02 PREPARATION

- A. Provide temporary supports to ensure structural integrity of the work. Provide devices and methods to protect other portions of Project from damage.
- B. Provide protection from elements for areas which may be exposed by uncovering work.

3.03 CUTTING AND PATCHING

- A. Execute cutting, fitting and patching including excavation and fill to complete work.
- B. Fit products together to integrate with other work.
- C. Uncover work to install ill-timed work.
- D. Remove and replace defective or nonconforming work.
- E. Remove samples of installed work for testing when requested.
- F. Provide openings in the work for penetration of mechanical and electrical work.

3.04

PERFORMANCE

- A. Execute work by methods to avoid damage to other Work, and which will provide appropriate surfaces to receive patching and finishing.
- B. Cut rigid materials using masonry saw or core drill. Pneumatic tools not allowed without prior approval.
- C. Restore work with new products in accordance with requirements of Contract Documents. Fit work to pipes, sleeves, ducts, conduit and other penetrations through surfaces.
- D. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids with fire resistant material to full thickness of the penetrated element.
- E. Refinish surfaces to match adjacent finish. For continuous surfaces, refinish to nearest intersection or natural break. For an assembly, refinish entire unit.

END OF SECTION

## ALTERNATES

---

SECTION 01100

Section 01100 - Page 01100-1

### ALTERNATES

#### PART 1 GENERAL

##### 1.01 REQUIREMENTS INCLUDED

- A. This Section identifies each Alternate by number and describes the basic changes to be incorporated into the work, only when that Alternate is made a part of the Work by specific provisions in the Agreement.

##### 1.02 RELATED REQUIREMENTS

- A. Bidding Documents: Method of quotation of the cost of each Alternate, and the basis of the Owner's acceptance of Alternates.
- B. Agreement: Incorporation of Alternates into the Work.
- C. Sections of the Specifications as listed under the respective Alternates.
- D. Referenced sections of specifications stipulate pertinent requirements for products and methods to achieve the work stipulated under each Alternate.
- E. Coordinate pertinent related work and modify surrounding work as required to properly integrate the work under each Alternate, and to provide the complete construction required by Contract Documents.

##### 1.03 DESCRIPTION OF ALTERNATES

- A. As listed on the Drawings and Bid Proposal Form.

#### PART 2 PRODUCTS

Not Used

#### PART 3 EXECUTION

Not Used

END OF SECTION

SECTION 01152

Section 01152 - Page 01152-1

APPLICATIONS FOR PAYMENT

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. Submit Applications for Payment to Owner in accord with the schedule established by Conditions of the Contract and Agreement.

1.02 RELATED REQUIREMENTS

- A. Agreement between Owner and Contractor
- B. Conditions of the Contract
- C. Section 01153 - Change Order Procedures
- D. Section 01300 - Submittals
- E. Section 01700 - Contract Closeout

1.03 FORMAT AND DATA REQUIRED

- A. Submit itemized applications typed on AIA Document G702, Application and Certificate for Payment, and continuation sheets G702A to:
  - Allen & Shariff Engineering
  - Attn Casey Leman, LC Electrical Designer
  - 700 River Avenue
  - Suite 600
  - Pittsburgh, PA 15212
- B. Provide itemized data on continuation sheet:
  - 1. Format, schedules, line items and value; those of the Schedule of Values accepted by Owner.

1.04 PREPARATION OF APPLICATION FOR EACH PROGRESS PAYMENT

- A. Application Form:
  - 1. Fill in required information, including that for approved Change Orders executed prior to date of submittal of application.
  - 2. Fill in summary of dollar values to agree with respective totals indicated on continuation sheets.
  - 3. Execute certification with signature of a responsible officer of Contract firm.



## B. Continuation Sheets:

1. Fill in total list of all scheduled component items of Work with item number and scheduled dollar value for each item.
2. Fill in dollar value in each column for each scheduled line item when work has been performed or product stored.
  - a. Round off values to nearest dollar, or as specified for Schedule of Values.
3. List each approved Change Order executed prior to date of submission, at the end of the continuation sheets.
  - a. List by Change Order Number, and description, as for an original component item of work.

## C. Retainage

1. The Contractor shall indicate a percentage of the completed work and stored material retained in each application for payment.
2. The retainage shall be calculated from Line Item 4 "Total Completed and Stored to Date" with the breakdown shown in Line Item 5a and 5b according to the following schedule:

<u>Contract Work Completed</u>	<u>Retained Amount</u>
0 - 100%	10%

3. The Contractor shall reduce the retainage as work progresses within the schedule as shown or may request in writing the reduction of retainage as job conditions warrant.
4. The College will reserve the right to approve or reject the reduction of retainage based upon the values shown in the Continuation Sheet G-703 which are in excess of the actual work completed or items which may effect the job progress or completion.

## 1.05 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS

- A. When the Owner requires substantiating data, Contractor shall submit suitable information, with a cover letter identifying:

Section 01152 - Page 01152-3

1. Project
2. Application number and date
3. Detailed list of enclosures
4. For stored products:
  - a. Item number and identification as shown on application.
  - b. Description of specific material.
- B. Submit one (1) copy of data and cover letter for each copy of application.

1.06 PREPARATION OF APPLICATION FOR FINAL PAYMENT

- A. Fill in Application Form as specified for progress payments.
  1. Use continuation sheet for presenting the final statement of accounting as specified in Section 01700 - Contract Closeout.

1.07 SUBMITTAL PROCEDURE

- A. Submit one (1) original notarized Application for Payment to Owner.
- B. When Owner finds Application properly completed and correct, he will process for payment.

1.08 REFUND OF SALES TAX

- A. Access to Accounting Records - The Contractor shall check all materials, equipment and labor entering into the Work and shall keep such full and detailed accounts as may be necessary for proper financial management under this Agreement and the system shall be satisfactory to the Owner. The Owner, its representative or regulatory agency shall be afforded access to all the Contractor's records, books, correspondence, instructions, Drawings, receipts, vouchers, memoranda and similar data relating to this Contract and the Contractor shall preserve all such records for a period of three years, or for such longer period as may be required by law, after the final payment.

- B. Assignment of Refund Rights - The Contractor agrees to assign and transfer to the Owner all its rights to sales and use tax which may be refunded as a result of a claim for refund for materials purchased in connection with this Contract. The Contractor further agrees that it will not file a claim for refund for any sales or use tax which is the subject of this assignment.
- C. Contracts with Subcontractors - The Contractor agrees to include the "Access to Accounting Records" and "Assignment of Refund Rights" paragraphs in full in any contracts with subcontractors.

1.09 TAXES

- A. Owner is a governmental entity and is generally exempt from sales and use tax with respect to purchases of building machinery and equipment. A tax exemption certificate will be provided upon request. It is the successful Bidder's responsibility to pay any/all applicable taxes on nonexempt equipment, supplies and services in accordance with applicable law.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

END OF SECTION

CHANGE ORDER PROCEDURES

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. Promptly implement change order procedures.
  - 1. Provide full written data required to evaluate changes.
  - 2. Maintain detailed records of any work authorized to be done on a time-and-material account basis.
  - 3. Provide full documentation for Owner on request.
- B. Designate in writing the member(s) of Contractor's organization.
  - 1. Who is authorized to accept changes in the Work.
  - 2. Who is responsible for informing others in the Contractor's employ of the authorization of changes in the work.
- C. Only the Chief Facilities Officer of the Owner's Facilities Management Division or his designated representative can authorize changes to Contract.
- D. Only fully documented written change orders will be processed for payment. Any Work performed without this approval process will be at the Contractors' expense.
- E. Markups on change order requests shall not exceed fifteen percent (15%). This applies to overhead and profit, labor, materials, equipment, etc.

1.02 RELATED REQUIREMENTS

- A. Conditions of the Contract:
  - 1. Methods of determining cost or credit to Owner resulting from changes in Work.
  - 2. Contractor's claims for additional costs.
- B. Section 01152 - Applications for Payment
- C. Section 01300 - Submittals
- D. Section 01600 - Materials and Equipment
- E. Section 01700 - Contract Closeout

## CHANGE ORDER PROCEDURES

---

Section 01153 - Page 01153-2

### 1.03 DEFINITIONS

- A. Change Order: Any change to the original Contract agreement.
- B. Construction Change Authorization, AIA Document G713: A written order to the Contractor, signed by Owner, which amends the Contract Documents as described, and authorized Contractor to proceed with a change which affect the Contract Sum or the Contract Time, for inclusion in a subsequent Change Order.

### 1.04 PRELIMINARY PROCEDURES

- A. College may initiate changes by submitting a Proposal Request to Contractor. Request will include:
  - 1. Detailed Description of the Change, Products, and location of the change in the Project.
  - 2. Supplementary or revised Drawings and Specifications.
  - 3. The projected time span for making the change and a specific statement as to whether overtime work is, or is not authorized.
  - 4. A specific period of time during which the requested price will be considered valid.
  - 5. Such request is for information only, and is not an instruction to execute the changes, nor to stop work in progress.
- B. Contractor may initiate changes by submitting a written notice to Owner containing:
  - 1. Description of the proposed changes.
  - 2. Statement of the reason for making the changes.
  - 3. Statement of the effect of the Contract Sum and the Contract Time.
  - 4. Statement of the effect on the work of separate Contractors.
  - 5. Documentation supporting any change in Contract Sum or Contract Time, as appropriate.

## CHANGE ORDER PROCEDURES

---

Section 01153 - Page 01153-3

### 1.05 CONSTRUCTION CHANGE AUTHORIZATION

- A. College may issue a construction change authorization for Contractor to proceed with a change for subsequent inclusion in a Change Order.
- B. Authorization will describe changes in the Work, both additions and deletions, with attachments of revised Contract Documents to define details of the Change, and will designate the method of determining any change in the Contract Sum and any change in Contract Time.
- C. Owner will sign and date the Construction Change Authorization as authorization for the Contractor to proceed with the changes.
- D. Contractor may sign and date the Construction Change Authorization to indicate agreement with the terms therein.

### 1.06 DOCUMENTATION OF PROPOSAL AND CLAIMS

- A. Support each quotation for a lump sum proposal with sufficient substantiating data to allow Owner to evaluate the quotation.
- B. On request provide additional data to support time and cost computations:
  - 1. Labor required
  - 2. Equipment required
  - 3. Products required
    - a. Recommended source of purchase and unit cost
    - b. Quantities required
  - 4. Taxes, insurance and bonds
  - 5. Credit for work deleted from Contract, similarly documented
  - 6. Overhead and profit
  - 7. Justification for any change in Contract Time
- C. Document request for substitutions for Products as specified in Section 01600 - Material and Equipment.

1.07 PREPARATION OF CHANGE ORDERS

- A. Owner will prepare each change order.
- B. Form: Change Order: AIA Document G701.
- C. Change Order will describe changes in the Work, both additions and deletions, with attachments of revised Contract Documents to define details of the change.
- D. Change Order will provide an accounting of the adjustment in the Contract Sum and in the Contract Time.

1.08 LUMP SUM/FIXED PRICE CHANGE ORDER

- A. Content of Change Orders will be based on, either:
  - 1. College's Proposal Request and Contractor's responsive Proposal as mutually agreed between Owner and Contractor.
  - 2. Contractor's Proposal for a change, as recommended by College.
- B. Owner will sign and date the Change Order as authorization for the Contractor to proceed with the Changes.
- C. Contractor may sign and date the Change Order to indicate agreement with the terms therein.

1.09 CORRELATION WITH CONTRACTOR'S SUBMITTALS

- A. Periodically revise Schedule of Values and Request for Payment forms to record each change as a separate item of work, and to record the adjusted Contract Sum.
- B. Periodically revise the Construction Schedule to reflect each change in Contract Time.
  - 1. Revise subschedules to show changes for other items of work affected by the changes.
- C. Upon completion of work under a Change Order, enter pertinent changes in Record Documents.

PART 2 PRODUCTS  
Not Used

PART 3 EXECUTION  
Not Used

END OF SECTION

SECTION 01200

Section 01200 - Page 01200-1

PROJECT MEETINGS

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. College shall schedule and administer preconstruction meeting, periodic progress meetings and specially called meetings throughout progress of the work.
  - 1. Prepare agenda for meetings.
  - 2. Distribute written notice of each meeting.
  - 3. Preside at meetings.
  - 4. Record the Minutes: include significant proceedings and decisions.
  - 5. Reproduce and distribute copies of minutes after each meeting.
    - a. To participants in the meeting.
    - b. To parties affected by decisions made at the meeting.
- B. Representatives of Contractors, subcontractors and suppliers attending meetings shall be qualified and authorized to act on behalf of the entity each represents.

1.02 RELATED REQUIREMENTS

- A. Instructions to Bidders
- B. Section 01300 - Submittals
- C. Section 01720 - Project Record Documents
- D. Section 01730 - Operating and Maintenance Data

1.03 PRECONSTRUCTION MEETING

- A. Schedule within 15 days after date of Notice to Proceed.
- B. Location: Project site.
- C. Attendance:
  - 1. Project Manager
  - 2. Physical Plant Supervisor
  - 3. Contractor's Superintendent
  - 4. Major Subcontractors as Appropriate
  - 5. Project Engineer
  - 6. Others as appropriate



## PROJECT MEETINGS

---

Section 01200 - Page 01200-2

D. Agenda:

1. Distribution and discussion of:
  - a. List of major subcontractors and suppliers.
  - b. Projected Construction schedules.
2. Critical work sequencing.
3. Major equipment deliveries and priorities.
4. Project Coordination
  - a. Designation of responsible personnel.
5. Procedures and processing of:
  - a. Field Decisions
  - b. Proposal Requests
  - c. Submittals
  - d. Change Orders
  - e. Applications for Payment
6. Distribution of Contract Documents
7. Procedures for Maintaining Record Documents
8. Use of premises:
  - a. Office, Work and Storage Areas
  - b. Owner's Requirements
9. Construction Facilities, Controls and Construction Aids
10. Temporary Utilities
11. Safety and First-aid Procedures
12. Security Procedures
13. Housekeeping Procedures

1.04 PROGRESS MEETINGS

- A. Schedule regular periodic meetings, as required.
- B. Hold called meetings as required by progress of the work.
- C. Location of the meetings: Project field office.

PART 2 PRODUCTS  
Not Used

PART 3 EXECUTION  
Not Used

END OF SECTION

## SUBMITTALS

---

SECTION 01300

Section 01300 - Page 01300-1

### SUBMITTALS

#### PART 1 GENERAL

##### 1.01 REQUIREMENTS INCLUDED

- A. Procedures
- B. Construction Progress Schedules
- C. Schedule of Values
- D. Shop Drawings
- E. Product Data
- F. Samples
- G. Manufacturer's Certificates

##### 1.02 RELATED REQUIREMENTS

- A. Section 01010 - Summary of Project
- B. Section 01152 - Applications for Payment: Submittal of Applications
- C. Section 01600 - Material and Equipment: Manufacturers' Instructions Substitutions and Product Options: Contractor's List of Products
- D. Section 01700 - Contract Closeout: Closeout Submittals

##### 1.03 PROCEDURES

- A. Deliver submittals to Project Manager at address listed in Section 01152, paragraph 1.03, A.
- B. Transmit each item under AIA Form 810. Identify Project, Contractor, subcontractor, major supplier; identify pertinent Drawing sheet and detail number, and Specification section number, as appropriate. Identify deviations from Contract Documents. Provide space for Owner/Engineer review stamps.
- C. Submit initial Project schedule, progress schedules, schedule of values, shop Drawings and product data as required no later than 15 days after award of Contract. After review by College, revise and resubmit as required. Submit revised schedules with each Application for Payment reflecting changes since previous submittal.
- D. Comply with progress schedule for submittals related to Work progress. Coordinate submittal of related items.

## SUBMITTALS

---

Section 01300 - Page 01300-2

- E. After College review of submittal, revise and resubmit as required, identifying changes made since previous submittal.
- F. Distribute copies of reviewed submittals to concerned persons. Instruct recipients to promptly report any inability to comply with provisions.

### 1.04 CONSTRUCTION PROGRESS SCHEDULE

- A. Submit horizontal bar chart with separate bar for each major trade or operation, identifying first work day of each week.
- B. Show complete sequence of construction by activity, identifying work of separate stages and other logically grouped activities. Show projected percentage of completion for each item of Work as of time of each progress Application for Payment.
- C. Show submittal dates required for Shop Drawings, Product Data, and Samples and Product delivery dates.
- D. Submit progress schedule in duplicate.

### 1.05 SCHEDULE OF VALUES

- A. The Schedule of Values must be provided to and accepted by the Owner prior to any approval of payment.
- B. Submit typed schedule of AIA Form G703.
- C. Format: Table of Contents of the Project Manual. Identify each line item with number and title of the major Specification sections.
- D. Include in each line item a directly proportional amount of Contractor's overhead and profit.
- E. Provide a subschedule for each separate stage of Work.
- F. Revise schedule to list change orders, for each application for payment.

### 1.06 SHOP DRAWINGS

- A. Submit the number of opaque reproductions which Contractor requires, plus three copies which will be retained by College.

## SUBMITTALS

---

Section 01300 - Page 01300-3

1.07 PRODUCT DATA

- A. Mark each copy to identify applicable Products, models, options and other data; supplement manufacturers' standard data to provide information unique to the Work. Include manufacturers' installation instructions when required by the Specification section.
- B. Submit the number of copies which Contractor requires, plus three copies which will be retained by College.

1.08 MANUFACTURERS' CERTIFICATES

- A. Submit certificates, in duplicate.

1.09 MBE & WBE UTILIZATION

- A. Submit monthly MBE and WBE reports for Contractor.
- B. These are to be submitted to the Project Manager with the Contractor's Request for payment on a monthly basis.

1.10 EEO

- A. Submit monthly reports as required showing number of employees for Contractor and subcontractors.
- B. These are to be submitted to the Project Manager with the Contractor's Request for Payment on a monthly basis.

1.11 CERTIFIED PAYROLLS

- A. Contractors, subcontractors and all lower tier subcontractors shall submit to the Project Manager weekly certified payrolls.

PART 2 PRODUCTS  
Not Used

PART 3 EXECUTION  
Not Used

END OF SECTION

SECTION 01340

Section 01340 - Page 01340-1

SHOP DRAWINGS, PRODUCT DATA & SAMPLES

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. Procedures for submittals.

1.02 SHOP DRAWINGS

- A. Present in a clear and thorough manner. Title each drawing with Project name and number; identify each element of drawing by reference to sheet number and detail, schedule or room number of Contract Documents.
- B. Identify field dimensions; show relation to adjacent or critical features, work or products.

1.03 CONTRACTOR REVIEW

- A. Review submittals prior to transmittal; determine and verify field measurements, field construction criteria, manufacturer's catalog numbers and conformance of submittal with requirements of Contract Documents.
- B. Coordinate submittals with requirements of Work and of Contract Documents.
- C. Sign or initial each sheet of shop drawings and product data and each sample label to certify compliance with requirements of Contract Documents. Notify College in writing at time of submittal of any deviations from requirements of Contract Documents.
- D. Do not fabricate products or begin work which requires submittals until return of submittal with Engineer's acceptance.

1.04 SUBMITTAL REQUIREMENTS

- A. Transmit submittals in accordance with approved Progress Schedule and in such sequence to avoid delay in the Work.

- B. Coordinate submittals into logical groupings to facilitate interrelation of the several items:
  - 1. Finishes which involve College selection of colors, textures or patterns.
  - 2. Associated items which require correlation for efficient function or for installation.
- C. Submit one (1) reproducible transparency and one (1) opaque copy of shop drawings.
- D. Submit number of copies of product data and manufacturer's instructions Contractor requires, plus three (3) copies which will be retained by College.

1.05 COLLEGE REVIEW

- A. College will review shop drawings, product data and samples and return submittals within three (3) workdays.

1.06 DISTRIBUTION

- A. Duplicate and distribute reproductions of shop drawings, copies of product data and samples which bear College stamp of approval, to job site file, Record documents file, subcontractors, suppliers, other affected Contractors and other entities requiring information.

PART 2 PRODUCTS

NOT USED

PART 3 EXECUTION

NOT USED

END OF SECTION

SECTION 01400

Section 01400 - Page 01400-1

QUALITY CONTROL

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. General Quality Control
- B. Testing Laboratory Services

1.02 RELATED REQUIREMENTS

- A. Section 01010 - Summary of Work
- B. Section 01300 - Submittals: Submittal of Manufacturer's Instruction

1.03 QUALITY CONTROL, GENERAL

- A. Maintain quality control over suppliers, manufacturers, products, services, site conditions and workmanship to produce work of specified quality.

1.04 WORKMANSHIP

- A. Comply with industry standards except when more restrictive tolerances or specified requirements indicate more rigid standards or more precise workmanship.
- B. Perform work by persons qualified to produce workmanship of specified quality.
- C. Secure products in place with positive anchorage devices designed and sized to withstand stresses, vibration and racking.

1.05 MANUFACTURERS' INSTRUCTIONS

- A. Comply with instructions in full detail, including each step in sequence. Should instructions conflict with Contract Documents, request clarification from Owner before proceeding.

1.06 MANUFACTURERS' CERTIFICATES

- A. When required by individual Specifications Section, submit manufacturers' certificate, in duplicate, that products meet or exceed specified requirements.

1.07 MANUFACTURERS' FIELD SERVICES

- A. When specified in respective Specification Section, provide qualified personnel to observe field conditions, conditions of surfaces and installation, quality of workmanship, test and to make appropriate recommendations.
- B. Representative shall submit written report to Owner listing observations and recommendations.

1.08 TESTING LABORATORY SERVICES

- A. Each Contractor shall employ and pay for services of an Independent Testing Laboratory to perform inspections, tests and other services required by individual Specification Sections, of his portion of the work.
- B. Services will be performed in accordance with requirements of governing authorities and with specified standards.
- C. Reports will be submitted to Owner in duplicate giving observations and results of test, indicating compliance or noncompliance with specified standards and with Contract documents.
- D. Contractor shall cooperate with Testing Laboratory personnel; furnish tools, samples of materials, design mix, equipment, storage and assistance as requested.
  - 1. Notify Owner and Testing laboratory 24 hours prior to expected time for operations requiring testing services.
  - 2. Make arrangements with Testing Laboratory and pay for additional samples and tests for Contractor's convenience.

PART 2 PRODUCTS  
Not Used

PART 3 EXECUTION  
Not Used

END OF SECTION



## CONSTRUCTION FACILITIES & TEMPORARY CONTROLS

---

SECTION 01500

Section 01500 - Page 01500-1

### CONSTRUCTION FACILITIES & TEMPORARY CONTROLS

#### PART 1 GENERAL

##### 1.01 SECTION INCLUDES

- A. Temporary Utilities: Electricity and sanitary facilities.
- B. Temporary Controls: Barriers, protection of the Work and water control.
- C. Construction Facilities: Access roads, parking and progress cleaning.

##### 1.02 RELATED SECTIONS

- A. Section 01700 - Contract Closeout: Final cleaning.

##### 1.03 TEMPORARY ELECTRICITY

- A. Connect to existing power service. Power consumption shall not disrupt Owner's need for continuous service.

##### 1.04 TEMPORARY SANITARY FACILITIES

- A. Existing designated facilities located at campus may be used during construction operations. Maintain daily in clean and sanitary condition.

##### 1.05 BARRIERS

- A. Provide barriers to prevent unauthorized entry to construction areas to allow for Owner's use of site and to protect existing facilities and adjacent properties from damage from construction operations and demolition.
- B. Provide barricades and covered walkways required by governing authorities for public rights-of-way and for public access to existing building.
- C. Protect nonowned vehicular traffic, stored materials, site and structures from damage.

1.06      PROGRESS CLEANING

- A.    Maintain areas free of waste materials debris and rubbish. Maintain site in a clean and orderly condition.
- B.    Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces and other closed or remote spaces, prior to enclosing the space.
- C.    Broom and vacuum clean interior areas prior to start of surface finishing and continue cleaning to eliminate dust.
- D.    Remove waste materials, debris and rubbish from site daily and dispose off-site.
- E.    Broom and vacuum clean interior areas used or trafficked by Contractor in performance of construction on a daily basis.

1.07      PROTECTION

- A.    Provide temporary partitions, ceilings and/or coverings as required to separate and protect Owner's occupied areas to prevent penetration of dust and moisture and to prevent damage to existing office and computer equipment.

PART 2      PRODUCTS

Not Used

PART 3      EXECUTION

Not Used

END OF SECTION

## SECURITY

---

SECTION 01540

Section 01540 - Page 01540-1

### SECURITY

#### PART 1 GENERAL

##### 1.01 REQUIREMENTS INCLUDED

- A. Provide a project security program to:
  - 1. Protect Work, stored products and construction equipment from theft and vandalism.
  - 2. Protect Project premises from entry by unauthorized persons.
- B. Protect Owner's operations at site from theft, vandalism or damage from Contractor's work or employees.
- C. The Contractors shall comply with all security regulations of the College and such regulations and/or directives issued by the College shall be absolute.
- D. The Contractors shall not cause the security of the College's buildings, occupants and contents thereof to be jeopardized in any way and shall be responsible for any losses incurred because of such actions.
- E. The Contractor shall secure his tools and equipment in a location mutually agreeable to himself and the College. The College shall not be responsible for its security.
- F. All material required for the Project shall be stored as directed in an area provided at the site.

##### 1.02 RELATED REQUIREMENTS

- A. Section 01200 - Project Meetings
- B. Section 01600 - Storage and Protection of Products

#### PART 2 PRODUCTS Not Used

#### PART 3 EXECUTION Not Used

END OF SECTION

SECTION 01569

Section 01569 - Page 01569-1

CONSTRUCTION CLEANING

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. Cleaning and disposal of waste materials, debris and rubbish during construction.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

3.01 CLEANING

- A. Maintain areas under Contractor's control free of waste materials, debris and rubbish. Maintain site in a clean and orderly condition.
- B. Remove debris and rubbish from grounds and/or remote spaces prior to leaving the site.
- C. Clean interior areas daily to provide suitable conditions for Owner-occupied areas.

3.02 DISPOSAL

- A. Remove waste materials, debris and rubbish from worksite in Contractor-supplied container(s).

END OF SECTION

SECTION 01600

Section 01600 - Page 01600-1

MATERIAL AND EQUIPMENT

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. Products
- B. Workmanship
- C. Manufacturers' Instructions
- D. Transportation and Handling
- E. Storage and Protection
- F. Substitutions and Product Options

1.02 RELATED REQUIREMENTS

- A. Section 01010 - Summary of Project
- B. Section 01300 - Submittals: Submittal of Manufacturers' Certificates
- C. Section 01700 - Contract Closeout: Operation and Maintenance Data & Warranties.

1.03 PRODUCTS

- A. Products include all material, equipment and systems.
- B. Comply with Specifications and referenced standards as minimum requirements.
- C. Components required to be supplied in quantity within a Specification section shall be the same and shall be interchangeable.
- D. Do not use materials and equipment removed from existing structure, except as specifically required or allowed by Contract Documents.

1.04 WORKMANSHIP

- A. Comply with industry standards except when more restrictive tolerances or specified requirements indicate more rigid standards or more precise workmanship.
- B. Perform work by persons qualified to produce workmanship of specified quality.
- C. Secure Products in place with positive anchorage devices designed and sized to withstand stresses, vibration and racking.

- 1.05 MANUFACTURERS' INSTRUCTIONS
- A. When work is specified to comply with manufacturers' instruction, submit copies as specified in Section 01300, distribute copies to persons involved and maintain one set in field office.
  - B. Perform work in accordance with details of instruction and specified requirements. Should a conflict exist between Specifications and instructions, consult with Owner.
- 1.06 TRANSPORTATION AND HANDLING
- A. Transport Products by methods to avoid Product damage; deliver in undamaged condition in manufacturer's unopened containers or packaging, dry.
  - B. Provide equipment and personnel to handle Products by methods to prevent damage.
  - C. Promptly inspect shipments to assure that Products comply with requirements, quantities are correct and Products are undamaged.
- 1.07 STORAGE AND PROTECTION
- A. Store Products in accordance with manufacturer's instructions, with seals and labels intact and legible. Store sensitive Products in weather-tight enclosures.
  - B. Arrange storage to provide access for inspection. Periodically inspect to assure products are undamaged, and are maintained under required conditions.
  - C. After installation, each Contractor shall provide coverings to protect all installed products from damage due to traffic and construction operations, remove when no longer needed. ALL damaged products shall be replaced at no cost to the College.
- 1.08 PRODUCT OPTIONS
- A. Within fifteen (15) days after date of award of Contract, submit complete list of major Products and equipment proposed, with name of manufacturer, trade name and model.

- B. Options:
1. Products specified only by reference standard: Any Product meeting that standard.
  2. Products specified by naming several manufacturers: Products of any named manufacturer meeting Specifications.
  3. Products specified by naming one or more manufacturers and "or equal": Submit a request for substitution for any manufacturer not specifically named.
  4. Products specified by naming only one manufacturer: No option, product substitution will not be considered.

1.09 SUBSTITUTIONS

- A. Where drawings and specifications call for materials of certain manufacturers, the contract shall be based on materials specified. If the Contractor wishes to offer substitutions for consideration, he must request approval ten (10) days prior to bid opening and abide by Section 15500, paragraph 1.07. Any substitutions made after the bid is received will not be accepted. A bidder intending to furnish an alternate in place of the item or equipment specified is required to submit a written request to the College along with the following items no less than ten (10) business days prior to bid opening date.
1. Provide all current published specification data sheets on all components highlighting the comparable specifications to the specified items.
  2. Provide third party testing data that shows physical and performance attributes of the proposed equipment with those of the specified product.
  3. Provide a copy of the specified warranty: Sample copy of manufactures warranty that meets all requirements stated in this specification. Furnish manufacturer's affidavit that project warranty requirements shall be enforced. Standard manufacturer's warranty that does not meet requirements specific to this project will be rejected.

## MATERIAL AND EQUIPMENT

---

Section 01600 - Page 01600-4

4. Any equipment submitted as an equal to specified standard must also submit a list of three (3) jobs where the proposed equipment has been used in similar applications as that which is specified, and within a one hundred (100) mile radius from the location of the specified job. In addition the three (3) jobs must be at least two (2) years old and be available for the engineer, owner or owner's representative to inspect.
  5. Any deficiencies in performance, warranty terms or improper submittal procedure shall constitute grounds for immediate rejection. Equipment submitted as possible equals to the specified standard system must meet or exceed all criteria specified. Manufacturer's standard procedures, warranties, etc. that do not meet criteria of the specification will constitute grounds for immediate rejection.
  6. Consideration will be given to only those equipment's that have approval prior to the scheduled bid opening date. The College reserves the right to be the final authority on the acceptance or rejection of any proposed alternate equipment.
- B. Document each request with complete data substantiating compliance of proposed substitution with Contract Documents.
- C. Request constitutes a representation that Contractor:
1. Has investigated proposed Product and determined that it meets or exceeds in all respects, specified Product.
  2. Will provide the same warranty for substitution as for specified Product.
  3. Will coordinate installation and make other changes which may be required for Work to be complete in all respects.
  4. Waives claims for additional costs which may subsequently become apparent.



- D. Substitutions will not be considered when they are indicated or implied on Shop Drawing or Product Data submittals without separate written request, or when acceptance will require substantial revision or Contract Documents.
- E. Owner will determine acceptability of proposed substitution, and will notify Contractor of acceptance or rejection in writing within a reasonable time.

PART 2 PRODUCTS

2.01 PENNSYLVANIA STEEL PRODUCTS PROCUREMENT ACT

- A. Contractor acknowledges that CCAC is a public agency subject to the requirements of the Pennsylvania Steel Products Procurement Act, 73 P.S. Section 1881 et. Seq (The "SPPA"). Contractor therefore represents and warrants that any and all steel products purchased, used or supplied by it in the performance of the Contract will be melt5ed and manufactured in the United States, and that its performance hereunder will otherwise comply with requirements of the SPPA at all times. Contractor further agrees to provide CCAC with documentation and/or certification of its compliance with the foregoing requirements, as required under the SPPA, and acknowledges that it shall not be entitled to receive payment hereunder until such documentation and/or certification has been provided.

PART 3 EXECUTION

Not Used

END OF SECTION

## STARTING OF ELECTRICAL SYSTEMS

---

SECTION 01650

Section 01650 - Page 01650-1

### STARTING OF ELECTRICAL SYSTEMS

#### PART 1 GENERAL

##### 1.01 REQUIREMENTS INCLUDED

- A. Provide material and labor required to perform start-up of each respective item of equipment and system prior to beginning of test and adjust procedures.
  - 1. Provide information and assistance required, cooperate with test and adjust services.
- B. Comply strictly with specified manufacturer's procedures in starting up electrical systems.

##### 1.02 RELATED REQUIREMENTS

- A. Section 01041 - Project Coordination
- B. Section 01660 - Testing of Electrical Systems

##### 1.03 ADJUSTMENTS

- A. Provide such periodic continuing adjustment services as necessary to insure proper functioning of electrical systems after occupancy of the Project, and for a period of one year after date of Project completion.

#### PART 2 PRODUCTS

Not Used

#### PART 3 EXECUTION

Not used

END OF SECTION

SECTION 01660

Section 01660 - Page 01660-1

TESTING OF ELECTRICAL SYSTEMS

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. The Contractor will employ and pay for services of a qualified manufacturer's recommended organization to perform specified services.
  - 1. Employment of the organization shall in no way relieve Contractor's obligation to perform work of the Contract.

1.02 RELATED REQUIREMENTS

- A. Section 01041 - Project Coordination
- B. Section 01650 - Starting of Electrical Systems
- C. Section 01730 - Operating and Maintenance Data

1.03 DESCRIPTION

- A. Perform testing of Owner-furnished equipment and system.
- B. Provide instruments required for testing and adjusting operation.
  - 1. Make instruments available to College Engineer to facilitate spot checks during testing.
  - 2. Retain possession of instruments, remove from site at completion of services.

1.04 QUALITY ASSURANCE

- A. The organization which performs the service shall be certified to perform services required for the Project.
- B. Within fifteen (15) days after award of Contract, transmit to College the name of the organization proposed to perform the services.

- C. Comply with applicable procedures and standards of the manufacturer.
  - 1. Perform services under direction of the supervisor who is designated and qualified under certification requirements of manufacturer.
  - 2. Maintenance of instruments shall be in accord with requirements of the manufacturer and histories for each instrument shall be available for examination.
  - 3. Accuracy of measurements shall comply with requirements of the manufacturer.

1.05 SUBMITTALS

- A. Preliminary:
  - 1. Submit three (3) copies of documentation to confirm compliance with Quality Assurance provisions:
    - a. Manufacturer's representative and personnel training and qualifications.
    - b. Specimen copy of each of the report forms proposed for use.
- B. At least fifteen (15) days prior to starting field work, submit the number of copies which the Contractor requires plus three (3) copies which will be retained by the College's Engineer:
  - 1. A set of report forms filled out as to the design and the installed equipment.
  - 2. A complete list of instruments proposed to be used, organized in appropriate categories, with data sheets for each. Show:
    - a. Manufacturer and model number.
    - b. Description and use when needed to further identify the instrument.
    - c. Size or capacity range.
    - d. Latest inspection date.

3. College's Engineer will review submittals for compliance with Contract Documents, and will return one (1) set marked to indicate:
  - a. Discrepancies noted between data shown and Contract Documents.
  - b. Additional, or more accurate, instruments required.
  - c. Request for specific instruments.
- C. At least fifteen (15) days prior to Contractor's request for final inspection, submit the number of copies which the Contractor requires plus three (3) copies which will be retained by the College's Engineer of final reports, on applicable reporting forms for review.
  1. Schedule testing of parts of the systems which is delayed due to occupancy or other conditions beyond control of the Contractor, as early as the proper conditions will allow, after consultation with College's Engineer.
  2. Submit reports of delayed testing promptly after execution of those services.
  3. Form of Final Reports:
    - a. Each individual final reporting form must bear the signature of the person who recorded data and that of the manufacturer's representative of the organization.
    - b. When more than one (1) certified manufacturer's representative performs services, the firm having managerial responsibility shall make the submittals.
    - c. Identify instruments of all types which were used, and last date of each inspection.

1.06 JOB CONDITIONS

- A. Prior to start of testing, verify that required "Job Conditions" are met:
  1. Systems installation is complete and in full operation.
  2. Conditions are within a reasonable range relative to design conditions.

## TESTING OF ELECTRICAL SYSTEMS

---

Section 01660 - Page 01660-4

- 3. Lights are turned "on" when lighting is included.
- 4. Special equipment such as computers and electronic equipment are in full operation.
- B. Verify that requirements for preparation for testing have been met for elements of each of the systems which require testing.

### 1.07 PROCEDURES, GENERAL

- A. Comply fully with the procedural standards of the manufacturer under whose standards service will be performed.
  - 1. Execute each step of the prescribed procedures without omission.
  - 2. Accurately record the required data.

### 1.08 COORDINATION

- A. Coordinate services with the work of the various trades to ensure rapid completion of the services.
- B. Promptly report to College Engineer any deficiencies noted during performance of services to allow immediate corrective action.

### PART 2 PRODUCTS

Not Used

### PART 3 EXECUTION

Not Used

END OF SECTION

## SYSTEMS DEMONSTRATION

---

SECTION 01670

Section 01670 - Page 01670-1

### SYSTEMS DEMONSTRATION

#### PART 1 GENERAL

##### 1.01 REQUIREMENTS INCLUDED

- A. Procedures for demonstration of equipment operation and instruction of Owner's personnel.

##### 1.02 RELATED REQUIREMENTS

- A. Section 01010 - Summary of Project: Work Sequence.
- B. Section 01650 - Starting of Electrical Systems
- C. Section 01700 - Contract Closeout: Operation and Maintenance Data and Section 01730 - Operating and Maintenance Data
- D. Individual Sections: Specific requirements for demonstrating systems and equipment.

##### 1.03 QUALITY ASSURANCE

- A. Manufacturer to provide authorized representative to demonstrate operation of equipment and systems, instruct Owner's personnel and provide written report that demonstrations and instructions have been completed.
- B. Owner will provide list of personnel to receive instructions, and will coordinate their attendance at agreed-upon times.

##### 1.04 SUBMITTALS

- A. Submit preliminary schedule for Owner's approval, listing times and dates for demonstration of each item of equipment and each system, two (2) weeks prior to proposed dates.
- B. Submit reports within one (1) week after completion of demonstrations, that demonstrations and instructions have been satisfactorily completed. Give time and date of each demonstration, and hours devoted to demonstration, with a list of persons present.

#### PART 2 PRODUCTS Not Used

## SYSTEMS DEMONSTRATION

---

Section 01670 - Page 01670-2

### PART 3 EXECUTION

#### 3.01 PREPARATION

- A. Verify equipment has been inspected and put into operation in accordance with Section 01650; testing and adjusting has been performed in accordance with Section 01600 and equipment and systems are fully operations.
- B. Have copies of completed operation and maintenance manuals at hand for use in demonstrations and instructions.

#### 3.02 DEMONSTRATION AND INSTRUCTIONS

- A. Demonstrate operation and maintenance of equipment and systems to Owner's personnel two (2) weeks prior to date of final inspection. For equipment requiring seasonal operation, perform instructions for other seasons within six (6) months.
- B. Use operation and maintenance manuals as basis of instruction. Review contents of manual with personnel in detail to explain all aspects of operation and maintenance.
- C. Demonstrate start-up operation, control, adjustment, trouble-shooting, servicing, maintenance and shutdown of each item of equipment.
- D. Prepare and inset additional data in operations and maintenance manuals when need for additional data becomes apparent during instructions.

#### 3.03 TIME ALLOCATED FOR INSTRUCTIONS

- A. The amount of time required for instruction of each item of equipment and system is that specified in individual sections or where not specified a minimal of one (1) eight- (8) hour day for each equipment section.

END OF SECTION



SECTION 01700

Section 01700 - Page 01700-1

CONTRACT CLOSEOUT

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. Closeout Procedures
- B. Final Cleaning
- C. Project Record Documents
- D. Operation and Maintenance Data
- E. Systems Demonstration
- F. Warranties

1.02 RELATED REQUIREMENTS

- A. Conditions of the Contract: Fiscal provisions, legal submittals and other administrative requirements.
- B. Section 01010 - Summary of Project

1.03 CLOSEOUT PROCEDURES

- A. Comply with procedures stated in General Conditions of the Contract for issuance of Certificate of Substantial Completion.
- B. Owner will occupy designated portion of Project for the purpose of conduct of business under provision stated in Certificate of Substantial Completion.
- C. When Contractor considers Work has reached final completion, submit written certification that Contract Documents have been reviewed, work has been inspected and that work is completed in accordance with Contract Documents and ready for Owner's inspection.
- D. In addition to submittals required by the conditions of the Contract, provide submittals required by governing authorities, and submit a final statement of accounting giving total adjusted Contract Sum, previous payments and sum remaining due.

1.04 FINAL CLEANING

- A. Execute prior to final inspection.
- B. Clean all interior surfaces, remove temporary labels, stains and foreign substances, wash and polish transparent and glossy surfaces, vacuum carpeted and soft surfaces, grilles, registers and ductwork. Clean all equipment and fixtures to a sanitary condition. Clean drainage systems.
- C. Remove waste and surplus materials rubbish and construction facilities from the Project and from the site.

1.05 PROJECT RECORD DOCUMENTS

- A. Store documents separate from those used for construction.
- B. Keep documents current; do not permanently conceal any work until required information has been recorded.
- C. At Contract Closeout, submit documents with transmittal letter containing date, Project title, Contractor's name and address, list of documents and signature of Contractor.

1.06 OPERATION AND MAINTENANCE DATA

- A. Provide data for all material and equipment used or installed.
- B. Submit two (2) sets prior to final inspection, give names, addresses and telephone numbers of subcontractors and suppliers. List:
  - 1. Appropriate design criteria
  - 2. List of equipment
  - 3. Parts list
  - 4. Operating instructions
  - 5. Maintenance instructions, equipment
  - 6. Maintenance instruction, finishes
  - 7. Shop Drawings and Product Data
  - 8. Warranties

1.07

WARRANTIES

- A. Provide triplicate copies. Execute Contractor's submittals and assemble documents executed by subcontractors, suppliers and manufacturers. Provide table of contents and assemble in binder with durable plastic cover.
- B. Submit material prior to final application for payment. For items of Work delayed materially beyond Date of Substantial Completion, provide updated submittal within ten days after acceptance, listing date of acceptance as start of warranty period.

PART 2

PRODUCTS

Not Used

PART 3

EXECUTION

Not Used

END OF SECTION

## CLEANING

---

SECTION 01710

Section 01710 - Page 01710-1

### CLEANING

#### PART 1 GENERAL

##### 1.01 REQUIREMENTS INCLUDED

- A. Execute cleaning, during progress of the Work and at completion of the Work.

##### 1.02 RELATED REQUIREMENTS

- A. Conditions of the Contract
- B. Each Specification Section: Cleaning for specific Products of work.
- C. Section 01010 - Summary of Project.

##### 1.03 DISPOSAL REQUIREMENTS

- A. Conduct cleaning and disposal operations to comply with codes, ordinances, regulations and antipollution laws.

#### PART 2 PRODUCTS

##### 2.01 MATERIALS

- A. Use only those cleaning materials which will not create hazards to health or property and which will not damage surfaces. Submit MSDA sheets in advance.
- B. Use only those cleaning materials and methods recommended by manufacturer of the surface material to be cleaned.
- C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer.

#### PART 3 EXECUTION

##### 3.01 DURING CONSTRUCTION

- A. Execute cleaning to keep the Work site and adjacent properties free from accumulations of waste materials, rubbish and debris, resulting from construction operations.

## CLEANING

---

Section 01710 - Page 01710-2

- B. Use on-site containers for the collection of waste materials, debris and rubbish.
- C. Remove waste materials, debris and rubbish from the site and dispose of in legal disposal units at the site.

### 3.02 DUST CONTROL

- A. Clean interior surfaces and restore all disturbed areas daily.

### 3.03 FINAL CLEANING

- A. Contractor: Clean all interior areas.

END OF SECTION

SECTION 01720

Section 01720 - Page 01720-1

PROJECT RECORD DOCUMENTS

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. Each Contractor shall maintain at the site for the Owner one record copy of:
  - 1. Drawings
  - 2. Specifications
  - 3. Addenda
  - 4. Change Orders and other Modifications to the Contract
  - 5. Approved Shop Drawings, Product Data and Samples
- B. At the completion of the work, the Contractor shall deliver to the Engineer the complete set of documents, including changes made to that date on which he shall have recorded as required by the General Conditions, changes or discrepancies between the Drawings and the actual locations or dimensions of member, materials or equipment in the buildings whether architectural, mechanical or electrical.

1.02 RELATED REQUIREMENTS

- A. Section 01300 - Submittals
- B. Section 01730 - Operating & Maintenance Data
- C. Section 01740 - Warranties

1.03 MAINTENANCE OF DOCUMENTS AND SAMPLES

- A. Store documents and samples in locked cabinet and secure storage space apart from documents used for construction.
- B. File documents and samples in accordance with CSI 16 Division format.
- C. Maintain documents in a clean, dry, legible condition and in good order. Do not use record documents for construction purposes.
- D. Make documents and samples available at all times for inspection by Owner.

1.04 RECORDING

- A. Label each document "Project Record" in neat large printed letters.
- B. Record information concurrently with construction progress.
  - 1. Do not conceal any work until required information is recorded.
- C. Drawings, legibly mark drawing in red or various colors to record actual construction:
  - 1. Location of exterior and internal communication construction, referenced to visible and accessible features of the structure.
  - 2. Changes made by Field Order or by Change Order.
  - 3. Details not on original Contract Drawings.
- D. Specifications and Agenda: Legibly mark each Section to record:
  - 1. Manufacturer, trade name, catalog number, and Supplier of each Product and item of equipment actually installed.
  - 2. Changes made by Field Order or by Change Order.

1.05 SUBMITTALS

- A. At Contract close-out, deliver Record Documents to the Owner.
- B. Accompany submittals with transmittal letter in duplicate, containing:
  - 1. Date
  - 2. Project title and number
  - 3. Contractor's name and address
  - 4. Title and number of each Record Document
  - 5. Signature of Contractor of his authorized representative.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

END OF SECTION

SECTION 01730

Section 01730 - Page 01730-1

OPERATING AND MAINTENANCE DATA

PART 1 GENERAL

1.01 REQUIREMENTS INCLUDED

- A. Compile product data and related information appropriate for Owner's maintenance and operation of products furnished under Contract.
  - 1. Prepare operating and maintenance data as specified in this Section and as referenced in other pertinent sections of the Specifications.
- B. Instruct Owner's personnel in maintenance of products and in operation of equipment and systems.

1.02 RELATED REQUIREMENTS

- A. Section 01010 - Summary of Project
- B. Section 01300 - Submittals
- C. Section 01700 - Contract Closeout
- D. Section 01720 - Project Record Documents
- E. Section 01740 - Warranties

1.03 FORM OF SUBMITTALS

- A. Prepare three (3) copies in form of an instructional manual for use by Owner's personnel.
- B. Format:
  - 1. Size: 8-1/2" x 11"
  - 2. Text: Manufacturer's printed data, or neatly typewritten.
  - 3. Drawings:
    - a. Provide reinforced punched binder tab, bind in with text.
    - b. Fold large Drawings to size of text pages.
  - 4. Provide fly-leaf for each separate product, or each piece of equipment.
    - a. Provide type description of product, and major component parts of equipment.
    - b. Provide indexed tabs.



5. Cover: Identify each volume with type or printed title "OPERATING AND MAINTENANCE INSTRUCTIONS".  
List:
  - a. Project # and Project Title
  - b. Identity of separate structure as applicable.
  - c. Identity of general subject matter covered in the manual.
- C. Binders:
  1. Commercial quality three-ring binders with durable and cleanable plastic covers.
  2. Minimum ring size: One inch.
  3. If multiple binders are necessary to encompass scope of Project, correlate the data into related consistent groupings.
- D. Copy contents of each complete manual on disk or flashdrive and submit with written documentation.

1.04 CONTENT OF MANUAL

- A. Neatly typewritten table of contents for each volume, arrange in systematic order.
  1. Contractor, name or responsible principle, address and telephone number.
  2. A list of each product required to be included, indexed to content of the volume.
  3. List, with each product, name, address and telephone number of:
    - a. Subcontractor or installer.
    - b. Maintenance Contractor, as appropriate.
    - c. Identify area of responsibility of each.
    - d. Local source of supply for parts and replacement.
  4. Identify each product by name and other identifying symbols as set forth in Contract Documents.
- B. Product Data:
  1. Include only those sheets which are pertinent to the specific product.
  2. Annotate each sheet to:
    - a. Clearly identify specific product or part installed.

- b. Clearly identify data applicable to installation.
    - c. Delete references to inapplicable information.
- C. Drawings:
  - 1. Supplement product data with Drawings as necessary to clearly illustrate:
    - a. Relations of component parts of equipment and systems.
  - 2. Coordinate Drawings with information in Project Record Documents to assure correct illustration of completed installation.
  - 3. Do not use Project Record Documents as maintenance Drawings.
- D. Written text, as required to supplement product data for the particular installation:
  - 1. Organize in consistent format under separate headings for different procedures.
  - 2. Provide logical sequence of instructions for each procedure.
- E. Copy of each warranty, bond and service contract issued.
  - 1. Provide information sheet for Owner's personnel, give:
    - a. Proper procedures in event of failure.
    - b. Instances which might affect validity of warranties.

1.05 MANUAL FOR MATERIALS AND FINISHES

- A. Submit three copies of complete manual in final form.
- B. Content: For architectural products, applied materials and finishes:
  - 1. Manufacturer's data, giving full information on products.
    - a. Catalog number, size, composition.
    - b. Color and texture designations.
    - c. Information required for reordering special manufactured products.

- 2. Instructions for care and maintenance.
  - a. Manufacturer's recommendation for types of cleaning agents and methods.
  - b. Cautions against cleaning agents and methods which are detrimental to product.
  - c. Recommended schedule for cleaning and maintenance.
- C. Additional requirements for maintenance data: Respective sections of Specifications.

1.06

MANUAL FOR EQUIPMENT AND SYSTEMS

- A. Submit three copies of complete manual in final form.
- B. Content:
  - 1. Description of system and components parts.
    - a. Function, normal operating characteristics, and limiting conditions.
    - b. Complete nomenclature and commercial number of replaceable parts.
  - 2. Maintenance procedures:
    - a. Routine operations
    - b. Guide to "trouble-shooting"
    - c. Adjustment and checking
  - 3. Manufacturer's printed operating and maintenance instructions.
  - 4. List of original manufacturer's spare parts, manufacturer's current prices and recommended quantities to be maintained in storage.
- C. Prepare and include additional data when the need for such data becomes apparent during instruction of Owner's personnel.
- D. Additional requirements for operating and maintenance data: Respective sections of Specifications.

- 1.07 INSTRUCTIONS OF OWNER'S PERSONNEL
- A. Prior to final inspection or acceptance, fully instruct Owner's designated operating and maintenance personnel in operation, adjustment and maintenance of products, equipment and systems.
  - B. Operating and maintenance manual shall constitute the basis of instruction.
    - 1. Review contents of manual with personnel in full detail to explain all aspects of operations and maintenance.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

END OF SECTION

## WARRANTIES

---

SECTION 01740

Section 01740 - Page 01740-1

### WARRANTIES

#### PART 1 GENERAL

##### 1.01 REQUIREMENTS INCLUDED

- A. Compile warranties.
- B. Review submittals and verify compliance with Contract Documents.

##### 1.02 RELATED REQUIREMENTS

- A. Project Contract Articles
- B. Conditions of the Contract
- C. Section 01700 - Contract Closeout
- D. Section 01730 - Operating & Maintenance Data

##### 1.03 SUBMITTAL REQUIREMENTS

- A. The Prime Solar Contractor shall assemble warranties, service and maintenance contracts, executed by each manufacturers, suppliers and subcontractors.
- B. Number of original signed copies required: Three (3) each.
- C. Table of Contents: Neatly typed, in orderly sequence. Provide complete information for each item:
  - 1. Product or work item
  - 2. Firm, with name of principle, address and telephone number
  - 3. Scope
  - 4. Date of beginning of warranty, service and maintenance contract and expiration date
  - 5. Duration of warranty or service maintenance contract shall not be less than one year from data of Owner's acceptance.
  - 6. Provide information for Owner's personnel:
    - a. Proper procedure in case of failure
    - b. Instances which might affect the validity of warranty or bond.
  - 7. Contractor, name of responsible principle, address and telephone number.

## WARRANTIES

---

Section 01740 - Page 01740-2

- 1.04 FORM OF SUBMITTALS
- A. Prepare in duplicate packets.
  - B. Format:
    - 1. Size 8-1/2" x 11", punch sheets for standard three-ring binder.
      - a. Fold larger sheets to fit into binders.
    - 2. Cover: Identify each packet with types or printed title "Warranties". List:
      - a. Title of Project
      - b. Name of Contractor
  - C. Binders: Commercial quality, three-ring, with durable and cleanable plastic covers.

- 1.05 TIME OF SUBMITTALS
- A. For equipment or component parts of equipment put in to service during progress of construction:
    - 1. Submit documents within 10 days after inspection and acceptance.
  - B. Otherwise make submittals within 10 days after Date of Substantial Completion, prior to final request for payment.
  - C. For items of work, where acceptance is delayed materially beyond Date of Substantial Completion, provide updated submittals within 10 days after acceptance, listing date of acceptance as start of warranty period.

### PART 2 PRODUCTS

Not Used

### PART 3 EXECUTION

Not Used

END OF SECTION

SECTION 02070

Section 02070 - Page 02070-1

DEMOLITION

PART 1 GENERAL

1.01 RELATED DOCUMENTS

- A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 1 Specification Sections, apply to this Section.

1.02 SUMMARY

- A. This Section includes the following:
  - 1. Demolition and removal of selected portions of a building.
  - 2. Demolition and removal of selected site elements.
  - 3. Patching and repairs.
- B. Related Sections: The following Sections contain requirements that relate to this Section:
  - 1. Division 1 Sections
    - a. Summary of Work for use of the building and phasing requirements
    - b. Cutting and Patching for cutting and patching procedures for selective demolition operations.
    - c. Schedules and Reports for selective demolition schedule requirements
    - d. Construction Facilities & Temporary Controls for temporary utilities, temporary construction and support facilities, temporary security and protection facilities, and environmental protection measures for selective demolition operations
    - e. Contract Closeout for record document requirements
  - 2. Division 2 Sections
    - a. Building Demolition for demolition of buildings, structures, and site improvements
    - b. Selective Demolition for Interiors for partial demolition of the interior of a building undergoing alterations and for the removal, salvage, or reuse of materials in new construction

## DEMOLITION

---

Section 02070 - Page 02070-2

- c. Tree Protection and Trimming for protecting trees remaining on site
- d. Site Clearing for site clearing and removing above- and below-grade improvements
- e. Earthwork for soil materials, excavating, backfilling, and site grading
- 3. Division 15 Sections for cutting, patching, or relocating mechanical items
- 4. Division 16 Sections for cutting, patching, or relocating electrical items as noted on Drawings.

### 1.03

#### DEFINITIONS

- A. Remove: Remove and legally dispose of items except those indicated to be reinstalled, salvaged, or to remain the Owner's property.
- B. Remove and Salvage: Items indicated to be removed and salvaged remain the Owner's property. Remove, clean, and pack or crate items to protect against damage. Identify contents of containers and deliver to Owner's designated storage area.
- C. Remove and Reinstall: Remove items indicated; clean, service, and otherwise prepare them for reuse; store and protect against damage. Reinstall items in the same locations or in locations indicated.
- D. Existing to Remain: Protect construction indicated to remain against damage and soiling during selective demolition. When permitted by the Engineer and/or Owner, items may be removed to a suitable, protected storage location during selective demolition and then cleaned and reinstalled in their original locations.



1.04 MATERIALS OWNERSHIP

- A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to remain the Owner's property, demolished materials shall become the Contractor's property and shall be removed from the site with further disposition at the Contractor's option.
- B. Historical items indicated remain the Owner's property. Carefully remove and salvage each item in a manner to prevent damage and deliver promptly to the Owner.
- C. Historical items, relics, and similar objects including, but not limited to, cornerstones and their contents, commemorative plaques and tablets, antiques, and other items of interest or value to the Owner, which may be encountered during selective demolition, remain the Owner's property. Carefully remove and salvage each item or object in a manner to prevent damage and deliver promptly to the Owner.
  - 1. Cooperate with Owner's archaeologist or historical adviser.

1.05 SUBMITTALS

- A. General: Submit each item in this Article according to the Conditions of the Contract and Division 1 Specification Sections, for information only, unless otherwise indicated.
- B. Proposed dust-control measures.
- C. Proposed noise-control measures.
- D. Schedule of selective demolition activities indicating the following:
  - 1. Detailed sequence of selective demolition and removal work, with starting and ending dates for each activity.
  - 2. Interruption of utility services.
  - 3. Coordination for shutoff, capping, and continuation of utility services.
  - 4. Use of stairs.
  - 5. Detailed sequence of selective demolition and removal work to ensure uninterrupted progress of Owner's on-site operations.

## Section 02070 - Page 02070-4

- 6. Coordination of Owner's continuing occupancy of portions of existing building and of Owner's partial occupancy of completed Work.
- 7. Locations of temporary partitions and means of egress.
- E. Inventory of items to be removed and salvaged.
- F. Inventory of items to be removed by Owner.
- G. Photographs or videotape, sufficiently detailed, of existing conditions of adjoining construction and site improvements that might be misconstrued as damage caused by selective demolition operations.
- H. Record drawings at Project closeout according to Section 01700 - Contract Closeout.
  - 1. Identify and accurately locate capped utilities and other subsurface structural, electrical or mechanical conditions.
- I. Landfill records indicating receipt and acceptance of hazardous wastes by a landfill facility licensed to accept hazardous wastes.

## 1.06

## QUALITY ASSURANCE

- A. Demolition Firm Qualifications: Engage an experienced firm that has successfully completed selective demolition work similar to that indicated for this Project.
- B. Regulatory Requirements: Comply with governing EPA notification regulations before starting selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction.
- C. Predemolition Conference: Conduct conference at Project site to comply with preinstallation conference requirements of Section 01200 -Project Meetings.

## 1.07

## PROJECT CONDITIONS

- A. Owner will occupy portions of the building immediately adjacent to selective demolition area. Conduct selective demolition so that Owner's operations will not be disrupted. Provide not less than seventy-two (72) hours' notice to Owner of activities that will affect Owner's operations.

## DEMOLITION

---

Section 02070 - Page 02070-5

- B. Owner assumes no responsibility for actual condition of buildings to be selectively demolished.
  - 1. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
- C. Asbestos: It is not expected that asbestos will be encountered in the Work. If any materials suspected of containing asbestos are encountered, do not disturb the materials. Immediately notify the Engineer and the Owner.
  - 1. Asbestos will be removed by Owner under a separate contract.
- D. Storage or sale of removed items or materials on-site will not be permitted.
- E. Dumpster and disposed materials laydown area to be located on Owner's property, in an area with sound/firm base. Location selected and approved by Owner only.

### 1.08 SCHEDULING

- A. Arrange selective demolition schedule so as not to interfere with Owner's on-site operations.

### 1.09 WARRANTY

- A. Existing Special Warranty: Remove, replace, patch, and repair materials and surfaces cut or damaged during selective demolition unless otherwise noted, by methods and with materials so as not to void existing warranties.

PART 2 PRODUCTS

2.01 REPAIR MATERIALS

- A. Use repair materials identical to existing materials.
  - 1. Where identical materials are unavailable or cannot be used for exposed surfaces, use materials that visually match existing adjacent surfaces to the fullest extent possible.
  - 2. Use materials whose installed performance equals or surpasses that of existing materials.

PART 3 EXECUTION

3.01 EXAMINATION

- A. Verify that utilities have been disconnected and capped.
- B. Survey existing conditions and correlate with requirements indicated to determine extent of selective demolition required.
- C. Inventory and record the condition of items to be removed and reinstalled and items to be removed and salvaged.
- D. When unanticipated mechanical, electrical, or structural elements that conflict with the intended function or design are encountered, investigate and measure the nature and extent of the conflict. Promptly submit a written report to the Engineer.
- E. Survey the condition of the building to determine whether removing any element might result in structural deficiency or unplanned collapse of any portion of the structure or adjacent structures during selective demolition.
- F. Perform surveys as the Work progresses to detect hazards resulting from selective demolition activities.

3.02

UTILITY SERVICES

- A. Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.
  - 1. Do not interrupt existing utilities serving occupied or operating facilities, except when authorized in writing by Owner and authorities having jurisdiction. Provide temporary services during interruptions to existing utilities, as acceptable to Owner and to governing authorities.
    - a. Provide not less than seventy-two (72) hours' notice to Owner if shutdown of service is required during changeover.
- B. Utility Requirements: Locate, identify, disconnect, and seal or cap off indicated utility services serving building to be selectively demolished.
  - 1. Owner will arrange to shut off indicated utilities when requested by Contractor.
  - 2. Arrange to shut off indicated utilities with utility companies.
  - 3. Where utility services are required to be removed, relocated, or abandoned, provide bypass connections to maintain continuity of service to other parts of the building before proceeding with selective demolition.
  - 4. Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug and seal the remaining portion of pipe or conduit after bypassing.
- C. Utility Requirements: Refer specifications and drawings for shutting off, disconnecting, removing, and sealing or capping utility services. Do not start selective demolition work until utility disconnecting and sealing have been completed and verified in writing.

3.03

PREPARATION

- A. Drain, purge or otherwise remove, collect and dispose of chemicals, gases, explosives, acids, flammables or other dangerous materials before proceeding with selective demolition operations.
- B. Employ a certified, licensed exterminator to treat building and to control rodents and vermin before and during selective demolition operations.
- C. Conduct demolition operations and remove debris to ensure minimum interference with roads, streets, walks and other adjacent occupied and used facilities.
  - 1. Do not close or obstruct streets, walks or other adjacent occupied or used facilities without permission from Owner and authorities having jurisdiction. Provide alternate routes around closed or obstructed traffic ways if required by governing regulations.
- D. Conduct demolition operations to prevent injury to people and damage to adjacent buildings and facilities to remain. Ensure safe passage of people around selective demolition area.
  - 1. Erect temporary protection, such as walks, fences, railings, canopies and covered passageways, where required by authorities having jurisdiction.
  - 2. Protect existing site improvements, appurtenances and landscaping to remain.
  - 3. Erect a plainly visible fence around drip line of individual trees or around perimeter drip line of groups of trees to remain.
  - 4. Provide temporary weather protection, during interval between demolition and removal of existing construction, on exterior surfaces and new construction to ensure that no water leakage or damage occurs to structure or interior areas.
  - 5. Protect walls, ceilings, floors and other existing finish work that are to remain and are exposed during selective demolition operations.
  - 6. Cover and protect furniture, furnishings and equipment that have not been removed.

## DEMOLITION

---

Section 02070 - Page 02070-9

- E. Erect and maintain dustproof partitions and temporary enclosures to limit dust and dirt migration and to separate areas from fumes and noise.
  - 1. Construct dustproof partitions of not less than nominal 4-inch studs, 5/8-inch gypsum wallboard with joints taped on occupied side, and 1/2-inch fire-retardant plywood on the demolition side.
  - 2. Insulate partition to provide noise protection to occupied areas.
  - 3. Seal joints and perimeter. Equip partitions with dustproof doors and security locks.
  - 4. Protect air-handling equipment.
  - 5. Weatherstrip openings.
- F. Provide and maintain interior and exterior shoring, bracing or structural support to preserve stability and prevent movement, settlement or collapse of building to be selectively demolished.
  - 1. Strengthen or add new supports when required during progress of selective demolition.

### 3.04 POLLUTION CONTROLS

- A. Use water mist, temporary enclosures, and other suitable methods to limit the spread of dust and dirt. Comply with governing environmental protection regulations.
  - 1. Do not use water when it may damage existing construction or create hazardous or objectionable conditions, such as ice, flooding, and pollution.
- B. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
  - 1. Remove debris from elevated portions of building by chute, hoist or other device that will convey debris to grade level.
- C. Clean adjacent structures and improvements of dust, dirt and debris caused by selective demolition operations. Return adjacent areas to condition existing before start of selective demolition.

3.05 SELECTIVE DEMOLITION

- A. Demolish and remove existing construction only to the extent required by new construction and as indicated. Use methods required to complete Work within limitations of governing regulations and as follows:
1. Proceed with selective demolition systematically, from higher to lower level. Complete selective demolition work above each floor or tier before disturbing supporting members on lower levels.
  2. Neatly cut openings and holes plumb, square and true to dimensions required. Use cutting methods least likely to damage construction to remain or adjoining construction. To minimize disturbance of adjacent surfaces, use hand or small power tools designed for sawing or grinding, not hammering and chopping. Temporarily cover openings to remain.
  3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.
  4. Do not use cutting torches until work area is cleared of flammable materials. At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations. Maintain portable fire-suppression devices during flame-cutting operations.
  5. Maintain adequate ventilation when using cutting torches.
  6. Remove decayed, vermin-infested or otherwise dangerous or unsuitable materials and promptly dispose of off site.
  7. Remove structural framing members and lower to ground by method suitable to avoid free fall and to prevent ground impact or dust generation.
  8. Locate selective demolition equipment throughout the structure and remove debris and materials so as not to impose excessive loads on supporting walls, floors or framing.



9. Dispose of demolished items and materials promptly. On-site storage or sale of removed items is prohibited.
10. Return elements of construction and surfaces to remain to condition existing before start of selective demolition operations.
- B. Demolish concrete and masonry in small sections. Cut concrete and masonry at junctures with construction to remain, using power-driven masonry saw or hand tools; do not use power-driven impact tools.
- C. Break up and remove concrete slabs on grade, unless otherwise shown to remain.
- D. Remove resilient floor coverings and adhesive according to recommendations of the Resilient Floor Covering Institute's (RFCI) "Recommended Work Practices for the Removal of Resilient Floor Coverings" and Addendum.
  1. Remove residual adhesive and prepare substrate for new floor coverings by one of the methods recommended by RFCI.
- E. Remove air-conditioning equipment without releasing refrigerants.

3.06

PATCHING AND REPAIRS

- A. Promptly patch and repair holes and damaged surfaces caused to adjacent construction by selective demolition operations.
- B. Patching is specified in Section 01045 -Cutting and Patching.
- C. Where repairs to existing surfaces are required, patch to produce surfaces suitable for new materials.
  1. Completely fill holes and depressions in existing masonry walls to remain with an approved masonry patching material, applied according to manufacturer's printed recommendations.
- D. Restore exposed finishes of patched areas and extend finish restoration into adjoining construction to remain in a manner that eliminates evidence of patching and refinishing.

## DEMOLITION

---

Section 02070 - Page 02070-12

- E. Patch and repair floor and wall surfaces in the new space where demolished walls or partitions extend one finished area into another. Provide a flush and even surface of uniform color and appearance.
  - 1. Closely match texture and finish of existing adjacent surface.
  - 2. Patch with durable seams that are as invisible as possible. Comply with specified tolerances.
  - 3. Where patching smooth painted surfaces, extend final paint coat over entire unbroken surface containing the patch after the surface has received primer and second coat.
  - 4. Remove existing floor and wall coverings and replace with new materials, if necessary, to achieve uniform color and appearance.
  - 5. Inspect and test patched areas to demonstrate integrity of the installation, where feasible.
- F. Patch, repair or rehang existing ceilings as necessary to provide an even-plane surface of uniform appearance.

### 3.07 DISPOSAL OF DEMOLISHED MATERIALS

- A. General: Promptly dispose of demolished materials. Do not allow demolished materials to accumulate on site.
- B. Burning: Do not burn demolished materials.
- C. Disposal: Transport demolished materials off Owner's property and legally dispose of them.

### 3.08 CLEANING

- A. Sweep the building broom clean and use wet mop on completion of selective demolition operation.

### 3.09 DEMOLITION SCHEDULE

- A. Remove salvaged items as previously indicated and remove and reinstall items as previously indicated.

END OF SECTION