

Winthrop Utility and Street Improvements Project Newsletter

October 25, 2024



PROJECT UPDATE

Tentative Schedule

WEEK OF OCTOBER 28

Bituminous driveways and alleys and the final lift of the parking lot will be paved on Monday. Pleasant Street and the final lift of pavement for 2nd Street will not be paved until spring. Concrete flatwork is expected to be completed by the end of the week. **Please be mindful when navigating through the project area to avoid wet concrete.** A temporary centerline will be painted between Redwood Street and Hennepin Street if temperatures cooperate. The remainder of the paint striping work will not be completed until spring after the final lift of pavement has been installed. Street signs will be installed. General site cleanup operations will be underway.

Planter box curbing and other downtown streetscaping items will begin to be delivered and installed. Topsoil and seeding will be completed between Hennepin Street and Pleasant Street. Residents are encouraged to assist with watering the sod on their property to help it get established.

All intersections will remain open for through traffic. The City parking lot will be closed while paving operations are completed. 2nd Street and the City parking lot are expected to be completely reopened by October 31st.

WEEK OF NOVEMBER 4

Downtown streetscaping items will continue to be delivered and installed. Some perennial plantings and trees will be installed. General site cleanup operations will continue.

PROJECT SUMMARY

Project Area

- 2nd Street from Brown Street to County Ditch 42 (CD 42)

Project Scope

- Sanitary sewer, storm sewer, and water main
- Streets, sidewalks, and downtown streetscaping
- Utility service lines to right-of-way

Project Schedule

- Substantial Completion Fall 2024
- Final Completion Summer 2025

PROJECT CONTACTS

City of Winthrop

Michael Looft
City Administrator
507.647.5306

administrator@winthropminnesota.com

ISG Project Engineer

Bryan Petzel, P.E.
507.387.6651

Bryan.Petzel@ISGinc.com

ISG Field Representative

Justin Rodgers
320.894.3209

Justin.Rodgers@ISGinc.com

R&R Excavating Project Manager

Gregor Fraser
320.583.0858

gregor@rrexccavatinginc.com

R&R Excavating Superintendent

Brent Luthens
320.583.0615

brentl@rrexccavatinginc.com