

Construction Progress Report

FIRE STATION 14 WORKFORCE PRIVACY PROJECT

PW Bureau Manager: Marilyn Surakus
Project Manager: Michelle Harati
Construction Manager: Michelle Harati



4/19/2024

Construction Progress: 37% Complete

Gym



Gym CMU Walls Going Up

Gym




Gym CMU Walls Going Up

First Floor



First Floor Low Voltage & Electrical Stub out coming in from Electrical Room into the Building

Second Floor



Second Floor Electrical Power Boxes and Captain Bed Bunk Room Electrical fire stopped & sleeves