

USER INPUT SELECTION VALUES

DISTRICT: 03  
PROD MONTHS: 18  
NO-MGR: Y  
DATE TYPE:  
SEL ACT DATE:  
COUNTY SORT:  
COST TYPE: E

1ST MO/YR: 072019  
CONTR CLASS:  
WPA RPT STAT: G1

ITEM GROUP:  
SORT BY PROJ. MGR:  
INCLUDE CANDIDATES?

INCLUDE COMMENTS:

EXTRA DESCRIPTION: Y  
MISCELLANEOUS: Y  
ITEM SEGMENT: Y

DATA DICTIONARY

SCOPE OF WORK:

- BR - BRIDGE (ACTIVITY: 115)
- TS - TRAFFIC SIGNAL PLANS (ACTIVITY 110)
- SN - SIGNING SYMBOL PLANS (ACTIVITY 111)
- SL - ROADWAY LIGHTING PLANS (ACTIVITY 112)
- RR - RAILROAD (ACTIVITIES 267, 279, 281 OR 282)
- AR - ARCHITECTURAL PLANS (ACTIVITY 136)
- UT - UTILITIES (ACTIVITIES 264, 265, 266 OR 269)
- PR - PERMITS (ACTIVITIES 145, 213, 214, 215, 216, 217, 218, 219, 222 OR 272)
- RW - RIGHT OF WAY (ACTIVITIES 120, 121, 122, 125, 129, 143, 208, 255, 273 OR 268)

LANE INFO:

LE/LI/LA

- LE = NUMBER OF LANES EXISTING
- LI = NUMBER OF LANES LANES IMPROVED
- LA = NUMBER OF LANES ADDED

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
JULY 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY	/FINPSQ	COST	SCOPE OF WORK	
431883-5	SR 30 (US 98) CORRIDOR MANAGEMENT IMPROVEMENT PROJECTS				MISCELLANEOUS CONSTRUCTIO
JIMMY SMITH	CC=1	2020 SU		\$1,175,645	
SR 30	4334FT SANTA ROSA	05/31/2019	FPSQ=01		2/0/0
	COMMENTS: MPO #3; SAFETY IMPROVEMENTS IN 7 LOCATIONS IN GULF BREEZE	07/31/2019			RR/UT/PR/
	CAP 2 W/ HEARING; LANE CLOSURE RESTR; SPECIAL EVENTS				30 DAY ADVERTISEMENT
	SEE WP45 FOR LOCATIONS				
	VILLA WOODS CIRCLE: MEDIAN CLOSURE AND EXTENSION OF EB LTL				
	ORIOLE BEACH ROAD: MEDIAN CLOSURE AND EXTENSION OF EB LTL				
	GRAND RIDGE CIRCLE TO FORDHAM PARKWAY: MEDIAN MODIFICATION				
	RDWY IDS: 58030000				
		PHASE 52 CONST COST		\$1,175,645	
435782-1	CURTIS MILL RD OVER BUGGS CREEK BRIDGE NO. 544077				BRIDGE REPLACEMENT
JOHN WHITTINGT	CC=1	2020 ACBZ		\$674,929	
	0464FT JEFFERSON	05/31/2019	FPSQ=01		2/2/0
	COMMENTS: BRIDGE REPLACEMENT SUFFICIENCY RATING OF 31	07/31/2019			RR/UT/PR/RW/
	LOCATED SE OF MONTICELLO				30 DAY ADVERTISEMENT
	R/W EST 06/12/17;				
	BR HAS LOW POSTING VALUES & DETERIORATING TIMBER PILES				
	CAP 2 NO MTG; CLOSED NO MOT				
	RDWY IDS: 54000015				
	BRIDGE NOS: 544077				
		PHASE 52 CONST COST		\$674,929	
432554-1	SR 4 FROM ESCAMBIA RIVER BRIDGE TO CR 87A				RESURFACING
JOHN WHITTINGT	CC=7	2020 DS		\$4,826,413	
DISTRICT SR 4	08.7MI SANTA ROSA	05/17/2019	FPSQ=01		2/2/0
	COMMENTS: 13 RESF PR GROUP #3, 14 #4, 16 #14; BERRYDALE	07/11/2019			RR/UT/PR/
	EXCEPT OUT ESC RIVER BR FOR RESF BUT STRIPE IT				
	5202 UWHC AGREEMENT TOWN OF JAY				
	CAP 2 NO MTG, SPECIAL EVENTS; SCHOOL				
	CHANGE TRANSPORTATION SYSTEM 05 TO 03 2013-07-23				
	CHANGE TRANSPORTATION SYSTEM 03 TO 05 2013-09-17				
	RDWY IDS: 58080000				
		FPSQ=02			
		2020 DS		\$26,856	
		PHASE 52 CONST COST		\$4,853,269	
443823-1	SR 30 (US 98) COASTAL HWY FROM SR 61 (US 319) TO ST MARK'S TRAIL				LANDSCAPING
PAM MINER	CC=7	2020 DDR		\$369,628	
DISTRICT SR 30	11.8MI WAKULLA	05/17/2019	FPSQ=01		2/2/0
	GROUP: ACC - LUMP SUM	07/11/2019			RR/UT/PR/
	COMMENTS: FY 19 LANDSCAPING; PROJECT REQUESTED BY COUNTY				
	COUNTY WILL MAINTAIN PROJECT ONCE ESTAB IS COMPLETE				
	CAP 1				
	RDWY IDS: 59110000				
		PHASE 52 CONST COST		\$369,628	

TOTAL \$7,073,471

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
AUGUST 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
431883-4	SR 10 (US 90) CORRIDOR MANAGEMENT IMPROVEMENT PROJECTS				MISCELLANEOUS CONSTRUCTIO
			2020 SU	\$665,188	
			2020 ACSU	\$34,633	
JIMMY SMITH	CC=1	06/28/2019	FPSQ=01		2/0/0
	SR 10 3511FT SANTA ROSA	08/28/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: MPO #3 SAFETY IMPROVEMENTS IN 4 LOCATIONS IN MILTON 3202 - DESIGN S.A. FOR -5 US 98 DUE TO CAP OF CONTRACT CAP 2 W/ HEARING; SCHOOL; SPECIAL EVENTS; LANE CLOSURE RESTR SEE WP45 FOR LOCATIONS DEAN DRIVE TO SAN STREET: MEDIAN MODIFICATIONS FROM FULL TO DIRECTIONAL AND EXTENSION OF EB LTL					
RDWY IDS: 58010000					
				PHASE 52 CONST COST	\$699,821
435802-1	CR 65A JUNIPER CR RD OVER JUNIPER CREEK BRIDGE NO. 504050				BRIDGE REPLACEMENT
			2020 ACBZ	\$1,568,605	
NIKOLE ARRANT	CC=1	06/28/2019	FPSQ=01		2/2/0
	CR 65A 1177FT GADSDEN	08/28/2019			RR/UT/PR/RW/ 30 DAY ADVERTISEMENT
COMMENTS: STRUCTURALLY DEFICIENT BRIDGE REPLACMENT LOCATED 3.293 MILES WEST OF SR65; NEW BRIDGE NO. 504156 R/W EST 06/22/17 CAP 2 NO MTG; OFFSITE 8-MILE DETOUR APPROVED BY COUNTY					
RDWY IDS: 50670000					
BRIDGE NOS: 504050 504156					
				FPSQ=02	
				2020 ACBZ	\$1,026
				PHASE 52 CONST COST	\$1,569,631
439726-1	SR 20 B-TOWN HWY FROM SR 366 PENSACOLA ST TO SR 10 (US90) TENNESSEE ST				RESURFACING
			2020 DS	\$1,827,397	
JON MCCLAIN	CC=7	06/14/2019	FPSQ=01		2/2/0
DISTRICT	01.3MI LEON	08/08/2019			RR/UT/PR/
COMMENTS: 17 RESF PR GROUP #3; TALLAHASSEE; 6' PAVED SHOULDERS FROM CSX BR TO SR 10 COT REQUEST TO REPLACE SIGNAL AT SR 10 W/MAST ARMS CAP 1; SPECIAL EVENTS, LANE CLOSURE RESTR SEQ 02 CITY T'SEE WATER & SEWER UWBHC \$16,115 11 VALVE BOXES AND 5 MANHOLES TO BE ADJUSTED					
RDWY IDS: 55070000 55070100 55070000					
				FPSQ=02	
				2020 LF	\$16,534
				2020 LF	\$2,934
				FPSQ=03	
				PHASE 52 CONST COST	\$1,846,865
				TOTAL	\$4,116,317

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
SEPTEMBER 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
435800-1	FH 356 LAWHON MILL RD OVER UNSIGNED STREAM BR NO. 594005		2020 ACBZ	\$1,420,789	BRIDGE REPLACEMENT
KEVIN FUSSELL	CC=1	07/26/2019	FPSQ=01		2/2/0
	0031FT WAKULLA	09/25/2019			RR/UT/PR/RW/ 30 DAY ADVERTISEMENT
COMMENTS: STRUCTURALLY DEFICIENT BR REPLACEMENT 4.312 MILES N OF SR375					
NEW BRIDGE# 594068					
R/W EST 06/26/17; ONSITE DIVERSION (ACROW BR)					
CAP 2 NO MTG; SCHOOL					
RDWY IDS: 59000006					
BRIDGE NOS: 594005 594068					
PHASE 52 CONST COST				\$1,420,789	
436499-2	SR 276 PENN AVENUE FROM CR 10A OLD COTTONDALE RD TO S OF SR 10 (US 90)		2020 TALL	\$96,875	SIDEWALK
SETH GAY	CC=1	07/26/2019	FPSQ=01		2/2/0
	SR 276 1689FT JACKSON	09/25/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: SIDEWALK PROJECT DESIGN VIA DISTRICT-WIDE					
CITY OF MARIANNA SRTS APPLICATION; G/W 439723-1					
777' 5' OF SIDEWALK ON EAST SIDE OF SR 276 PENN AVENUE					
CAP 1; LANE CLOSURE RESTR; SPECIAL EVENTS; SCHOOL					
RDWY IDS: 53110000					
PHASE 52 CONST COST				\$96,875	
436615-1	CR 268 HIGH BRIDGE FROM JOE ADAMS ROAD TO BRICKYARD ROAD		2020 ACSS	\$5,837,685	SAFETY PROJECT
HOWARD HODGE	CC=1	07/26/2019	FPSQ=01		2/2/0
	CR 268 08.8MI GADSDEN	09/25/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: FY 14 SAFETY PROJECT SOUTH OF QUINCY; D3-063 & D3-104;					
MAINTAIN 11' LANES; ADD 6K' SIDEWALK, HANDRAIL & 5' SHOULDERS					
RECONFIGURE INTERSECTION CR 268 @ BRICKYARD RD TO 3-WAY STOP					
UPGRADE SIGNING/PVMT MARKING, AUDIBLE PVMT MKGS & GUARDRAIL					
ENHANCE DELINEATION OF CURVES					
CAP 2 W/O MEETING; LANE CLOSURE RESTR					
RDWY IDS: 50620000 50580000					
PHASE 52 CONST COST				\$5,837,685	
439723-1	SR 276 PENN AVENUE FROM CR 167 FAIRVIEW ROAD TO SR 10 (US 90)		2020 DS	\$2,016,921	RESURFACING
SETH GAY	CC=1	07/26/2019	FPSQ=01		2/2/0
	CR 276 03.4MI JACKSON	09/25/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: 17 RESF PR GROUP #4; MARIANNA; IN-HOUSE DESIGN;					
COORD W/ 436499-2 & 433752-1; NO SIDEWALK					
5202 PIO FUNDS					
5203 UWHC CITY OF MARIANNA					
CAP 1; SPECIAL EVENTS, SCHOOL NOTES; G/W 436499-2					
5203 UWHC CITY OF MARIANNA FOR 2 MANHOLES & 14 VALVE BOXES					
RDWY IDS: 53110000					
			FPSQ=02		
			2020 DS	\$1,026	
			2020 LF	\$12,866	
			FPSQ=03		
PHASE 52 CONST COST				\$2,030,813	



PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
SEPTEMBER 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY	/FINPSQ	COST	SCOPE OF WORK	
439725-1	SR 77 FROM END OF CURB & GUTTER SOUTHPORT TO S OF WASHINGTON CO. LINE		2020 NHRE	\$16,020,300	RESURFACING
LISA BELL	CC=1	07/26/2019	FPSQ=01		2/2/0
SR 77	10.2MI BAY	09/25/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: 17 RESF PR GROUP #7; ADD 2' INSIDE PAVED SHOULDERS CORRECT RIDEABILITY THRU AREAS OF DEEP MILLING & OVERBUILD CAP 1, SCHOOL, SPECIAL EVENTS, LANE CLOSURE RESTR					
RDWY IDS: 46060000					
				PHASE 52 CONST COST	\$16,020,300
421873-4	SR 83 (US 331) OVER CHOCTAWHATCHEE BAY BRIDGE 600108		2020 BRRP	\$3,075,473	FENDER WORK
JON MCCLAIN	CC=7	07/19/2019	FPSQ=01		2/2/0
DISTRICT SR 83	01.4MI WALTON	09/12/2019			RR/UT/PR/
COMMENTS: FENDER SYSTEM REPLACEMENT AT CHOCTAWHATCHEE BAY LOCATED 2 MILES NORTH OF US 98					
RDWY IDS: 60040000					
BRIDGE NOS: 600108					
				PHASE 52 CONST COST	\$3,075,473
438141-1	SR 263 (US 319) CAPITAL CIRCLE @ STONELER RD INTERSECTION		2020 DDR	\$532,966	ADD LEFT TURN LANE(S)
HOWARD HODGE	CC=7	07/19/2019	FPSQ=01		2/2/1
DISTRICT SR 263	0876FT LEON	09/12/2019			RR/UT/PR/RW/
COMMENTS: 16 TSM PR #2 IN NW TALLAHASSEE CONST NBLTL ON SR 263 WITH 100 FT STORAGE R/W EST 05/24/17; CAP 2 W/O MEETING CAP 2 NO MTG; LANE CLOSURE RESTR					
RDWY IDS: 55002000					
				PHASE 52 CONST COST	\$532,966
439926-2	SR 30 (US 98) COASTAL HWY FROM CR 372 SURF RD TO S OF TOWER RD		2020 TLWR	\$5,705,831	BIKE PATH/TRAIL
JIMMY SMITH	CC=7	07/19/2019	FPSQ=01		0/0/0
DISTRICT	WAKULLA	09/12/2019			RR/UT/PR/
COMMENTS: SUN TRAIL SHARED USE PATH, COASTAL TRAIL WEST, TPO#1 LOCATED IN WAKULLA; PH I CONST; CONST A 10' MULTI-USE PATH ASPHALT & TIMBER/COMPOSITE BOARDWALK IN POTENTIAL KARST AREA DESIGN UNDER 439926-1; PHII CONST UNDER 439926-3 TRAIL EAST UNDER 440550-1 CAP 2 W/ MTG; SPECIAL EVENTS					
				PHASE 52 CONST COST	\$5,705,831
				TOTAL	\$34,720,732



PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
OCTOBER 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
217875-2	SR 390 ST ANDREWS FROM SR 368 23RD ST TO E OF CR 2312 BALDWIN ROAD				ADD LANES & RECONSTRUCT
			2020 GMR	\$6,016,740	
			2020 ACNP	\$33,170,835	
ERIC SAGGARS	CC=1	07/26/2019	FPSQ=01		4/2/4
	03.3MI BAY	10/30/2019			RR/UT/PR/RW/ 60 DAY ADVERTISEMENT
COMMENTS: MULTILANE 6L 11' LANES, 7' BIKE LANES, 27,845 LF 6' SIDEWALKS RECONST SR 368 391 327 & CR 2312 INTERSECTIONS RW EST09/5/13 R/W EST 09/05/13 FIBER OPTIC CABLE INSTALLATION & CCTV CAMERA RELOCATION 01-2017 0.98 DIRECT/1.021 SECONDARY WETLAND IMPACT; PD&E -1 CAP 3; LANE CLOSURE RESTR, SPEC EVENTS; PH62=PIC					
RDWY IDS:	46140000 46140005 46000006 46000116 46001000 46002000 46110000 46110001 46560001 46140000				
			PHASE 52 CONST COST	\$39,187,575	
218764-2	SR 65 OVER GRAHAM CREEK BRIDGE NO. 490018				BRIDGE REPLACEMENT
			2020 ACBR	\$3,793,651	
KEVIN FUSSELL	CC=1	08/30/2019	FPSQ=01		2/2/0
	SR 65 1499FT FRANKLIN	10/30/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: LOW LEVEL BRIDGE REPLACEMENT, IN WESTERN FRANKLIN COUNTY CAP 2 NO MTG; ONSITE DIVERSION NO R/W REQ. PER H.SMITH 05/22/2014					
RDWY IDS:	49060000				
BRIDGE NOS:	490018				
			PHASE 52 CONST COST	\$3,793,651	
432284-1	CR 389 EAST AVENUE OVER WATSON BAYOU BRIDGE NO. 464201				BRIDGE REPLACEMENT
			2020 GFSL	\$1,463,268	
			2020 LF	\$654,966	
			2020 GFSA	\$501,630	
DEAN MITCHELL	CC=1	08/30/2019	FPSQ=01		2/2/0
	0137FT BAY	10/30/2019			RR/UT/PR/RW/ 30 DAY ADVERTISEMENT
COMMENTS: REPLACE LOW LEVEL BRIDGE, SUFFICIENCY RATING = 49.1 LOCATED IN S BAY COUNTY; CAP 2 NO MTG R/W EST 03/09/2018; R/W NEED TBD 11-2014:DELETE PROJ FHWA WILL NOT PARTICIPATE IN PRIVATE BR 05-2015:FHWA REVERSED DECISION, QUALIFIES FHWA PARTICIPATION EXCEPTION WILL NOT BE PURSUED PER TRACKER 15-06267					
RDWY IDS:	46000119				
BRIDGE NOS:	464201				
			PHASE 52 CONST COST	\$2,619,864	

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
OCTOBER 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
435815-1	SR 30 (US 98) OVER ST. JOE BAY INLET BRIDGE NO. 510014				BRIDGE REPLACEMENT
			2020 ACBR	\$3,754,810	
			2020 BNR	\$654,235	
ERIC SAGGARS	CC=1	08/30/2019	FPSQ=01		2/2/0
	SR 30 1705FT GULF	10/30/2019			RR/UT/PR/RW/ 30 DAY ADVERTISEMENT
COMMENTS: STRUCTURALLY DEFICIENT BR REPLACEMENT 0.9MI E OF SR71 PSJ SUFF RATING OF 46.6, POOR NBI RATINGS ON DECK & SUPERSTRUC R/W EST 06/06/17; NEW BRIDGE# 510075; PHASE CONSTRUCTION CAP 2 W/ MTG; SPECIAL EVENTS 3202: ASBESTOS SURVEY PER REQUEST S.FOOR 9-21-16					
RDWY IDS: 51010000					
BRIDGE NOS: 510014 510075					
			FPSQ=02		
			2020 ACBR	\$1,026	
			PHASE 52 CONST COST	\$4,410,071	
436273-1	SR 189 FROM SR 4 TO ALABAMA STATE LINE				RESURFACING
			2020 DDR	\$375,183	
			2020 DS	\$1,331,228	
			2020 SN	\$4,121,585	
			2020 ACSN	\$3,020,849	
JON MCCLAIN	CC=1	08/30/2019	FPSQ=01		2/2/0
	SR 189 14.2MI OKALOOSA	10/30/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: 15 RSF PR #25; 16 PR# 16; 17 PR#9; BAKER EXCEPT OUT BR# 570093, 570092 NBWTL & SBTTL @ BARROW RD AND CR 2/WITHIN ROW ONLY CAP 1; SCHOOL EVENTS; LANE CLOSURE RESTR					
RDWY IDS: 57070000					
			PHASE 52 CONST COST	\$8,848,845	
444042-1	D/W MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD) CURVE COMPLIANCE				SAFETY PROJECT
			2020 ACSS	\$506,261	
JON MCCLAIN	CC=1	08/30/2019	FPSQ=01		0/0/0
	DIST/ST-WIDE	10/30/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: FY 19 SAFETY, D3-166; G/W 444042-2 INSTALLATION OF SIGNING AND PAVEMENT MARKINGS FOR SELECT CURVES ON TRANS SYSTEM 01 D/W PROJECT, DESIGN COMPLETED UNDER 43352238201 PER M.KING					
			PHASE 52 CONST COST	\$506,261	
444042-2	D/W MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD) CURVE COMPLIANCE				SAFETY PROJECT
			2020 ACSS	\$143,490	
JON MCCLAIN	CC=1	08/30/2019	FPSQ=01		0/0/0
	DIST/ST-WIDE	10/30/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: FY 19 SAFETY, D3-166, G/W 444042-1 INSTALLATION OF SIGNING AND PAVEMENT MARKINGS FOR SELECT CURVES ON TRANS SYSTEM 03 D/W PROJECT, DESIGN COMPLETED UNDER 43352238201 PER M.KING					
			PHASE 52 CONST COST	\$143,490	
				TOTAL	\$59,509,757

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
NOVEMBER 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
222536-2	CR 270A OVER SR 8 (I-10) BRIDGE 500092				BRIDGE - PAINTING
DEAN MITCHELL	CC=7	2020 BRRP		\$628,166	
DISTRICT CR 270	0300FT GADSDEN	09/20/2019	FPSQ=01		2/2/0
	COMMENTS: BRIDGE REPAIR/REHAB PROJECT AT I-10	11/14/2019			RR/UT/PR/
	PAINT ALL STEEL SUPERSTRUCTURE MEMBERS				
	LOCATED 1.9 MILES WEST OF SR 12 & QUINCY				
	G/W 443930-1				
	RDWY IDS: 50590000				
	BRIDGE NOS: 500092				
		PHASE 52 CONST COST		\$628,166	
438138-1	SR 75 (US 231) @ 19TH ST INTERSECTION				ADD RIGHT TURN LANE(S)
TOMMY JOHNS	CC=7	2020 DDR		\$526,797	
DISTRICT SR 75	0322FT BAY	09/20/2019	FPSQ=01		2/2/1
	COMMENTS: 16 TSM PR 5 INTERSECTION IMPROVEMENT PROJ IN PANAMA CITY	11/14/2019			RR/UT/PR/
	ADD SBRT & UPGRADE SIGNAL HARDWARE;				
	R/W EST 06/12/17; 10/17 R/W DELETED PER T.JOHNS ALL WIDENING				
	ON NB SIDE OF RDWY TO AVID R/W				
	CAP 1; LANE CLOSURE RESTR; SPECIAL EVENTS				
	5701 \$20,000 DDR FY 18 FOR DESIGN PLAN REVIEW BY CONSULTANT				
	RDWY IDS: 46040000				
		PHASE 52 CONST COST		\$526,797	
438154-1	SR 10 (US 90) @ SR 285 INTERSECTION				TRAFFIC SIGNALS
ALICIA MCDANIE	CC=7	2020 DDR		\$674,900	
DISTRICT SR 10	0343FT WALTON	09/20/2019	FPSQ=01		1/1/0
	COMMENTS: 16 TSM PR #1 IN MOSSY HEAD; INSTALL SIGNAL MAST ARM,	11/14/2019			RR/UT/PR/RW/
	REDUCE SPEED TO 45 MPH,ACCESS CONTROL TO DEFINE INTERSECTION				
	R/W EST 05/21/2018; IN-HOUSE DESIGN				
	5701 FOR R/R PREEMPTION & REPLACING SIGNALS				
	10-2018 PER R.CORBITT XING WILL NOT BE REPLACED				
	CAP 2 NO MTG; SPECIAL EVENTS				
	RDWY IDS: 60010000				
		PHASE 52 CONST COST		\$674,900	
439730-1	SR 377/375 (US 319) SOPCHOPPY HWY FROM N OF BEASLEY RD TO SR 30 (US98)				RESURFACING
JOHN WHITTINGT	CC=7	2020 DDR		\$486,269	
DISTRICT SR 375	07.7MI WAKULLA	2020 DS		\$2,295,515	
	GROUP: BDI FOR DESIGN ONLY	09/20/2019	FPSQ=01		2/2/0
	COMMENTS: 17 RESF PR GROUP #8; WAKULLA;	11/14/2019			RR/UT/PR/
	EXCEPT OUT BR# 590057;				
	CAP 1; SPEC EVENTS; LANE CLOSURE RESTR				
	RDWY IDS: 59030000 59030002				
		PHASE 52 CONST COST		\$2,781,784	

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
NOVEMBER 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
443503-1	SR 8 (I-10) OVER EAST CHOCTAW RIVER RELIEF BRIDGE NO 610063				BRIDGE-REPAIR/REHABILITAT
HUNTER HAMBRIG	CC=7	2020 BRRP		\$872,893	
DISTRICT SR 8	0432FT WASHINGTON	09/20/2019	FPSQ=01		4/0/0
	COMMENTS: REPLACE WESTERN APPROACH SLAB ON EB BR WITH PRECAST METHOD	11/14/2019			RR/UT/PR/
	PROJECT LOCATED 0.4 MILES W OF CR 279 AND CARYVILLE				
	RDWY IDS: 61001000				
	BRIDGE NOS: 610063				
		PHASE 52 CONST COST		\$872,893	
443825-1	SR 81 @ SR 8 I 10 INTERCHANGE & ENTRANCE TO REST AREA				LANDSCAPING
PAM MINER	CC=7	2020 DDR		\$589,881	
DISTRICT SR 81	01.2MI HOLMES	09/20/2019	FPSQ=01		2/2/0
	COMMENTS: FY 19 LANDSCAPING	11/14/2019			RR/UT/PR/
	CAP 1				
	RDWY IDS: 52040000 52002016				
		PHASE 52 CONST COST		\$589,881	
443930-1	CR 270A FLAT CREEK RD OVER SR 8 (I-10), BRIDGE NO. 500092				BRIDGE-REPAIR/REHABILITAT
DEAN MITCHELL	CC=7	2020 BRRP		\$598,232	
DISTRICT CR 270	0332FT GADSDEN	09/20/2019	FPSQ=01		2/2/0
	COMMENTS: BRIDGE REPAIR/REHAB PROJECT CONSIST OF REPAIRING BEAM AND	11/14/2019			RR/UT/PR/
	CROSS BRACING MEMBERS ON THE SUPERSTRUCTURE				
	PROJECT LOCATED 1.9 MILES W OF SR12 & QUINCY				
	G/W 222536-2				
	RDWY IDS: 50590000				
	BRIDGE NOS: 500092				
		PHASE 52 CONST COST		\$598,232	
		TOTAL		\$6,672,653	

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
DECEMBER 2019

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
220495-7	SR 369 (US 319) FROM EAST IVAN ROAD TO NORTH OF SR 267				ADD LANES & RECONSTRUCT
NOELLE WARREN	CC=1	08/30/2019	2020 ACNP	\$32,077,867	
	SR 267 03.8MI WAKULLA	12/04/2019	FPSQ=01		2/2/1
COMMENTS: MULTILANING 4 LANE CRAWFORDVILLE HWY PHASE I DESIGN 220495-2; ADD 2' PAVED SHOULDERS ON INSIDE PER VE R/W EST 08/7/15; PD&E UNDER 220496-2 PDE STUDY 4 L 2204951 PD&E WITH 3118651 3115897 & 3115898 10-2014 4.394 ACRES MITIGATION; CAP 3 W/MTG; SPECIAL EVENTS; LANE CLOSURE RESTRIC ; PIC=PH62; SEE WP45					
RDWY IDS: 59020000 59100000					
				PHASE 52 CONST COST	\$32,077,867
438140-1	SR 63 (US 27) MONROE ST @ TALPECO RD INTERSECTION				TRAFFIC SIGNALS
ALICIA MCDANIE	CC=1	10/04/2019	2020 ACSU	\$1,168,975	
	SR 63 1103FT LEON	12/04/2019	FPSQ=01		2/2/0
COMMENTS: 16 TSM PR #1 IN NW TALLAHASSEE ADD MASTARMS, SIGNALIZE, ADD WBRT, ELIMINATE NEG OFFSET IN NB/SB LTLANES R/W EST 12/13/2017; DRAINAGE, ELIMINATED MEDIAN, ADD C&G IN-HOUSE DESIGN CAP 2 W/O MTG; SPECIAL EVENTS, SCHOOL, LANE CLOSURE RESTR 5601 CITY OF TSEE UWHC VALVE BOX ADJ LUMP SUM AGREEMENT					
RDWY IDS: 55010000					
				FPSQ=02	
				2020 LF	\$5,135
				2020 DDR	\$1,026
				FPSQ=03	
				PHASE 52 CONST COST	\$1,175,136
439722-1	SR 75 (US 231) FROM N OF SR 73 TO N OF CR 162 JACOB RD				RESURFACING
			2020 NHRE	\$1,322,718	
			2020 ACSA	\$396,159	
			2020 SA	\$1,842,671	
			2020 SN	\$1,132,105	
KIM STEPHENS	CC=1	10/04/2019	FPSQ=01		2/2/0
	SR 75 03.4MI JACKSON	12/04/2019			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: 17 RESF PR GROUP #2; JACOB; COORD W/437747-1 05-2019 RCUT SAFETY IMPROVEMENT AT CR 162 JACOB RD ADD 1 PAN/TILT/ZOOM CAMERA TO IMPROVE ITS COVERAGE OF US 231 CAP 2 WITH PUBLIC HEARING SPECIAL EVENTS, 231 LANE CLOSURE RESTRICTIONS					
RDWY IDS: 53050000					
				PHASE 52 CONST COST	\$4,693,653
443826-1	SR 8A (I-110) & SR 8 (I-10) LANDSCAPING				LANDSCAPING
PAM MINER	CC=7	10/18/2019	2020 DDR	\$1,026,175	
DISTRICT SR 8A	07.1MI ESCAMBIA	12/12/2019	FPSQ=01		3/3/0
COMMENTS: FY 19 LANDSCAPING SR 8A I 110 FROM N OF SR 750 AIRPORT RD TO N OF E MAXWELL ST SR 8 I 10 FROM CR 95A PALAFOX TO E OF SR 291 DAVIS HWY					

CAP 1  
RDWY IDS: 48260000 48270000

PHASE 52 CONST COST \$1,026,175

---

TOTAL \$38,972,831

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
JANUARY 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
432909-2	SR 368A COLLEGIATE DR FROM W OF MOODY AVENUE TO SR 368 23RD STREET				WIDEN/RESURFACE EXIST LAN
DEAN MITCHELL	CC=1	11/29/2019	2020 CM	\$518,069	2/2/0
SR 368	2904FT BAY	01/29/2020	FPSQ=01		RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: 14 & 15 RESF PR #4; PANAMA CITY; WIDENING FOR BIKE LANES DEC 2014 DEFER CONST TO FY20 DUE TO 23RD ST INTERCHANGE CONSTRUCTION 217976-3; CAP 2 NO MTG; SPECIAL EVENTS, LANE CLOSURE RESTRICTIONS					
RDWY IDS: 46140003					
				FPSQ=02	
				2020 DDR	\$1,026
PHASE 52 CONST COST					\$519,095
439721-1	SR 87 FROM S OF CLEAR CREEK TO N OF SR 4				RESURFACING
KEVIN FUSSELL	CC=1	11/29/2019	2020 ACSA	\$5,082,993	2/2/0
SR 87	13.9MI SANTA ROSA	01/29/2020	2020 DS	\$2,724,491	RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: 17 RESF PR GROUP #6; N OF MILTON; EXCEPT OUT BR# 580089, 580086, 580105 CAP 1, SPECIAL EVENTS					
RDWY IDS: 58050000					
PHASE 52 CONST COST					\$7,807,484
441725-1	SR 10A (US 90) MOBILE HWY FROM MASSACHUSETTS AVE TO GREEN ST				SAFETY PROJECT
JIMMY SMITH	CC=1	11/29/2019	2020 ACLD	\$853,228	3/3/0
SR 10A	02.3MI ESCAMBIA	01/29/2020	FPSQ=01		RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: SAFETY FY 18;D3-139; LIGHTING THRU GULF POWER UNDER 441725-2 INTERSECTION IMPROVEMENTS @ SR295, N NEW WARRINGTON RD REMOVE RT BYPASS LANES & INSTALL STD RTLANES, SIGNAL WORK, CROSSWALK ADDITION, EXT RAISED MEDIAN TO SOUTHWEST MILL & RESURFACE FOR RESTRIPING; PENDING ISSUES WP45 SCREEN CAP 1 NO MTG; SPECIAL EVENTS					
RDWY IDS: 48020000					
PHASE 52 CONST COST					\$853,228
439724-1	SR 273 CAMPBELLTON HWY FROM WASHINGTON COUNTY LINE TO SR 75 (US 231)				RESURFACING
LISA BELL	CC=7	11/15/2019	2020 DDR	\$5,387,971	2/2/0
DISTRICT SR 273	10.7MI JACKSON	01/09/2020	2020 DS	\$308,095	RR/UT/PR/
COMMENTS: 17 RESF PR GROUP #10; GRACEVILLE; CAP 1; SPECIAL EVENTS					
RDWY IDS: 53220000					
PHASE 52 CONST COST					\$5,696,066
TOTAL					\$14,875,873

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
FEBRUARY 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
441730-1	SR 71 FROM CR 264 SUNCREST ROAD TO CR 280 MAGNOLIA RD/HOPE SCHOOL DR				SIGNING/PAVEMENT MARKINGS
JIMMY SMITH	CC=1	12/27/2019	2020 ACLD	\$296,370	2/2/0
SR 71	04.6MI JACKSON	02/26/2020	FPSQ=01		RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: SAFETY FY 18; MARIANNA INSTALL CENTERLINE RUMBLE STRIPING WITHIN 55MPH SECTION REPLACE EDGE LINE PROFILE MARKINGS WITH RUMBLE STRIPING WITHIN 55 MPH SECTION D3-133, CAP 1, SCHOOL					
RDWY IDS: 53040000					
				PHASE 52 CONST COST	\$296,370
439729-1	SR 10 (US 90) MONTICELLO HWY FROM WILLOW ST TO MADISON COUNTY LINE				RESURFACING
JORDAN BURNETT	CC=7	12/20/2019	2020 DDR	\$5,050,413	4/4/0
DISTRICT SR 10	09.9MI JEFFERSON	02/13/2020	2020 DS	\$4,176,853	RR/UT/PR/
COMMENTS: 17 RESF PR GROUP #5; MONTICELLO; ADA IMPROVEMENTS REPL 2 BOX CULVERTS # 07 & 54;REPLACE FLASHING BEACONS; ADD DRAINAGE STRUCTURES AND PIPE @A W END OF PROJECT RECONFIGURE INTERSECTION OF US 90 & CR 257 TO 4-LEG; TO INCLUDE ROUNDABOUT AT COURTHOUSE & DRAINAGE WORK CAP 2 W/MTG; SPECIAL EVENTS, SCHOOL, LANE CLOSURE RESTR					
RDWY IDS: 54010000					
				PHASE 52 CONST COST	\$9,227,266
				TOTAL	\$9,523,636



PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
MARCH 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
417672-2	SR 10 (US 90) OVER HOLMES CREEK BRIDGE NO. 610001				BRIDGE REPLACEMENT
			2020 BNR	\$531,686	
			2020 ACBR	\$6,886,879	
ALICIA MCDANIE	CC=1	01/27/2020	FPSQ=01		2/2/0
SR 10	0459FT WASHINGTON	03/25/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: BRIDGE REPLACEMENT 4.6 MILES WEST OFF SR 77 IN CHIPLEY STRUCTURALLY DEFICIENT, MOVEMENT IN SPANS 5 6 11 & 12 R/W NOT REQ. PER H.SMITH 05/22/2014 IN-HOUSE DESIGN; ONSITE DIVERSION CAP 1, SPECIAL EVENTS;					
RDWY IDS: 61010000					
BRIDGE NOS: 610001					
				PHASE 52 CONST COST	\$7,418,565
441743-1	SR 377 (US 319) SOPCHOPPY HWY FROM SR 30 (US 98) TO CR370 RIO VISTA DR				SIGNING/PAVEMENT MARKINGS
			2020 ACLD	\$605,617	
JIMMY SMITH	CC=1	01/24/2020	FPSQ=01		2/2/0
SR 377	05.1MI FRANKLIN	03/25/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: SAFETY FY 18; CARRABELLE INSTALL CHEVRONS ON CURVES, RUMBLE STRIPING & REVERSE CURVE SIGNS D3-144 CAP 1; SAFETY D/W DESIGN					
RDWY IDS: 49030000					
				PHASE 52 CONST COST	\$605,617
220440-1	SR 30 (US 98) FROM BAYSHORE ROAD TO PORTSIDE DRIVE				ADD LANES & RECONSTRUCT
			2020 ACNP	\$69,630,558	
DEAN MITCHELL	CC=9		FPSQ=01		4/4/2
DSGN BLD SR 30	04.2MI SANTA ROSA	03/03/2020			RR/UT/RW/ 60 DAY ADVERTISEMENT
COMMENTS: 6 L URBAN W/RAISED MEDIAN & BUFFER BIKE LANES; PD&E 3118066 ADD 1600' 12' PATH ON S SIDE & 20,909' OF 6' S/W ON N&S SIDES R/W EST 07/11/14; 4 DRAINAGE PONDS; MAJOR DRAINAGE WORK UPGRADE TO CURRENT STDS & ADD MAST ARMS @ GONDOLIER/KELTON ORIOLE BCH RD, COLLEGE PKWY, SR 281 & PORTSIDE DR; SEE WP45 2000' NOISE BARRIER @ E GRAND PT SUBD, BREEZY WIND DR E&W					
RDWY IDS: 58030000					
				PHASE 52 CONST COST	\$69,630,558
				TOTAL	\$77,654,740

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
APRIL 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
439727-1	SR 20 (US 27) APALACHEE PKWY FROM SR 261 (US 319) C.C. TO JEFFERSON CL				RESURFACING
			2020 SA	\$8,075,263	
			2020 DS	\$859,766	
			2020 DDR	\$1,434,339	
CLAY HUNTER	CC=1	02/28/2020	FPSQ=01		2/2/0
SR 20	09.2MI LEON	04/29/2020			RR/UT/PR/
COMMENTS: 17 RESF PR GROUP #11; TALLAHASSEE; CAP 2 NO MTG; SPECIAL EVENTS, LANE CLOSURE RESTR					
RDWY IDS: 55080000					
				PHASE 52 CONST COST	\$10,369,368
441732-1	SR 30 (US 98) FRONT BEACH ROAD FROM WATKINS ST TO KILGORE RD				SAFETY PROJECT
			2020 ACLD	\$746,781	
JIMMY SMITH	CC=1	02/28/2020	FPSQ=01		2/2/0
SR 30	01.0MI BAY	04/29/2020			RR/UT/PR/
COMMENTS: SAFETY FY18; PANAMA CITY BCH; D3-135 INSTALL SIGNAL @ MOYLAN RD W/EXCLUSIVE PED PHASE; BACKPLATES ILLUMINATED ST NAME SIGNS; UPGRADE/ADD LIGHTING 441732-2 REPL 5 SEC SIGNALS W/ 4 SECTIONS & ADD ST NAME SIGNS @ JOAN INSTALL LPI AT ALLISON & LAURIE AVE CAP 1, SPECIAL EVENTS, LANE CLOSURE RESTR					
RDWY IDS: 46010000					
				PHASE 52 CONST COST	\$746,781
441735-1	SR 2 @ CR 173 SAFETY IMPROVEMENTS				SAFETY PROJECT
			2020 ACID	\$704,653	
JON MCCLAIN	CC=1	02/28/2020	FPSQ=01		2/2/0
SR 2	0005FT HOLMES	04/29/2020			RR/UT/PR/
COMMENTS: SAFETY FY18; N OF BONIFAY; D/W DESIGN INSTALL INTERSECTION CONFLICT WARNING SYSTEM WITH LOOPS ON MINOR RD/ INSTALL TRANVERSE RUMBLE STRIPS ON CR 173 APPROACHING SR 2; ADD SPLITTER ISLANDS & DOUBLE STOP SIGNS & REALIGN CR 173 ON N & S LEGS D3-138; CAP 1; SCHOOL					
RDWY IDS: 52050000					
				PHASE 52 CONST COST	\$704,653
				TOTAL	\$11,820,802

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
MAY 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY	/FINPSQ	COST	SCOPE OF WORK	
217909-3	SR 77 FROM BAY COUNTY LINE TO NORTH OF CR 279				ADD LANES & RECONSTRUCT
ERIC SAGGARS	CC=1	2020 ACNP	\$38,012,763		
CR 279	06.1MI WASHINGTON	02/21/2020	FPSQ=01	2/2/2	
COMMENTS:	MULTILANE 4 LANE; PD&E UNDER 2179092	05/20/2020		RR/UT/PR/RW/	60 DAY ADVERTISEMENT
	0.8 ACRES MITIGATION				
	R/W EST 07/27/17;				
	CAP 3 W/MEETING; SPECIAL EVENTS, LANE CLOSURE RESTR				
	21790933202 CLERK OF COURT/AND COPY FEES				
	21790934302 4/29/15, PARCEL 1112, \$15,200, NON-PARTICIPATING				
RDWY IDS:	61080000 61000051 61504000				
		PHASE 52 CONST COST	\$38,012,763		
441738-1	SR 10 (US 90A) E 9 MILE RD FROM N PALAFOX ST TO CHEMSTRAND RD				SAFETY PROJECT
JON MCCLAIN	CC=1	2020 ACSS	\$636,558		
SR 10	3558FT ESCAMBIA	03/20/2020	FPSQ=01	3/3/0	
COMMENTS:	SAFETY FY 18; PENSACOLA	05/20/2020		RR/UT/PR/	30 DAY ADVERTISEMENT
	FROM CR 95A PALAFOX TO CR 749 CHEMSTRAND RD				
	UPGRADE TRAFFIC SIGNALS; MODIFY MEDIANS;				
	REMOVE ACCELERATION TAPERS;				
	ADD LTL @ UNSIGNALIZED INTERSECTIONS				
	D3-143; CAP 1 NO MEETING; SPECIAL EVENTS; LANE CLOSURE RESTR				
RDWY IDS:	48010000				
		PHASE 52 CONST COST	\$636,558		
441744-1	SR 30 (US 98) FROM GULF AVENUE TO MORALITY RD				SIGNING/PAVEMENT MARKINGS
JIMMY SMITH	CC=1	2020 ACLD	\$1,717,860		
SR 30	01.9MI FRANKLIN	03/20/2020	FPSQ=01	2/2/0	
COMMENTS:	SAFETY FY 18; CARRABELLE;	05/20/2020		RR/UT/PR/	30 DAY ADVERTISEMENT
	INSTALL CHEVRONS ON ALL CURVES, INSTALL RUMBLE STRIPING,				
	TRIM VEGETATION ON THE INSIDE OF CURVES TO IMPROVE SIGHT DIST				
	INSTL FLASHERS FOR ALL CURVES AS A WARNING, INSTL REVERSE				
	CURVE SIGNS, INSTALL STREET SIGNS ON ALL SIDE STREETS				
	D3-145; CAP 1, SPECIAL EVENTS, LN CL RESTR, SAFTEY D/W DESGN				
RDWY IDS:	49040000				
		PHASE 52 CONST COST	\$1,717,860		
441810-1	SR 71 @ SR 8 (I-10) INTERCHANGE LANDSCAPING				LANDSCAPING
PAM MINER	CC=7	2020 DDR	\$606,645		
DISTRICT SR 71	1404FT JACKSON	03/20/2020	FPSQ=01	2/2/0	
COMMENTS:	LANDSCAPING FY19; MARIANNA	05/14/2020		RR/UT/PR/	
	DESIGN D/W				
	CAP 1, LANE CLOSURE RESTR, SPECIAL EVENTS				
RDWY IDS:	53040000				
		PHASE 52 CONST COST	\$606,645		

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
MAY 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
445312-1	SR 8 (I-10) SNEADS WEIGH STATION - SIGNING & PAVEMENT MARKINGS				MCCO WEIGH STATION STATIC
BILL HOWELL	CC=7	2020 DWS		\$247,676	
DISTRICT SR 8	01.1MI JACKSON	03/30/2020	FPSQ=15		4/0/0
	COMMENTS: SEQ15 - SIGNING & PAVEMENT MARKING (S&PM)	05/20/2020			RR/UT/PR/
	G/W 441993-1				
	PROJECT INADVERTENTLY PRGM'D IN D3 BUT WILL GO BACK TO CO IN				
	JULY 2019				
	RDWY IDS: 53002000				
		PHASE 52 CONST COST		\$247,676	
445312-2	SR 8 (I-10) SNEADS WEIGH STATION - LIGHTING AND ELECTRICAL				MCCO WEIGH STATION STATIC
BILL HOWELL	CC=7	2020 DWS		\$1,617,181	
DISTRICT SR 8	01.1MI JACKSON	03/30/2020	FPSQ=16		4/0/0
	COMMENTS: SEQ16 - LIGHTING AND ELECTRICAL	05/20/2020			RR/UT/PR/
	G/W 441993-1				
	PROJECT INADVERTENTLY PRGM'D IN D3 BUT WILL GO BACK TO CO IN				
	JULY 2019				
	RDWY IDS: 53002000				
		PHASE 52 CONST COST		\$1,617,181	
TOTAL				\$42,838,683	

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
JUNE 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
441737-1	SR 296 MICHIGAN AVENUE FROM SR 10A (US 90) MOBILE HWY TO ESPERANTO DR		2020 ACLD	\$535,393	SAFETY PROJECT
JIMMY SMITH	CC=1	04/10/2020	FPSQ=01		2/2/0
	SR 296 4794FT ESCAMBIA	06/10/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: SAFETY FY 18; PENSACOLA UPGRADE SIGNALS AT INTERSECTIONS OF US 90 AND MEMPHIS AVE LIGHTING JPA WITH GULF POWER UNDER 411737-2 D3-142 LANE CLOSURE RESTR; CAP 1					
RDWY IDS: 48012000					
				PHASE 52 CONST COST	\$535,393
441859-1	SR 77 FROM NORTH BAY BRIDGE TO CR 2300 LANDSCAPING		2020 DDR	\$295,501	LANDSCAPING
PAM MINER	CC=7	04/17/2020	FPSQ=01		2/2/0
DISTRICT SR 77	03.1MI BAY	06/11/2020			RR/UT/PR/
COMMENTS: LANDSCAPING FY 19 SOUTHPORT DESIGN D/W CAP 1, LANE CLOSURE RESTR, SPECIAL EVENTS					
RDWY IDS: 46060000 46060001					
				PHASE 52 CONST COST	\$295,501
442913-1	SR 8 (I-10) OVER PERDIDO RIVER BRIDGE 480081		2020 BRRP	\$752,243	BRIDGE-REPAIR/REHABILITAT
JON MCCLAIN	CC=7	04/17/2020	FPSQ=01		2/2/0
DISTRICT SR 8	1172FT ESCAMBIA	06/11/2020			RR/UT/PR/
COMMENTS: BRIDGE REPAIR/REHAB PROJECT AT PERDIDO RIVER REPLACE NEAR APPROACH SLAB W PRECAST SLABS & DECK REPAIR LOCATED AT THE ALABAMA-FLORIDA LINE					
RDWY IDS: 48260000 BRIDGE NOS: 480081					
				PHASE 52 CONST COST	\$752,243
				TOTAL	\$1,583,137

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
JULY 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
437202-1	CR 278 PIONEER ROAD OVER PINEY BRANCH BRIDGE NO. 610020		2021 ACRB	\$700,346	BRIDGE REPLACEMENT
ALICIA MCDANIE	CC=1	05/29/2020	FPSQ=01		2/2/0
	CR 278 0058FT WASHINGTON	07/29/2020			RR/UT/PR/RW/ 30 DAY ADVERTISEMENT
COMMENTS: STRUCTURALLY DEFICIENT, SUFFICENCY RATING OF 40 BOTH BARRELS MODERATE TO HEAVY CORROSION W/MINOR SEC LOSS R/W EST 03/22/18; IN-HOUSE DESIGN; CAP 1; ONSITE DIVERSION LOCATED 3 MI W OF SR 77 IN WAUSAU & APPROX 4 MI E OF VERNON					
RDWY IDS: 61570000					
BRIDGE NOS: 610020					
				PHASE 52 CONST COST	\$700,346
438129-1	PONCE DE LEON SCHOOL SIDEWALK IMPROVEMENTS		2021 TALN	\$171,037	SIDEWALK
			2021 TALT	\$157,210	
JORDAN BURNETT	CC=1	05/29/2020	FPSQ=01		2/2/0
	SR 81 2845FT HOLMES	07/29/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: FY 16 TRANSPORTATION ALTERNATIVE PROJECT HOLMES CO#1 5' SIDEWALKS ON W SIDE OF SR 81 SAMSON HWY & 3 CONNECTIONS FROM AMMONS RD, MIDDLE AND NORTH CAP 2 NO MTG; LANE CLOSURE RESTR					
RDWY IDS: 52040000 52000000					
				PHASE 52 CONST COST	\$328,247
438908-2	SR 292 PERDIDO KEY DR FROM ALABAMA ST LINE TO WEST STATE PARK BOUNDARY		2021 SU	\$1,424,121	BIKE PATH/TRAIL
JON MCCLAIN	CC=1	05/29/2020	FPSQ=01		2/2/0
	SR 292 01.9MI ESCAMBIA	07/29/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: SUN TRAIL SHARED-USE PATH 10' CONCRETE ON N SIDE, FL/AL PR #1 PERDIDO KEY MULTI-USE TRAIL; PD&E 421011-1; DESIGN FOR WESTERN SEGMENT TO TIE INTO 438908-1 12-2017 PROJECT LIMITS CHANGED TO ELIMINATE THE BOARDWALK 08-2017 NEW PD&E DOC TO BE DONE TO FED STDS CAP 2 W/MTG; SPEC EVTS; LANE CLOS RESTR; AVOID TURTLE SEASON					
RDWY IDS: 48050000					
				PHASE 52 CONST COST	\$1,424,121
415580-3	SR 8 (I-10) OVER YELLOW RIVER BRIDGES 570049 & 570050		2021 BRRP	\$661,982	BRIDGE-REPAIR/REHABILITAT
HUNTER HAMBRIG	CC=7	05/15/2020	FPSQ=01		2/2/0
DISTRICT SR 8	1103FT OKALOOSA	07/09/2020			RR/UT/PR/
COMMENTS: BRIDGE REPAIR/REHAB PROJECT OVER YELLOW RIVER SEALING DECK SURFACE OF BRIDGES LOCATED 5 MILES WEST OF SR 85					
RDWY IDS: 57002000					
BRIDGE NOS: 570049 570050					
				PHASE 52 CONST COST	\$661,982

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
JULY 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY	/FINPSQ	COST	SCOPE OF WORK	
439964-1	SR 292 SORRENTO @ CR 292A INNERARITY POINT INTERSECTION				INTERSECTION IMPROVEMENT
TOMMY JOHNS	CC=7	2021 DDR	\$1,648,355		
DISTRICT CR 292	1652FT ESCAMBIA	05/15/2020 FPSQ=01		2/2/0	
	COMMENTS: 17 TSM PR 2 INTERSECTION IMPROVEMENTS IN PENSACOLA	07/09/2020		RR/UT/PR/RW/	
	CONST 185' SBLT, 145' EBRT & EXTEND WBLT;				
	R/W EST 05/21/2018				
	CAP 2 NO/MTG; LANE CLOSURE RESTR; SPEC EVENTS				
	RDWY IDS: 48050000 48540000				
		PHASE 52 CONST COST	\$1,648,355		
440149-1	SR 390 E 14TH STREET FROM E OF SR 77 OHIO AVE TO SR 75 (US 231)				RESURFACING
ERIC SAGGARS	CC=7	2021 DS	\$5,292,184		
DISTRICT SR 390	04.0MI BAY	05/15/2020 FPSQ=01		2/2/0	
	COMMENTS: 17 RESF PR#1; 18 PR #1; LYNN HAVEN;	07/09/2020		RR/UT/PR/	
	CONST PVD SHLDRS, MULTIPLE BOX CULVERT EXTENSIONS & DRAINAGE				
	ADD EBLT @ HARVARD & BRITTON RD, EXTEND WBLT @ CR 389				
	ADD/REPLACE STANDARDIZED SIGNAGE				
	COORD W/217875-4 421225-2, 440487-1, 217910-3 & 439103-1				
	CAP 2 NO MTG, SCHOOL, COORD W/ SPORTS PARK, LC RESTRICTIONS				
	RDWY IDS: 46600000				
		PHASE 52 CONST COST	\$5,292,184		
441542-1	SR 10 (US 90) W JAMES LEE BLVD FROM YELLOW RIVER BR TO OLD BETHEL RD				RESURFACING
CLAY HUNTER	CC=7	2021 DS	\$2,695,611		
DISTRICT SR 10	01.5MI OKALOOSA	05/15/2020 FPSQ=01		2/2/0	
	COMMENTS: 18 RESF PR #8; CRESTVIEW	07/09/2020		RR/UT/PR/	
	CAP 1				
	RDWY IDS: 57010000				
		PHASE 52 CONST COST	\$2,695,611		
441546-1	SR 63 (US 27) S MAIN ST FROM SR 159 TO CR 159A POTTER WOODBERRY RD				RESURFACING
JOHN WHITTINGT	CC=7	2021 DS	\$4,238,939		
DISTRICT	03.0MI GADSDEN	05/15/2020 FPSQ=01		4/4/0	
	COMMENTS: 18 RESF PR #15; HAVANA	07/09/2020		RR/UT/PR/	
	CAP 2 W/MTG; SPECIAL EVENTS; LANE CLOSURE RESTR;				
	RDWY IDS: 50040000 50020000				
		PHASE 52 CONST COST	\$4,238,939		
			TOTAL	\$16,989,785	

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
AUGUST 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
435816-1	SR 10 (US 90) OVER SIMPSON RIVER BRIDGE NO. 580056 & 580108				BRIDGE REPLACEMENT
			2021 BRP	\$8,918,255	
			2021 ACBR	\$4,562,637	
			2021 BNR	\$11,904,112	
DEAN MITCHELL	CC=1	05/29/2020	FPSQ=01		2/2/1
	SR 10 2560FT SANTA ROSA	08/26/2020			RR/UT/PR/RW/ 60 DAY ADVERTISEMENT
	COMMENTS: REPLACE EB BRIDGE W OF MILTON; PD&E 220436-2 & -3 WIDEN WB BRIDGE 580108 TO INSIDE TO ACCOMODATE 3 LANES R/W EST 05/02/2018 CAP 2 NO MTG; LANE CLOSURE RESTR				
	RDWY IDS: 58010000				
	BRIDGE NOS: 580056 580108				
			PHASE 52 CONST COST	\$25,385,004	
436266-1	SR 20 FROM SR 77 TO SR 75 (US 231)				RESURFACING
			2021 SA	\$9,867,458	
JOHN WHITTINGT	CC=1	06/22/2020	FPSQ=01		2/2/0
	SR 20 15.6MI BAY	08/26/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
	COMMENTS: 15 RSF PR #21 16#24 17#21 18#2; FROM SAND HILLS TO FOUNTAIN CONST PARK AND RIDE ADDED NEAR ECONFINA CREEK ADD WBLTL TO BLUE SPRINGS RD IF NO SAFETY \$ RECEIVED FOR -1 EXCEPT BR# 460037 CAP 1; SPECIAL EVENTS				
	RDWY IDS: 46050000				
			PHASE 52 CONST COST	\$9,867,458	
438111-1	SR 30 (US98B) FROM CR 22A BOB LITTLE RD TO SR 30A (US 98) TYNDALL PKWY				SIDEWALK
			2021 TALT	\$418,918	
ZEKE HAYES	CC=1	06/26/2020	FPSQ=01		2/2/0
	SR 30 3231FT BAY	08/26/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
	COMMENTS: FY 16 TRANSPORTATION ALTERNATIVE PROJECT SIDEWALKS TPO #3B 5' ON N SIDE OF SR 30 (US 98B) PH 2; DW DESIGN 5801 - LIGHTING BY GULF POWER AT 22A & US 98 TYNDALL PKWY FY 17 TAP TPO #4 DESIGN ADVANCED FROM FY20 TO FY17 FOR ADDITIONAL COMMENTS SEE WP45 CAP 2 NO MTG; SPECIAL EVENTS; LANE CLOSURE RESTR; SCHOOL				
	RDWY IDS: 46020000				
			PHASE 52 CONST COST	\$418,918	
443769-1	SR 10A (US 90) W CERVANTES ST FROM DOMINGUEZ ST TO A STREET				PEDESTRIAN SAFETY IMPROVE
			2021 SU	\$2,231,038	
			2021 LF	\$2,106,000	
			2021 DDR	\$193,368	
TOMMY JOHNS	CC=1	06/26/2020	FPSQ=01		4/4/0
	SR 10A 02.2MI ESCAMBIA	08/26/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
	COMMENTS: IMPROVE SAFETY BASED ON CONCEPT BEING COMPLETED BY PLANNING LOCATIONS TBD FOR RAISED MEDIANS, MIDBLOCK XINGS, POTENTIAL TRAFFIC SIGNALS; REQUIRES PUBLIC HEARING REF WP45 FOR 5202 COMMENTS INVOLVING SAFETY WORK SAFETY LIGHTING DONE UNDER 443671-1; CAP 2 W/ MTG & HEARING FY 19 SAFETY, D3-172				
	RDWY IDS: 48020000				



	FPSQ=02	
	2021 ACSS	\$3,159,000
PHASE 52 CONST COST		\$7,689,406

---

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
AUGUST 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK

---

441545-1	SR 65 FROM S OF TELOGIA POWER TO S OF TELOGIA CREEK				RESURFACING
----------	---	--	--	--	-------------

ZEKE HAYES	CC=7	06/19/2020	2021 DS	\$2,711,791	2/2/0
DISTRICT SR 65	03.0MI LIBERTY	08/13/2020	FPSQ=01		RR/UT/PR/

COMMENTS: 18 RESF PR# 11; TELOGIA  
RESURF PARK & RIDE  
CAP 1; SPECIAL EVENTS  
RDWY IDS: 56040000

---

PHASE 52 CONST COST	\$2,711,791
---------------------	-------------

---

TOTAL	\$46,072,577
-------	--------------

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
SEPTEMBER 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
433574-1	SR 77 FROM SOUTH 5TH STREET TO CR 273 SOUTH BLVD				SIDEWALK
TOMMY JOHNS	CC=1	2021 TALT		\$251,943	
SR 77	1209FT WASHINGTON	07/31/2020	FPSQ=01		2/0/0
		09/30/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: FY13 TAP CONST SIDEWALK ON WEST SIDE OF 77 APPLICATION SUBMITTED BY CO CHIPLEY, MANAGED BY FDOT R/W REQUIRED UNDER G/W 433751-1 ORIGINAL PROJ FOR SB SIDEWALKS FROM NADIA DRIVE TO S BLVD CAP 2 W/MTG; SPECIAL EVENTS, LANE CLOSURE RESTR CHANGE TRANSPORTATION SYSTEM 05 TO 03 2013-07-23					
RDWY IDS: 61080000					
				PHASE 52 CONST COST	\$251,943
433751-1	SR 77 MAIN STREET @ CR 273 SOUTH BOULEVARD INTERSECTION				MISCELLANEOUS CONSTRUCTIO
HOWARD HODGE	CC=1	2021 SN		\$600,013	
CR 273	1504FT WASHINGTON	07/31/2020	FPSQ=01		2/2/0
		09/30/2020			RR/UT/PR/RW/ 30 DAY ADVERTISEMENT
COMMENTS: INTERSECTION IMPROVEMENT IN CHIPLEY; G/W 433574-1 CONST SIDEWALK & OTHER MISC. SAFETY, DRAINAGE & LIGHTING R/W EST 06/13/2018; ADD C&G ON RADIUS ALONG INTERSECTION 400' OF 6' SIDEWALK; MAST ARM INSTALLATION & PED FEATURES MINOR INTERSECTION RADIUS IMPROVEMENTS CAP 2 W/ MTG; SPECIAL EVENTS, LANE CLOSURE RESTR					
RDWY IDS: 61080000 61510000					
				PHASE 52 CONST COST	\$600,013
437178-1	SR 289 9TH AVENUE OVER CARPENTERS CREEK BRIDGE 480092				BRIDGE REPLACEMENT
JORDAN BURNETT	CC=1	2021 LF		\$17,178	
SR 289	0047FT ESCAMBIA	2021 ACRB		\$3,206,010	
		07/03/2020	FPSQ=01		2/2/0
		09/30/2020			RR/UT/PR/RW/ 60 DAY ADVERTISEMENT
COMMENTS: BR RPL 2.8 MI S OF I-10 IN PENSACOLA; ADD LITGHTING SEE WP45 R/W EST 05/08/2018; REDUCE FROM 4 TO 2 LANES & PHASE CONSTR STRUCTURALLY DEFICIENT STATUS IN CONJUCTION W/SETTLEMENT ON L SIDE ALONG WITH NUMEROUS CRACKS IN BARRELL WALL & ADJACENT ASPHALT RDWY; CAP 2 W/ MTG; OFFSITE DETOUR; SPECIAL EVENTS					
RDWY IDS: 48003000					
BRIDGE NOS: 480092					
				FPSQ=02	
				2021 DDR	\$1,053
				PHASE 52 CONST COST	\$3,224,241

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
SEPTEMBER 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
441543-1	SR 20 (US 27) FROM LEON CO LINE TO W OF CHITTLING ST				RESURFACING
			2021 SA	\$3,811,199	
			2021 SN	\$6,889,274	
LISA BELL	CC=1	07/31/2020	FPSQ=01		4/4/0
	SR 20 07.0MI JEFFERSON	09/30/2020			RR/UT/PR/
	GROUP: BDI FOR DESIGN ONLY				30 DAY ADVERTISEMENT
	COMMENTS: 18 RESF PR# 9; MONTICELLO; WEST OF WAUKEENAH				
	EXCEPT BR 540028				
	ENDS AT THE BEGIN CURB/GUTTER 600' W OF CHITTLING				
	CAP 1, SPECIAL EVENTS				
	RDWY IDS: 54020000				
			PHASE 52 CONST COST	\$10,700,473	
			TOTAL	\$14,776,670	

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
OCTOBER 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
437759-1	SR 30A (US 98) FROM WALTON COUNTY LINE TO HEATHER DR				RESURFACING
SANDRA LAMB	CC=1	2021 SA	\$18,037,985		
	SR 30A 06.5MI BAY	08/28/2020	FPSQ=01		3/3/0
	COMMENTS: 16 RESF PR# 25; 18 PR# 7; PAMANA CITY BEACH	10/28/2020			RR/UT/PR/
	BACK BEACH RD/PANAMA CITY BEACH PARKWAY				30 DAY ADVERTISEMENT
	EXCEPT OUT BR 460072 & 460078; LIGHTING @ CR 30;				
	SIDEWALK OPTIONS BEING CONSIDERED				
	CAP 2 W/HEARING; SPECIAL EVENTS;				
	LANE CLOSURE RESTRICTIONS				
	RDWY IDS: 46160000 46010001 46010000				
		PHASE 52 CONST COST	\$18,037,985		
439731-1	SR 75 (US 231) FROM S OF SR 8 (I-10) TO SR 10 (US 90)				RESURFACING
JOHN WHITTINGT	CC=7	2021 DS	\$4,021,595		
DISTRICT SR 75	03.1MI JACKSON	08/14/2020	FPSQ=01		2/2/0
	COMMENTS: 17 RESF PR #15; 18 PR #16; COTTONDALE	10/08/2020			RR/UT/PR/
	ADD INSIDE PAVED SHOULDERS THROUGHOUT PROJECT LIMITS				
	CAP 1; SPECIAL EVENTS; SCHOOL; 231 LANE CLOSURE RESTR				
	RDWY IDS: 53030000				
		PHASE 52 CONST COST	\$4,021,595		
441544-1	SR 55 (US 221) FROM MADISON CO LINE TO GEORGIA STATE LINE				RESURFACING
CLAY HUNTER	CC=7	2021 DS	\$4,761,079		
DISTRICT SR 55	06.0MI JEFFERSON	08/14/2020	FPSQ=01		2/2/0
	COMMENTS: 18 RESF PR# 10; MONTICELLO	10/08/2020			RR/UT/PR/
	CAP 1				
	RDWY IDS: 54040000				
		PHASE 52 CONST COST	\$4,761,079		
442915-1	SR 8 (I-10) OVER CR 191 GARCON POINT ROAD BRIDGES 580060 & 580075				BRIDGE-REPAIR/REHABILITAT
BILL HOWELL	CC=7	2021 BRRP	\$4,902,352		
DISTRICT SR 8	0200FT SANTA ROSA	08/14/2020	FPSQ=01		4/0/0
	COMMENTS: BRIDGE REPAIR/REHAB PROJECT AT GARCON POINT ROAD	10/08/2020			RR/UT/PR/
	REPLACE NEAR AND FAR APPROACH SLABS WITH PRECAST SLABS				
	LOCATED 5.2 MILES WEST OF SR 87				
	RDWY IDS: 58002000				
	BRIDGE NOS: 580060 580075				
		PHASE 52 CONST COST	\$4,902,352		
		TOTAL	\$31,723,011		

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
NOVEMBER 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY		/FINPSQ	COST	SCOPE OF WORK
437763-1	SR 79 FROM SR 30A (US 98) BACK BEACH RD TO WEST BAY BRIDGE				RESURFACING
			2021 DDR	\$1,179,876	
			2021 DS	\$6,949,560	
ZEKE HAYES	CC=7	09/18/2020	FPSQ=01		2/2/0
DISTRICT SR 79	04.5MI BAY	11/12/2020			RR/UT/PR/
COMMENTS: 16 RESF PR# 31; 17 PR# 7; 18 PR #13; PANAMA CITY BEACH; PC BCH PKWY/BACK BEACH RD; RESURFACE MULTIUSE TRAIL; CAP 1, SPECIAL EVENTS, SCHOOL					
RDWY IDS: 46090000					
				PHASE 52 CONST COST	\$8,129,436
441540-1	SR 30 (US 98) FROM E OF CR 385 TILTON RD TO CR 384 12TH ST				RESURFACING
			2021 DS	\$4,338,725	
ZEKE HAYES	CC=7	09/18/2020	FPSQ=01		2/2/0
DISTRICT SR 30	05.5MI FRANKLIN	11/12/2020			RR/UT/PR/
COMMENTS: 18 RESF PR #3; APALACHICOLA LANE CLOSURE RESTR; SCHOOL CAP 2 NO MTG					
RDWY IDS: 49010000					
				PHASE 52 CONST COST	\$4,338,725
441547-1	SR 363/61 S MONROE ST FROM E PAUL RUSSELL RD TO PERKINS ST				RESURFACING
			2021 DS	\$3,049,103	
JOHN WHITTINGT	CC=7	09/18/2020	FPSQ=01		2/2/0
DISTRICT SR 61	01.1MI LEON	11/12/2020			RR/UT/PR/
COMMENTS: 18 RESF PR #17; TALLAHASSEE CAP 2 NO MTG; SPECIAL EVENTS; LANE CLOSURE RESTR					
RDWY IDS: 55040000					
				PHASE 52 CONST COST	\$3,049,103
				TOTAL	\$15,517,264

PSMPJ01-2 GAMING OPTION

DISTRICT PREFERRED LETTING DATE  
DECEMBER 2020

DATE 5/08/19

ITEM NO.	PROJECT DESCRIPTION	TRANSMIT DATE	FISC YR	PHASE 52	WORK MIX
PROJECT MANAGER	CON. CLASS	LETTING DATE	& FUND	CONST	LANE INFO
SR NO.	LENGTH COUNTY	/FINPSQ	COST	SCOPE OF WORK	
440386-1	SR 30 (US 98B) E HWY 98 FROM PARK ENTRANCE TO CR 22A BOB LITTLE RD				SIDEWALK
GARRETT HURST	CC=1	2021 SR2T		\$165,885	
SR 30	1626FT BAY	10/02/2020	FPSQ=01		2/2/0
		12/02/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: 17 SRTS PROJ PARKER ELEMENTARY SCHOOL SIDEWALKS ON N SIDE					
NOT LAP PER DIR PERDUE					
CAP 1, SPECIAL EVENTS, SCHOOL, LANE CLOSURE RESTR					
RDWY IDS: 46020000					
				PHASE 52 CONST COST	\$165,885
441588-1	SR 8 (I-10) E OF SR 281 AVALON BLVD TO E OF SR 87				RESURFACING
KEVIN FUSSELL	CC=1	2021 ACNP		\$21,054,201	
CR 191	13.6MI SANTA ROSA	10/02/2020	FPSQ=01		4/4/0
		12/02/2020			RR/UT/PR/ 30 DAY ADVERTISEMENT
COMMENTS: 18 RESF; MILTON					
EXCEPT OUT BR 580075,580060,580167,580168,580080,580062					
RESURF RAMPS @ CR 191 & CR 89 WITHIN MAINT. LIMITS;					
RESURF RAMPS @ SR 87 & REST AREA					
CAP 1, SPECIAL EVENTS, I-10 LN CLOSURE REST					
RDWY IDS: 58002000 58550000 58002008 58002010 58002007 58002009 58002036 58002038 58002035 58002037					
58530000 58002039 58002040 58002013 58002014 58002012 58002015					
				PHASE 52 CONST COST	\$21,054,201
439739-1	SR 63 (US 27) FROM GADSDEN COUNTY LINE TO SR 263 CAPITAL CIRCLE				RESURFACING
JOHN WHITTINGT	CC=7	2021 DS		\$4,347,796	
DISTRICT CR 036	02.0MI LEON	10/16/2020	FPSQ=01		2/2/0
		12/10/2020			RR/UT/PR/
COMMENTS: 17 RESF PR #27; 18 PR #5; TALLAHASSEE					
PED LIGHTING AT SR 263 INTERSECTION; LTL @ 2 MEDIAN OPENINGS					
CAP 1, SPECIAL EVENTS, LANE CLOSURE RESTR					
RDWY IDS: 55010000 55570000					
				PHASE 52 CONST COST	\$4,347,796
				TOTAL	\$25,567,882