



Landscape Projects Update

CTAC - Transportation Workshop

December 14, 2022



Rose Garden Landscape Project

- Project was delayed due to the storm.
- Work has commenced.
- Irrigation kickoff completed with irrigation work to begin in the upcoming weeks.



Chiquita Landscape Project

- Project was delayed due to the storm.
- NTP was issued with project to begin January 23, 2023.



Embers Pkwy Landscape and Country Club Blvd/Palm Tree Blvd Landscape Projects

- Scope has been adjusted due to Greenbook Engineering Requirements.
- Once engineering design work is completed, we will be able to pursue landscape design.
- Landscape installation must also follow median construction process.



THANK YOU
any questions?

