

# Recommended Sequence of Projects

1

## Address Safety and Security Issues

- + More exit doors
- + More cameras
- + More lockable areas
- + Impact resistant glass at key locations
- + Consistent with future projects at Winnetka and Northfield facilities

6-8 weeks +/- on site

\$125,000 - \$150,000

2

## Expand Northfield Option 2

- + Adds service capabilities at Northfield and for district-wide service
  - Collection
  - Seats
  - Small Group Activity Rooms
  - Multi-Purpose Rooms
  - Quiet Spaces
  - Staff Space
- + Provides good quality space
- + Makes good use of existing space

8-10 months +/- on site

\$4.8 - \$5.4 Million

3

## Expand Winnetka Option 1, Phase 1

- + Expands Youth Services
- + Starts to address restroom shortage
- + Increases utility of Lloyd Room
- + Improves function and flow of Entry
- + Modest improvements of Staff areas
- + Reuses much of existing building
- + Preserves options for future renovation or expansion

6-8 months +/- on site

\$3.6 - \$4.0 Million

4

## Expand Winnetka Option 1, Phase 2 & 2LL

- + Continue to expand Youth Services, Provide additional Small Group Activity Rooms
- + Continue to address restroom shortage
- + Increases utility of Lloyd Room and Community Room
- + Provide dedicated Quiet Reading Room
- + Meet Staff area needs
- + Maximizes use of existing building and site, maintains character

11-13 months +/- on site

\$8.7 - \$10.2 Million