



2704 West Creek Road

Florence, Vt. 05744

Project Update – Brandon Overflow Culvert

Date: 11/30/2016

Operations This Week (11-28 thru 12-3)

This week we have continued hammering out rock at the outlet end of the culvert. We plan to continue this operation for the remainder of the week.

The rock appears to be breaking up better as we work our way towards the center of Route 7. Our production is increasing and loading out trucks will be during all hours of the day sporadically.

Gendron Building (concrete subcontractor) is now on site drilling in rebar and getting ready to receive rebar and forms. Expect more traffic in and out of the jobsite as they will be at the project site every day.

Operations Next Week (12-5 thru 12-9)

Next week will include the continuation of removal of the rock. Gendron building will also continue their concrete forming operations. Capital Rock will be mobilizing a drilling machine to establish the limits of our rock excavation. This is a loud operation as it was earlier in the project due to the steel bit of the machine drilling into the rock below.

Project Extended Look Out (12-12 thru 12-16)

By the middle of December, we are looking to have some concrete trucks entering to pour the outfall slab and wall. Depending on how the next week and a half goes, we will see if the site is ready to install some box culvert sections. If so, caution will be given to warn everyone of concrete trucks, cranes and delivery trucks of entering and exiting the site.

Thank-you,

Tom Markowski

Markowski Excavating