



2704 West Creek Road

Florence, Vt. 05744

Project Update – Brandon Overflow Culvert

Date: 2/3/2017

**Operations This Week (1-30 thru 2-3)**

This week Markowski Excavating continued excavating and cleaning out the rock bottom excavation. We are progressing into the previous Route 7 travel portion and will continue to excavate right up to the jersey barricades.

Gendron Building spent the week finishing up their formwork with the retaining wall, baffles and closure pour wall. Concrete was poured on Thursday and they are back onsite Friday to strip the forms.

The ground thawing machine that is onsite will continue to run in order to allow the concrete to properly cure in the cold temperatures we are expecting.

**Operations Next Week (2-6 thru 2-10)**

Next week Gendron Building will work on forming up the top section of the closure pour. They plan to have another pour next week, possibly on Wednesday to pour that section along with the remaining baffles not completed yet.

Markowski Excavating will continue the rock removal process and prepping for more box sections. Also, this week, we will be working on the other side of the road. We plan to install a couple concrete piers under the Blue Moon Clothing building. This week, Markowski Excavating will have a small excavator with pumps trying to dewater the area.

**Project Extended Look Out (2-13 thru 2-17)**

The following week, Gendron plans to work on the other side of the road as well. They will be working to install the concrete piers and pour them this week. This will help support the building during construction as we approach it later on.

Markowski will continue to prep for box sections by removing more rock and earth. Gendron should have room at this point to begin drilling in more rebar into the ledge and get ready for a pour of the footings.

Thank-you,

Tom Markowski

Markowski Excavating