



2704 West Creek Road

Florence, Vt. 05744

Project Update – Brandon Overflow Culvert

Date: 11/10/2016

**Operations This Week (11-7 thru 11-11)**

This week we have continued hammering out rock at the outlet end of the culvert. We plan to continue this operation for the remainder of the week.

Also, as many noticed, there were some waterline issues we had to deal with. Due to an existing watermain leak, Tuesday we located the leak and found it to be a large break in the line. Unfortunately, we had to do an emergency shutdown of the line to repair it.

On Wednesday, our plan was to locate the underground septic line, as it crosses the path of the future overflow culvert. As we were locating it, a buried valve was hit that no one knew about. Again, we had to do another emergency shutdown of the second waterline on the site to repair it. We apologize for the inconveniences, however, both lines have now been located and fixed.

**Operations Next Week (11-14 thru 11-18)**

Next week will include the continuation of removal of the rock. We are also planning on getting our concrete subcontractor onsite sometime this week in which they will begin work at the outlet of the culvert. The project will be status quo next week in regards to trucks and equipment and personnel onsite, so please be cautious around the jobsite.

**Project Extended Look Out (11-21 thru 11-25)**

Our plan for the following week will be abbreviated. It is the week of Thanksgiving, so work will only commence from Monday through Wednesday. Thursday and Friday we will not work. For the three days, we will continue rock removal operations and concrete forming operations.

Thank-you,

Tom Markowski

Markowski Excavating