



2704 West Creek Road

Florence, Vt. 05744

Project Update – Brandon Overflow Culvert

Date: 12/9/2016

Operations This Week (12-5 thru 12-9)

This week we have continued hammering out rock at the outlet end of the culvert. We have only hauled out rock on Monday.

At the same time, Capital Rock has been onsite with their drill rig. They have completed drilling the edges of the excavation for this half of the work. They have demobilized and will not return until we switch traffic over.

We have also spent this week cleaning out the bottom of the hole using pumps and shovels to remove the water and silt/dirt. The bottom needs to be clean prior to installing the rebar.

Operations Next Week (12-12 thru 12-16)

Next week will include the continuation of removal of the rock. Gendron Building will not be onsite. Although they have had one delivery of steel, they are still waiting on the remainder of the steel. Only Markowski Excavating will be working in town to remove more rock.

Project Extended Look Out (12-19 thru 12-23)

In a couple of weeks, Gendron expects to have the remainder of the steel to continue work. This week, they will be on the job drilling in rebar and forming up for the concrete pad. We will keep at the rock removal and will begin coordinating for box sections to arrive.

Thank-you,

Tom Markowski

Markowski Excavating