










Request ID	Task Name	Duration	Start	Finish	Purpose	20 Jun	Qtr 3, 2020 Jul	Qtr 4, 2020 Aug	Qtr 1, 2021 Sep	Qtr 2, 2021 Oct	Qtr 3, 2021 Nov	Qtr 4, 2021 Dec	Qtr 1, 2022 Jan	Qtr 2, 2022 Feb	Qtr 3, 2022 Mar	Qtr 4, 2022 Apr	Qtr 1, 2023 May	Qtr 2, 2023 Jun	Qtr 3, 2023 Jul	Qtr 4, 2023 Aug	Qtr 1, 2024 Sep	Qtr 2, 2024 Oct	Qtr 3, 2024 Nov	Qtr 4, 2024 Dec	Qtr 1, 2025 Jan	Qtr 2, 2025 Feb	Qtr 3, 2025 Mar	Qtr 4, 2025 Apr	Qtr 1, 2026 May	Qtr 2, 2026 Jun	
76	00002771	COLORADO RIVER AQUEDUCT	24 days	Thu 2/1/24	Sat 2/24/24	Perform capital and O&M activities including tunnel cleaning and electrical (NERC) testing																									
77		Fiscal Year 2024-2025	365 days	Mon 7/1/24	Mon 6/30/25																										
78	00002868	SAN DIEGO PIPELINE 5	180 days	Fri 11/1/24	Tue 4/29/25	SDCWA's PCCP Rehabilitation Program Tentative 6-month shutdown during winter FY24/25																									
79	00002797	GLENDORA TUNNEL	12 days	Mon 11/4/24	Fri 11/15/24	INSPECT GLENDORA TUNNEL- SAN DIMAS TO USG-03, ALSO REPAIR EXPANSION JOINTS D/S OF SAN DIMAS PCS																									
80	00002646	LA VERNE FEEDER	7 days	Mon 11/4/24	Sun 11/10/24	Replace San Dimas PCS D/S BFV Seats + Sleeve Valve Repairs/ Inspect Glendora Tunnel																									
81	00002772	COLORADO RIVER AQUEDUCT	24 days	Tue 2/4/25	Thu 2/27/25	Perform capital and O&M activities including tunnel cleaning and electrical (NERC) testing																									

2/1 2/24

11/1 4/29

11/4 11/15

11/4 11/10

2/4 2/27

DRAFT