CAM Transition Project Timeline

Tentative Schedule

NOV 2022	DEC 2022	JAN 2023	FEB 2023	MAR 2023	APR-MAY 2023	JUNE 2023
Planning • CAM Transition Subcommittee formed • All final questions sent to SW for framework / scope of what evaluation will look like • Letter of Intent (LOI) released	**Planning** • Letters of Intent (LOI) submitted • Completed initial evaluation • Start gathering & input to shape RFQ • Subcommittee kickoff meetings	**RFQ Development** • Gather input from stakeholders • CAM Transition Applicant Informational (tentative Jan 24)	**RFQ Development** • Continue gathering stakeholder input	**Response Period** • Receive applicant submissions	**Application Review** • Application scoring	**Agency Selection** • Decision made • Begin transition to new lead agency





*Timeline will be updated as needed