
Medfield Select Board Meeting (6-17-2025)
Talking: Medfield TV
6/17/2025
Draft Process for Consideration of the Development of Town Recreation Facilities
6/17/25


Talking: Medfield TV
5/17/2025
Select Board
Designate the 12 acres of developable land we want to use
Clarify any existing limits on allowed development of the land
Requirements Committee
Initiate stakeholder and public dialogues around the requirements for a Public Recreation Facility
Requirements Statement Drafted
RFP Development Committee
Establish a committee to develop a work scope, evaluation criteria, and RFP to support the selection of a contractor to carry out a project to meet the town's requirements
RFP Drafted
Warrant Article
Disapproved: No Project
Approved: Solicit Proposals
Select Developer
Carry out project

Talking Medfield TV

Tentative High-Level Time Frames

PROCESS FOR BRINGING THIS PROJECT TO A VOTE												
Major Process Components	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Select Board Actions		→	→	→	→							
Requirements Committee Actions				→	→	→	→					
RFP Development Committee Actions								→	→	→	→	◆