
Trustees Report for July

1. The slope paving project is complete.





2. The next priority projects are those that get us ready for the Skyland Celebration:

    a. In the coming month we will be painting the interior of Whitaker Hall, the Men' bathroom, the Community room (Nursery), as well as select exterior areas.

    b. A tree outside lower Whitaker Hall will be removed and the area will be graded and prepared for use during the Celebration.

    c. A damaged window will be replaced in Whitaker Hall

3. Later in the year we will begin the installation of the backup generator and several smaller projects