PRM Marine Maintenance Dock

July 2025 Updates

- **Scope:** Replace dock and gangway
- **Next steps:**
  - Concrete dock in manufacturing
  - Expect fabrication updates in late June 2025
  - Mobilization date for contractor is scheduled for August 14, 2025
  - Expected completion September 2025
- **Budget:** $1.1M (Marina)

CITY OF LONG BEACH