Construction Progress Report

BAY SHORE LIBRARY

Project Management Officer: Tony Resendez
Project Manager: DJ Kelly

6/25/2024



Demo of Existing Landscaping

- Contractor has removed existing landscaping from along the front of the Reading Room windows.




Demo of Existing Landscaping

- Existing landscaping was removed to make way for new planting.
- Contractor has since begun work on new irrigation connections.



Type C Fixture Housings

- Contractor has installed Type C light fixture housings along new ramp wall.
- Opposite form will be installed and concrete poured in next few days.



Wall Formwork Installed

- Rebar and formwork are also in place for extension of existing wall at the site entrance.