Markowski Excavating, Inc.	2704 West Creek Rd. Florence, Vt.	Brandon Overflow Project	Contract #:	
			Client:	Town of Brandon, Vt.
			Date:	5/1/2017
			Prepared by:	TM

Work Description	Firm							Look Ahead													
	W/E:		06-May-17					W/E:		13-May-17					W/E:		20-May-17				
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Backfill Box Culvert - MEI																					
1st Pour of Inlet Structure - Gendron																					
Form up 2nd pour of Inlet Structure - Gendron																					
2nd Pour of Inlet Structure - Gendron																					
Form up 3rd pour of Inlet Structure - Gendron																					
3rd Pour of Inlet Structure - Gendron																					
Form & Pour Final Section Headwall of Inlet Structure - Gendron																					
Backfill Remaining Box Culvert - MEI																					
Fine Grade & Prep for Paving - MEI																					
Installation of Fence - Middlebury Fence																					
Pave Route 7 - D&F Paving																					
Prep Existing Park Area for Final Restorarion - MEI																					
Install Pavers, shrubs, trees, stone, etc. in park - Carpenter & Costin																					

On hold

work in progress

Holiday