Markowski Excavating, Inc.	2704 West Creek Rd. Florence, Vt.	Brandon Overflow Project	Contract #:	
			Client:	Town of Brandon, Vt.
			Date:	11/30/2016
			Prepared by:	TM

Work Description	Firm							Look Ahead													
	W/E:		03-Dec-16					W/E:		10-Dec-16					W/E:		17-Dec-16				
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Hammer Out Rock @ Outlet of Future Culvert - MEI																					
Haul Out Rock from Jobsite - MEI																					
Drilling in Rebar, Forming for Outfall - Gendron																					
Drill Edges of Excavation Limits - Capital Rock																					
Pour Concrete Pad & Wall - Gendron																					

On hold

work in progress

Holiday