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42 Route Update 
 

“We are pleased to 
announce the approval of 

our State OHV Ground 
Operations Grant 

Application.  
Approximately $500,000 of 
the grant funds are going 
to be used on repairing 
and opening five more 

routes this year and the 
remainder in 2018.”  

Laurence Crabtree 
Forest Supervisor 

In July 2017 the OHV Division of the California Department of Parks and Recreation 
posted their notice of Ground Operations final grant award results at the full 
request level to the Eldorado National Forest.  This will allow the 42 routes team to 
begin the implementation of the proposed fixes on 5 of the remaining routes 
starting as soon as October 2017 and continuing through September 2018.  Three 
other closed routes are scheduled for corrective actions late summer 2017 with 
Forest Service funding. 

California State Parks Off-Highway Motor Vehicle Recreation Program 
Operation and Maintenance—Ground Operations (Final Awards) 
Web Link:  http://ohv.parks.ca.gov/pages/1140/files/2016-17GroundOperations-
FINAL.pdf 

Amador High Country Routes Project Environmental Assessment (EA) 
Description: Route repairs along the Carson Emigrant National Recreation Trail 
(17E24), Forest System Trail 16E26, and the Long Valley Trail (17E28). Change 
the vehicle use designation on the northern end of the Long Valley Trail at Mud 
Lake.   Final EA and Decision Notice issued January 2017. 
Web Link:   http://www.fs.usda.gov/project/?project=47470  

Strawberry 4WD Trail Decision Memo 
Description:  Route maintenance of 17E23.  Decision Memo signed December 
2016.  Web Link:  https://www.fs.usda.gov/project/?project=49172 
  
Deer Valley 4WD Trail and Blue Lakes/Meadow Lake Road Maintenance EA 
Description:  Route work on the Deer Valley 4WD Trail (19E01) will include a trail 
reroute, hardening the crossing at Clover Valley Road 9N83-2 and stream bank 
restoration.  The Blue Lakes Road (9N01) would have a gate west of Twin Lakes 
and road maintenance.  Both routes would have a new seasonal closure in the 
spring to limit impacts to the Yosemite Toad.  Final EA and Decision Notice issued 
December 2016. 
Web Link:  https://www.fs.usda.gov/project/?project=45439 
 
Foster Firs Forest Health EA 
Description:  EA included route repair to Cosumnes Head Road (9N95) of one cross 
drain, two inlet risers, ditch reconstruction, and an outlet rip rap.  Final EA and 
Decision Notice issued February 2016. 
Web Link:  https://www.fs.usda.gov/project/?project=41240 



 

The summer and fall of 2017, several trail/
road repair projects are planned for 
completion:  

 Clover Valley Road/Deer Valley Trail 
(19E01/09N83) 

 Blue Lakes/Meadow Lake Road (09N01) 

 Consumes Head (09N95) 

 Strawberry 4WD Trail (17E73/10N13) 

 Little Round Top (17E16) 

This winter a series of strong storms hit California, 
causing extensive damage to roads, trails, infrastructure 
and ecosystems on California’s national forests.  The 
impacts of the damage are having far-reaching efforts on 
forest programs, services and public access.  Damage 
assessments are still in progress and will continue as the 
snow melts.  For more information and an interactive 
map visit: http://www.fs.usda.gov/goto/enf/
stormdamage .   

The summer of 2018, the remaining high country 
routes are planned for completion: 

 Forest System Trail 16E26 

 Carson Emigrant Trail (17E24) 

 Long Valley Trail (17E28) 

 Allen Camp MC Trail (17E19) - Pending Proposal 
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Remaining Routes Implementation Plan   

2017 Storm Damage 



Two types of monitoring are addressed in the Monitoring Plan for the 42 Routes 
Project: Implementation Monitoring and Evaluation of Other Aquatic Features.  

Eleven sites were monitored in September and October of 2016 where corrective 
measures were implemented in order to meet Standard and Guideline (S&G) #100 of 
the 2004 Sierra Nevada Forest Plan Amendment. 

 All 11 sites were rated as being in compliance with S&G #100.  The sites are: 
10N01-1, 10N13-11, 10N14-1, 10N21-1, 10N21-4, 10N98-1, 10N98-2, 10NY04-2, 
11N23F-1, 11NY32-1, and 17E24-3.  

 Additional work was completed at site 10N13-11 during the summer of 2016 as a 
result of monitoring done in the spring of 2016. 

 Additional work is recommended at three sites in order to prevent or reduce 
resource damage.  The sites are 10N21-4, 10NY04-2, and 10N01-1.    

Meadow 10N13-11.  (Amador Ranger District) 

The base of four rolling dips was lined with rock on the uphill side of the rolling dips. 
This is expected to prevent erosion of the trail at the base of the rolling dips, which 
in turn should reduce the amount of trail-generated sediment reaching Schneider 
Camp Meadow.  Schneider Camp Meadow is located approximately 0.3 miles to the 
southwest of the rolling dips on trail 10N13.  

 

                   Monitoring Update 
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Implementation Monitoring - Placerville & Amador Districts 



Richardson Lake Trail (14N39) 
Meadow 1 
All improvements at Meadow 1 were functioning appropriately.  The sediment 
basin effectively trapped sediment from the road traveling towards the meadow.  
However, evidence that a vehicle traveled illegally off the trail and into the 
meadow was observed.  Forest Service personnel immediately repaired the 
damage, and a “no off road travel” sign was placed at the area where the vehicle 
illegally left the trail.  Pictures and a description were posted on the Eldorado 
National Forest Facebook page to educate the public of the damage that can 
occur when vehicles travel illegally off of designated trails. 

Meadow locations were monitored during the fall of 2016 where corrective actions 
were implemented on both the Barrett Lake 4WD Trail (16E21) and Richardson Lake 
Road (14N39).  All sites visited were found to be in compliance with S&G 100 from 
the Sierra Nevada Forest Plan Amendment, although work is recommended at some 
locations to reduce potential for future resource damage.   

 

                   Monitoring Update 
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Implementation Monitoring - Pacific Ranger District 

 
Barrett Lake 4WD Trail (16E21) 
Meadow 1 
All improvements at Meadow 1 were functioning appropriately.  Based upon early 
summer monitoring, work was recommended to strengthen the culvert outlet at 
Meadow 1.  Water at the culvert outlet was eroding the sidewall and flowing down 
the trail, but was not yet impacting the meadow.  Over the summer, volunteers 
from the Hi-Landers Jeep Club strengthened the culvert outlet using concrete and 
rebar.  The outlet ditch was also extended and deepened to improve drainage.  
 
Meadow 5 
All improvements at Meadow 5 were functioning appropriately.  No erosion was 
observed on the reroute.  Restoration of the meadow has also been successful, 
and vegetation along the decommissioned section of the trail is becoming further 
established.  No improvements are necessary. 
 
Meadow 6 
All improvements at Meadow 6 were functioning appropriately.  



 

                         Monitoring Update 
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Evaluation of  Other Aquatic Features 

The second type of monitoring being conducted under the monitoring plan is the evaluation 
of aquatic features other than meadows on the 24 routes that were reopened under the 
2013 Travel Management SEIS. This evaluation would determine if there are other aquatic 
features on these routes that are not meeting Standard and Guideline #100. If problems 
are found, then necessary corrective actions will be identified and implemented. 

In September 2016, the Eldorado National Forest completed the evaluation of the 
remaining seven routes:   

District Route Number Route Name 

Amador 17E79 Pardoe 4wd 

Amador 10N03 Devil's Gate Summer Home 

Pacific 11N70 McManus 

Pacific 12NY15 West Robbs Peak 

Placerville 09N54 Leoni Meadows 

Placerville 10N32 South Beanville Creek 

Placerville 10NY05 Rocky Road 

Corrective actions on Bucks Pasture Trail (17E17) have been identified.  Trail maintenance 
on approximately 250 ft. of trail will re-establish drainage features and be done by a trail 
crew with hand tools.  The work to scheduled to occur in September, 2017. 

The monitoring of Horse Canyon Trail (17E21) was rated as inconclusive, requiring further 
evaluation to determine appropriate actions.  

All seven were found to be meeting S&G 100 with regard to all aquatic features.  The 
monitoring was completed by hydrologist Eric Moser from Forest Service Above and 
Beyond Enterprise Team.  As a result of monitoring Eric conducted in 2015, Middle Long 
Canyon (10NY04) and Upper Long Canyon (10NY06) were repaired in October 2015. 

Corrective actions on Bunker Meadow Road (14N27) have been identified.  A series of 
rolling dips will be constructed to divert water running down the road, and a culvert that 
was partially crushed by a falling tree will be reshaped with a pneumatic jack.  The work 
is scheduled to occur in September, 2017. 



Detailed Corrective Action Plan (Updated 7/1/2017) 
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Tier 1 

Tier 1 Projects:  

 Relatively low complexity (nature of repair needed, resource issues and logistics) 

 High demand for public motor vehicle use and/high level of public interest in the route 

 Associated values (access to developed facilities or private lands, previous investment in the route) 

Route Project  
Type 

Preliminary  
Assessment / 
Design Status 

NEPA  
Planning 
Funding 

Anticipated 
NEPA Dates 

Start / End 

Anticipated 
Project  

Start 

Funding for  
Implementation 

Amador Ranger District Rick Hopson, District Ranger 

09N08  

Stockton Camp 
Road  

Road  
Maintenance 
(access to 
Stockton Camp) 

Initial visit 11/13; 
Engineer/  
Hydrologist/ C&M to 
visit 6/14 

OHV Planning 
Grant 

September 2014 Route  
reopened 
9/18/2014 

Forest  Service  
Funding 

Pacific Ranger District Richard Thornburgh, District Ranger 

16E21  

Barrett Lake 4WD 
Trail 

Trail  
Reconstruction 

Completed 10/13 OHV Ground 
Operations 
Grant  and  
Forest Service 
Funding 

Started 2013;  

Completed June, 
2014 

Decision Notice 
signed 6/16/14 

Meadows 5 & 6 
completed 
10/8/14;  
Meadow 1 
completed July, 
2015 

Route  
reopened     
July 2, 2015 

OHV Ground  
Operations Grant; 
RAC Grant; Forest 
Service Funding;  
Volunteers 

14N39  

Richardson Lake  

Road  
Maintenance 

(first part) 

Initial visits 2013; 
Engineer/ 
Hydrologist/ 
C&M to visit 6/14 

OHV Planning 
Grant   

Road  
Maintenance CE 

 

Work  was 
completed July  
2014; 
Route  
reopened to 
PCT 7/14/14 

Forest  Service  
Funding and  
volunteers 

Placerville Ranger District Richard Thornburgh,  District Ranger 

11NY32  

47 Milestone 

Road  

Maintenance 

Some work 
completed,  
additional work 
needed 

April-August 2014 OHV Planning 
Grant 

CE completed 

2014 

Work was  
completed 
October 2014; 
Route  
reopened 
11/19/14 

Forest  Service  
Funding 

10N98  

Jim Quinn Spur 

Road  
Maintenance 

June-August 2014 OHV Planning 
Grant 

CE completed 

2014 

Work was  
completed in 
September, 
2015 

Route  
reopened 
9/30/15 

Forest  Service  
Funding 



Detailed Corrective Action Plan - continued 
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Tier 2 

Tier 2 Projects:  

 Relatively high complexity (nature of repair needed, resource issues and logistics) 

 High demand for public motor vehicle use and/high level of public interest in the route 

 Associated values (access to developed facilities or private lands, previous investment in the route) 

Route Project 
Type 

Preliminary  
Assessment / 
Design Status 

NEPA  
Planning 
Funding 

Anticipated  
NEPA Dates 

Start / End 

Anticipated 
Project  

Start 

Funding for  
Implementation 

Amador Ranger District Rick Hopson, District Ranger 

10N01B Woods 
Lake Spur 

Road  
Maintenance 

November 2013 – 
September 2014 

SNC Grant/ 
OHV  
Planning Grant 

CE  completed  
October 2014 

Completed June 
2015; route  
reopened  
July 6, 2015 

Forest Service  
Funding 
(Cornerstone) 

10N13  

Schneider Camp 
Road 

Road  
Maintenance 

November 2013 – 
August 2014 

SNC Grant/ 
OHV  
Planning Grant  

CE  completed  
October 2014 

Completed  
October 2014; 
Route reopened 
to new  parking 
area 11/3/14 

Forest Service  
Funding 
(Cornerstone) 

19E01 (09N83)  

Clover Valley/ 
Deer Valley Trail 

Trail  
Maintenance 

6/14 - 9/14 OHV  
Planning Grant 

EA completed  
December 2016 

Late Summer 
2017 

Forest Service  
Funding 

Forest Route 
16E26  

 

Trail  
Maintenance 

6/14 - 9/14 OHV  
Planning Grant 

Amador High  
Country Routes EA 
completed January 
2017 

Summer 2018 State OHV Ground 
Operations Grant  

17E24  

Carson  
Emigrant Trail 

Trail  
Maintenance 

Initial visit hydro 
(Moser) 11/13; 
follow up 6/14 - 
9/14 

OHV  
Planning Grant 

CE for Mud Lake  
completed June 2015; 
Amador High Country 
Routes EA  
completed  
January 2017 

Mud Lake Section  
reopened 6/2015 
Work on  
remainder  
anticipated  
Summer 2018  

State OHV Ground  
Operations Grant  

09N01  

Blue Lakes/ 
Meadow Lake 
Road 

Road  
Maintenance 

6/14 - 9/14 OHV  
Planning Grant 

EA completed  
December 2016 

Late Summer 
2017 

Forest Service  
Funding 

17E28  

Long Valley Trail 

Trail  
Maintenance 

6/14 - 9/14 OHV  
Planning Grant 

Amador High  
Country Routes EA  
completed January 
2017 

Summer 2018 State OHV Ground  
Operations Grant  

Pacific Ranger District 

14N39  

Richardson Lake 
4WD Trail  
(upper part) 

Road Repair/ 
possible  
reroute 

 

Initial visits 2013; 
Engineer/ 
Hydrologist visit 
6/14;  Appellant 
Visit 7/16/14 

OHV Ground 
Operations 
Grant 

CE Completed  August 
2014 

Work  
completed 2015 

Route  
reopened 8/21/15 

State OHV Ground 
Operations Grant 
and Forest Service 
Funding 

Richard Thornburgh, District Ranger 



Detailed Corrective Action Plan - continued 
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Tier 2 Continued 

Route Project 
Type 

Preliminary  
Assessment /  
Design Status 

NEPA  
Planning 
Funding 

Anticipated 
NEPA Dates 

Start / End 

Anticipated 
Project  

Start 

Funding for  
Implementation 

Placerville Ranger District  Richard Thornburgh, District Ranger  

17E73 (10N13) 
Strawberry 4WD 
Trail 

Trail  
Maintenance 

Planned for  
6/14 - 9/14; 

OHV Planning 
Grant for  
Strawberry Trail 

CE completed 
December 2016 

Fall 2017 State OHV Ground 
Operations Grant 

16E27 (10N21)  

Long Canyon 
4WD Trail 

Trail Repair Initial visit hydro 
11/13; follow up 6/14 
- 9/14 

OHV Planning 
Grant 

June 2015 - 

Fall 2015 

Completed Sept. 
2015 Route  
reopened 
9/30/2015 

Forest Service  
Funding 

16E33 (11N23F) 
North Shanty 
Spur 

Trail Repair Initial visit hydro 
11/13; follow up 6/14 
- 9/14 

Forest Service 
Funding 

CE  completed 
2014 

Completed Nov, 
2014 
Route  
reopened 11/19/14 

Forest Service  
Funding 

10N14  

Mule Canyon 

Road  
Maintenance 

 Engineer/  
Hydrologist/ 
C&M visit 6/14 

OHV Ground 
Operations 
Grant 

CE  completed 
2014 

Completed Nov, 
2014 Route  
reopened 11/19/14 

Forest Service  
Funding 

Tier 3 

Tier 3 Projects:  

 May have relatively high complexity (nature of repair needed, resource issues and logistics) 

 Relatively lower demand for public motor vehicle use and/lower level of public interest in the route 

 Few associated values (access to developed facilities or private lands, previous investment in the 
route) 

Route Project  
Type 

Preliminary  
Assessment /  
Design Status 

NEPA  
Planning 
Funding 

Anticipated 
NEPA Dates 

Start / End 

Anticipated 
Project  

Start 

Funding for  
Implementation 

Amador Ranger District Rick Hopson, District Ranger 

17E19  
Allen Camp MC 
Trail 

Trail  
Maintenance 

Initial visit hydro 
(Moser) 11/13; follow 
up 6/14 - 9/14 

Forest Service 
Funding 

CE Fall 2017 -
Jennifer DeWoody 

2018 or 2019 TBD 

09N95  
Consumes Head 

Maintenance;  

(part of Foster 
Firs project) 

Hydrologist, Botanist 
and Engineer have 
provided input as part 
of Foster Firs project 

Forest Service 
Funding 

Foster Firs EA 
completed  
February 2016. 

Late Summer 
2017 

Forest Service  
Funding 

Placerville Ranger District Richard Thornburgh, District Ranger 

17E16  

Little Round Top 

Trail  
Maintenance 

Recreation staff   
visited 2013;        
Engineer/  
Hydro to visit 5/14 

Forest Service 
Funding 

CE completed  
April 2017 

Fall 2017 State OHV Ground 
Operations Grant 


