City of Osage Beach - Project Overview

PROJECTS: DATE ORIGINAL MOD MOD TOTAL PREVIOUS Bills List REMAINING
NUMBER AWARD AMOUNT NO.1 NO.2 APPROVED PAYMENTS 5/21/20 BALANCE NOTES
ENGINEERING/CONSULTING CONTRACTS
1 Bartlett& West-Mace Rd. Phase 2 AEOB18-005 2/15/18 213,000 15,000 14,900 242,900 (216,181) 26,719
2 Crawford,Murphy-Lee C Fine Phase 2 17-046B-1 2/15/18 156,200 156,200 (148,247) (7,953) 0 90% Grant Funding
3 HR Green - OB Sidewalks Phase 5 AEOB18-011 7/5/18 82,978 82,978 (82,968) COMPLETE 10
4 HDR-West Side Water Well AEOB18-009 9/20/18 99,250 99,250 (99,179) 71
5 HDR-Well 3 Swiss Village AEOB18-009 7/18/19 30,830 23,455 54,285 (30,313) 23,972
6 LOR DBA Cochran - Civil Engineering Se 11/7/19 45,000 85,000 130,000 (54,026) 75,975
7 HR Green - OB Sidewalks Phase 5 7,750 7,750 (7,750) COMPLETE 0
8 Crawford,Murphy-Lee C Fine Apron Pro. 4/2/20 202,032 202,032 (10,102) 191,931 95% Grant Funding
CONSTRUCTION CONTRACTS
1 Lehman Const-Lee C Fine Taxi Ph Il OB 18-015 5/17/18 1,698,982 (71,649) 1,627,334 (1,627,334) COMPLETE 0 90% Grant Funding
2 Municipal Equip - 3 pump stations 6/20/19 169,551 169,551 (169,551) COMPLETE 0
3 Stockman Const-Dude Ranch Rd sidewal OB 18-016 7/2/19 401,930 (15,652) 386,278 (386,278) COMPLETE 0
4 Heggemann - Well 3 Swiss Village OB 19-010 7/18/19 553,292 23,128 75,619 652,039 (218,553) (160,738) 272,748
5 Hessling Const - OB Sidewalk PH 5 OB 19-014 9/19/19 177,486  (8,422) 169,064 (169,064)  compLETE 0 $154,845 Reimb OBSE
6 Bales Const. - Bullet resistant glass OB 19- 12/5/19 58,800 58,800 58,800
7 Heritage Roofing - Lee C. Fine Hangar OB 19- 3/5/20 28,950 28,950 28,950
8 Vance Bros. - Slurry Seal 2020 OB 20-002 3/17/20 153,889 153,889 153,889
9 Ameren - Utilities Mace Rd. 4/2/20 35,468 35,468 35,468
10 Central Tank - Swiss Village Tower OB 20-004 4/2/20 25,000 25,000 25,000
11 Stockman Const-water main Swiss V. OB 20-003 4/16/20 92,640 92,640 92,640
12 Stockman Const-Mace Rd. Phase IIA OB 20-006 4/16/20 1,163,185 1,163,185 1,163,185
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