
Osage Beach - Project/Task Tracking Log
Cochran Proj No. 19-7990
Report Date: December 17, 2020

Swiss Village Well 3
Consultant: HDR
Contractor: Heggemann/Midwest Hydro

12/01/2020 - Project complete and closed out.  

11/01/2020 - Project complete and well is operating as designed.  Working on close out documents. 

10/01/2020 - Equipment and programming glitches are being worked through. 

09/01/2020 - The Contractor has indicated the VFD will be onsite the week of September 8th.  Start up is anticipated for the week of 
September 14th.  Staff has been preparing to bring the new well online.  

08/05/2020 - Shipment of VFD is delayed due to manufacturing issues.  Waiting on update from Contractor. 

7/06/2020 - VFD scheduled to ship on 7/13.  The new well will be ready startup shortly after installation of the VFD.

6/1/2020 - Delivery of VFD delayed.  Contractor has been notified that all remaining work that can be completed at this time must be 
completed by the current contract deadline.  We anticipate another time extension request from the contractor as a result of the delay on the 
VFD.

4/21/2020 - Well pump and motor installed, well house piping complete, sitework and electrical work ongoing, delivery of VFD (motor starter) 
is delayed as a result of production issues related to COVID-19. 

4/01/2020 - Well pump and motor installation scheduled to begin 4/6.  Well house construction is complete.  Completion date is 6/21.

2/26/2020 - Change order for pump and vfd submitted for board approval.  Wellhouse construction underway, footing and floor slab 
construction ongoing.

2/15/2020 - HDR and Midwest working on Pump selection and associated electrical revisions.  Waiting on working downhole video from 
Midwest

1/31/2020 - Waiting on pump recommendation from HDR; contractor being granted time extension; staff trying to resolve downhole video not 
playing.

CONSULTANT PROJECTS
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Swiss Village - Raw Water Main to Well 3
Budget: $100,000
Consultant: HDR
Contractor: Stockman Construction

7/6/2020 - Project complete.

6/01/2020 - Main installation is complete.  The new main has passed pressure and bacteriological testing.  The new main is ready to be 
placed in service once the new well is operational.  Site restoration is on going.

4/272020 - Project awarded to Stockman at 4/23 board meeting.  Contract amount is $92,640.  Staff is preparing and reviewing contract 
documents and associate documents.

4/01/2020 - Bids opened on 3/17, staff is recommending award to Stockman in the amount of $92,640.

2/29/2020 - Pre-Bid meeting scheduled for 3/3.

2/15/2020 - HDR is address staff review comments.  Project to be released for bid once revisions are complete.

1/31/2020 - Kim sent plan review comments to HDR; city will provide water main (material) on this project.

Mace Road Phase 2a
Budget: $1,100,000
Consultant: Bartlett and West
Contractor: Stockman Construction

11/01/2020 - Project complete and closed out. 

10/01/2020 - Paving and yard restoration on the project is complete.  Pavement striping and punch list items will be completed over the 
coming weeks.  

9/01/2020 - Base pavement is in place over the entire project.  Concrete work is being finalized.  Final lift of pavement will be placed once 
landscaping is complete.  Completion is anticipated to be on schedule.  

08/05/2020 - Construction is ongoing.  West half of project has base pavement down.  Final lift of pavement will be placed at project 
completion.  Storm sewer and concrete work are ongoing on east half of project. 

7/6/2020 - Work continues on the west end of the project.  Water and sewer utility relocations have been significantly reduced by staff.  We 
anticipate a credit to thc city of +/-$100,000.  The city will also recieve a credit of +/-$60,000 for the street lighting revisions.

6/01/2020 - The contractor began work the week of 6/1.  Work has begun on the west end of the project (where phase 1 stopped).  Staff is 
working with contractor finalize change orders on street lighting and water main relocation.  These change orders will be in the City's favor.

4/27/2020 - Project awarded to Stockman Construction at 4/23 board meeting.  Contract amount is $1,163,184.98.  Award included the 
alternate bid item for street lighting.  City staff is working on value engineering ideas to get project in budget.  Staff is preparing and 
reviewing contract documents and associate documents.

4/01/2020 - Bids opened on 3/31, staff is currently reviewing the three bids received.  Award recommendation will be presented at the 4/16 
board of alderman meeting.

2/29/2020 - Right-of-way still needed from two property owners, proceeding with bidding project.

2/26/2020 - Working with B&W to redesign storm sewer to avoid non-cooperative property owner.

2/15/2020 - Staff reviewed preliminary design with B&W on 2/11, B&W will address comments.  Staff reduced water and sewer relocates, 
d di t d B&W t  i d d i  t  d i   M ti  t ith t    f  fi t k f h t  di  t t  
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Mace Road Phase 2b
Budget: TBD
Consultant: Bartlett and West
Contractor: TBD

12/01/2020 - Right-of-Way and easement acquisition ongoing.  Outstanding easements includes Mace, Fitz Fishing and MMS Properties.  
Communication with mace property has been difficult.  

11/01/2020 - Right-of-Way and easement acquisition ongoing. 

09/01/2020 - Staff is working on right-of-way and easement acquisitions, utility relocations, and plan coordination with the design consultant.  
We anticipate starting construction in the Spring of 2021.

08/05/2020 - Staff is gearing up for Right-of-Way and easement acquisition.  Staff is coordinating plan preparation with Bartlett and West.  
Utility relocation coordination is underway.  

7/6/2020 - Staff is working with Bartlett and West on the project schedule.  Staff is also working on the right-of-way and easement aquistion 
required for phase 2b of the project.  We anticipate bidding the project in late 2020 with construction beginning in the spring of 2021.
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IN-HOUSE DESIGN PROJECTS
Ledges Drive - OBSRD
Budget: $111,000 (Increased to $180,000)
Bid Date: TBD
Contractor: TBD

11/18/2020 - OBSRD MEETING - Discussed the right-of-way request documents sent to property owners and current status. Waiting to hear 
from property owners. Dennis from Ledges Condo was present and asked if there is anything he could assist with. Discussed seeing if 
anyone at the condos has contact information for Matt Breuer and if they could help with coordination. It was discussed that Mr. Breuer has 
interest in Port Lane improvements. Dennis left the meeting at this time. Port Lane was discussed after and the Board was not happy with 
how Mr. Breuer was going about the process. Did not like him trying to hold a road hostage for improvements to another. Asked if they would 
like a cost estimate prepared for Port Lane, to which the board said no and to sit tight. 

10/21/2020 - OBSRD MEETING - Discussed the right-of-way status and issues. Informed the Board, Cochran has contacted DOT and 
Ledges HOA regarding the right-of-way and are in the process of preparing documents to send to the representatives. Discussed Matt 
Breuer’s want to have Port Lane improved, but he has not made a formal request to have Port Lane improved. Rick Trevor (Ledges Member) 
was present and asked about the right-of-way ownership conflict between Mr. Breuer and Mr. Ross and if the Ledges could discuss right-of-
way with Mr. Ross. Discussed the option of a turnaround tee to prevent the need to acquire property from Ledges Condo or Mr. Breuer. 

10/01/2020 - Cochran is working to resolve right-of-way ownership to allow for right-of-way transfer to City.  Once right-of-way ownership is 
resolved and transferred, we intend to proceed with construction. 

09/16/20 - OBSRD MEETING - Project has major Right-of-Way issues. Dave discussed a meeting with Matt Breuer (rep from Revelation 
Construction & Development LLC) regarding Right-of-Way for Ledges Drive. Matt claimed he owns half the road and Right-of-Way is not 
dedicated. He also stated he would not donate the Right-of-Way unless Port Lane was improved before Ledges Drive. Matt claimed this was 
an agreement from before, but the Board nor City were aware of an agreement. The Board showed no interest in improving Port Lane and 
were willing to put the project on hold. City is conducting Title work on the road; however, Title work is likely to be at least a month out. It was 
discussed to remove the cul-de-sac and provide a hammer head turn around which would meet City standards. This change would prevent 
the need to acquire Right-of-Way from Revelation Construction, however the question of road ownership would still be an issue.

08/19/20 - OBSRD MEETING - Several members from the Ledges Condos, Stoneledges Condo, and Stoneledges HOA were present and 
presented an agreement between the homeowners, City, and OBSRD from December 2018. Upon review of the agreement, the Board is 
responsible for the paving and cul-de-sac on Stoneledgs Circle. Rick Trevor (Member of Ledges Board) asked about the right-of-way that 
would need to be acquired and compensation for construction of the cul-de-sac. Members from the public left at this time and the Board 
continued discussion for the Project. The Board agreed to raise the budget for the project to $156,000 which would cover Ledges Drive 
improvements and Stoneledges Circle improvements and cul-de-sac. The Board attached a contingency that the right-of-way not be 
purchased from property owners
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Wren Road - OBSRD 
Budget: $109,000
Bid Date: TBD
Contractor: TBD

12/01/2020 - Property Owners are agreeable to project.  Preparing Right-of-Way documents for distribution to Property Owners.  Finalizing 
design for 2021 bidding. 

11/18/2020 - OBSRD MEETING - Discussed the coordination with property owners and revised alignment. Informed the Board that Cochran 
will be working with property owners on the alignment to find a solution for the project.

10/21/2020 - OBSRD MEETING - The City sent letters to the property owners along the project. Received response from three of five owners 
in favor of the project. Cochran is working with the last property owner regarding the alignment to reduce the amount of property she would 
lose.  The Board mentioned owners would be willing to lose front yard area in order to prevent the road from moving to the right. 

10/01/2020 - Mailers were distributed to residents impacted by project.  Initial response has been positive. 

09/16/20 - OBSRD MEETING - The Board is aware of the verbal agreement made between homeowners and the former City Engineer; 
however, nothing is in writing. Dave said the City would mail an informational letter and a sketch of the project to the homeowners and have 
Right-of-Way dedication agreement in writing. Letter to include the ROW will be turned over to the City upon completion of the project. Board 
expressed at least three houses would be for the project and do not see it as an issue to get an agreement.
 
08/19/20 - OBSRD MEETING - Cochran discussed the City of Osage Beach BOA approved the scope of the project. The project will consist 
of (2) nine-foot lanes and a cul-de-sac at the end. The Board motioned and approved to raise the budget for the project to $109,000. It was 
discussed about bidding the project to with base bid of 3-inches of asphalt and an alternative of 4-inches of asphalt. The Board raised the 
question of constructing the road with 3-inches of pavement and providing 4-inches for the cul-de-sac. The homeowners are aware of the 
project and have a verbal agreement, but nothing in writing. It was discussed that in November 2018 the property owner of the last lot was 
willing to donate the necessary right of way for the cul-de-sac.

08/05/2020 - Staff is working to prepare plans and bid documents.  Staff is working to resolve Right-of-Way for project.  

07/15/2020 - Cochran presented and reviewed the scope of the project with the OBSRD. The project will consist of (2) nine-foot lanes and a 
cul-de-sac at the end. Wren Lane is being presented to the Osage Beach Board of Aldermen on July 16th. The OBSRD will turn the road 
over to the City of Osage Beach as a non-conforming road. It was discussed that in November 2018 the property owner of the last lot was 
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Autumn Lane - OBSRD
Budget: $51,000
Bid Date: TBD
Contractor: TBD

11/18/2020 - OBSRD MEETING - Cochran informed the Board that they are working with property owners for right-of-way. So far all owners 
contacted were in favor of the project. Cochran is working on contacting two property owners.

10/21/20 - OBSRD MEETING - Cochran informed the Board they are contacting property owners with a letter regarding the project. Will have 
an update at the next meeting.

08/19/20 - OBSRD MEETING - Project will be discussed and considered once others are completed.

07/15/2020 - Project was not discussed in depth at the OBSRD meeting. There is a known possible right of way issue.

06/24/2020 - Cochran will prepare a recommended project scope and associated budget to present to the Board of Alderman.  Once 
approved by the Board of Alderman, the scope and budget will be presented to the OBSRD for concurrence and budget approval.  The 
OBSRD requested the City research acquiring the right-of-way to construct the improvements and possible need for adverse possession of 
the roadway.  Right-of-way acquisition may delay construction of the project.   

6/01/2020 - Staff will continue to confirm 2020 projects with the special road district.  State lock downs have slowed conversation with the 
OBSRD.

4/10/2020 - Staff is working on revised estimates, will present estimate and project scope to Board of Alderman at 4/16 meeting or in May.

2/15/2020 - Project scope includes +/- 250' of road reconstruction and drainage improvements

1/31/2020 - Need to define project scope
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Cove Road - OBSRD
Budget: $17,000
Contractor: Travis Hodge Hauling, LLC

10/01/2020 - Construction Complete. 

09/16/20 - OBSRD MEETING - Cochran informed the Board the contractor is working on site and should be finished in the next couple of 
weeks. 

09/01/2020 - Project was awarded to Travis Hodge Hauling in the amount of $9,950.  Work will be completed in September.  

08/19/20 - OBSRD MEETING - Cochran discussed the bids were received and open. The recommendation is to award the project to the low 
bidder, Travis Hodges Hauling & Excavation. 

08/05/2020 - Project is out to bid.  Bids are due on August 14th.  

07/15/2020 - Cochran discussed the plans for the storm sewer are expected to go out to bid later this month and construction completed this 
year at the OBSRD Meeting. 

06/24/2020 -  Cochran reported the OBSRD that the Cove Road project will be put out to bid mid-July and reported that the project will not be 
constructed by City forces but by an outside Contractor.  The Cove Road project and College Avenue Drainage    We anticipate construction 
being completed late summer or early fall.  

06/01/2020 - Staff is preparing design for bidding.  Stormwater project on College Ave will be included in this bid.  We believe combing the 
projects will yield more favorable pricing for the city.

4/27/2020 - Staff is preparing bid documents as possible to for the project.  The project scope will include replacing one storm sewer inlet.

4/01/2020 - Staff performed inspection during rain to confirm scope of project.  Staff is finalizing design.  Bid schedule will be confirmed with 
City Administrator.

2/29/2020 - Evaluating drainage improvement options

2/15/2020 - Project scope includes stormwater improvements at the north end of Cove Road

1/31/2020  Need to define project scope
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Beach Drive
Budget: $80,000
Bid Date: TBD
Contractor: TBD

12/01/2020 - Cochran working with utilities and MoDOT on project coordination and relocates.  Bidding scheduled for early 2021.  

11/01/2020 - Cochran is coordinating project with AT&T and MoDOT.  Construction planned for Spring 2021.

09/01/2020 - Signed right-of-way documents were received from Mr. Painter.  Staff is reviewing utility relocations and project schedule.  

06/01/2020 - After verbal agreement to compensation of $5,225, Mr. Painter is longer communicating with the City.  Staff will continue to 
contact Mr. Painter but acquiring the needed right-of-way does not appear likely.

04/27/2020 - Mr. Painter has agreed to grating the right-of-way in exchange for $5,225.  Staff is working on meeting with Mr. Painter to get 
the easement signed.

4/01/2020 - Staff met with Mr. Painter on 3/12 to offer compensation of $5,225 in exchange for the r/w dedication.  Staff explained this was 
the City's final offer and if not accepted the city would proceed with condemnation.  Cochran recommends if an answer is not provided by 
4/3, the City proceed with condemnation.

2/27/2020 - Cochran to meet with Mr. Painter to discuss r/w acquisition

2/15/2020 - Cochran to review with Jeana, Painter appraisal has been provided to Cochran.

1/31/2020 - Project scope includes intersection geometry improvements at Beach Road and Osage Beach Pkwy; design is complete; project 
is held up due to painter r/w acquisition.
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Osage Beach Parkway Extension to Executive Drive
Budget: $200,000 City / $200,000 MoDOT (Total Project 400,00)
Bid Date: TBD
Contractor: TBD

11/18/2020 - OBSRD MEETING - Informed the Board everything is looking good for the project, still a high priority for the Board to get 
completed.

11/01/2020 - Project is approved.  MoDOT working on agreement. 

10/21/2020 - OBSRD MEETING - Provided the letter from MoDOT regarding the approval of the cost share amount. Informed the Board the 
project is going before the Commissions committee either this month or next month. Will provide an update next meeting. 

10/01/2020 - Joanie Prenger informed the MoDOT Cost Share Committee approved the City's application.  The application will now go 
before the full Commission. 

09/16/20 - OBSRD MEETING - Cochran informed the Board that MoDOT meets on 9/24 for Cost Share Application. Board sees the project 
as a major safety improvement and would like to move forward even if Cost Share Application is denied. Stated if the City is committed to 
$100,000 the District would provide the additional $200,000 to cover the preliminary cost estimate. Board stated going past Executive Drive 
would not be an option as a property owner would be unwilling to negotiate Right-of-Way. Project would require MoDOT coordination to 
complete and Dave informed the Board it is likely the existing access point to Hwy 54 would be removed. One Board member (Fred) was 
adamant the access point should be removed as the point of the project is safety improvement.

08/19/20 - OBSRD MEETING - Board asked about the cost share application with MoDOT. Cochran informed the Board there should be an 
answer this September. Board sees the project as needing significant safety improvements and expressed interest in getting the project 
completed. The Board expressed willingness to increase their share of the budget if cost share is not approved.

07/15/2020 - Cochran informed the OBSRD the cost share application has been submitted to MoDOT. The OBSRD appears motivated to get 
this project completed and views it as a safety issue. OBSRD discussed willingness to complete the project without MoDOT funds.

06/24/2020 - Cochran reported that the cost share application deadline has been postponed until July 24th.  Cochran reported that the City 
does intend to submit the cost share application.  The OBSRD appears motivated to get this project completed and views it as a safety 
issue.  The cost share application was submitted on 7/1.  

06/01/2020 - Staff has completed the cost share application and will file with MoDOT prior to the 6/19 deadline.  Staff has been gathering 
feedback regarding the project from property owners and businesses on Executive Drive
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Lift Station Rehabilitation Projects
Budget: $100,000
Bid Date: 09/03/2020
Contractor: RC Contracting 

12/01/2020 - Construction ongoing.  Construction nearing completion at Stone Ledges and Harbor Heights (27-4).  Work at Hawthorne (62-
2) not started. 

11/01/2020 - Construction underway and ongoing. 

09/01/2020 - Bids will be presented at the September 17th Board Meeting.  Staff recommendation is to award to RC Contracting in the 
amount of $119,000.

08/05/2020 - Emergency repairs were completed at station 59-3 (Tan-Tar-A Elbow Cay) on August 4th by Travis Hodge.  Work on stations 
27-4, 62-2, and Stone Ledges will be bid in August and awarded in September.

07/6/2020 - Staff is working to complete the lift station upgrades at Tan-Tar-A on an emergency basis.  The lift station is contributing to 
backups into the home at 443 Elbow Cay.  Staff will be meeting with a contractor to complete the work.

06/01/2020 - Staff is finalizing specs and bid documents for the project.  The sewer department has requested improvements to the Stone 
Ledges lift station to eliminate reoccurring freezing issues.  The Stone Ledges project will be incorporated into the rehab project.  
Construction planned for summer/fall 2020.

4/01/2020 - Staff to assemble bid documents for project.

1/31/2020 - Need to meet with Stacy and Chad to review scope; hold until Stacy has easement acquisition at manageable stage;  City has 
purchased material; originally intended to self perform work but now plan to bid out.

Swiss Village Tank Cleaning
Budget: $40,000
Contractor: Central Tank Coatings

6/01/2020 - Work complete.  Central Tank also replaced the light on top of the tower.

4/27/2020 - Project awarded to Central Tank Coatings.  Contract amount is $25,000.  Cleaning to be complete by Memorial Day.  

4/01/2020 - Staff is recommending award to Central Tank Coatings in the amount of $25,000.  First and second reading requested at the 4/2 
meeting.

02/26/2020 - Reviewing bid docs for release to contractors.  Bidding project to have work completed by memorial day.

02/15/2020 - Staff is preparing bid package; goal is to have tank cleaned by memorial day.

Slurry Seal Bid Package
Budget: $240,000
Contractor: Vance Bros.

6/01/2020 - Work complete.  City crews to restripe streets.

4/27/2020 - Vance Bros to start work week of 4/27.  Work to completed early May.

4/01/2020 - Per Jeana hold on using additional funds for airport road overlay.

02/26/2020 - Apparent low bidder is Vance Bros at $153,888.  Vance did 2019 slurry seal project.  Need to discuss how to allocate additional 
funds.

1/31/2020 - Review is complete.  Stacy is advertising and releasing to contractors.  Stacy's estimate is $156k.  Left over funds will be 
considered for overlay of Airport Road.
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Riverview Baptist Church Well Closure
Budget: DNR Grant
Contractor: Scott and Son Well Drilling, LLC

08/05/2020 - Project complete.

07/6/2020 - Project was awarded to Scott and Son Well Drilling, LLC in the amount of $3,600.  Project to be complete by 7/31.

06/01/2020 - Staff is currently procuring bids.

04/27/2020 - Staff is preparing bid specs for the project.  Project to be complete Spring 2020.

02/15/2020 - Staff is working on grant application and bid package

Osage Beach Parkway Driveway Entrance Replacement
Budget: TBD
Bid Date: TBD
Contractor: TBD

11/01/2020 - Cochran has met with businesses and confirmed entrances to be replaced.  Project scheduled for 2021.

09/01/2020 - Staff is preparing a list of property owners to meet with.  Meetings will take place through the months of September & October. 

04/27/2020 - Staff to meet with business owners to discuss driveways.  Meetings on hold until stay at home order lifted.

02/15/2020 - Need to meet with Jeana to confirm project approach and scope.  Need to discuss meeting with business owners.
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Park Culvert Replacement/Repair
Budget: Not budgeted item
Bid Date: TBD
Contractor: TBD

6/01/2020 - Temporary repair of road completed.  Project placed on hold.

4/01/2020 - Project schedule has been placed on hold.  Staff provided budget pricing to Jeana on 3/20, two options were presented.  Option 
1 - (4) 60-inch concrete pipes ($85,000).  Option 2 - Cast-in-place box culvert ($150,000).  Staff will continue to monitor exposed utilities.

2/15/2020 - Forcemain in washout has been supported and stabilized.

1/31/2020 - Erik Howell to review runoff.  Cochran will present alternative and estimates for a permanent repair.  Chad Stark and Loyd will 
stabilize exposed forcemain.

Osage Village Inn - Forcemain Air/Vac Release Valve
Budget: Not budgeted item
Bid Date: TBD
Contractor: TBD

09/01/2020 - Osage Village Inn air release continues to cause air plugging.  Staff is working to resolve. 

6/01/2020 - Staff has complete valve replacement.  New valve seems to have addressed forcemain plugging issue.

4/27/2020 - Staff to provide Chad Stark with valve model and structure detail for construction.

4/01/2020 - Staff is working with Chad Stark on new valve and structure.  We believe valve type and improper venting are causing problem.

2/15/2020 - Staff has provided information to valve supplier, waiting on recommendations and pricing

1/31/2020 - Staff is working on collecting data to provide air/vac valve supplier

COCHRAN TASKS
Tan-Tar-A Sewer Review

10/01/2020 - The SCEAP Grant Application was submitted to MoDNR on September 25th.  Notice was recieved from MoDNR to proceed 
with procuring engineering services for completion of the study.  

09/01/2020 - Staff to request approval to apply for the SCEAP Grant at the September 17th Board Meeting.

08/05/2020 - Cochran is preparing a SCEAP Grant application to fund a sewer study of the Tan-Tar-A system.  

7/06/2020 - Cochran is working with City Administration to develop a master plan for improvements to the Tan-Tar-A sanitary sewer system.

City Street Lighting Standards

11/01/2020 - Revised Standards being presented to Board on 11/05/2020.

10/01/2020 - Cochran is working with Staff to review recommendations to determine the best time to present to the Board.

06/2020 - Cochran is working with City Administration to review and update the City's street lighting standards.  Once the new public works 
director will be involved in this process also.
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Mick Bednara – 1295 Cayman Drive 

4/01/2020 - Mr. Bednara will be submitting application for R/W vacation to the City in the near future.  Staff remains in contact with Mr. 
Bednara.

Mr. Bednara contacted the City of Osage Beach regarding a right-of-way vacation for his property which is located southwest of the 
intersection of Dude Ranch Road and Cayman Drive.  He stated he was informed, approximately nine months ago, ROW at the intersection 
was wider than what was required by the City and the property could be vacated back to him [Mr. Bednara] if he were to have the area 
properly surveyed by a licensed surveyor.  Mr. Bednara had the land surveyed by Lonny Allen at Allen Surveying Inc. and the documents 
were provided to the City.  He was not sure what next steps are necessary but he hadn’t heard from anyone regarding the matter since he 
contacted the City in September.  He wanted us to know that the surveying pins and the marking on the driveway have not been disturbed.
The City was updated with the information regarding the property vacation and Cochran is waiting on the next action to proceed.

Public Works HVAC Renovation
Bid Date: October 29, 2020
Contractor: TBD

12/01/2020 - Project awarded to Wallis HVAC Service at the December 3rd Board Meeting in the amount of $57,407.00.

11/01/2020 - Bids were received by the City on Thursday, October 29th, 2020.  The City is currently reviewing the bids.  

10/01/2020 - Plans will be released to contractors for bidding by October 13th.  Project scope includes removal and disposal of the first floor 
ceiling, lights and ductwork.  Relocation of an existing furnace and installation of  new ductwork, new ceiling, and new lighting.  

Amy Sutter (Meuse) - 5576 Bloom Lane

06/09/2020 - Title work was ordered for the subject property.  No drainage or maintenance easements were found through the title search.

5/05/2020 - Letter was issued to Ms. Sutter on 4/22.  The letter stated the City would clean the leaves from the ditch along Apple Blossom.  
The Mayor and David Van Leer visited the site on 5/1.  Any changes in recommendations presented in the letter will be coordinated with the 
City.

4/27/2020 - Cochran has made multiple visits to Ms. Sutter's property.  We have discussed keeping the ditch clean with public works staff.  A 
draft letter has been prepared to issue to Ms. Sutter. 

Complaint received 4/1/2020.  Complaints on storm water draining to her property from culvert under Apple Blossom Drive and overflowing 
Apple Blossom Drive.  Also complaints of leaves in ditch along Apple Blossom leading to stormwater problems.  Ms. Sutter is also unhappy 
that curb and gutter was recently constructed at a neighboring property.

Stephen Kliethermes - Passover Road - (660) 619-1095

09/01/2020 - Staff recommends no action be taken.  Letter will be sent to Property Owner. 

07/06/2020 - Complaint received on 6/18/2020.  Mr. Kliethermes contacted the City about narrow lanes and trucks crossing over the center 
line.  Staff is looking into the complaint.    

CITIZEN COMPLAINTS
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Jill Trumper - 1159 Summit Circle (LETTER OF NO ACTION SENT)

Letter of no action was provided to Ms. Trumper on 3/16.  The letter did state the City would perform minor drainage maintenance.  This will 
consist of placing +/- 1 load of riprap at an offsite inlet to help minimize the amount of stormwater reaching Summit Circle.

Cochran visited the site and met with Ms. Trumper December 12, 2019. 
Ms. Trumper has constructed a gravel driveway to access the Lake at this address.  The driveway has washed out and eroded during 
several past rain events.  Ms. Trumper is looking for a resolution.  Cochran modeled the existing storm sewer in the vicinity of Ms. Trumper’s 
driveway.  It appears the storm sewer capacity exceeds city standards, but during storms with higher intensities the curb will be overtopped 
and release stormwater onto Ms. Trumper’s gravel driveway.  We recommended public works ensure there are no clogs or blockages in the 
storm sewer.  If the City feels corrective measures at the City’s expense are appropriate, additional storm sewer could be constructed to 
reduce the volume of stormwater reaching Ms. Trumper’s drive.  This would reduce, but not eliminate, the potential of stormwater 
overtopping the street curb and washing out Ms. Trumper’s drive.
A preliminary design was developed for stormwater improvements along Summit Circle which would provide a measure of relief to the 
existing stormwater inlets and reduce the probability of overflow from the street resulting in erosion of Ms. Trumper’s gravel driveway.  
Additionally, a cost estimate was prepared for the designed improvements.  ($17,000)

Rebecca Thomas - (5513 Osage Beach Parkway) (573-280-2814) (LETTER OF NO ACTION SENT)

Letter of no action sent on 5/29.

5/05/2020 - Cochran visited the site the week of 4/27.  Complaint is in regard to stormwater drainage.  Cochran is researching the history of 
this development

Complaint received 4/27/2020.   Mailed letter to 113 Bella Vista Court, Four Seasons, MO 65049 & bthomas@cdoc.net.   

John Layden – 722 College Blvd. (MATTER RESOLVED)

07/06/2020 - City found water service leak that appeared to be causing problem.  Staff will monitor to make sure this complaint is resolved.

6/01/2020 - Drainage improvements will be performed to resolve situation.  Improvements to be made as part of the Cove Road project.  
Anticipated date of construction is summer/fall 2020.

4/01/2020 - Staff is working preliminary design and cost estimate for drainage improvements to resolve complaint

John was unable to meet but Cochran met with his neighbors Larry Jones and Roy Walters who were familiar with the issue on Wednesday, 
December 17, 2019.  
City staff was familiar with the water main leaks and is resolving the problems.  One water main leak is a service connection surfacing just 
east of Larry Jones’ driveway on the north side of College Blvd.  The water department is scheduled to cut the street on January 13th and 
replace the entire service line on January 14th (weather permitting).
The Public Works Department is investigating the location of another possible leak.  Public works believes a service line could be leaking.  
Water is surfacing west of John Layden’s driveway on the south side of College Blvd.  During the winter, water from the wet spot will leach 
onto the street and create hazardous driving conditions due to ice.  The week of January 5th the Water Department investigated the area 
and were unable to locate any leaks. 
A review of the water and sewer utility lines was performed and compared to the area topography.  The water main is located along the north 
side of College Blvd. which is downhill from the wet spot and thus highly unlikely to be the source.  The wet spot is located along a sanitary 
force main alignment, but the alignment runs south to north which would result in a leak flowing north through the aggregate bedding away 
from Mr. Layden’s residence.  The City has also performed water sampling on the water which did not result in finding of fecal coliform but 
did show trace amounts of fluoride.  Presently, potential sources for the wet spot have been exhausted.  A potential solution to the problem 
would be to place an area inlet at the site of the wet spot and install storm pipe within the sanitary force main easement to discharge 
approximately 150 feet to the north.  This would require open trench placement of the stormwater line across College Blvd. 
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Steve Hays – 1327 Case Road (LETTER OF NO ACTION SENT)

07/06/2020 - Mr. Hayes is disputing determination by city

Letter of no action sent after Mr. Hays was not receptive to proposed solution.

Cochran met with Steve on Wednesday, December 17, 2019.
Mr. Hays’ issue is the construction of his driveway.  Improvements to Case Road, increased the grade to his shared driveway.  The improved 
section of driveway varies between 25% to 29% grade.  The old section of driveway varies between 19% to 23% grade.  The driveway 
grades were measured with a smart level and are approximate.  After reviewing plans and pre-construction pictures, the City did raise grade 
to Mr. Hays’ driveway.  The most cost effective option is to create a connection between Lois Lane and Mr. Hays’ driveway.
Mr. Hays was contacted regarding the idea of potentially connecting his driveway with the Lois Lane to which Mr. Hays responded with 
disinterest.  It was explained to Mr. Hays that his vehicle would need to be parked to allow for the residence of 1284 Case Road, who shares 
the common driveway entrance, to which Mr. Hays responded his objection.  Mr. Hays also noted his experience with the neighbors along 
Lois Lane has not been fully positive and he did not want them using his driveway to access their property.  With the most cost effective 
option declined, a recommendation of no action was given and a letter compiled to Mr. Hays stating review of the complaint is closed.  The 
letter is ready to be sent.

Roy Walters – 735 College Blvd. (LETTER OF NO ACTION SENT)

Letter of no action sent in February.

Cochran met with Mr. Walters on Wednesday, December 17, 2019.
Mr. Walters’ issue is with water and sediment running down his driveway during rain events.  He has a trench drain across his driveway near 
his garage that fills with silt and must be cleaned 3 to 4 times a year. Water also flows into his garage about 5 feet during heavy rain events.  
The driveway was not constructed properly to shed water to the west of Mr. Walters’ house.
By request of Jeana Woods, Stacy Bruns was contacted regarding a section of road along College Blvd which had been repaired by the City 
of Osage Beach and to confirm the repairs did not result in Mr. Walters’ driveway issue.  Ms. Bruns found and provided the information 
regarding the road repair which illustrate the repair is not located at or adjacent to Mr. Walters’ driveway.  As the road repair did not impact 
stormwater characteristics at Mr. Walters’ driveway, a recommendation of no action was given and a letter compiled to Mr. Walters stating 
review of the complaint is closed.  The letter is ready to be sent.

Kimberly Bauer – 4698 Lakehurst Circle (LETTER OF NO ACTION SENT)

Letter of no action sent in February.

Cochran met with Kimberly on Thursday, January 2, 2020. 
Emergency vehicles are unable to access the properties without backing in on Lakehurst Circle because sometimes cars are parked 
blocking the road from one way.  There is an extremely tight turn radius to access her property from the other side.  There is an existing 
street light located in the R/W that Ameren has offered to remove.  The City must request Ameren to remove it before any action will be 
taken.  The City also has a lift station located in the area.  
Correspondence with the City of Osage Beach Public Works Department provided clarity that the light pole is necessary for operation of the 
lift station and thus cannot be removed.  Additionally, it was determined that no improvements to the intersection will alleviate the issue of 
parked vehicles blocking access to the properties for emergency vehicle access.  A recommendation of no action was given and a letter 
compiled to Ms. Bauer stating review of the complaint is closed.  The letter is ready to be sent.
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Jeff Palmer – 1265 Summit Circle (LETTER OF NO ACTION SENT)

Mr. Palmer is disputing City's stance that no action is needed based on the fact this drainage improvements were designed by the City staff.  
Staff is working to address concerns.

Cochran visited the site on Thursday, January 2, 2020 and spoke with Mr. Palmer while onsite.  
Runoff from the street is eroding the ground near his deck footing.  There are 4 curb inlets in the area.  3 curb inlets are located on the south 
side of the street and 1 curb inlet is located on the north side of the street.  Mr. Palmer lives on the north side of the street.  Runoff from his 
neighbor’s driveway directs stormwater right to his driveway.  Once water rises higher than the rollback curb height, it runs down his 
extremely steep driveway and makes its way to the lake.  From initial observations the existing storm sewer appears to be adequately sized 
to handle the City’s design storm standard.  
It is determined the stormwater infrastructure around 1265 Summit Circle is adequate and the issue is the result of private driveway design.  
A recommendation of no action was given and a letter compiled to Mr. Palmer stating review of the complaint is closed.  The letter is ready to 
be sent.
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