Mendocino County - General Services Agency/Facilities and Fleet

Capital Improvement Projects Timeline-November 2023

General Services Agency - Facilities - Capital Improvement Projects Timeline - October 2023

Revised: Tue 11/21/23

Task Name ‘ ul | Aug | Sep | ot | Nov | Dec 202‘}“ Feb | Mar | Apr | May [ gun | Jul Aug Sep Oct Nov | DL[
€043 Sanhedrin Underground Power Line Evaluation & Testing _ 8/7 2y 12/22

1076 Agriculture Roof Replacement 1030 /iy 1/8

C1969 Fiber Cable From FBIC to Avila Data Room 8/1 I 10/24 2/12pmy 1/8

1049 Fort Bragg Justice Center HVAC /s 2/5

1068 Transportation Video Surveillance Boonville Yard 1/4 2/t 2/28

CI059 Fiber Pathway to 911 Repairs 10/2 2/19  p3fasgmm 4/12

1088 Juvenile Hall Basketball Court Replacement 10/9 a/8 | NS/3mmm 6/28

CI067 Transportation Video Surveillance FT Bragg Yard 12/4 | R ., 4/8 7 7/26

€1998 911 Communications Bunker WS 8/19

Cl Juvenile Hall A & B wing Painting 1/15 | D I 6/17 Jisf12amn 9/6
Cl Juvenile Hall C-Wing Painting 1/15 I e . 6/17 Jsl2amy 9/6

Cl Administration Center Traffic Study

Cl Ukiah Courthouse/ Public Safety Space Feasibility Study
C1086 Yokayo Center Parking Perimeter Fencing

C1058 Juvenile Hall A&B-Wing Modifications

Cl Willits Justice Center Stucco Repair

CI072 Mill Creek Vault Restrooms - Parks Grant

Cl071 Electric Vehicle Charging Stations Admin Center & Yokayo
C1944 Museum Water Damage Repairs & Mold Remediation
Cl1041 Sanel Mtn Microwave Site Hardening

C1078 Willits Library Roof, Solar, and Back up Power

CAO004 Psychiatric Health Facility - Whitmore Lane

C1034 Sanhedrin Repeater Site Tower & Shelter Replacement
CI073 Critical Facilities 5 Generators

Cl Fort Bragg Library Expansion & Property Acquisition

C1079 Bower Park Improvements

CA915 SB 844 Jail Expansion Project

Projects on Hold

C1996 Museum ADA Entry and Restrooms

CI995 Seal and Paint Jail 2 Exterior Block

C1052 Admin Center Roof Phase 3 {Southeast)
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