
Cost Magnitude Key: 

A  - $10 - $25M

B  - $25 - $50M

C  - $50 - $75M

D  - $75 - $100M

E  - > $100M

U - $0 - $10M Unbundled  

SBI - 1 - < $1M

SBI - 2 - $1 - $3M

SBI - 3 - $3 - $5M

SBSP - Small Business Set-Aside

SBI - Small Business initiative

Information in this document is subject to change. ROCIP - Rolling Owner Controlled Insurance Program

ROUTE TYPE OF WORK
PROJECT DESCRIPTION

PROJECT NUMBER ADVERTISE DATE
BID OPENING 

DATE

ESTIMATED 

BOARD 

APPROVAL

ESTIMATED 

NOTICE TO 

PROCEED

CONTRACT 

COMPLETION 

DATE

COST 

MAGNITUDE (See 

key)

S/W Miscellaneous Systemwide Fiber Optic Construction 4549 22-Jan-21 A 26-Feb-21 A 25-Mar-21 A 6-Jul-21 A 15-Jun-22
SBI-2

ROCIP

355 Tree Planting

Landscape Planting Improvements, I-355, MP 

24.9 (Roosevelt Road) to MP 29.8 (Army Trail 

Road)

4556 2-Feb-21 A 18-Mar-21 A 27-May-21 A 26-Jul-21 2-Jun-25
SBSP

ROCIP

90 Repairs
I-90 Pavement Repairs at IL 53, M.P. 67.1 to 

67.7
4558 23-Feb-21 A 26-Mar-21 A 24-Jun-21 A 26-Jul-21 13-Oct-21

SBI-1

ROCIP

355 Tree Planting

Landscape Planting Improvements, I-355, MP 

19.8 (Ogden Avenue) to MP 24.9 (Roosevelt 

Road)

4557 16-Feb-21 A 30-Mar-21 A 27-May-21 A 7-Jul-21 A 2-Jun-25
SBSP

ROCIP

294 Plaza Improvements Plaza Improvements 29(Touhy), 33(Irving Park) 4574 2-Mar-21 A 9-Apr-21 A 22-Apr-21 A 6-Jul-21 A 24-Sep-23
SBI-2

ROCIP

90 Plaza Improvements I-90 West Plaza Improvements 4576 10-Mar-21 A 27-Apr-21 A 27-May-21 A 2-Aug-21 19-Nov-21
SBI-2  

ROCIP

294 Replacement Pedestrian Bridge Construction 4550 29-Mar-21 A 6-May-21 A 24-Jun-21 A 23-Aug-21 27-May-25 U

88 Maintenance
M-8 Maintenance Facility Eastbound Access 

Road, I-88, MP 117.8 (Aurora Toll Plaza)
4580 8-Apr-21 A 11-May-21 A 24-Jun-21 A 23-Aug-21 20-May-22

SBI-2 

ROCIP

S/W Pavement Marking Systemwide Pavement Marking 9230 1-Apr-21 A 13-May-21 A 24-Jun-21 A 23-Aug-21 30-Dec-22
SBI-2

ROCIP

S/W Miscellaneous
Right-of-Way Fence Installation, IL 390, MP 

16.2 (IL 83) to MP 16.6 (York Road)
4584 14-Apr-21 A 13-May-21 A 24-Jun-21 A 23-Aug-21 1-Dec-21

SBSP

ROCIP

94/294 Tree Planting
Landscape Planting Improvements, I-94, MP 

22.1 (IL 22) to MP 30.0 (Edens Expressway)
4581 22-Apr-21 A 3-Jun-21 A 22-Jul-21 20-Sep-21 1-Jun-26

SBSP

ROCIP

94/294 Plaza Improvements I-94/I-294 Plaza Improvements 4575R 12-May-21 A 8-Jun-21 A 24-Jun-21 A 3-Aug-21 19-Nov-21
SBI-2 

ROCIP

S/W ITS
Systemwide ITS Preservation and 

Rehabilitation
4586 4-May-21 A 10-Jun-21 A 22-Jul-21 20-Sep-21 26-Aug-22 U

90 Maintenance
M-5 Maintenance Facility, I-90, MP 64.8 

(Central Road)
4587 5-May-21 A 1-Jul-21 A 26-Aug-21 25-Oct-21 30-Jun-23 B

294 Plaza Improvements I-294 Plaza Improvements 4577R 8-Jun-21 A 2-Jul-21 A 22-Jul-21 2-Sep-21 17-Dec-21
SBI-2

ROCIP

294 Ramp
Ramp F from South of I-290 to South of St 

Charles Rd 30.3 to 32.3
4582 2-Jun-21 A 8-Jul-21 A 26-Aug-21 25-Oct-21 30-Dec-22 B

S/W Repairs Systemwide Lighting Repairs 4588 3-Jun-21 A 8-Jul-21 A 26-Aug-21 25-Oct-21 25-Oct-22
SBI-2 

ROCIP

S/W Miscellaneous I-294 and I-94 CCTV Camera Installation 9236 25-May-21 A 13-Jul-21 A 26-Aug-21 25-Oct-21 29-Jul-22
SBI-2

ROCIP

S/W Miscellaneous I-88 and I-90 CCTV Camera Installation 9237 2-Jun-21 A 16-Jul-21 A 26-Aug-21 25-Oct-21 29-Jul-22
SBI-2 

ROCIP

IDOT IDOT Bid Letting 30-Jul-21

EO
Railroad Bridge 

Construction 

Elgin O’Hare Western Access I-490 Railroad 

Bridge Construction 
4732 9-Jul-21 A 20-Aug-21 16-Sep-21 22-Nov-21 15-Jan-24 E

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE

(Sorted by Bid-Opening)

CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Located on Illinois Tollway Website under Doing 
Business www.illinoistollway.com

Other Agency Major Projects

IDOT

Illinois Tollway Projects

Tri-State Tollway (I-294)

Jane Addams Memorial Tollway (I-90)

Reagan Memorial Tollway (I-88)

Veterans Memorial Tollway (I-355)

Elgin-O'Hare (EO)

Systemwide (S/W)
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355 ITS
Weigh-in-Motion Replacement, I-355, MP 2.2 

(Bruce Road)
4583 22-Jul-21 2-Sep-21 21-Oct-21 20-Dec-21 25-Aug-22

SBI-2

ROCIP

IDOT IDOT Bid Letting 17-Sep-21

294 Demo Hinsdale OASIS Bridge Demolition 4456 16-Aug-21 23-Sep-21 18-Nov-21 12-Jan-22 17-Oct-22 U

90 Miscellaneous

Overhead Sign Structure Repairs, I-90, MP 

62.0 (Barrington Road) to MP 75.8 (Higgins 

Road)

4595 26-Aug-21 30-Sep-21 18-Nov-21 17-Jan-22 30-Jun-22 TBD

294 Miscellaneous
Fiber and ITS Material Fab and Storage - 95th 

to I-55 Ramps 
TBD(4526-8A) 24-Aug-21 5-Oct-21 18-Nov-21 19-Jan-22 10-Mar-25 TBD

294 Grading/Drainage
I-294 Water Main Construction (Mile Long 

Bridge)
TBD(4265-10) 2-Sep-21 5-Oct-21 18-Nov-21 1-Mar-22 14-Nov-22

SBI-2

ROCIP

EO Rehabilitation

I-490 and IL Rt 390 Interchange, York Road 

Rehabilitation, South Thorndale Avenue 

to ​Supreme Drive

4739 23-Aug-21 7-Oct-21 18-Nov-21 17-Jan-22 16-Nov-22
SBI-1

ROCIP

S/W Miscellaneous Systemwide Ramp Queue Detection 4342R 26-Aug-21 7-Oct-21 18-Nov-21 17-Jan-22 30-Sep-22 TBD

S/W Miscellaneous
Systemwide Sign Structure and Dynamic 

Message Sign Improvements
4591 1-Sep-21 12-Oct-21 18-Nov-21 17-Jan-22 9-Dec-22 TBD

EO Utility Relocation I-490 Sanitary and Watermain Relocation TBD (U06) 9-Sep-21 14-Oct-21 18-Nov-21 15-Jan-22 30-Jun-22
SBI-1

ROCIP

EO Miscellaneous Western Access Pipe Management S06-C 15-Sep-21 15-Oct-21 18-Nov-21 22-Jan-22 30-Jan-22 TBD

EO
Track & Retaining 

Wall

I-490 Railroad Track Relocation and Retaining 

Wall Construction from South of Grand 

Avenue to Irving Park Road

4738 7-Sep-21 19-Oct-21 18-Nov-21 17-Jan-22 3-Jan-24 E

294
Interchange 

Construction

Ogden Parclo and Bridge Work - Ogden Ave 

Interchange
TBD(4498-2A) 20-Sep-21 26-Oct-21 16-Dec-21 14-Feb-22 16-Nov-22 TBD

94/294 ITS

Weigh-in-Motion Replacement, I-94, MP 3.1 (IL 

173) and Ramp Queue Detection, I-90, MP 

17.4 (I-39)

4589 23-Sep-21 28-Oct-21 16-Dec-21 14-Feb-22 13-Oct-22 U

EO Retaining Wall
I-490 Railroad Retaining Wall Construction 

from Bensenville Yard to Irving Park Road 
4737 21-Sep-21 29-Oct-21 16-Dec-21 18-Jan-22 3-Jan-24 B

IDOT IDOT Bid Letting 5-Nov-21

294 Miscellaneous
Replacement of Noise Abatement Wall at 

Plaza 35
TBD(4424-6C) 12-Oct-21 18-Nov-21 27-Jan-22 18-Mar-22 15-Dec-22 TBD

294 Miscellaneous
Advance Shoulder Rehabilitation, BNSF 

Railway to Ogden Ave
TBD(4498-11) 12-Oct-21 19-Nov-21 24-Feb-22 25-Apr-22 16-Dec-22 TBD

EO Earthwork
I-490 Advance Earthwork and Drainage (Taft 

Pond) (SBSA)
4729 14-Oct-21 2-Dec-21 27-Jan-22 21-Mar-22 17-Oct-22 TBD

294 Bridge Widening Cork Avenue Ramps and Bridge 4594 28-Oct-21 3-Dec-21 27-Jan-22 24-Mar-22 TBD TBD

294 Miscellaneous
Advance Shoulder Rehabilitation, 55th Street 

to BNSF Railway
TBD(4526-3) 28-Oct-21 9-Dec-21 24-Feb-22 25-Apr-22 16-Dec-22 TBD
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294 Miscellaneous
Advance Shoulder Rehabilitation and Cross-

over
TBD(4424-22) 2-Nov-21 14-Dec-21 24-Feb-22 25-Apr-22 16-Dec-22 TBD

355 Miscellaneous
Landscape Planting Improvements, I-355, MP 

12.0 (I-55) to MP 19.25 (Ogden Avenue)
TBD(4354-4K) 10-Nov-21 17-Dec-21 24-Feb-22 25-Apr-22 1-Jun-26 TBD

90 ITS
Weigh-in-Motion Replacement, I-90, MP 4.3 

(Elevator Road)
TBD(4278-13c) 4-Nov-21 17-Dec-21 24-Feb-22 25-Apr-22 7-Oct-22 TBD

S/W ITS
Weigh-in-Motion Installation, I-88, MP 114.25 

(Deerpath Road) and MP 120.7 (Eola Road)
TBD (9210-4) 30-Nov-21 6-Jan-22 24-Feb-22 25-Apr-22 TBD TBD

294 Pavement Rehab
Pavement Rehabilitation, I-94, MP 15.2 

(Atkinson Road) to MP 21.9 (Half Day Road)
TBD (4353-9) 16-Nov-21 11-Jan-22 24-Feb-22 25-Apr-22 TBD TBD

294 Miscellaneous North Wrap-Up Contract TBD(4498-10) 8-Dec-21 13-Jan-22 24-Mar-22 12-May-22 15-Dec-22 TBD

294 Structural Rehab

Structural Rehabilitation, I-294, MP 40.8 (I-90) 

and IL 390, MP 5.98 (Lake Street) to MP 15.27 

(Lively Boulevard)

TBD (4524-4) 23-Nov-21 14-Jan-22 24-Feb-22 25-Apr-22 TBD TBD

EO
Bridge 

Construction

I-490 Bridge and Culvert Construction From 

North of Grand Ave to South of Grand 

Avenue

4736 29-Nov-21 14-Jan-22 24-Feb-22 25-Apr-22 1-Jul-23 TBD

S/W Miscellaneous Systemwide CCTV Camera Installation TBD (9210-6) 14-Dec-21 27-Jan-22 24-Mar-22 23-May-22 TBD TBD

294 Plaza Modifications
Plaza 41 Truck Parking and Toll Plaza 

Modifications, I-294, MP 5.6 (163rd Street)
TBD(9008-6a) 16-Dec-21 27-Jan-22 24-Mar-22 23-May-22 TBD TBD

294 ITS
ATM System, ITS Device and Fiber Installation - 

Wolf Rd to Balmoral Ave 
TBD (4308-5) 22-Dec-21 27-Jan-22 24-Mar-22 12-May-22 29-Dec-23 U

Note - A after the above dates notes the ACTUAL DATE of the event.

Note - RED - Changes from previous issuance.
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