
GBSD BOND
A U G U S T  2 0 1 8 / I S S U E  1

UPDATES ON 2016 BOND PROJECTS

Work underway: 

- Grading and pad for building complete. 

- Underground plumbing complete. 

- 20,000 square feet of concrete slab poured. 

- Existing NGES asbestos abatement complete. 

 

Upcoming work: 

- More footings and concrete slabs to be poured. 

- Site utility work continues. 

- Concrete tilt panels will be poured later this month. 

- Review site safety and logistics plan for start of school. 

NORTH GRESHAM ELEMENTARY SCHOOL

Work underway: 

- Grading and pad for building complete. 

- Underground plumbing complete. 

- Footings prepped. 

- Rebar placement and underlayment for first slab pour complete. 

- Main hallways of existing EGES asbestos abatement complete. 

 

Upcoming Work: 

- More footings and concrete slabs to be poured. 

- Site utility work continues. 

- Off site work this month. 

- Concrete tilt panels will be poured later this month. 

- Review site safety and logistics plan for start of school. 

EAST GRESHAM ELEMENTARY SCHOOL

Work underway: 

- New bus loop under construction. 

- Significant asbestos abatement. 

- New gym floor and bleacher repair. 

- New parking lot complete (Northwest side) 

- CTE Building shops, labs and classrooms renovation. 

- New auditorium and CTE building roofs. 

- Portable classrooms on site and ready for occupancy. 

- Fire line loop around the building complete. 

- Partial demolition of existing building. 

- Review site safety and logistics plan for start of school. 

 

Upcoming Work: 

- Grading, building pad and underground utilities for new classroom addition. 

SAM BARLOW HIGH SCHOOL



Work underway: 

- Demolition of auditorium, band, choir, shop spaces and child development

buildings. 

- Grading, building pad and underground utilities for auditorium and

classroom tower. 

- Review site safety and logistics plan for start of school. 

 

Upcoming Work: 

- Continued grading, building pad, underground utilities for new auditorium

and classroom tower. 

- Concrete footings and building pad installations. 

 

GRESHAM HIGH SCHOOL

Work Underway 

- New roofing including seismic roof upgrades. 

- Asbestos abatement 

- Floor polishing and paint 

- Low voltage intercom, security and fire system installation. 

- Canopy and new parent drop-off loop 

- Back-up generator. 

- New gym lighting 

 

Upcoming work 

- New paving for parent drop off, bus loop and staff parking. 

- Interior hallway and office painting (classrooms in Summer 2019). 

- Carpet and gym floor installation. 

 

POWELL VALLEY ELEMENTARY SCHOOL

Work Underway: 

- Roof and exterior siding replacement 

- Asphalt track replacement 

- Interior flooring 

- Improved drainage around portables 

- Low voltage intercom, security and fire system installation. 

 

Upcoming Work: 

- New secured vestibule at front entrance 

- Low voltage intercom, security and fire system installation. 

 

KELLY CREEK ELEMENTARY SCHOOL

HIGHLAND ELEMENTARY SCHOOL

Work underway: 

- Install/Replace HVAC controls for the building 

 

Upcoming work: 

- Finish HVAC controls installation 

 

 

Work Underway: 

- Roof replacement 

 

Upcoming Work: 

- Roof substantially complete, punch list items remain. 

CLEAR CREEK MIDDLE SCHOOL



Work underway: 

- Purchase and installation of classroom furniture at all district middle 

schools. 

 

Upcoming work: 

- Finish installation of classroom furniture at all district middle schools prior to 

start of school. 

 

FURNITURE ACQUISITION

Work underway: 

 

- Design and equipment purchased for video system. 

Protocols and procedures for operation of video  

security systems. 

 

Upcoming Work 

 

- Install systems at all GBSD schools.  Work will be  

complete prior to start of school. 

- Installation of video equipment is the first step in  

this work.  Actual vestibules to be constructed at  

select schools as a part of upcoming construction. 

 

SECURE VESTIBULES

Work Underway: 

- Final school rubber tile installation at Highland Elementary 

 

Upcoming Work: 

- Punch list items at each project, grass seed and asphalt around new play

structures. 

PLAYGROUND INSTALLATION

Upcoming Work: 

- Project was estimated to be complete by mid-August 2018. Lock hardware

delayed from vendor due to significant demand in the Portland Metro area.   

- Work will now be complete by late September during non-school hours. 

 

DOOR LOCKS/ HARDWARE


