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PROJECT  UPDATE  

Tentative Schedule 
W E E K  O F  S E P T E M B E R  9  

Storm sewer mainline construction will continue west towards Redwood 

Street and will likely be completed.   Watermain, storm sewer leads and 

catch basins, and service connection work will follow behind.  The road crew 

expects to have the aggregate base installed between Hennepin Street and 

Carver Street early in the week and will prepare for road base construction 

between Carver Street and Main Street.  Curb and gutter installation will 

begin between Hennepin Street and Carver Street.  Preparations will begin 

for new sidewalk construction and access will be coordinated with those 

affected. 

2nd Street will be closed from Hennepin Street to Brown Street, except the 

Redwood Street intersection.  Plan to use Redwood Street for north/south 

travel.  Pleasant Street will remain closed to through traffic.   

W E E K  O F  S E P T E M B E R  1 6  

Watermain, storm sewer leads and catch basins, and service connection 

work will continue towards Redwood Street.  Street reconstruction, curb and 

gutter installation, and preparation for new sidewalk construction will 

continue progressing west from Carver Street.  

2nd Street will be closed from Hennepin Street to Brown Street, except the 

Redwood Street intersections. Pleasant Street will remain closed to through 

traffic.   

Mail, Garbage, and Recycling Services. 

The Contractor will be responsible for coordinating garbage and recycling 

pick-up and mail services.  Temporary mailboxes will be installed for those 

with mail service that will be affected by construction.  Residents and 

businesses in the project area are asked to mark their garbage and recycling 

containers with their address to ensure they get their same containers back.  

Please deliver your containers to their regular pick-up spot the night before 

when work is being completed in your area.  The Contractor will move them 

to where they will be emptied and then return them to each property. 

 

 

PROJECT  SUMMARY  

Construction Summary 

• Bullet List 
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PROJECT  SUMMARY  

Project Area 

• 2nd Street from Brown Street to 

County Ditch 42 (CD 42) 

Project Scope 

• Sanitary sewer, storm sewer, and 

water main 

• Streets, sidewalks, and downtown 

streetscaping 

• Utility service lines to right-of-way 

Project Schedule 

• Substantial Completion Fall 2024 

• Final Completion Summer 2025 

PROJECT  CONTACTS  

City of Winthrop 
Michael Looft 

City Administrator 

507.647.5306 

administrator@winthropminnesota.com 

ISG Project Engineer 
Bryan Petzel, P.E. 

507.387.6651 

Bryan.Petzel@ISGinc.com  

ISG Field Representative 
Justin Rodgers 

320.894.3209 

Justin.Rodgers@ISGinc.com  

R&R Excavating Project Manager 
Gregor Fraser 

320.583.0858 

gregor@rrexcavatinginc.com 

R&R Excavating Superintendent 
Brent Luthens 

320.583.0615 

brentl@rrexcavatinginc.com 
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Carver Street and City Parking Lot Traffic Pattern 

Please continue to follow detour signs.  While the intersection of 2nd Street and Carver Street is closed, the alley between the 

City parking lot and 3rd Street will be one-way.  A ramp has been constructed over the curb to allow traffic from Carver Street to 

circulate through the parking lot and exit through the alley.  South of 2nd Street, Carver Street will be one-way in the opposite 

direction it currently operates.  Traffic will circulate through the clinic parking lot and exit through the alley.  Circulation patterns 

are shown below.  

 


