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PROJECT  UPDATE  

Tentative Schedule 
W E E K  O F  S E P T E M B E R  2 3  

Underground utility work is expected to be completed. Installation of the first 

lift of bituminous pavement is scheduled to begin on 9/24 between 

Redwood and Brown Streets, Hennepin and Carver Streets, and possibly the 

City parking lot.  Sidewalk construction will continue between Hennepin 

Street and Main Street.  The Contractor will continue to coordinate access 

with businesses as this work progresses.  Access to the post office will be 

limited.  Work in the alley next to the post office will begin as soon as 

sidewalk access is available from 2nd Street. Street reconstruction, curb and 

gutter, and driveway, work will continue progressing west 

2nd Street will be closed from Hennepin Street to Brown Street, except the 

Redwood Street intersection.  Plan to use Redwood Street for north/south 

travel.  Pleasant Street will remain closed to through traffic.   

W E E K  O F  S E P T E M B E R  3 0  

Street reconstruction, curb and gutter, driveway, and sidewalk work will 

continue progressing west.  No paving work is currently planned during this 

week.   All properties are expected to be removed from the temporary water 

system by the end of the week. 

2nd Street will be closed from Hennepin Street to Brown Street, except the 

Redwood Street intersection.  Plan to use Redwood Street for north/south 

travel.  Pleasant Street will remain closed to through traffic.   

Mail, Garbage, and Recycling Services. 

The Contractor will be responsible for coordinating garbage and recycling 

pick-up and mail services.  Temporary mailboxes will be installed for those 

with mail service that will be affected by construction.  Residents and 

businesses in the project area are asked to mark their garbage and recycling 

containers with their address to ensure they get their same containers back.  

Please deliver your containers to their regular pick-up spot the night before 

when work is being completed in your area.  The Contractor will move them 

to where they will be emptied and then return them to each property. 
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PROJECT  SUMMARY  

Project Area 

• 2nd Street from Brown Street to 

County Ditch 42 (CD 42) 

Project Scope 

• Sanitary sewer, storm sewer, and 

water main 

• Streets, sidewalks, and downtown 

streetscaping 

• Utility service lines to right-of-way 

Project Schedule 

• Substantial Completion Fall 2024 

• Final Completion Summer 2025 

PROJECT  CONTACTS  

City of Winthrop 
Michael Looft 

City Administrator 

507.647.5306 

administrator@winthropminnesota.com 

ISG Project Engineer 
Bryan Petzel, P.E. 

507.387.6651 

Bryan.Petzel@ISGinc.com  

ISG Field Representative 
Justin Rodgers 

320.894.3209 

Justin.Rodgers@ISGinc.com  

R&R Excavating Project Manager 
Gregor Fraser 

320.583.0858 

gregor@rrexcavatinginc.com 

R&R Excavating Superintendent 
Brent Luthens 

320.583.0615 

brentl@rrexcavatinginc.com 
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Carver Street and City Parking Lot Traffic Pattern 

Please continue to follow detour signs.  While the intersection of 2nd Street and Carver Street and the city parking lot are closed, 

Carver Street will dead-end at 2nd Street and the alley will dead-end north of the parking lot.  South of 2nd Street, Carver Street 

will be one-way in the opposite direction it currently operates.  Once work begins on the alley next to the post office, Carver 

Street will dead-end at 2nd Street and traffic will no longer be able to circulate through the clinic parking lot and exit through the 

alley. 

 

 


