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PROJECT  UPDATE  

Tentative Schedule 

Due to weather-related project delays, the Contractor is expecting to work 

more frequently on Saturdays.   

  

W E E K  O F  A U G U S T  5  

Storm sewer installation will continue between Carver Street and Main 

Street and will begin between Redwood Street and Brown Street.  Utility 

service work will continue between Redwood Street and Brown Street. 

2nd Street will be closed from Hennepin Street to Brown Street, except the 

Main Street intersection.  The Redwood Street intersection is expected to be 

closed from August 5th to August 7th to accommodate storm sewer 

construction.  Pleasant Street will remain closed to through traffic.  Main 

Street should be used for north/south travel once the Redwood Street 

intersection is closed. 

W E E K  O F  A U G U S T  1 2  

Storm sewer installation will continue between Carver Street and Main 

Street and between Redwood Street and Brown Street.  After crews are 

through Main Street, they will drop back to make the connection to County 

Ditch 42.  After crews have completed the storm sewer between Redwood 

Street and Brown Street, crews will start reconstructing the street in this 

area and watermain installation will begin between Hennepin Street and 

Pleasant Street. 

2nd Street will be closed from Hennepin Street to Brown Street, except the 

Main Street intersection.  The Redwood Street intersection is expected to be 

closed from August 12th to August 14th  for street reconstruction work. 

Pleasant Street will remain closed to through traffic.  Main Street should be 

used for north/south travel once the Redwood Street intersection is closed. 

Mail, Garbage, and Recycling Services. 

The Contractor will be responsible for coordinating garbage and recycling 

pick-up and mail services.  Temporary mailboxes will be installed for those 

with mail service that will be affected by construction.  Residents and 

businesses in the project area are asked to mark their garbage and recycling 

containers with their address to ensure they get their same containers back.  

Please deliver your containers to their regular pick-up spot the night before 

when work is being completed in your area.  The Contractor will move them 

to where they will be emptied and then return them to each property   

PROJECT  SUMMARY  

Construction Summary 
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PROJECT  SUMMARY  

Project Area 

• 2nd Street from Brown Street to 

County Ditch 42 (CD 42) 

Project Scope 

• Sanitary sewer, storm sewer, and 

water main 

• Streets, sidewalks, and downtown 

streetscaping 

• Utility service lines to right-of-way 

Project Schedule 

• Substantial Completion Fall 2024 

• Final Completion Summer 2025 

PROJECT  CONTACTS  

City of Winthrop 
Michael Looft 

City Administrator 

507.647.5306 

administrator@winthropminnesota.com 

ISG Project Engineer 
Bryan Petzel, P.E. 

507.387.6651 

Bryan.Petzel@ISGinc.com  

ISG Field Representative 
Justin Rodgers 

320.894.3209 

Justin.Rodgers@ISGinc.com  

R&R Excavating Project Manager 
Gregor Fraser 

320.583.0858 

gregor@rrexcavatinginc.com 

R&R Excavating Superintendent 
Brent Luthens 

320.583.0615 

brentl@rrexcavatinginc.com 
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Carver Street and City Parking Lot Traffic Pattern 

Please continue to follow detour signs.  While the intersection of 2nd Street and Carver Street is closed, the alley between the 

City parking lot and 3rd Street will be one-way.  A ramp has been constructed over the curb to allow traffic from Carver Street to 

circulate through the parking lot and exit through the alley.  South of 2nd Street, Carver Street will be one-way in the opposite 

direction it currently operates.  Traffic will circulate through the clinic parking lot and exit through the alley.  Circulation patterns 

are shown below.  

 


