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PROJECT  UPDATE  

Tentative Schedule 
W E E K  O F  N O V E M B E R  4  

Planter box curbing, downtown furnishing items, trees, and plantings will 

continue to be delivered and installed.  Street signage and temporary 

pavement striping  will also be installed.  General site cleanup work will 

continue. Residents are encouraged to assist with watering the sod on their 

property to help it get established. 

Pleasant Street and the final lift of pavement for 2nd Street will not be paved 

until spring 

All intersections will remain open for through traffic.  The City parking is open 

for use. 2nd Street is  expected to be completely reopened by the end of the 

week. 

 

 

 

 

PROJECT  SUMMARY  

Construction Summary 

• Bullet List 

• Bullet List 

• Bullet List 
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PROJECT  SUMMARY  

Project Area 

• 2nd Street from Brown Street to 

County Ditch 42 (CD 42) 

Project Scope 

• Sanitary sewer, storm sewer, and 

water main 

• Streets, sidewalks, and downtown 

streetscaping 

• Utility service lines to right-of-way 

Project Schedule 

• Substantial Completion Fall 2024 

• Final Completion Summer 2025 

PROJECT  CONTACTS  

City of Winthrop 
Michael Looft 

City Administrator 

507.647.5306 

administrator@winthropminnesota.com 

ISG Project Engineer 
Bryan Petzel, P.E. 

507.387.6651 

Bryan.Petzel@ISGinc.com  

ISG Field Representative 
Justin Rodgers 

320.894.3209 

Justin.Rodgers@ISGinc.com  

R&R Excavating Project Manager 
Gregor Fraser 

320.583.0858 

gregor@rrexcavatinginc.com 

R&R Excavating Superintendent 
Brent Luthens 

320.583.0615 

brentl@rrexcavatinginc.com 
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