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PROJECT  UPDATE  

Tentative Schedule 

Due to weather-related project delays, the Contractor is expecting to work 

more frequently on Saturdays.   

  

W E E K  O F  J U L Y  1  

Sanitary sewer installation will continue towards Renville Street. Crews will 

not be working on July 4th but plan to work on the 5th and 6th.    

Water service shutdowns are expected on Wednesday to facilitate 

watermain valve installations at Renville Street and Nicollet Street.  More 

detailed timelines will be provided to those affected once the schedule has 

been confirmed. 

After the water valve work on Wednesday, 2nd Street will be closed from 

Hennepin Street to Redwood Street.  This segment of 2nd Street is expected 

to remain closed for the foreseeable future because after the sanitary sewer 

is completed, storm sewer installation will occur, followed by watermain 

installation.  Pleasant Street will remain closed to through traffic.  Redwood 

Street/Sibley Street/CR 33 should be used for north/south travel. 

W E E K  O F  J U L Y  8  

Sanitary sewer installation will continue towards Redwood Street.  A second 

utility crew will begin storm sewer installation at the east end of the project.   

2nd Street from Hennepin Street to Redwood Street will be closed. Pleasant 

Street will remain closed to through traffic. Redwood Street/Sibley Street/CR 

33 should be used for north/south travel. 

Mail, Garbage, and Recycling Services. 

The Contractor will be responsible for coordinating garbage and recycling 

pick-up and mail services.  Residents and businesses in the project area are 

asked to mark their garbage and recycling containers with their address to 

ensure they get their same containers back.  Please deliver your containers 

to their regular pick-up spot the night before when work is being completed 

in your area.  The Contractor will move them to where they will be emptied 

and then return them to each property   
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Construction Summary 
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PROJECT  SUMMARY  

Project Area 

• 2nd Street from Brown Street to 

County Ditch 42 (CD 42) 

Project Scope 

• Sanitary sewer, storm sewer, and 

water main 

• Streets, sidewalks, and downtown 

streetscaping 

• Utility service lines to right-of-way 

Project Schedule 

• Substantial Completion Fall 2024 

• Final Completion Summer 2025 

PROJECT  CONTACTS  

City of Winthrop 
Michael Looft 

City Administrator 

507.647.5306 

administrator@winthropminnesota.com 

ISG Project Engineer 
Bryan Petzel, P.E. 

507.387.6651 

Bryan.Petzel@ISGinc.com  

ISG Field Representative 
Justin Rodgers 

320.894.3209 

Justin.Rodgers@ISGinc.com  

R&R Excavating Project Manager 
Gregor Fraser 

320.583.0858 

gregor@rrexcavatinginc.com 

R&R Excavating Superintendent 
Brent Luthens 

320.583.0615 

brentl@rrexcavatinginc.com 
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Carver Street and City Parking Lot Traffic Pattern 

Please continue to follow detour signs.  While the intersection of 2nd Street and Carver Street is closed, the alley between the 

City parking lot and 3rd Street will be one-way.  A ramp has been constructed over the curb to allow traffic from Carver Street to 

circulate through the parking lot and exit through the alley.  South of 2nd Street, Carver Street will be one-way in the opposite 

direction it currently operates.  Traffic will circulate through the clinic parking lot and exit through the alley.  Circulation patterns 

are shown below.  

 


