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PROJECT  UPDATE  

Tentative Schedule 
W E E K  O F  S E P T E M B E R  3 0  

Underground utility work has been completed.  Installation of the first lift of 

bituminous pavement has been rescheduled to begin on 10/4 between 

Redwood Street and Brown Street, from Hennepin Street through the Main 

Street intersection, and the City parking lot. Street construction, curb and 

gutter, driveway, and sidewalk work will continue progressing west from 

Main Street.  The Contractor will continue to coordinate access with 

businesses as this work progresses.  Please be mindful when navigating 

through the project area to avoid wet concrete.  Sod installation will begin 

between Redwood Street and Brown Street.  Residents are encouraged to 

assist with watering the sod on their property to help it get established. 

2nd Street will be closed from Hennepin Street to Brown Street, except the 

Redwood Street intersection.  Plan to use Redwood Street for north/south 

travel.  Pleasant Street will remain closed to through traffic. The City parking 

lot will also remain closed.  

W E E K  O F  O C T O B E R  7  

Street construction, curb and gutter, driveway, and sidewalk work will 

continue progressing west towards Redwood Street. 

2nd Street will be closed from Hennepin Street to Brown Street.  The 

Hennepin Street and Main Street intersections are expected to reopen for 

through traffic on 10/7, at which time the Redwood Street intersection will 

be closed.  Pleasant Street will remain closed to through traffic. The City 

parking lot will also remain closed. 

Mail, Garbage, and Recycling Services. 

The Contractor will be responsible for coordinating garbage and recycling 

pick-up and mail services.  Temporary mailboxes will be installed for those 

with mail service that will be affected by construction.  Residents and 

businesses in the project area are asked to mark their garbage and recycling 

containers with their address to ensure they get their same containers back.  

Please deliver your containers to their regular pick-up spot the night before 

when work is being completed in your area.  The Contractor will move them 

to where they will be emptied and then return them to each property. 

 

 

PROJECT  SUMMARY  

Construction Summary 

• Bullet List 
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PROJECT  SUMMARY  

Project Area 

• 2nd Street from Brown Street to 

County Ditch 42 (CD 42) 

Project Scope 

• Sanitary sewer, storm sewer, and 

water main 

• Streets, sidewalks, and downtown 

streetscaping 

• Utility service lines to right-of-way 

Project Schedule 

• Substantial Completion Fall 2024 

• Final Completion Summer 2025 

PROJECT  CONTACTS  

City of Winthrop 
Michael Looft 

City Administrator 

507.647.5306 

administrator@winthropminnesota.com 

ISG Project Engineer 
Bryan Petzel, P.E. 

507.387.6651 

Bryan.Petzel@ISGinc.com  

ISG Field Representative 
Justin Rodgers 

320.894.3209 

Justin.Rodgers@ISGinc.com  

R&R Excavating Project Manager 
Gregor Fraser 

320.583.0858 

gregor@rrexcavatinginc.com 

R&R Excavating Superintendent 
Brent Luthens 

320.583.0615 

brentl@rrexcavatinginc.com 
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Carver Street and City Parking Lot Traffic Pattern 

Please continue to follow detour signs.  While the Carver Street intersection and the city parking lot are closed, Carver Street will 

dead-end at 2nd Street and the alley will dead-end north of the parking lot on the north side 2nd Street.  South of 2nd Street, 

Carver Street will be one-way in the opposite direction it regularly operates.  Once work begins on the alley next to the post 

office, Carver Street will dead-end at 2nd Street and traffic will no longer be able to circulate through the clinic parking lot and 

exit through the alley. 

 

 


