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Project No. Project Description Status

MCR-2012-001
Tanner Williams Road - Additional Lanes 

(Snow Road to Zeigler Blvd)
Early stages of construction

MCR-2014-206
Bohannon Road (Part 2) & Hubert Morris 

Road - GDBP (Paving)
Finalizing construction

STPMB-7550(  ) & MCP-002-011 

& MCR-2016-002 (ALDOT)
Zeigler Blvd - Additional Lanes

Design is 90% complete. ROW 

acquisition is starting

MCR-2018-002 (ALDOT)

Airport Boulevard from 0.3 mile west of 

Eliza Jordan Road S to Snow Road S - 

Additional Lanes

Design is approximately 80% 

complete, working with ALDOT for 

approval of project documents and 

environmental documents

MCR-2018-005
Howells Ferry Road at Firetower Road - 

Roundabout

Design, ROW acquistion and utility 

relocation are complete, will take 

construction bids soon

MCR-2018-007A
Airport Boulevard at Eliza Jordan Road S - 

Intersection Improvements (turn lanes)

Design, ROW acquistion and utility 

relocation are complete, will take 

construction bids soon

MCR-2018-007B

Airport Boulevard at Newman Road - 

Intersection Improvements (turn lanes and 

signalization)

Design is approximately 65% 

complete

MCR-2018-008
Tanner Williams Road (Mississippi State 

Line to Wilmer Road) - Resurfacing
Finalizing construction

MCR-2018-204 McDavid Road - GDBP (Paving)

Design is 95% complete. ROW 

acquisition is complete, working on 

utility relocation, should take 

construction bids in the spring

MCR-2018-205
Barlow Road and Havens Road - GDBP 

(Paving)

Design is 95% complete. ROW 

acquisition is complete, utility 

companies are working on 

relocation plans

MCR-2018-206

Natchez Trace Road (from Glenwood 

Road for 0.9 mile northwest) and John 

Paul Road - GDBP (Paving)

Design is 95% complete, ROW 

acquisition is complete, utility 

relocation is just starting

MCR-2020-003
Silver Pine Road (Full Depth 

Reclamation/Resurfacing)
Finalizing construction

MCR-2020-006
Kali-Oka Road (Resurfacing from U.S. 45 

to Saraland City Limit)

Design plan work is approximately 

90% complete, drainage 

easements have been acquired, 

utility relocation is underway.

MCR-2020-203
Sportsplex Drive (end of asphalt to Lees 

Lane) - GDBP (Paving)

Design is approximately 90% 

complete, working on 

environmental and city permitting
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MCR-2020-204

Pierce Creek Road (from Dykes Road S. 

for 0.25 mile west) and Kelly Road - GDBP 

(Paving)

Design is approximately 90% 

complete, starting ROW 

acquisition soon

MCR-2020-205
Monroe Lane (from Newburn Road for 0.3 

mile east) - GDBP (Paving)

Design is approximately 90% 

complete, ROW acquisition is 

complete, utility relocation is 

starting

MCR-2020-206
Maddox Road (from Walter Moore Road 

for 0.3 mile north) - GDBP (Paving)

Design is approximately 90% 

complete, ROW acquisition is 

approximately 70% complete

MCR-2020-207
Natchez Trace Road (Part 2 - next 0.3 

mile)

Design is approximately 90% 

complete, ROW acquisition is just 

starting

MCR-2020-208

Boothtown Road (from end of pavement 

for 0.2 mile south) and Mason Ferry Road 

(from end of pavement for 0.3 mile north) - 

GDBP (Paving)

Design is approximately 90% 

complete, ROW acquisition is 

approximately 35% complete

MCP-006-20 & MCP-009-20 ADA Curb Ramps - Various Locations

Design is approximately 95% 

complete, reduced scope due to 

project cost, waiting on approval 

from ALDOT to take construction 

bids, should take construction bids 

by early summer

MCP-007-22 / RA49-05-22
Sand Ridge Road (next segment) 

(Resurfacing)

Have awarded construction 

project, and are in the process of 

getting the contracts executed

MCP-010-22 / RA49-06-22 Hogg Road

Design, ROW acquistion and utility 

relocation are complete, will take 

construction bids soon

CIP-2019-002B Mobile County Sportsplex, second phase

Construction project for the 

concession/restroom facilities is 

complete, surcharge project is 

under construction


