
Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

17-Dec 18-Dec 19-Dec 20-Dec 21-Dec 22-Dec 23-Dec 24-Dec 25-Dec 26-Dec 27-Dec 28-Dec 29-Dec 30-Dec 31-Dec 1-Jan 2-Jan 3-Jan 4-Jan 5-Jan 6-Jan 7-Jan

10:10 11:30 12:15 1:07 1:58 2:49

10:44 12:23 1:16 2:08 2:59

3:55 5:29 6:23 7:15 8:07 8:58

4:43 6:20 7:10 7:59 8:47 9:33

TEMPORARY ACROW BRIDGE

OPERATIONS

Unload Bridge Components MAS UNLOAD

Install Power Drop MAS
POWER 

DROP

Mobilize to Site - Clearing & Grubbing MAS
CLEAR 

GRUB

Remove & Stack Existing Signs MAS SIGNS

Install Silt Sakcs & Compost Filter Tubes MEDEIROS MEDEIROS

Excavate - Stones & Load out MAS EXC EXC

Install Water Control - WEST MAS
SAND 

BAGS

SAND 

BAGS

DELIVERIES OF MATERIALS, EQUIPMENT, ETC.

ACROW BRIDGE COMPONENTS ACROW ACROW

High Tide (PM)

ESSEX - MAIN STREET BRIDGE REPLACEMENT PROJECT

DESCRIPTION

Low Tide (AM)

Low Tide (PM)

High Tide (AM)


