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Construction Site Shutdown 

This document will serve as a guideline in the event we are directed by a client, an executive, or 
a governmental authority to cease or suspend all construction activities on our projects. The 
following listed below shall serve as a general guideline for a project shutdown or stall.  Check 
with the local jurisdiction for local requirements. 

GENERAL 

• Plan periodic off-site meetings and / or telephone conferences with clients, design
team, contractors, unions, etc.  for status and any new measures.

• Maintain separate cost identifications, PI’s, etc.  for shut down effects and maintenance.

• Continuance of accounting, requisitions, payments, etc. shall managed off site.

• Ensure all emergency, temporary, and permanent egress is maintained and
unobstructed prior to site closure, including ladders, scaffold stairs, graded ramps.

• Ensure all essential utilities to the site maintenance are maintained and clearly marked
up to the point of closure. Coordinate any shutdowns with the applicable authority
and/or subcontractor.

• All required temporary or permanent egress shall be maintained unobstructed

• All essential utilities to the site maintenance shall be maintained.

• Ensure public sidewalks are maintained safely in accordance with DOT and local
governmental authorities, free of ice, snow, grease, debris, tripping hazards, etc.

• All traffic control protection shall remain in a state of readiness.

• Temporary lighting shall remain illuminated.

• Temporary plumbing system shall be shut down and drained to prevent freezing.

• As applicable, the construction site must be enclosed with a construction fence in
accordance to the local regulatory agency and or department.
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• Require a watchman, 24/7 video surveillance, and/or other types of electronic security 
measures as deemed appropriate by regional management and if permitted by local 
authorities.   
 

• A rodent control plan shall be implemented as applicable to the location.  
 
EXCAVATION FOUNDATION 
 

• Un-shored earth cuts shall be sloped or benched to an effective stable angle of repose 
of 45 degrees or flatter and stabilized to prevent erosion. Angles steeper than 45 
degrees or adjacent to existing buildings or public ways will not be permitted without a 
geotechnical report by licensed professional engineer verifying stability of soil at 
proposed angle. 

 

• Soil shall be sloped away from adjoining structures, lots, and public sidewalk, for proper 
drainage. 

 

• Support of excavation shoring shall be inspected by a licensed engineer for conformance 
to and completeness in accordance with design. All elements of installed support of 
excavation shall be completed such as tiebacks, rakers, footing blocks, whalers. If work 
cannot be completed in areas of installed excavation supports, a licensed engineer shall 
provide a signed and sealed report verifying current stability of excavation and inspect 
prior to project closure. Lagging boards shall be inspected against soil loss. Support of 
excavation shoring shall be left in a stable position.  
 

• Underpinning shall be inspected by a licensed engineer for conformance to and 
completeness in accordance with the approved design.   All excavated underpinning 
piers shall be concreted, and load transferred to the pier. Unless underpinning is braced 
by rakers or tie backs, fill shall be placed against all exposed underpinning, to prevent 
lateral displacement. Licensed engineer shall provide a signed and sealed report 
verifying current stability of underpinning and of structure that was underpinned and 
shall inspect prior to shutdown to ensure sustained stability. Underpinning shall be left 
in a stable position.  
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• Excavations/Foundations shall be maintained dry up to the point of closure. Where 
pumping operations were employed, a Licensed Engineer shall evaluate foundation 
uplift and waterproofing prior to authorizing cessation of pumping operations. Note: 
Department of Environmental Protection (DEP) permits are required for pumping into 
certain city waste water removal systems and Department of Environmental 
Conservation (DEC) permits are required for pumping into natural water bodies. Check 
with your local authorities. 
 

• All heavy construction equipment and storage (trailers, shipping containers, excavators, 
backhoes, etc.) shall be locked, secured and either removed from the site or relocated 
back from edge of excavation a distance equal to 11⁄2 depth of excavation, unless 
engineer of record certifies that SOE shoring is designed for the surcharge load from 
equipment.  

                                

• The construction excavation/foundation site must be enclosed with a construction fence 
or other means of protection in accordance to the local regulatory agency and or 
department. 
 

CRANES/HOIST 
 

• Secure all cranes (Tower, crawler, hydraulic, etc.) in accordance to the manufacturer’s 
recommendations at the end of each work day. Where possible all booms should be 
lowered. 
 

• Hoists and Elevators to remain in emergency readiness for local fire and police 
department. 

 

• Secure all hoist and/or other lifting machinery.  
 

SUPER STRUCTURE 
 

      

• All formwork and re-shores shall be removed, provided concrete has reached its design 
strength. If re-shores are to remain, they shall be periodically checked as possible during 
project inspections to make certain they are snug. Perimeter re-shores shall be tied back 
as per local regulatory agencies and/or department. 
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• All steel members secured by a minimum of 2 bolts per connections or greater as 
determined by the steel erection engineer. 
 

• Ensure all metal decking is secured. 
 

• All material such as bolts, shear studs, welding material, gas tanks, and other 
consumable secure away from exterior and interior building edges. 
 

• Ensure all working decks are cleaned at the end of every work day. 
 

• All equipment such as compressors, generators, crabs, lifts secured away from exterior 
and interior building edges. 
 

• The fire standpipe must remain in a state of readiness. 
 

• All scaffolding and debris netting, sidewalk sheds, and temporary walkways shall be 
inspected for compliance, including required illumination. Loose scaffold planking shall 
be removed or properly fastened prior to closure. Scaffold tiebacks shall be maintained 
and inspected for signs failure prior to closure. 

  

• All adjoining property protection shall be maintained/reviewed prior to closure. 
  

• All guardrails systems, vertical netting, horizontal netting floor, wall, and roof openings 
protection shall be in place and secure. 
                                                                                   

• All construction debris must be removed from the project All volatile liquids or gases 
(oxygen, acetylene, gasoline, etc.) shall be removed from site, except those used to fuel 
required emergency power generation equipment. Storage shall be in accordance with 
the applicable local, state, and federal, fire code, rules and regulations.  
                

• All construction materials shall be safely stored. All light-weight materials susceptible to 
becoming wind-borne shall be removed from site, tied down, or ballasted. 
         

• All required temporary or permanent egress shall be confirmed clear and unobstructed. 
 

• All required temporary or permanent exit signs and exit illumination sign shall be 
operating/maintained prior to closure. 
 

• Ensure all bolts, nuts, connections, etc. on any steel erection are tight and secure. 
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CONTROL  
 
Housekeeping 
 

Upon completion of the above noted, a general housekeeping operation will be performed for 
the entire project. This is to include all project offices, sub-contractor’s trailers and shanties. 
Special focus will be place on cleaning and disinfecting surfaces which come in direct human 
contact. Debris from these areas will be removed.  Targeted areas/items are but not limited to: 
 

• Site entrance access gates and doors   

• Turnstiles entrance 

• Tools      

• Hoist Cars   

• Office/shanties furniture, key boards, phones, printer, etc. 

• Heavy equipment 

• Fire extinguishers  

• Medical cabinets 

• Phone 

• Copy machine 

• Water cooler 

• Coffee maker 

• Toilets 

• White board  

• Installing high-efficiency air filters  
 

All workers performing housekeeping must wear the appropriate personal protective 
equipment (gloves, respiratory protection, etc.) Outside environmental services can be utilized 
to performed general housekeeping and/or sanitize project field and remote offices. Safety 
Data Sheets should remain on site for all cleaning products. All locations shall be cleaned prior 
to closure. 
 
Project Review 
 
The lead Superintendent and designated SH&E professional shall walk through the project and 
ensure all the aforementioned items have been completed.  Other site-specific items may need 
to be accomplished in addition to those mentioned. 
 
The Project Executive shall keep the Regional Office apprised of the project closure status, daily. 
 
Secure all project files and the project office.  Remove those that are deemed necessary. 


