

CO 67 Overlay Project - Site A Cripple Creek to Divide - Wk of May 28

- ↔ Prep work, paving approaches, sign and delineator operations
↔ N/A

