



## CO 67 Overlay Project - Site A Cripple Creek to Divide - Wk of June 04

-  Prep work, paving, safety edge, sign and delineator operations
-  Guardrail operations

