



WOMEN BUILD 2017 2126 ZERBY STREET, PC 33952

Due to the unpredictable nature of construction work, dates in this construction timeline are subject to change. All Volunteers are required to complete and submit a *Volunteer Application/Release of Waiver and Liability before entering the construction site*. Please provide your completed volunteer application to Habitat's Site Supervisor upon arrival to the construction site. Participants age 16-18 must have a parent/guardian sign the Release and Waiver of Liability (Page 2). For liability reasons, we are unable to accept volunteers under the age of 16 years old.

VOLUNTEER HOURS: 9am-3pm

WORK DAYS	Construction Task	Volunteers ↓Needed↓	Team Assignment
MAR 11 SATURDAY	EXTERIOR WALL FRAMING (wall raising)	20 max	
MAR 18 SATURDAY	EXTERIOR WALL SHEATHING	20 max	
MAR 23 THURSDAY	NO CONSTRUCTION	0	
MAR 25 SATURDAY	NO CONSTRUCTION	0	
MAR 30 THURSDAY	Prep for Interior Walls (Ceiling Strips) +Soffit Blocking	8 max	
APR 1 SATURDAY	INTERIOR WALL FRAMING	10 max	
APR 6 THURSDAY	Prep for Vinyl Siding/Soffit/Fascia	5 max	CLOSED—5 VOLS SIGNED UP
APR 8 SATURDAY	INSTALL VINYL SIDING/SOFFIT/FASCIA	15 max	
APR 15 SATURDAY	NO CONSTRUCTION	0	
APR 18 TUESDAY	Finish Vinyl Siding/Soffit/Fascia	10 max	CLOSED FOR CRACKER BARREL VOLS.
APR 20 THURSDAY	NO CONSTRUCTION	0	
APR 22 SATURDAY	INTERIOR PAINTING (bring safety glasses)	10 max	
APR 25 TUESDAY	Interior Paint/Caulk/Spackle	10 max	CLOSED FOR BURG'R BARN VOLS.
APR 29 SATURDAY	Interior Paint/Caulk/Spackle	5 max	
MAY 4 THURSDAY	Interior Paint/Caulk/Spackle	3 max	
MAY 6 SATURDAY	FINAL TOUCH-UPS, CLEAN-UP	5 max	

WORK BEGINS PROMPTLY AT **9AM** EACH WORK DAY... Please arrive to the jobsite by 8:50am for safety briefing.

March 2017

SUN	MON	TUE	WED	THU	FRI	SAT
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

April 2017

SUN	MON	TUE	WED	THU	FRI	SAT
					1	
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29

May 2017

SUN	MON	TUE	WED	THU	FRI	SAT
1	2	3	4	5	6	
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Final INSP

C/O Issue