

## Metropolitan Community Churches Moderator Nominating Team Timeline

Item	Timeframe
Initial team meetings to establish working covenant and work plan with timeline	22 July - mid August 2018
Develop survey for gathering input from across MCC	Mid-August - 30 August 2018
Distribute survey and allow time for completion	16 September - 6 October 2018
Analyze survey results and prepare the call for nominations	7 October - 7 November 2018
Publicize and communicate the nominations process	14 - 29 November 2018
Nomination process is open	29 November 2018 - 30 January 2019
Evaluation of nominees to develop list for in depth interviews	31 January - 15 February 2019
Interview of nominees	15 February - 3 March 2019
Inform Governing Board of Slate of Candidates	15 March 2019
Announcement of Slate of Candidates to the MCC by the Governing Board	22 - 30 March 2019
Provide opportunities for Candidates to communicate with MCC	1 April - late June 2019
Elect our next Moderator!	2 July 2019