

SEPTEMBER 2016 to MAY 2017

<u>AREA OF WORK</u>	<u>Approximate Start Date</u>	<u>Duration (Days)</u>
East Half of New Bridge	9/12/16	180
New Leg of Pacific Ave (1 st to Bridge) & new Hoquarton Landing	9/12/16	156
North Main (eastside from Bridge to Pawn Shop)	9/12/16	102
First St. (northside)	9/12/16	57
Second St. (full closure Main to Pacific Construction of Plaza)	9/12/16	84
Pacific Ave. (westside from 4 th to 3 rd)	9/12/16	29
Pacific Ave. (westside from 3 rd to 2 nd)	10/20/16	28
Pacific Ave. (westside from 2 nd to 1 st)	11/29/16	29
<i>Parking Removed from Pacific Ave.</i>	9/12/16	- 5/16/17
Pacific Ave. (eastside from 4 th to 3 rd)	1/12/17	30
Pacific Ave. (eastside from 3 rd to 2 nd)	2/23/17	30
Pacific Ave. (eastside from 2 nd to 1 st)	4/6/17	29
First St. (Main & Pacific) Intersection Nightwork)	5/30/17	66

SEPTEMBER 2017 to JULY 2018

<u>AREA OF WORK</u>	<u>Approximate Start Date</u>	<u>Duration (Days)</u>
West Half of New Bridge	9/8/17	183
North Main (1 st to Bridge then westside from Bridge to Pawn Shop)	9/8/17	118
Front St. (west of Main)	9/8/17	118
Main Ave. (eastside from 4 th to 3 rd)	9/8/17	27
Main Ave. (eastside from 3 rd to 2 nd)	10/16/17	34
Main Ave. (eastside from 2 nd to 1 st)	12/1/17	29
<i>Parking Removed from Main Ave.</i>	9/8/17	- 5/11/18
Main Ave. (westside from 4 th to 3 rd)	1/16/18	28
Main Ave. (westside from 3 rd to 2 nd)	2/23/18	27
Main Ave. (westside from 2 nd to 1 st)	4/3/18	29
Multi-use Bicycle/Pedestrian Path (Port RR Spurline from Hoquarton to Goodspeed Park)	1/1/18	73
First St. (southside)	2/20/18	65
Final Project Work	5/25/18	31