

## **FDOT SPEC DEVELOPMENT SCHEDULE OUTLINE**

### **JANUARY eBook:**

- Initial Submittal of Revision Request by Originator: LAST FRIDAY of MAY
- Distribute DRAFT Workbook: LAST FRIDAY of JULY
- Final FHWA Approval Window: FIRST 2 Weeks of AUGUST
- Publish Workbook: LAST FRIDAY of AUGUST
- Publish FINAL eBook: Within 2 Weeks of Published Workbook
- Publish Maintenance, LAP, Push-Button and Design-Build Spec's: Within 2 Weeks of Published eBook

### **JULY eBook:**

- Initial Submittal of Revision Request by Originator: LAST FRIDAY of NOVEMBER
- Distribute DRAFT Workbook: LAST FRIDAY of JANUARY
- Final FHWA Approval Window: FIRST 2 Weeks of FEBRUARY
- Publish Workbook: LAST FRIDAY of FEBRUARY
- Publish FINAL eBook: Within 2 Weeks of Published Workbook
- Publish Maintenance, LAP, Push-Button and Design-Build Spec's: Within 2 Weeks of Published eBook

Dan L. Hurtado, P.E.  
State Specifications Engineer  
Florida Department of Transportation  
605 Suwannee St, MS 75  
Tallahassee, FL 32399  
(850) 414-4130

