

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

PHASE 1 |
analysis



10.30.17

PHASE 2 |
prelim master plan



12.04.17



01.15.18



02.06.18

PHASE 3 |
final master plan



02.26.18



04.03.18



04.24.18



05.15.18



Task
Force



Public



Village
Council