

House # 602

*Built in partnership with
Edward Jones Region 86 &
Presbytery of East Tennessee
for
[TBD]*

DATE	TASK	# VOLS	START TIME	LUNCH
Mar. 20th	Blitz (exterior walls and trusses)	30	8:00 – 12:30	40
Mar. 27th	Set Trusses and deck roof	30	8:00 – 2:30	40
April 10th	Interior walls/Roof	24	7:30-3:30	35
April 17th	Vinyl Siding	20	7:30-3:30	30
	No Work			
May 15th	Interior Painting	10	7:30 – 12:00	Optional
May 22nd	Trim and Cabinets	10	7:30 – 2:00	20
TBD	House Dedication		TBD	-----

1. It is **very important** that you stay as close as possible to the requested number of volunteers for each day. Too many people on the site can result in not enough work for people to help with and frustrations, and too few can set Habitat back in our schedule. If you need help recruiting, please let KHFH know **ASAP** so we can help supplement the numbers.
2. Group leaders should be at the job site ½ hour prior to start time.
3. Schedule is subject to change due to weather or other unforeseen events.
4. KHFH WEATHER POLICY: WORK WILL ONLY BE CANCELLED AT THE JOB SITE!!! If it is raining or snowing, volunteers, partner families, and crew leaders should still come out unless the conditions are hazardous.
5. Age Policy: Volunteers must be at least 16 years old to work on the site, and 18 years old to climb ladders or use power tools

NOTES TO SCHEDULE

Blitz Day (Build Day 1) 8:00 – 12:30

Involves starting with a floor and building the exterior walls.

Setting Trusses and Roof Decking (Build Day 2) 8:00 – 2:30

Involves setting roof trusses, decking the roof, and laying tar paper.

- Long pants are recommended but not required.
- Volunteers must be 18 years old and comfortable working on a roof.
- Wear sneakers, or comfortable smooth-soled boots. Shoes **MUST** be close toed.
- Roofing work may be delayed due to weather or other circumstances.

Interior Walls (Build Day 3) 7:30 – 3:30

Consists of building, setting and connecting walls. The kitchen area is prepared to install cabinetry.

Roofing (Build Day 3) 7:30 – 3:30

- Safety barriers are installed prior to build.
- Long pants are recommended but not required.
- Volunteers **MUST** be **18** years old and comfortable working on a roof.
- Wear sneakers, or comfortable smooth-soled boots. Shoes **MUST** be close toed.
- Roofing work may be delayed due to weather or other circumstances.

Vinyl Siding (Build Day 4) 7:30 – 3:30

This task consists of installation of siding, soffit and possibly trim metal along roofline.

- Volunteers need to be comfortable on ladders. **MUST** be 18 years old.

Paint Interior Walls (Build Day 5) 7:30 – 12:00

Work consists of rolling 2 coats of paint on all the walls.

Install Trim and Cabinets (Build Day 6) 7:30 – 2:00

Measuring, cutting, and installing baseboards and door trim and kitchen and bathroom cabinets.

- Some volunteers will be designated to operate power tools.
- Volunteers working with power tools **MUST** be 18 years old.

House Dedication

This is a time to celebrate the completion of the home build. Knoxville Habitat will work with the volunteers and the partner family to schedule a time to hold the dedication ceremony after the final volunteer Saturday. (approximately 6 weeks later).