

## **Spring Sealcoating Project Trailwood, Loblolly, Medinah, Legends Wingfoot, Mashie, Side Streets 7 Workdays beginning May 4th**

An improvement project to sealcoat several roads will begin on **Tuesday, May 4<sup>th</sup>** and continue for 7 working days. The proposed schedule is below, along with an attached map ([click here for map](#)). The sealing material takes a day and night to completely dry, so please park your vehicle outside the planned work area and well off the paved surface if you need to drive. Driving across the sealed area will affect both the street and your vehicle.

It is important for the street to be dry for maximum adherence. Please ensure your sprinklers are turned off at least 48 hours prior to when your street is scheduled for treatment. Consider rescheduling any contractors, medical personnel, housekeepers, etc. you may be expecting on your treatment day.

Please be patient and understanding through this detailed process. When completed, this project will lengthen the life of your roads, minimize future costly repairs and help beautify your neighborhood. As the weather can impact this schedule, changes will be communicated identifying the revised schedule of work. If your street is postponed, it will be moved to the end of the project to protect schedule integrity.

- **Day 1 May 4:** Trailwood southside; West Medinah from Members to Morningdale.
- **Day 2 May 5:** West Medinah from Morningdale to Mashie; Fairway Village; Club Cottage.
- **Day 3 May 6:** Trailwood northside; Loblolly; southside Morningdale and Wingfoot cul-de-sac.
- **Day 4 May 7:** Wingfoot northside to Morningdale; Fairway Village; Mashie Way; East Medinah northside
- **Day 5 May 11:** Legends southside
- **Day 6 May 12:** West Medinah second side; Wingfoot from Morningdale to cul-de-sac;
- **Day 7 May 13:** Second side of Wingfoot, Legends and East Medinah.