

## CO 67 Overlay Project - Site A Cripple Creek to Divide - Wk of Apr 30

↔ Prep and pave approaches  
↔··· Crags Bridge clean up

