

## CO 67 Overlay Project - Site A Cripple Creek to Divide - Wk of May 07

↔ Pull-offs and micro-grinding operations  
→ Prep and paving approaches

