



MENDOCINO COUNTY - GENERAL SERVICES AGENCY

MONTHLY OPERATIONAL UPDATE – OCT/NOV 2023

GENERAL SERVICES AGENCY

A Prepared and Resilient County

Capital Project Updates:

Award of the contract for the SB 844 Jail Mental Health Wing Project to Broward Builders, Inc. of Woodland was approved by the Board of Supervisors with final State approval expected in January 2024. The project is expected to break ground in February 2024 and take approximately 24 months to complete.

- The Psychiatric Health Facility
- 911 Communications Equipment Building
- Electric Vehicle Charging
- Fort Bragg Justice Center HVAC
- The Agriculture Building Roof replacement

With the demolition of the skilled nursing facility at Whitmore Lane complete, the design team is working to complete the construction drawings for the new Psychiatric Health Facility for bidding in the spring of 2024. Current projections show completion before the end of 2025.

Construction work continues for the 911 Communications Equipment Building adjacent to the probation building. This project will provide for a secure location and new equipment to support the 911 call center and dispatch system, with final completion anticipated in July of 2024.

Staff is progressing with several grant funded projects including Electric Vehicle Charging Stations for the County's Yokayo and Administration Complex (Low Gap) facilities and permanent restroom facilities at Mill Creek Park.

The project to replace the HVAC system at the Fort Bragg Justice Center is operational and substantially complete.

The contractor has begun work to replace the roof on The Agriculture Building. Tear off the old roof has been completed and a waterproof underlayment installed to allow the new roofing to be installed as weather permits.

